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Section Number Title
Division 00 — Procurement and Contracting Requirements

INTRODUCTORY INFORMATION
00 01 01 - Project Tracking Page
00 01 07 - Professional Seals Page
00 01 10 - Table of Contents

00 01 15 - List of Drawing Packages

DIVISION 01 — GENERAL REQUIREMENTS

01 10 00 - General Requirements

01 10 00.1 - Methods of Procedure (MOP) Template - Sample
01 10 00.2 - Construction Dashboard Template

01 10 00.3 - New Asset & Equipment PM Details Form

01 11 00 - Summary of Work

01 18 11 - Commissioning General Requirements

01 33 00A - Standard Submittal Form

01 33 00 - Submittal Procedures

01 35 44 - Environmental Protection

01 41 13 - Pre-Start Health and Safety Review Requirements
01 62 00 - Equivalents and Substitutions

01 62 01 - Substitution Request Form

01 66 15 - Material Equipment and Workmanship

01 74 19 - Construction Waste Management

DIVISION 02 — EXISTING CONDITIONS

02 41 19 - Selective Structure Demolition

02 50 00 - Site Remediation

02 82 00 - ACM and LCM Abatement Specification

02 82 00.01 - City of Toronto Asbestos Management Policy
02 82 00.02 - City of Toronto Asbestos Management Plan

DIVISION 03 — CONCRETE

03 11 00 - Concrete Forming

03 20 00 - Concrete Reinforcing

03 30 00 - Cast-In-Place Concrete

03 35 00 - Concrete Floors and Finishing

DIVISION 04 — MASONRY
04 22 00 - Unit Masonry

DIVISION 05 — METALS

05 12 00 - Structural Steel Framing
05 20 00 - Metal Joists

05 30 00 - Metal Decking

05 50 00 - Metal Fabrications

DIVISION 06 — WOOD, PLASTICS, AND COMPOSITES
06 10 00 - Rough Carpentry

06 20 00 - Finish Carpentry

06 41 00 - Custom Cabinets

06 47 00 - Plastic Laminates

DIVISION 07 — THERMAL AND MOISTURE PROTECTION
07 13 00 - Waterproofing

07 21 00 - Thermal Insulation

07 21 29 - Sprayed Insulation
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07 27 00 - Sheet Air Vapour Barriers

07 46 13 - Preformed Metal Wall Panels
07 53 23 - EPDM Roofing-Fully Adhered
07 60 00 - Flashing and Sheet Metal

07 81 00 - Mineral Fibre Fireproofing

07 81 50 - Intumescent Fireproofing

07 84 00 - Firestopping and Smoke Seals
07 92 00 - Joint Sealants

07 95 00 - Expansion Control

DIVISION 08 — OPENINGS

08 11 13 - Hollow Metal Doors and Frames

08 11 16 - Aluminum Doors and Frames

08 14 10 - Wood Doors

08 31 00 - Access Doors and Panels

08 41 24 - Fire Rated Frame and Glass Systems
08 58 00 - Aluminum Sliding Service Window

08 71 00 - Finish Hardware

08 71 05 - Installation of Doors and Finish Hardware

08 80 00 - Glazing
08 87 00 - Glazing Surface Films

DIVISION 09 — FINISHES

09 23 00 - Plastering

09 29 00 - Gypsum Board

09 30 00 - Tiling

09 51 00 - Acoustical Ceilings

09 60 10 - General Requirements for Floor Finishes
09 65 19 - Resilient Tile Flooring

09 66 00 - Terrazzo Flooring

09 72 00 - Wallcovering

09 91 00 - Painting

DIVISION 10 — SPECIALTIES

10 00 00 - Specialties

10 14 00 - Interior Signage

10 14 37 - Exterior Signage

10 14 75 - Tactile Warning Systems

10 21 00 - Compartments and Screens

10 28 13 - Washroom and Shower Accessories
10 51 13 - Metal Lockers

10 86 00 - Security Mirrors and Domes

10 91 00 - Miscellaneous Specialties

DIVISION 12 — FURNISHINGS

12 21 13 - Horizontal Louvre Blinds
12 36 00 - Countertops

12 57 00 - Furniture

DIVISION 13 — SPECIAL CONSTRUCTION
13 24 31 - Temporary Structures

DIVISION 14 — CONVEYING EQUIPMENT
Elevators (Refer to Appendix B1 to B3)

DIVISION 21 — FIRE SUPPRESSION
21 05 00 - Common Works for Fire Suppression
21 13 00 - Fire Suppression Sprinkler Systems
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DIVISION 22 — PLUMBING

22 05 00 - Common Works for Plumbing

22 11 00 - Facility Water Distribution

22 11 23 - Potable Water Pumps

22 13 00 - Facility Sanitary Sewerage

22 13 29 - Sanitary Sewerage Pumps

22 14 00 - Facility Storm Drainage

22 33 00 - Electric Water Heaters - Potable Water
22 34 00 - Fuel Fired Domestic Water Heaters

22 42 00 - Commercial Plumbing Fixtures

DIVISION 23 — HEATING VENTILATING AND AIR CONDITIONING
23 05 01 - Basic Mechanical Requirements

23 05 13 - Motors and Wiring for Mechanical

23 05 19 - Meters

23 05 23 - Pipes, Fittings and Valves

23 05 24 - Piping Specialties

23 05 29 - Pipe Hangers and Supports

23 05 48 - Noise and Vibration Control

23 05 49 - Seismic Restraint

23 05 53 - Mechanical Identification

23 07 13 - Duct Insulation

23 07 19 - Piping Insulation

23 08 16 - Testing, Adjusting and Balancing

23 08 23 - Mechanical Commissioning

23 08 33 - Project Close-Out

23 21 13 - Hydronic Piping

23 21 23 - Hydronic Pumps

23 31 00 - HVAC Ducts and Casings

23 33 00 - HVAC Duct Accessories

23 34 00 - HVAC Fans

23 36 00 - Air Terminal Units

23 37 13 - Diffusers, Registers and Grilles

23 74 13 - Packaged Rooftop Air Conditioning Units
23 81 00 - Decentralized Unitary HYAC Equipment
23 82 40 - Electric Heaters

23 83 00 - Radiant Heating Units

23 84 00 - Humidity Control Equipment

DIVISION 25 — INTEGRATED AUTOMATION
25 05 00 - Building Automation System

DIVISION 26 — ELECTRICAL

26 05 01 - Common Work Results for Electrical

26 05 02 - Electrical Basic Materials and Methods

26 05 04 - Existing Building - Modifications

26 05 54 - Electrical Identification for Electrical Systems
26 08 06 - Field Testing and Commissioning Low Voltage
26 20 02 - Service and Distribution Equipment

26 50 00 - Lighting

26 50 00A - Luminaire Schedule

26 50 05 - Digital Network Lighting Controls

26 50 05A - Lighting Controls Sequence

DIVISION 27 — COMMUNICATIONS
27 05 00 - Common Work Results for Communications
27 05 53 - Identification for Communications
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27 08 00 - Commissioning and Testing for Communications
27 10 00 - Communications Structured Cabling

27 20 00 - Data Communications

27 30 00 - Voice Communications

27 51 23 - Intercommunications and Program Systems

DIVISION 28 — ELECTRONIC SAFETY AND SECURITY
28 01 00 - City of Toronto Corporate Security Requirements
28 01 01 - NDA for a non-vendor final

28 31 00 - Fire Detection and Alarm Systems

DIVISION 31 — EARTHWORK
3110 00 - Site Preparation
31 23 03 - Excavation and Backfill for Structures

DIVISION 32 — EXTERIOR IMPROVEMENTS
32 05 03 - Miscellaneous Exterior Concrete

32 05 24 - Cement Concrete Pavement

32 12 16 - Asphalt Paving

32 16 13 - Concrete Curbs and Sidewalks

32 17 23.23 - Pavement Markings

32 94 33 - Planting

APPENDICES

Appendix A1: designated Substance Survey (DSS) Report, Ref. No.

Crescent, issued April 18, 2022, by Fisher Environmental Ltd.

Appendix A2: Designated Substance Survey (DSS) Report, Ref.

April 18, 2022, by Fisher Environmental Ltd.

Appendix A3: Designated Substance Survey (DSS) Report, Ref.

issued April 20, 2022, by Fisher Environmental Ltd.

Appendix A4: Designated Substance Survey (DSS) Report, Ref.

issued April 18, 2022, by Fisher Environmental Ltd.

Appendix A5: Designated Substance Survey (DSS) Report, Ref.

issued April 18, 2022, by Fisher Environmental Ltd.

Appendix A6: Designated Substance Survey (DSS) Report, Ref.

Road, issued April 18, 2022, by Fisher Environmental Ltd.

Appendix A7: Designated Substance Survey (DSS) Report, Ref.

issued April 18, 2022, by Fisher Environmental Ltd.

Appendix A8: Designated Substance Survey (DSS) Report, Ref.

West, issued April 20, 2022, by Fisher Environmental Ltd.

Appendix A9: Designated Substance Survey (DSS) Report, Ref.

Avenue, issued April 20, 2022, by Fisher Environmental Ltd.
Appendix B1: Part 3 of City RFQ for Elevators

Appendix B2: Part 2 of City RFQ for Elevators

Appendix B3: Elevator Pricing List

Appendix C1: Part 3 of City RFQ for ADO's

Appendix C2: Part 2 of City RFQ for ADO's

Appendix C3: ADO Pricing List

No

No

No

No

No

No

No

No

FE-P 22-11972, 10 William Carson

. FE-P 22-11972, 14 Dyas Road, issued

. FE-P 22-11972, 50 Upjohn Road,

. FE-P 22-11972, 125 Moatfield Drive,

. FE-P 22-11972, 143 Bond Avenue,

. FE-P 22-11972, 160 Duncan Mill

. FE-P 22-11972, 300 Lesmill Road,

. FE-P 22-11972, 1026 Finch Avenue

. FE-P 22-11972, 2545 Bayview
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Appendix D: Plumbing and Accessories Order Form
Appendix E: City of Toronto Accessibility Upgrades - Acoustics Report - G05
Appendix F: City of Toronto Cabling Standards
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Drawings

A The Drawings upon which Tender and Contract are to be based, including and any

subsequent Supplemental Instructions, are to include the following Drawing packages.

Drawing Package

122260-TAU-G05-10 William Carson Crescent

122260-TAU-G05-14 Dyas Road

122260-TAU-G05-50 Upjohn Road

122260-TAU-G05-125 Moatfield Drive

122260-TAU-G05-143 Bond Avenue

122260-TAU-G05-160 Duncan Mill Road

122260-TAU-G05-300 Lesmill Road

122260-TAU-G05-1026 Finch Ave West

122260-TAU-G05-2545 Bayview Ave

End of Section
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INDEX

No. Article

GR1 General

GR2 Environmental Protection

GR3 Project Coordination

GR4 Cutting and Patching

GRS Field Engineering

GR6 Project Meetings

GR7 Submittals

GRS Schedules

GR9 Quality Control

GR10 Temporary Construction Facilities and Controls

GR11 Fire and Life Safety

GR12 Material and Equipment

GR13 Systems Demonstrations

GR14 Contract Closeout
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1 General
1.1 GENERAL

1.2

1.3

1.4

Unless specified otherwise, instructions and requirements specified in this section shall
apply to all sections of the Work.

It is the responsibility of the Contractor to direct and implement all the Work shown and
specified, including construction facilities and requirements specified herein.

Work specified in the Specification has been divided into technical sections for the
purpose of ready reference. Division of Work among Subcontractors and Suppliers is
solely the Contractor’'s responsibility and Consultant assumes no liability to act as an
arbiter to establish subcontract limits between sections or divisions of Work.

Do not scale Drawings. Use dimensions indicated.

The General Requirements in this section are over and above the requirements listed in
the City of Toronto Master Services Agreement; wherever there is an overlap or conflict,
the more stringent requirement is to be followed.

DEFINITIONS

Provide: This term means to Furnish, supply, Install and connect, complete and in place,
including accessories, finishes, tests, and services required to render item so specified
complete ready for use.

Furnish: This term means fabrication or procurement of materials, equipment, or
components, or performance of services to the extent specified and shown. Where used
with respect to materials, equipment, or components, the term includes crating and
delivery to Project site but is not intended to include installation of item, either temporary
or final.

Install: This term means placement of materials, equipment, or components, including
receiving, unloading, transporting, storage, uncrating and installing, and performance of
such testing and finish Work as is compatible with degree of installation specified.

EXAMINATION OF BID DOCUMENTS

The Contractor shall have read all the Bid Documents in conjunction with one another
and Consultant shall assume that they are in agreement. Contractor shall have examined
all the Bid Documents as soon as possible after receipt thereof and if he had discovered
any discrepancies, omissions, errors, ambiguities or conflicts in or among the Bid
Documents, or be in doubt as to their meaning or intent, shall have brought the matter to
the attention of the Consultant at least four (4) Business Days prior to the date set for
receiving Bids.

The Contractor shall understand and agree that where a discrepancy in Products or
systems between Consultant Drawings exists, Contractor shall have allowed in its Bid for
the most expensive Product or system indicated, and a Request for Information (RFI)
issued to the Consultant to clarify the issue at no increase in Contract Price.

Contractor shall avoid submitting RFI's on information readily available within the
Contract Documents.

WORK OF CONTRACT

Work of this Contract comprises the supply of all material, equipment and labour
necessary for the complete construction of new works, alterations and additions and all

Tender
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1.5

1.6

1.7

other related Work as shown on the Contract Drawings, specified herein or both, all in
accordance with the terms of the Contract.

SCHEDULING OF THE WORK

The Contractor shall be required to start work immediately upon the execution of the
Contract.

The Contractor shall include all costs on account of premium time or overtime required
and all costs on account of premium prices required in order to obtain labour, plant,
materials or equipment or other critical items including waiting time, double handling,
after hours delivery and installation, protection of new and existing services at the site in
order to meet the completion dates of the scope of work and the project completion date.

The Contractor shall include all costs on account of schedule interfacing, coordination
and cooperation with other Contractors or Subcontractors who will be carrying out work
during the progress of this Contract in order to meet the completion date for the work and
the overall completion date of the project.

The Owner will not entertain hardship claims or tolerate delays and interruptions in the
work.

METHODS OF PROCEDURE

All Work that interfaces with the existing building systems or Work that occurs within
critical areas within the building, which include but are not limited to: IT spaces, UPS
Rooms, Electrical Rooms, Mechanical Rooms, and Fire Safety Rooms require the
production of a Methods of Procedure (MOP) document that must be submitted to the
Owner and the Consultant for review and approval. Refer to MOP sample template
attached.

The Contractor is responsible for the production of all Methods of Procedure documents
necessary to complete the work. The Contractor shall include all costs associated with
the production and revision of Methods of Procedures documents. The Contractor is
responsible for all required revisions the Methods of Procedures documents so that they
meet the approval of the Owner.

The Contractor shall include all costs associated with the production of a look ahead
schedule that outlines all construction activities occurring within the next predetermined
period of the Project. The duration of the schedule and the frequency with which the
schedule will be updated shall be determined by the Owner and submitted to the
Consultant and the Owner for review. The frequency of updates shall not be less than
once in a two-week period. The determination as to which activities will require the
production of Methods of Procedures documents will be based on the Consultant’'s and
the Owner’s review of the look ahead schedule.

ADDITIONAL SECURITY

Some of the buildings included in the scope of work will require security services during
construction.

The Owner has existing contracts with Logixx Security. The Contractor is required to
coordinate and engage with a security company as directed and specified by the Owner.

A The Owners reserves the right to direct the Contractor to provide their own
security sub-contractor.

A Contractor to provide cost estimate prior to executing any sub-contract
for security.
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1.8

Toronto Police Service (TPS)

A The Contractor shall engage with Paid Duty Police to provide the necessary
security monitoring for TPS buildings. Refer to the Toronto Police website at
http://www.torontopolice.on.ca/paidduty/ for additional information.

2 Contractor to coordinate with the Paid Duty Police regarding secured access to
building and rooms during construction.

3 The Contractor must provide the TPS with all the necessary information that it
requires to conduct and complete a security background check of the personnel
assigned to this project including any Subcontractors.

4 The background check must be completed before any Work commences.

5 The background check will be completed by TPS after the recommendation of
award has been approved. The successful Contractor and team (personnel and
all Subcontractors) may also be required to have the team all sign non-disclosure
confidentiality agreements. During the period of the agreement, the TPS reserves
the right to ask that service provider personnel be removed from working within
the TPS environment without advance notice. In such a case, the Contractor will
immediately remove the individual from the Contract and replace them with a
similar or more skilled individual who has successfully passed the TPS
background security check, at no additional cost to the TPS or the Owner.

.6 Any building access cards that have been issued will remain the property of TPS
and must be returned upon request. The TPS reserves the right acting in its sole
discretion to disqualify any respondent, who in the opinion of the Service
constitutes a security risk.

DRAWINGS AND INSTALLATION

The Drawings are intended to show the general character and scope of the Work and not
necessarily the detail design, or exact details of the installation. Contractor shall provide
all items, articles, materials, services and incidentals, including detail design with
Drawings, whether or not expressly specified or shown on Drawings, to make finished
Work complete and fully operational, consistent with the intent of the Contract
Documents.

The Contractor shall supply and install all items of Work, goods and services that are
listed or shown, or that may reasonably be inferred from the Contract Documents, as
being required to produce the intended result.

The location, arrangement and connection of equipment and materials shown on the
Drawings represent a close approximation to the intent and requirements of the Contract.
The right is reserved by the Consultant to make reasonable changes required to
accommodate conditions arising during the progress of the Work, at no extra cost to the
Owner.

The location and size of existing services shown on the Drawings are based on the best
available information. The Contractor shall ensure that the actual location of existing
services be verified in the field before Work is commenced. Particular attention shall be
paid to buried or concealed services and structures.

Changes and maodifications necessary to ensure coordination and avoidance of
interference and conflicts with other trades or to accommodate existing conditions, shall
be the responsibility of the Contractor and made at no extra cost to the Owner.
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.6 The Contractor shall reimburse the Consultant for the latter’s time spent on answering

1.9

any questions or requests for information where the answer is clearly stated or shown on
the Drawings or Specifications.

EXISTING CONDITIONS

In the case of renovation projects, certain new installations may be dependent upon
existing conditions for support as indicated on Drawings. The Contractor shall, by way of
a Site visit during Bidding period, carefully examine such existing conditions and satisfy
itself as to the structural adequacy of such existing substrates. By commencing Work in
the field, Contractor implies acceptance of existing conditions.

CULTURAL HERITAGE RESOURCES

If cultural heritage resources (such as archaeological sites, artifacts, building and
structural remains, and/or human burials) are encountered during performance of Work,
contact Consultant immediately and suspend Work in immediate area until assessment
has been completed by Ministry of Culture, Tourism and Recreation. Perform required
measures to mitigate negative impacts on found resources to acceptance of Consultant.

REGULATORY DOCUMENTS

Nothing contained in the Drawings and Specifications shall be so construed as to conflict
with any law, by-law or regulation of the municipal, provincial or other authorities having
jurisdiction. Work shall be performed in conformity with all such laws, by-laws and
regulations.

Contract forms, codes, Specifications, standards, manuals and installation, application
and maintenance instructions referred to in the Specifications are to be of the latest
published editions at the date of signing the Contract.

In addition to codes and standards specified in individual sections of the Specifications,
comply with the latest edition of the following:

A Association of Heating, Refrigeration and Air-Conditioning Engineers
American Society for Testing and Materials

Canadian Gas Association

Canadian General Standards Board

Canadian Standards Association

llluminating Engineering Society of North America

National Building Code of Canada

National Fire Prevention Association

© o N o o M w N

National Standards of Canada

=N
o

Ontario Building Code

—_
—_

Ontario Hydro Electrical Safety Code

A
N

Ontario Ministry of the Environment and Climate Change

a
w

Ontario Ministry of Labour

N
N

Ontario Occupational Health and Safety Association
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15 Underwriters' Laboratories of Canada
1.12 PERMITS

The Owner will apply and pay for the building permit. Contractor shall expedite and pick
up the building permit.

CONSTRUCTOR

The Contractor shall be the “Constructor” as defined in the Occupational Health and
Safety Act. As such, the Contractor shall be responsible for ensuring that the provisions
of the statutes, regulations and by-laws pertaining to the duties, obligations, and safe
performance of the Work in accordance with the obligations of the Constructor as set out
in the Occupational Health and Safety Act are observed.

MANDATORY PRE-CONSTRUCTION SITE MEETINGS

After the tender award, the Contractor and applicable Subcontractor shall attend a pre-
construction site meeting at each building address included as part of the Work.

Contractor shall bring their abatement Subcontractor to the pre-construction site meeting
of buildings where abatement work is going to occur.

Environmental Protection
GENERAL

The Contractor shall be responsible for monitoring, reporting and ensuring the Work is
done in compliance with the requirements of all environmental legislation and regulations
governing the Place of the Project.

Protection of the environment in all aspects of the Project is of prime importance to the
Owner.

Should the Contractor fail to comply with any environmental requirements when
instructed, the Owner will undertake the corrective action and the costs for such
corrective action shall be borne by the Contractor.

Directions given by the Owner or Consultant with respect to action to be taken to correct
environmental deficiencies must be acted upon immediately.

Project Coordination
GENERAL

The Contractor shall ensure that the Contract Documents are fully coordinated with all
trades involved in the Project.

The Contractor shall perform a site survey to ensure all buried, embedded, and
underground pipes, conduits, power lines, elements and utilities are identified prior to
beginning any demolition work both inside and outside of a building

The Contractor shall coordinate progress of the Work, progress schedules, submittals,
use of Site, temporary utilities, construction facilites and construction Work, in
conjunction with the progress of work of other Contractors.

The Contractor shall ensure all trades cooperate with and work together so that the Work
will fit together and make a complete and satisfactory job in every detail. Ensure each
Subcontractor maintains its own quality assurance program.
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3.2

3.3

3.4

5

The Contractor shall comply with Owner's instructions for access to Owner occupied
areas.

The Contractor shall coordinate with all government departments and agencies,
Authorities Having Jurisdiction and utilities such as the City’s Building Department, ESA,
TSSA, Toronto Hydro, Enbridge Gas, but not limited to, and organize all required
inspections and approvals for the completion of construction Work. It will be the full
responsibility of the Contractor to ensure that all conditions of permits and approvals are
met during construction Work and all permits are closed.

CONSTRUCTION ORGANIZATION AND START-UP

The Contractor shall comply with Contract requirements for staging areas of the Site; field
offices and storage areas; access and parking facilities, and temporary utilities and
construction facilities.

Refer to Drawings for required staging.
WORK SEQUENCE

The Contractor shall coordinate the stages of Work to accommodate Project
requirements during construction; and the sequence and direction of execution to meet
Project schedule.

The Contractor shall coordinate the progress schedule with the Owner's requirements
during construction.

The Contractor shall construct Work in stages or manner to provide for continuous
operation of all facilities under this Contract. Do not close off public or Owner usage of
any area of the Site which is not defined as part of the Contractor’s work areas.

Work is not to proceed on site until all required materials are in place for each stage or
area of Work, including demolition of areas and spaces. It is the Contractor’s sole
responsibility to ensure that material is on site prior to starting demolition or Work. No
delays for supplier delivery times will be accepted.

COORDINATION AND INTERFERENCE DRAWINGS

The Contractor shall coordinate placement of materials and equipment to ensure that all
components will be properly accommodated within the spaces provided prior to
commencement of Work.

The Contractor shall take complete responsibility for any remedial Work that results from
failure to coordinate any aspect of the Work prior to its fabrication/installation.

The Contractor shall ensure that all accesses and clearances required by jurisdictional
authorities and/or for easy maintenance of equipment are provided in the layout of
equipment and services.

The Contractor shall prepare interference Drawings indicating the co-relation of the
architectural, mechanical, electrical, security/communications and process systems and
the building structure, and review with trades at Contractor’'s coordination meetings.
Agree with trades on proposed installation and routing of systems prior to installation.
Interference Drawings shall contain information based on reviewed Shop Drawings.

The purpose of the interference Drawings coordination is to enable efficient use of
available space, proper sequencing of the Work, and to resolve conflicts or interferences
at no extra cost to the Owner. The Contractor shall sequence the production and review
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3.5

3.6

3.7

of interference Drawings in advance of the actual Work being performed to allow
construction to proceed as scheduled.

The Contractor shall prepare and distribute minutes of interference coordination meetings
to all parties.

CONTRACTOR'S USE OF PREMISES

The Contractor shall carry out Work in such manner as to cause a minimum of noise or
interference to adjacent properties. Secure the approval of authorities having jurisdiction
before proceeding with any Work which may cause interference. Provide all necessary
precautions to protect existing property and people.

To ensure coordination and communication is maintained between the Contractor,
Owner, and building occupants, the Contractor is required to provide an up-to-date
Construction Schedule and phasing plan to the building occupants 2 weeks prior to the
start of Work. Day to day operations and housekeeping rules are to be discussed and
adhered to by the Contractor. Schedule and Phasing plan to be discussed with the
Owner and building occupants and revised as needed prior to commencing Work. Any
changes to the Schedule and Phasing Plan are to be discussed first with the Owner and
building occupants.

The Contractor shall coordinate use of premises with Owner and building end users to
avoid interference with the Owner's normal operations of the facility. Day to day
operations and housekeeping rules are to be discussed and adhered to by the
Contractor.

The Contractor shall assume full responsibility for protection and security of Products and
Work under this Contract.

The Contractor shall limit operations to the prescribed areas including installation
operations, storage areas and movement of vehicles and equipment.

Access and egress to and from the Site of Work areas shall be by the prescribed routes
only.

The Contractor shall allow free and unrestrictive access to the Site by Owner, Consultant
or his Representatives, or by any authorized person representing the Owner, and allow
them to enter upon and inspect any or all parts of the Work under this Contract.

NOISE

Construction Work undertaken shall not contravene the requirements of local noise and
pollution by-laws and all other regulatory requirements. Any construction Work that
requires drilling, cutting, coring or hammering, must be undertaken after hours and/or on
weekends. No additional overtime charges will be paid for the Work performed after
hours and/or on weekends.

OWNER'S OCCUPANCY

The Owner will occupy existing premises during entire construction period for execution
of normal operations.

A The Contractor shall coordinate with the Owner in scheduling operations to
minimize conflict and to facilitate Owner's usage.

2 The Contractor shall provide an emergency contact list to the Owner and building
occupants.

3 Contractor shall allow for:
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A Access for Owner's personnel
2 Maintenance and use of parking facilities outside of the Contractor’s
areas as defined in the Contract Documents
3 Owner's movement of equipment, vehicles and material
4 Operation of HVAC, electrical systems and equipment

3.8

SUPERINTENDENCE

The Contractor shall provide the following full-time staff with responsibilities as stated
below. All staff shall have relevant formal training and experience with similar Project size
and complexity.

A Project Manager or Construction Manager and Site Supervisor whose
responsibilities include managing all administrative aspects of the Project
including administration of Contracts and changes with the Owner, the
Subcontractors and Suppliers. This role will also include for administration of all
Contract administration documents required by the Contract Documents
including schedules, logs, reports, meeting minutes, RFI's, Site instruction,
change orders, change directives, and monthly progress payment invoice. This
person shall be on Site full time for the complete duration of the Project and must
chair the site kick-off meeting, and the regular progress and coordination
meetings. The Project Manager will be the main point of contact for the City and
for the Consultant on this Project, shall maintain complete involvement,
coordinate with all stakeholders (internal and external to the City) and attend
regular construction progress on site bi weekly meetings.

2 Site Engineer or Site Coordinator whose responsibility includes planning and
coordination of the Work, review of submittals and Shop Drawings, maintaining
as-built records, and assisting the Site Superintendent and Construction
Manager. This person shall be on Site full time for the complete duration of the
Project.

The Contractor shall provide other foremen as necessary to direct and control the Work
on Site, such personnel to be well experienced, competent in their specialized fields and
having full knowledge and experience in directing the Work under their charge.

In addition to the full time Superintendent that the Contractor shall place in full charge of
the Work on Site, ensure that each major Subcontractor maintains a full time
Superintendent to be in charge and responsible for their respective Work and who shall
report to the Contractor's site superintendent.

In addition to the above, a Representative of the Contractor is required to be present
when work is occurring on a building.

Cutting and Patching
APPROVALS

The Contractor shall submit written request in advance of cutting or alteration which
affects:

A Structural integrity of any element of the Project.
2 Integrity of weather-exposed or moisture-resistant elements.
3 Efficiency, maintenance, or safety of any operational element.
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4 Visual qualities of sight-exposed elements.
5 Work of Owner or separate Contractor.
4.2 INSPECTION

2
3

4.3
A
2
3
4
5
.6
a7
8
9
10
11
A2
A3

5

5.1

6

6.1

The Contractor shall inspect existing conditions, including elements subject to damage or
movement during cutting and patching.

After uncovering, Contractor shall inspect conditions affecting performance of Work.
Beginning of cutting or patching means acceptance of existing conditions.
EXECUTION

The Contractor shall execute cutting, fitting, and patching to complete the Work.

The Contractor shall provide supports to assure structural integrity of surroundings;
including devices and methods to protect other portions of the Project from damage.

The Contractor shall employ appropriate trades with skilled labour to perform cutting
Work.

Cut materials using proper equipment and methods.

The Contractor shall remove and replace defective and non-conforming Work.
The Contractor shall execute Work to avoid damage to other Work.

Prepare proper surfaces to receive patching and finishing.

Fit all Work segments together to integrate with penetrations through surfaces and with
other Work.

Provide openings in non-structural elements of Work for penetrations of mechanical and
electrical Work.

At penetration of fire-rated wall, ceiling, or floor construction, completely seal voids with
fire-rated or fire-resistant material, specified to the full thickness of the construction
element.

Existing exterior walls with glazing when exposed to construction in progress must be
protected by 5/8” type “X” gypsum board on suitable framing for the duration of the
construction. Other openings in the existing exterior walls such as doors, louvers, etc.,
must be similarly protected.

Refinish surfaces to match adjacent finishes; for continuous surfaces refinish to nearest
intersection; for an assembly, refinish entire unit.

Where Drawings indicate or Specifications call for items to be relocated, perform Work to
the same quality of workmanship specified for new Work. Replace damaged or missing
items at no extra cost to the Owner. Provide new fasteners; for exterior, use stainless
steel.

Field Engineering
NOT USED

Project Meetings

ADMINISTRATIVE
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6.2

6.3

6.4

A

The Consultant will schedule and chair bi-weekly Project meetings throughout the
progress of the Work.

The Consultant will record the minutes of the meetings. Minutes to include significant
proceedings and decisions and identify "action by" parties. Meeting minutes will be
issued to all attendees within 42 hours after the meeting is concluded.

Representatives of Contractor, Subcontractor and Suppliers attending meetings shall be
qualified and authorized to act on behalf of the party each represents.

The Contractor shall present, at each meeting, scheduled Work activities in the format
acceptable to the Owner. Contractor to prepare and issue Work performance dashboards
to be included in the meeting minutes. Dashboards are to visually convey key
performance indicators, Work progress, financial information, outstanding issues, risks,
achievements etc. Refer to Section 01 10 00.2 for a Dashboard Template that the
Contactor shall use.

KICK-OFF MEETING

The Consultant will arrange a kick-off meeting immediately upon award of Contract.
Attendance by authorized Representatives of Owner, Consultant and Contractor is
mandatory. The purpose of this meeting is to commence the Work under this Contract, to
acquaint the Contractor's and Owner's designated personnel with each other, and to
discuss methods and means by which full cooperation and coordination of all participants
can be achieved during the execution of the Work.

SAFETY MEETING

The Contractor shall conduct safety meetings as required by the Owner and OHSA.
Agenda may include the following:

A Safe work practices

2 Accident reporting and investigations

3 Health and safety inspections

4 Health and safety committees

5 Orientation and training

6 Emergency preparedness

PROGRESS AND COORDINATION MEETINGS

The Consultant will conduct and record bi-weekly progress and coordination meetings
and other extraordinary meetings as may be required from time to time by the Owner.

Agenda may include the following:

A Review, approval of minutes of previous meeting;

2 Review of Work progress since previous meeting;

3 Field observations, problems, conflicts and interferences
4 Problems which impede construction schedule;

5 Review of off-site fabrication delivery schedules;
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.6 Corrective measures and procedures to regain Project schedule;

7 Revisions to construction schedule;

.8 Progress, schedule, during forthcoming work period;

.9 Review submittal schedules; expedite as required;

10 Maintenance of quality standards;

A1 Pending changes and substitutions;

A2 CI?etview proposed changes for effect on construction schedule and on completion

ate;

7.2

7.3

7.4

13 Other business.

Submittals
Refer to Section 01 33 00 Submittal Procedures.
MONTHLY EARNED VALUE PROGRESS

With each monthly progress claim provide an “S” curve indicating the actual earned
progress compared against the planned earned progress.

REQUEST FOR INFORMATION (RFI)

Requests for Information shall be completed and submitted by the Contractor if items are
not indicated on the Drawings or contained in the Project Manual that is required to
properly perform the Work. RFI’s shall include a detailed written statement that indicates
the specific Drawings or specification sections that require clarification.

Upon receipt of a RFI the Consultant will provide a response to the Contractor within five
Business Days. Business Days are considered Monday to Friday.

CONTEMPLATED CHANGE ORDERS

The Contractor shall prepare, as a minimum, a detailed, itemized Contemplated Change
Order breakdown in accordance with, but not limited to, the requirements below.
Subcontractor or Material Supplier pricing shall follow the same requirements.

A Labour: Include hourly wage, number of hours including overtime.

2 Equipment rentals: No rental charges will be allowed for hand tools, minor
equipment, etc.

3 Materials: Material purchased by the Contractor and incorporated into the Work,
showing costs, quantities or unit prices of all items, as appropriate.

4 Delivery charges for material or equipment.

5 Overhead and taxes.

The following shall not be included in a Contemplated Change Order breakdown:
A Owned equipment costs.

The Contract Administrator or the Owner reserves the right to request reasonable
additional information to support the Contemplated Change Order.
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8 Schedules

8.1 SCHEDULES REQUIRED
One Group Construction schedule by building with all tasks and critical path shown for
the entire Group.
Detailed building Schedules with all tasks and critical path shown.
Work schedule with workforce loading.
Submittal Schedule for System Design and Engineering, Shop Drawings, Product Data,
As-Built Drawings, Operating and Maintenance Manuals, Samples.
Delineation Plan

8.2 SUBMISSION
The Contractor shall submit initial schedules within seven days after award of Contract.
Consultant and Owner will review schedule and return reviewed copy within ten (10)
Business Days after receipt.
The Contractor shall resubmit finalized schedule within three days after return of
reviewed copy.
Submit updated progress schedule with each application for payment and as otherwise
instructed by Owner.
Distribute copies of the reviewed schedule to job Site, Subcontractors and other
concerned parties.

8.3 RESPONSIBILITY
The Contractor shall perform overall planning and control of the Project.
Plan and schedule the Work to provide a continuous and efficient flow of the Work to
achieve the Contract completion date.
The Contractor shall develop a detailed schedule as previously described, based on
sequencing, phasing, and direction of installation required by the Project.
At the regular scheduling meetings, The Contractor shall report on the actual progress of
each element of Work, including work of Subcontractors.
The Contractor shall report on firm established delivery and/or start dates for all critical
material and equipment, of own trades and of Subcontractors. Immediate notice shall be
given to the Owner of all problems or anticipated problems in respect of deliveries of
critical materials or trade operations.

8.4 CONSTRUCTION SCHEDULES

The Contractor shall prepare and submit to the Owner a detailed schedule. Schedule
shall be created using the scheduling software Microsoft Project at no extra cost to the
Owner, based on sequencing, phasing, and direction of installation required by the
Project.

A Prepare schedule in the form of a horizontal bar chart and with manpower
loading figures based on average weekly loading.
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2 Provide a separate bar line for each trade or operation. Identify all tie-ins to
Owner's existing facilities.
3 Provide horizontal time scale identifying the first work day of each week.
4 Format in chronological order of the start of each item of Work.
5 Format schedules to allow plotting of actual progress against scheduled
progress.

8.5

8.6

8.7

Update for progress and submit weekly or as requested by Owner.
WEEKLY SCHEDULE WITH MANPOWER LOADING

For weekly coordination meeting provide a detailed two-week work schedule outlining
Work activities and manpower requirements (by trade) planned for that period. Update
and submit weekly.

Identify problems on the past week's operation and submit proposed solutions at
coordination meetings.

SHOP DRAWINGS AND PRODUCT DATA

Contractor's detailed schedule of Work or a separate schedule shall identify the
development and submission of Shop Drawings and submission of Product data.

The Contractor shall provide Shop Drawings in the form specified and in an orderly
sequence as directed by the Consultant.

The Contractor to shall provide sufficient information for comprehensive review of Shop
Drawings.

At the start of the Project, review the Contract Documents and compile a submittal
schedule which shall include all submittals required by the Contract Documents.
Coordinate the submittal schedule with the construction schedule, show all scheduled
dates the submittals are to be submitted, and the latest review return date from the
Consultant.

At the time of submission, the Contractor shall notify the Owner in writing of deviations in
Shop Drawings from the requirements of the Contract Documents.

Shop Drawings and all other submittals to be issued to the Consultant via a browser
based contract administration software such as Part3 .

A Part3 is a browser Contract Administration software the Consultant is using
exclusively for the program.

2 The Consultant will provide access and log information for Part3 to the
Contractor prior to the start of Work.

Shop drawings and all other submittals issued in any other form outside of Part3 will not
be accepted

Upon receipt of a Shop Drawing the Consultant will provide a response to the Contractor
within ten Business Days. Business days are considered Monday to Friday.

DELINEATION

The Contractor shall coordinate with other contractors at the facility and arrange for
delineation in time and space as required for the completion of construction Work. There
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9.2

9.3

9.4

9.5

10

could be multiple contractors performing Work at the facility. No additional/overtime
charges will be paid if the construction Work is delayed because of coordination with
other contractors performing Work at the facility.

The Contractor shall develop Construction Delineation Plan and implement to ensure that
delineation in both time and space is established and maintained among two or more
Contractors. Additionally, ensure site coordination during construction Work activities
performed at the facility and that there is only one Constructor (Contractor) at the facility
at any point in time in the construction Work area.

Quality Control
INSPECTION AND TESTING BY CONTRACTOR

The Contractor shall be responsible for inspection and testing as required by the Contract
Documents, statutes, regulations, by-laws, standards or codes or any other jurisdictional
authority. Give the Consultant timely notice of the readiness for inspection, date and time
for such inspection for attendance by the Consultant.

INSPECTION AND TESTING BY INDEPENDENT AGENCIES

Independent inspection/testing firms may be engaged by Owner for the purpose of
inspecting and/or testing portions of Work. Cost of such services will be borne by Owner.

Employment of inspection/testing firms does not relieve the Contractor's responsibility to
perform Work in accordance with Contract Documents. Defective materials and/or
workmanship may be rejected, regardless of previous inspection, whenever found.

The Contractor shall provide assistance required for executing inspection and testing by
the appointed firms. Allow access and facilities for inspection and testing.

If defects are revealed during inspection and/or testing, the Owner will request additional
inspection and/or testing to ascertain the full degree of the defect. Correct defects and
irregularities as advised by Owner at no cost to Owner. Pay costs for retesting and re-
inspection.

PROCEDURES

The Contractor shall allow inspection/testing agencies access to the Work on the Site, at
off-site manufacturing and fabrication plants.

The Contractor shall notify the appropriate agency and Owner and Consultant in advance
of the requirement for tests, in order that attendance arrangements can be made.

The Contractor shall submit samples and/or materials required for testing. Submit with
reasonable promptness and in an orderly sequence so as not to cause delay in the Work.

REPORTS

Copies of inspection and test reports will be issued to prime Contractor, Owner and
Consultant.

The Contractor shall provide copies to Subcontractor of work being inspected/tested.
EQUIPMENT/SYSTEMS

The Contractor shall submit adjustment and balancing reports for mechanical, electrical
and building equipment systems.

Temporary Construction Facilities and Controls
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10.1 INSTALLATION/REMOVAL

10.2

10.3

10.4

The Contractor shall provide construction facilities and temporary controls to execute the
Work expeditiously.

The Contractor shall remove from Site all such Work after use.
GUARD RAILS, BARRICADES AND TRAFFIC CONTROL

The Contractor shall provide secure, rigid guard railings and barricades where required
for protection of Work, workers and public.

The Contractor shall provide flag-persons, traffic signals, flares, lights or lanterns as
required to perform the Work and protect the public.

Provide as required by governing authorities.
CONSTRUCTION TRAILERS AND TEMPORARY BUILDINGS

Where applicable, Provide temporary facilities, including but not limited to washroom,
locker rooms and office space. If required, move existing equipment into the temporary
facility to ensure continuity of space use. Provide signage and ensure the path of travel to
temporary facilities is kept clean and safe for all building occupants.

Stay within the working limits defined in the Contract Documents. If the Contractor can
prove that there are additional or alternate requirements, the Contractor shall define the
extent of space required for construction trailers, laydown areas, storage containers or
buildings, construction access roads, etc. and submit a proposal to the Contract
Administrator for review and approval.

Where not available, Provide means of storage and protection of furniture, equipment
and existing Work moved or altered to facilitate construction.

Locate construction trailers, laydown areas, and temporary buildings as arranged with the
stakeholders and Contract Administrator.

When temporary building facilities and/or laydown areas are no longer required, promptly
remove all contractor equipment, including all construction waste, unless otherwise
specified or directed. Restore all areas to conditions at start of Contract to the
satisfaction of the Contract Administrator.

HOARDING

Contractor shall submit Shop Drawings indicating locations of hoarding, barriers, fencing
and dust tight screens prior to commencement of Work. Shop drawings shall illustrate
plan for maintaining clear exits during each stage of the Work. Refer to Section 02 41 19
for specific requirements for construction hoarding and dust tight screens.

Provide hoarding where required to protect the public, workers and private property from
injury or damage.

Provide protection from damage for all existing trees and plants that are not indicated to
be removed.

Install hoarding, fencing, barriers and dust-tight partitions to protect the parts of the
building that are not under construction.

Provide alternative exits when an existing exit is closed off due to construction activities.
Alternative exists must be acceptable to both the Owner and to Authorities Having
Jurisdiction. All temporary exits must be clearly identified with appropriate signage.
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.6 Provide and maintain, at all times, appropriate protection to fully weatherproof areas of

10.5

10.6

10.7

the facility which may become exposed due to demolition, removals, and construction.
Prevent ingress of water, snow, etc., into the interior or building components. All costs for
clean-up and restoration of damages resulting from failure to comply are the
responsibility of the Contractor.

All Furniture, Equipment and existing Work moved or altered to facilitate construction or
movement of material or equipment to be stored and protected with dust-tight covers.
Storage space to be provided by the Contractor where not possible to store on site. All
Furniture, Equipment and existing Work to be subsequently returned to its original
location by the Contractor.

Contractor is responsible for ensuring at all times any hoarding within a building, and/or
outside of a building is not obstructing or impeding any Fire Exiting routes and
Emergency access routes.

A Contractor shall prepare a hoarding schedule for the duration of the Contract
prior to start of the Work so as to not impact the Construction Schedule.
Hoarding around emergency exits and emergency exit pathways is to be
coordinated with the Fire Inspectors for their review and approval prior to
commencement of the Work.

The Contractor shall not use any areas inside or outside of a building for hoarding,
storage, or activity unless with the written consent of the building stakeholder

DUST TIGHT SCREENS

The Contractor shall provide dust tight screens or partitions to localize dust generating
activities and for the protection of workers, finished areas of the Work and the public.

Maintain and relocate protection until such Work is complete.
ACCESS AND CONSTRUCTION PARKING
The Contractor shall use entrances, exits and on-Site routes as directed by Owner.

Parking is not permitted on any Site. Contractor to arrange for their own parking. Comply
with the Owner's requirements for daily site access.

Before Contractor enters the Site with his vehicles or equipment, he shall coordinate with
the Owner and appropriately barricade, stake off or snow fence the access routes and
storage areas and around the construction area in order to prevent damage to buildings,
grounds, plantings, turf and surrounding facilities at the Site, and to restrict unauthorized
persons from entering the construction area. The Contractor shall be responsible for
making good any and all damages caused by his operations on Site. Restoration of such
damages shall be to the original condition or better, and to the satisfaction of, and at no
extra cost to, the Owner.

All construction activities must not obstruct the access roadways designated for fire
department equipment. If it is necessary that existing access be obstructed or removed,
alternative access, acceptable to the fire department, must be pre-planned ad provided
prior to commencement of construction.

USE OF THE WORK

Confine the Work and the operations of employees to limits indicated by the Contract
Documents. Do not unreasonably encumber the premises with Products.
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2 Storage of material shall be outside of the building with exception of material for each
day's work requirements.

3 Fabrication shops shall not be set up within the building except as directed by the Owner.

4 Do not load or permit to be loaded any part of the Work with a weight or force that will
endanger the Work.

5 The Contractor shall be responsible for careful and reasonable use of any Owner-
supplied water and power.

10.8 TEMPORARY SIGNAGE

A Ensure that employees and the public are informed of the Work being performed in the
work area a minimum of 5 days in advance of Work commencing and that signage is
installed noting the nature of Work being performed, anticipated start and end dates and
any dangers that may result from the Work.

2 Provide temporary wayfinding signage as needed around hoarding, area and room
closures, stair closures, exit closures, or otherwise as needed to ensure safe passage
and exiting.

3 Replace existing signage as it is removed in the course of the Work with temporary
signage. Replace with new signage where indicated on Drawings upon completion of the
Work.

4 Fabricate temporary signage from corrugated plastic. Where required, add grommets for
installation.

10.9 SANITARY FACILITIES
A The Contractor shall provide weatherproof sanitary facilities as required portable, trailer
type washrooms which consist of flush toilets and wash basins in accordance with local
health and other authorities.
2 The Contractor shall maintain in clean condition.
3 Contractors and Subcontractors are not allowed to use the buildings existing facilities.
10.10 WATER SUPPLY

A For water required for construction, refer to City of Toronto Master Services Agreement.
10.11 TEMPORARY POWER AND LIGHTING

A Refer to the City of Toronto Master Services Agreement.
10.12 EQUIPMENT/TOOL/MATERIALS STORAGE

A The Contractor shall provide and maintain, in a clean and orderly condition, lockable
weatherproof sheds for storage of tools, equipment and materials. Locate as directed by
Owner.

2 The Contractor shall locate materials not required to be stored in weatherproof sheds on
Site in a manner to cause the least interference with Work activities, as directed by
Owner.

10.13 SECURITY

Be responsible for the security of Work and material supplied, stored and installed until all
Work is complete and accepted by Owner.
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2 Any security guard patrol or service provided by Owner is for the protection of the

10.14

10.15

Owner's interest in the Work on the Site, and shall not relieve the Contractor of his
responsibility to protect the Work of the Contract.

PROJECT CLEANLINESS

The Owner reserves the right to perform clean-up Work not expeditiously completed by
the Contractor and deduct such costs from the Contract Price.

ROAD CLEAN-UP

The Contractor shall take all precautions to avoid depositing materials, debris and mud
on the Owner's roadways and parking areas and on roads and streets adjoining the
Owner's property from vehicles and equipment operating to and from the construction
Site, and be responsible for removal of such deposits by brooming and washing.

Fire and Life Safety
SAFETY PLAN

The Contractor shall submit to the Owner for review, prior to the Commencement date or
as directed by the Owner, the following:

A The Contractor's occupational health and safety policy and procedures.
2 The Contractor’s site-specific safety plan and associated procedures.
3 The site-specific emergency response plan listed below:
A Site-specific emergency response plan guideline.
2 Emergency Response Planning for Construction Projects by the
Provincial Labour-Management Health and Safety Committee.
4 The site-specific traffic control plan.
5 The Contractor’s site orientation package.

Depending on the nature of the construction, it may be necessary to modify the fire
emergency procedures. Such changes may be temporary to accommodate revised exits,
modifications to the fire alarm system operation, etc., in which case the procedures must
be returned to the original format at the completion of the Project. In some cases,
permanent revisions to the emergency procedures are required when the construction is
completed.

TRAINING, AWARENESS AND ORIENTATION

The Contractor shall provide the Owner, Consultant and visitors to the Site, training,
awareness, orientation, or familiarization in advance of Site visit.

FIRE PROTECTION

The Contractor shall provide and maintain temporary fire protection equipment e.g.
portable fire extinguishers, during performance of Work required by authorities having
jurisdiction, governing codes, regulations and by-laws, to the satisfaction of the Owner
and all local and insurance authorities in order to protect the property of the Owner and
the Contractor against fire hazards during construction.

Bulk storage of flammable liquids and other hazardous materials is not allowed on the
Site.
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3
4

Flammable liquids must be handled in approved containers.

The bringing in, use, and disposal of gasoline, benzine or other flammable materials shall
be handled with good and safe practice as required by authorities having jurisdiction.

The Contractor shall provide fire extinguishers of the non-freezing chemical type in each
temporary building, enclosure, and trailer.

The Contractor shall use fire-proofed tarpaulins.

A technical representative from the fire alarm manufacturer shall be assigned to the
Project to coordinate the stages of modifications and/or extensions to the fire alarm
system. Whenever there is an outage of at least a portion of the fire alarm system, the
Contractor must notify the municipal fire department and the building stakeholders of the
temporary shutdown two weeks in advance.

A fire watch shall be required for each of the following activities regardless of the number,
duration, or size of the activity in operation on a single floor:

A Any open flame activities (e.g. soldering and welding);
2 Shutdown of fire detection system;

3 Shutdown of sprinkler system;

4 Connection to drain line.

Temporary fire separations of steel studs and gypsum board construction equivalent to a
45 minute fire resistance rating must be erected in existing corridors on occupied floor
areas exposed to new corridors under construction. Where access is required, protect
the opening with a solid core wood or hollow metal door with self-closing and latching
hardware. If temporary fire separations cut off or eliminate the required access to exits,
alternative access must be provided.

OCCUPATIONAL HEALTH AND SAFETY
Safety is of prime importance on this Project.

The Contractor shall conform to safe Work practices in accordance with regulations and
authorities having jurisdiction.

The Contractor shall promptly report to Owner all accidents or if any claim is made by
anyone against the Contractor or Subcontractor on account of any accident.

The Contractor shall provide at the Site, equipment to supply first aid service.

The Contractor shall enforce proper Work methods and act immediately on directions
regarding safety and Work practices given by authorities having jurisdiction or the Owner
at no additional cost to Owner.

Failure of Contractor to comply with verbal or written instructions or orders from the
Ministry of Labour inspector or other authorities as well as instructions from the Owner or
Consultant regarding safe Work practices or provision of specified requirements under
the act shall be considered non-compliance of the Contract.

The Contractor shall maintain on Site a copy of the latest edition of the "Occupational
Health and Safety Act, Construction Projects, issued April 2009", and "Occupational
Health and Safety Act, Industrial Establishments, issued October 2006".
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8

12
121

The Contractor shall ensure that all personnel are adequately equipped to comply with
safety regulations and that sufficient safety equipment is available.

Lack of equipment will not be reason for non-compliance.
SAFETY SUPERVISOR
The Contractor shall designate a senior employee as Contractor's safety supervisor.

A Duties will include involvement in training, instruction, planning, safety patrols,
and enforcement of rules.

2 The Contractor shall provide name and telephone number (site, office and
residential) to Owner.

The Contractor shall ensure that a designated person is certified by IHSA (Infrastructure
Health and Safety Association).

The designated safety supervisor must be familiar with Workplace Hazardous Materials
Information System (WHMIS) regulations and be responsible for compliance.

The Contractor shall ensure that Controlled Products shall be properly labeled.
The Contractor shall provide proper warning labels and training at the workplace.

The Contractor shall provide copies of material safety data sheets for any controlled
Product in the workplace.

The Contractor shall be responsible for all other requirements of the regulations as
applicable to employers.

Before commencing any Work on the Site, The Contractor shall attend Owner's safety
orientation meeting and provide Owner with a proposal as to how hazardous materials
will be stored and dispensed on the Site area, in addition, specifically outline the
measures which Contractor will undertake to prevent damage or injury in the event of an
accidental spill.

The Contractor's "Handling Procedure" will be provided no later than ten days following
the health and safety orientation meeting.

Material and Equipment
PRODUCTS - GENERAL

The Specifications may contain Product brands that form the basis of some design, and
the Specifications will explicitly state so. Such “basis of design” Products are indicated as
first listed item in the Product Specifications.

A Other listed manufacturers’ Products are acceptable only on the condition that
they comply with, or are modified as necessary, to comply with specified and
indicated requirements and conform to quality levels and functional requirements
of “basis of design” Product.

2 Inclusion of a manufacturer's model number does not void any specified or
indicated requirements.

When manufacturers’ catalogued trade name and model number is specified for a
Product, any specified Product will be acceptable.
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3 When a Product is specified by reference to a standard only, any Product that meets the

12.2

12.3

12.4

specified standard may be selected. Products meeting minimum reference standards will
be accepted subject to the Consultant’s review for compliance with the Specifications.

When a Product is specified by performance Specification without manufacturers
specified, any Product meeting the requirements of the Specification may be accepted
subject to Consultant’s review.

Unless otherwise indicated in the Specifications, maintain uniformity of manufacture for
any particular or like item throughout the Work.

Where a warranty is not specified in the specification section, the manufacturer’s
standard warranty shall apply.

PRODUCT AND MATERIAL QUALITY

Products, materials, equipment, and articles referred to as Products throughout the
Specifications incorporated in the Work shall be new, not damaged or defective, and of
the best quality compatible with Specifications for the purpose intended. If requested,
furnish evidence as to type, source and quality of Products provided.

Defective Products will be rejected, regardless of previous inspections. Inspection does
not relieve responsibility, but is a precaution against oversight or error. Remove and
replace defective Products at own expense and be responsible for delays and expenses
caused by rejection.

Unless otherwise indicated in the Specifications, maintain uniformity of manufacturers for
any particular or like item.

SUBSTITUTIONS
Refer to Section 01 62 01 Substitution Request Form.
EXPEDITING

Immediately after award of Contract, The Contractor shall review Product delivery
requirements and anticipate foreseeable supply delays for any item. If delays in supply of
Products are foreseeable, notify the Owner of such, in order that substitutions or other
remedial action may be authorized in sufficient time to prevent delay in performance of
Work.

In the event of failure to notify the Owner at commencement of Work and should it
subsequently appear that Work may be delayed for such reason, the Owner reserves the
right to substitute more readily available Products of similar character at no increase in
Contract Price.

The Contractor shall utilize Canadian materials and Products if available and equivalent
in price and quality.

The Contractor shall submit, when requested by Owner, an updated material
procurement/expediting record clearly indicating the status of material delivery and
fabrication. Particulars to be covered by this record shall include the item identification,
sub-vendor, order date, order number, Shop Drawing submission date(s) and review
date(s), required delivery date, promised delivery date, date received, date checked and
general remarks.

The Contractor shall accumulate and submit similar records from (assigned)
Subcontractors and ensure that Subcontractors are properly and frequently expediting all
equipment and material to meet delivery deadlines to suit installation schedule.
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.6 Allow the Owner or their Representative free access to the Contractor's plant and to

12.5

12.6

12.7

12.8

12.9

12.10

Subcontractor's plants for visual inspection of allotted material and/or progress of the
Work.

TRANSPORTATION

The Contractor shall pay transportation costs to Site of Products required in the
performance of Work.

STORAGE, HANDLING AND PROTECTION

The Contractor shall handle and store Products in a manner to prevent damage and
deterioration.

The Contractor shall remove and replace damaged Products at own expense and to the
satisfaction of Owner.

WORKMANSHIP

Workmanship shall be the best quality, executed by workers experienced and skilled in
the respective duties for which they are employed.

The Contactor shall immediately notify the Owner if required Work is such as to make it
impractical to produce required results.

Do not employ any unfit person or anyone unskilled in their required duties. The Owner
reserves the right to require the dismissal from the Site of workers deemed incompetent,
careless, insubordinate, or otherwise objectionable.

CUTTING AND REMEDIAL WORK
Refer to article - Cutting and Patching.
FASTENINGS

The Contractor shall provide metal fastenings and accessories in same texture, colour
and finish as adjacent material unless indicated otherwise.

The Contractor shall prevent electrolytic action between dissimilar metals and materials.

The Contractor shall use non-corrosive hot dipped galvanized steel fasteners and
anchors for securing exterior Work, unless stainless steel or other material is specifically
requested in the affected Specification section.

Space anchors within their load limit or shear capacity and ensure that they provide
positive permanent anchorage. Wood or any other organic material plugs are not
acceptable.

The Contractor shall keep exposed fastenings to a minimum, space evenly and install
neatly.

Fastenings which cause spalling or cracking of material to which anchorage is made are
not acceptable.

PROTECTION OF WORK

The Contractor shall adequately protect Work completed or in progress. Work damaged
or defaced due to failure in providing such protection is to be removed and replaced, or
repaired, as directed by the Owner, at no increase in Contract Price.
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2 The Contractor shall prevent overloading of any part of the Work or building. Do not cut,

3
12.11
A
2
13
13.1
14
14.1

drill or sleeve any load bearing structural member, unless specifically indicated without
written approval of the Owner.

The Contractor shall maintain and monitor protection of roofing membrane when Work is
done on or above finished roofing system.

EXISTING UTILITIES

Connect to existing services or utilities at times directed by Owner or local governing
authorities, with a minimum of disturbance to Work, building occupants, pedestrian and
vehicular traffic.

The Contractor shall protect and maintain existing active services. When inactive
services are encountered cap off in a manner approved by authority having jurisdiction
and stake or otherwise record location of capped service.

Systems Demonstrations

NOT USED

Contract Closeout
FINAL CLEANING

When the Work is substantially performed, the Contractor shall remove surplus Products,
tools, construction machinery and equipment not required for the performance of the
remaining Work. Final cleaning shall include, but are not limited to the following:

A Remove waste materials and debris from the Site at regularly scheduled times or
dispose of as directed by the Owner. Do not burn waste materials on Site, unless
approved by the Owner.

2 Use professional cleaners for final cleaning. Use only cleaning material
recommended by manufacturer of surface to be cleaned.

3 Provide adequate ventilation during use of volatile or noxious substances. Use of
building ventilation system is not permitted for this purpose.

4 Schedule cleaning operations so that resulting dust, debris and other
contaminants will not fall on previously cleaned surfaces

5 Remove dirt and broom clean, wash and sweep exterior walks, steps and paved
surfaces. Leave exterior Work broom clean before the inspection process
commences.

.6 Remove dust, dirt and other foreign disfigurations from exposed surfaces.

7 Vacuum clean and dust building interiors, behind grilles, louvres and screens.

Leave Work vacuum-clean before the inspection process commences.

.8 Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome,
porcelain enamel, baked enamel, plastic laminate, mechanical and electrical
fixtures and equipment. Replace broken, scratched or disfigured items at no
extra cost to the Owner.

9 Remove grease, stains, spots, marks, dust and dirt from decorative Work,
electrical and mechanical fixtures, furniture, fitments, and walls and floors.
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10 Remove from building and site, snow and ice that would prevent operation and
activities of the facility.
14.2 WARRANTY
A Refer to Division 00 for Warranty information.
14.3 DOCUMENTS
A The Contractor shall submit close-out documents to the Consultant and the City of

Toronto in electronic and printed copy formats within 45 days of the issuance of
Substantial Performance. Provide electronic copies and printed in 3-ring binders of
close-out documents to the Consultant for prior review. Closeout documents
submissions includes, but is not limited to:

A

o M W N

10
11
A2

A3
14
15
16

A7

As-Built Drawings in electronic (USB) AUTOCAD live files as per the latest
drawing standard.

Notice of Project
Health & Safety Pre-start report and Policy.
Project Schedules

Warranties and bonds, including the Two-Year Warranty Certification for all
Work.

Section 01 33 00 Submittal Procedures: Shop Drawings, As-Built Drawings,
Building Manuals, Operation and Maintenance Manuals, Samples.

Change Orders and Change Directives

Testing and inspection certificates required by municipal, provincial and other
authorities having jurisdiction.

Final adjustment in cash allowances.
Product data, materials and finishes and related information.
Commissioning reports.

Individual Specifications sections: Specific requirements for operation and
maintenance data.

Substantial Performance Certificate and Advertisement

Contact List for Design and Construction Teams

Prime Consultant Final Completion Certificate.

New Asset & Equipment PM Details Form

A Refer to Section 01 10 00.3 for sample sheet

2 Contractor to request digital form from the Consultant and/or Owner
Access Database

A As part of the Closeout documents, the Contractor shall provide a
breakdown of tasks under each specification division and fill out pricing
and quantities.
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2 Access Database to be submitted to the Consultant as an excel file.

14.4

14.5

Template to be provided to the General Contractor at a later date.

Collect reviewed submittals and assemble documents executed by Subcontractors,
Suppliers, and manufacturers. Submit material in a neatly indexed package, prior to final
application for payment.

All Warranties shall commence from date of Certificate of Substantial Performance
unless indicated otherwise.

Contractor shall be responsible for obtaining and enforcing all required warranties.
Examine all sections of the Specification to ensure inclusion of all warranties specified.
INSPECTION/TAKEOVER PROCEDURES

Prior to application for certificate of Substantial Performance, The Contractor shall
carefully inspect the Work and ensure it is complete, that major and minor construction
deficiencies are complete, defects are corrected and the building is clean and in condition
for occupancy. Notify the Owner in writing of satisfactory completion of the Work and
request an inspection.

The Contractor shall conform to OAA/OGCA document No.100 for takeover procedures.

Consultant will allow a maximum of two final inspections for each discipline for rectifying
all defects. Beyond this all additional visits will be charged to the General Contractor at a
rate of $1000.00 per visit/report per person.

During inspection by the Owner and Consultant, a list of deficiencies and defects will be
tabulated. Correct within agreed time schedules.

EQUIPMENT HANDOVER LIST

The Contractor shall submit Equipment Handover List in accordance with Section 01 33
00, containing specific technical data for each equipment which has, or shall have, an
Asset Tag number allocated. List shall include but not limited to the equipment name,
quantity and equipment model. The template format will be provided by the Owner.

End of Section
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Tile:

Version:
Project:

Site Address:
Revision Date:

Approved by:

Overview:

Blackout:

Isolation of Switchboard EB
2

Technical Details Approval by:

Impact/Schedule Approval by:

o TPS

Activity Date:

Estimated Duration:

Start Time:

End Time:
Required Tech 1:
Required Tech 2:

o - o COT-FM

O TPS - COMM O PARAMEDICS

4:30
7:30
11:30

O COT - Site Operations

O COT - transportation

MOP 60 pertains to the isolation of Switchboard EB and the downstream loads in order to remove panel CDP and connect new UPS-2 feeders.

O COT - OEM

In the event of an utility outage during the activity, the work shall continue as the building is being carried under the generator plant in a controlled condition.
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Risk Assessment Summary

Floor Tenant Building Level Impact Risk Level Duration (hrs)
Full Building All Isolation of Switchboard EB. The Blue Side loads will be carried by UPS-1 while UPS-2 is isolated. High 4.5
Momentary loss of emgergency power identical to monthly generator testing.

Floor Tenant Floor Level Impact Risk Level Duration (hrs)
9th T.P.S. Loss of B feed at critical load TPS Radio Equipment Room. High 4.5
8th Paramedics No stakeholder specific impacts. N/A 0

T.P.S. - COMM No stakeholder specific impacts. N/A 0
T.P.S-I&T
7th Paramedics Loss of B feed at critical load TPS TRIP Room. High 4.5
T.FS-I1&T
6th O.E.M. No stakeholder specific impacts. N/A 0
T.F.S. No stakeholder specific impacts. N/A 0
5th COT - Transportation No stakeholder specific impacts. N/A 0
4th Paramedics No stakeholder specific impacts. N/A 0
3rd COT - 1&T No stakeholder specific impacts. N/A 0
2nd COT - 1&T No stakeholder specific impacts. N/A 0
COT - 1&T No stakeholder specific impacts. N/A 0
1st COT - Security No stakeholder specific impacts. N/A 0
Trans - RLC No stakeholder specific impacts. N/A 0
Basement COT - 1&T No stakeholder specific impacts. N/A 0
COT-FM No stakeholder specific impacts. N/A 0

Low Risk - minimal to no impact to critical system redundancy

Medium Risk - work that has an impact to system redundancy (typical to normal maintenance)

High Risk - work that has an impact to system redundancy (above normal maintenance, e.g. loss of A or B feed at critical load, or limited cooling capacity)
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Emergency Contacts

Company

Title

Phone

Email

Construction Manager

Project Manager

Mechanical Foreman

Project Foreman

Mechanical Project Manager

COT-FM

Project Manager

COT-FM

Construction Coordinator

COT - Site Operations

Operations Supervisor

COT - Site Operations

Electrician

Project Lead

Electrical Enginner, E.I.T.

Mechanical Lead

Mechanical Engineer

COT-FM

COT - 1&T

COT - I1&T

COT - I1&T

COT - OEM

COT - OEM

COT - Transportations

COT - Transportations

COT - Security

Paramedics

T.F.S

T.F.S

T.P.S.

T.P.S.

T.P.S.

T.P.S.

T.P.S.

Technician

Technician

Technician

Technician
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Step Description I Action By I Verified
0.0 Preliminary Steps
0.01 At Switchboard 'EC' Blue Side, adjust the tie breaker settings and perform secondary injection. FS
0.02 At 'MTS A/C Riser 1', confirm the MTS is fed from DP-P-EB1. Ops
0.03 At 'MTS A/C Riser 2', confirm the MTS is fed from DP-P-EB1. Ops
0.04 At 'MTS-P-E1', confirm the MTS is fed from DP-P-EB1. Ops
0.05 At 'MCC-1EA', confirm the MCC is fed from Switchboard 'EA'". Ops
0.06 At 'MCC-2EA', confirm the MCC is fed from Switchboard 'EA'. Ops
0.07 At 'DP-P-EB5', confirm the panel is fed from Switchboard 'EA'. Ops
0.08 Confirm the building is being supported by Chiller 1 and Chiller 2. Ops
0.09 Confirm all UPSs are online with no alarms. -
0.10 Review generator fuel levels and confirm there are no alarms. Ops
0.11 Confirm PPE is prepared. Proper PPE must be worn for every switching steps and when confirming 0 voltage. o
ps
0.12 Operations to notify security and the stakeholders that the work is about to begin. Ops
Step Description I Duration I Start End IActuaI End I Action By I Verified
1.0 Start Generator Plant
1.01 At Switchboard 'EA', turn the 'SELECT EMERGENCY AS PREFERRED SOURCE' switch. 1 min 7:00 7:01 -
1.02 At Switchboard 'EA', verify 'LOAD CONNECTED TO EMERGENCY' light is on. 1 min 7:01 7:02 -
1.03 At Switchboard 'EB', turn the 'SELECT EMERGENCY AS PREFERRED SOURCE' switch. 1 min 7:02 7:03 -
1.04 At Switchboard 'EB', verify 'LOAD CONNECTED TO EMERGENCY' light is on. 1 min 7:03 7:04 -
Step Sign Off (Initial):
Contingency Plan/Comments:
2.0 Transfer Switchboard EC Blue side loads to Red side
2.01 At UPS-1, confirm module is online with no alarms. Record load. 1 min 7:04 7:05 -
2.02 At UPS-2, confirm module is online with no alarms. Record load. 1 min 7:05 7:06 -
2.03 At UPS-1, turn the System Mode key to the 'BYPASS' position for three seconds. 1 min 7:06 7:07 -
2.04 At UPS-1, confirm the UPS is on Static Bypass. 1 min 7:07 7:08 -
2.05 At UPS-2, turn the System Mode key to the 'BYPASS' position for three seconds. 1 min 7:08 7:09 -
2.06 At UPS-2, confirm the UPS is on Static Bypass. 1 min 7:09 7:10 -
2.07 Obtain 2 Kirk Keys #17096 from key cabinet, insert into breakers 'EC-T1' and 'EC-T2' of 1 min 7:10 7:11
Switchboard 'EC'. )
2.08 At Switchboard 'EC', CLOSE breaker 'EC-T1'. 1 min 7:11 7:12 -
At Switchboard 'EC', remove the panel cover wearing proper PPE. At the tie breaker labelled 'EC-T2', test the
following voltages:
2.09 Phase A Line Terminal to Phase A Load Terminal (confirm voltage is less than +/-5V). Phase B Line Terminal to 1 min 7:12 7:13 -
Phase B Load Terminal (confirm voltage is less than +/-5V).
Phase C Line Terminal to Phase C Load Terminal (confirm voltage is less than +/-5V)
2.10 At Switchboard 'EC', CLOSE breaker 'EC-T2'. 1 min 7:13 7:14 -
2.11 At Switchboard 'EC', OPEN main breaker 'EC-A', remove Kirk Key and secure it. 1 min 7:14 7:15 -
2.12 At UPS-1, confirm the UPS is carrying all of the EC loads. 1 min 7:15 7:16 -
2.13 At UPS-1, turn the System Mode key to the 'NORMAL' position for three seconds. 1 min 7:16 7:17 -
2.14 At UPS-1, confirm module is online with no alarms. Record load. 1 min 7:17 7:18 -
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Contingency Plan/Comments:

3.0 Isolation of UPS-P-4 Loads
3.01 At 'PP-9-UB1', OPEN all feeder breakers. (record the ones originally open) 1 min 7:21 7:22
3.02 At 'PP-7-UB1', OPEN all feeder breakers. (record the ones originally open) 1 min 7:22 7:23
3.03 Operations to return to 'PP-7-UB1' while all other loads are isolated and disconnect TP-UPS 0 min 7:23 7:23
Panel 1 temporary feeders.
3.04 Verify with the associated stakeholders that all equipment are running satisfactorily. 1 min 7:23 7:24
Step Sign Off (Initial):
Contingency Plan/Comments:
20 Isolation of UPS-P-4
4.01 At 'UPS-P-3', verify there is no alarm. 1 min 7:24 7:25
4.02 At 'UPS-P-4', verify there is no alarm and no load. 1 min 7:25 7:26
4.03 At 'UPS-P-4', shutdown UPS-P-4 module. 1 min 7:26 7:27
Step Sign Off (Initial):
Contingency Plan/Comments:
5.0 Isolation of DP-P-EB4
5.01 At 'DP-P-EB4', OPEN breaker 'AC-PH-1". 1 min 7:27 7:28
5.02 At 'DP-P-EB4', OPEN breaker 'UPS-P-4 Module'. 1 min 7:28 7:29
5.03 At 'DP-P-EB4', OPEN breaker 'UPS-P-4 Bypass'. 1 min 7:29 7:30
5.04 At BAS control system, acknowledge alarms and confirm system is running satisfactorily. 1 min 7:30 7:31
Step Sign Off (Initial):
Contingency Plan/Comments:
6.0 Isolation of DP-P-EB2
6.01 At 'DP-P-EB2', OPEN breaker 'MTS-P-E1". 1 min 7:31 7:32
6.02 At 'DP-P-EB2', OPEN breaker 'TX-P-B2'. 1 min 7:32 7:33
6.03 At 'DP-P-EB2', OPEN breaker 'MTS-A/C RISER 1'. 1 min 7:33 7:34
6.04 At 'DP-P-EB2', OPEN breaker 'MTS-A/C RISER 2'. 1 min 7:34 7:35
6.05 At 'DP-P-EB2', OPEN breaker 'DP-P-EM'. 1 min 7:35 7:36
6.06 At 'DP-P-EB2', confirm the 3 spare breakers are OPEN. 1 min 7:36 7:37
6.07 At HMI, OPEN Switchboard 'EB' cell EB-6¢ breaker 'DP-P-EB2'. 1 min 7:37 7:38
Step Sign Off (Initial):
Contingency Plan/Comments:
7.0 Isolate Switchboard EB
7.01 At Switchboard 'EB', insert key and enable MAINTENANCE MODE. 1 min 7:38 7:39
7.02 At Switchboard 'C', OPEN, rack out and lock off breaker 'C-8 SWBD EB'. 1 min 7:39 7:40
7.03 At Switchboard 'EG-B', OPEN, rack out and lock off breaker 'EG-B-4b SWBD EB'. 1 min 7:40 7:41
Step Sign Off (Initial):
Contingency Plan/Comments:
8.0 Disconnect Panel CDP and Connect New Feeders
8.01 At Switchboard 'EB', confirm 0 voltage. 1 min 7:41 7:42
8.02 At Switchboard 'EC', main breaker 'EC-A’, adjust trip settings and perform secondary injection. 0 min 7:42 7:42
8.03 At Switchboard 'EB' cell EB-4c, disconnect existing panel CDP feeders. 45 min 7:42 8:27
8.04 At Switchboard 'EB' cell EB-4c, connect new UPS-2 Input Panel feeders. 120 min 8:27 10:27
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|8.05 |At Switchboard 'EB' cell EB-4c, confirm torqueing and meggering of new feeders | 15 min 10:27 10:42
Step Sign Off (Initial):
Contingency Plan/Comments:
2.15 At UPS-2, shutdown the UPS. 1 min 7:18 7:19
2.16 At HMI, OPEN Switchboard 'EB' cell EB-4b breaker 'UPS-2 Input'. 1 min 7:19 7:20
2.17 At HMI, OPEN Switchboard 'EB' cell EB-2c breaker 'UPS-2 Bypass'. 1 min 7:20 7:21
Step Sign Off (Initial):
9.0 Energize Switchboard EB
9.01 At Switchboard 'C', remove lock, rack in and CLOSE breaker 'C-8 SWBD EB'. 1 min 10:42 10:43
9.02 At Switchboard 'EG-B', remove lock, rack in and CLOSE breaker 'EG-B-4b SWBD EB'. 1 min 10:43 10:44
9.03 At Switchboard 'EB', insert key and enable AUTO MODE. 1 min 10:44 10:45

Step Sign Off (Initial):
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Contingency Plan/Comments:
10.0 Transfer Switchboard EC back to normal configuration
10.01 At HMI, CLOSE Switchboard 'EB' cell EB-4b breaker 'UPS-2 Input'. 1 min 10:45 10:46
10.02 At HMI, CLOSE Switchboard 'EB' cell EB-2c breaker 'UPS-2 Bypass'. 1 min 10:46 10:47
10.03 At UPS-2, startup the UPS. 1 min 10:47 10:48
10.04 At UPS-2, confirm module is online with no alarms. 1 min 10:48 10:49
10.05 At UPS-2, turn the System Mode key to the 'BYPASS' position for three seconds. 1 min 10:49 10:50
10.06 At UPS-2, confirm the UPS is on Static Bypass. 1 min 10:50 10:51
10.07 At UPS-1, turn the System Mode key to the 'BYPASS' position for three seconds. 1 min 10:51 10:52
10.08 At UPS-1, confirm the UPS is on Static Bypass. 1 min 10:52 10:53
10.09 At Switchboard 'EC', insert key and CLOSE main breaker 'EC-A". 1 min 10:53 10:54
10.10 At Switchboard 'EC', OPEN breakers 'EC-T1' and 'EC-T2', remove Kirk Keys #17906. 1 min 10:54 10:55
10.11 Return 2 Kirk Keys #17096 to key cabinet. 1 min 10:55 10:56
10.12 At UPS-1, turn the System Mode key to the 'NORMAL' position for three seconds. 1 min 10:56 10:57
10.13 At UPS-1, confirm module is online with no alarms. Record load. 1 min 10:57 10:58
10.14 At UPS-2, turn the System Mode key to the 'NORMAL' position for three seconds. 1 min 10:58 10:59
10.15 At UPS-2, confirm module is online with no alarms. Record load. 1 min 10:59 11:00
Step Sign Off (Initial):
Contingency Plan/Comments:
11.0 Energize DP-P-EB2
11.01 At HMI, CLOSE Switchboard 'EB' cell EB-6¢ breaker 'DP-P-EB2'. 1 min 11:00 11:01
11.02 At 'DP-P-EB2', CLOSE breaker '"MTS-A/C RISER 1'. 1 min 11:01 11:02
11.03 At 'DP-P-EB2', CLOSE breaker '"MTS-A/C RISER 2'. 1 min 11:02 11:03
11.04 At 'DP-P-EB2', CLOSE breaker 'DP-P-EM'. 1 min 11:03 11:04
11.05 At 'DP-P-EB2', CLOSE breaker 'MTS-P-E1". 1 min 11:04 11:05
11.06 At 'DP-P-EB2', CLOSE breaker 'TX-P-B2'. 1 min 11:05 11:06
11.07 At 'DP-P-EB2', confirm the 3 spare breakers are left OPEN. 1 min 11:06 11:07
Step Sign Off (Initial):
Contingency Plan/Comments:
12.0 Energize DP-P-EB4
12.01 At 'DP-P-EB4', CLOSE breaker 'AC-PH-1". 1 min 11:07 11:08
12.02 At 'DP-P-EB4', CLOSE breaker 'UPS-P-4 Module'. 1 min 11:08 11:09
12.03 At 'DP-P-EB4', CLOSE breaker 'UPS-P-4 Bypass'. 1 min 11:09 11:10
12.04 At BAS control system, confirm system is running satisfactorily. 1 min 11:10 11:11
Step Sign Off (Initial):
Contingency Plan/Comments:
13.0 Energize UPS-P-4
13.01 At 'UPS-P-4', startup UPS-P-4 module. 1 min 11:11 11:12
13.02 At 'UPS-P-3', verify there is no alarm. 1 min 11:12 11:13
13.03 At 'UPS-P-4', verify there is no alarm. 1 min 11:13 11:14
Step Sign Off (Initial):
Contingency Plan/Comments:
14.0 Energize UPS-P-4 Loads
|14.01 IAt 'PP-9-UB1', CLOSE all feeder breakers. (keep the ones originally open OPENED, see step 2) I 1 min I 11:14 I 11:15 I
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14.02 At 'PP-7-UB1', CLOSE all feeder breakers. (keep the ones originally open OPENED, see step 2) 1 min 11:15 11:16
14.03 Verify with the associated stakeholders that all equipment are running satisfactorily. 1 min 11:16 11:17
Step Sign Off (Initial):
15.0 Shutdown Generator Plant
15.01 At Switchboard 'EA', turn the 'SELECT NORMAL AS PREFERRED SOURCE' switch. 1 min 11:17 11:18
15.02 At Switchboard 'EA', verify 'LOAD CONNECTED TO NORMAL' light is on. 1 min 11:18 11:19
15.03 At Switchboard 'EB', turn the 'SELECT NORMAL AS PREFERRED SOURCE' switch. 1 min 11:19 11:20
15.03 At Switchboard 'EB', turn the 'SELECT NORMAL AS PREFERRED SOURCE' switch. 1 min 11:19 11:20
15.04 At Switchboard 'EB', verify 'LOAD CONNECTED TO NORMAL' light is on. 1 min 11:20 11:21
15.05 Wait for generator cool down period. 5 min 11:21 11:26
Step Sign Off (Initial):
16.0 Closeout
16.01 Confirm building is back in normal conditions and no alarms. 3 min 11:26 11:29
16.02 Operations to notify security and the stakeholders that the work is completed. 1 min 11:29 11:30

Step Sign Off (Initial):

End of Technical Portion of the MOP

Tender
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GROUP XX MONTH DAY, YEAR

Notes:

1. Explanation
2. Explanation
Status 3. Explanation

Schedule Tracking

Forecast / Projected Forecast /

Address Progress Projected Start o .
Actual Start Finish Actual Finish

. Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00
Pre-Construction
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00 1
Construction -
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00
L. Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00 3
Commissioning Overall Construction Progress
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00
Closeout
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00
Warranty
Address 1900-01-00 1900-01-00 1900-01-00 1900-01-00

Risks

Key Achievements

. P ial R .
Issue / Risk otentia Mitigation Strategies
Impact

1 Achievement 1

Risk #1 Impact * Mitigation

2 [Achievement 2
Mitigation M Program Progress M Pending
3 Achievement 3

Risk #2 Impact

Risk #3 Impact * Mitigation 4 Achievement 4

Task / Schedule / Risk Legend
= Not Started On Track / Low Risk — Slight gap to schedule, budget / Medium Risk — Significantly gap to schedule, budget, / High Risk I:|Completed



GROUP XX MONTH DAY, YEAR

$7,000,000

$6,000,000

$5,000,000

$4,000,000

$3,000,000

$2,000,000

$1,000,000

$0

Group XX - Forecast Invoice vs. Actual Invoice

"W il

YEAR January YEAR February YEAR March
s Monthly Budgeted

YEAR April

s Monthly Invoiced

YEAR May

YEAR June

s Monthly Forecast

YEAR July

YEAR August
YTD Budget Plan

YEAR
Sentepibehyoice

YEAR October

YEAR YEAR
— — NevargResast December

Notes:

1. Note
2. Note
3. Note

Address Budgeted c ﬁlslzrjvance Conﬂ:gsncy Invoiced Remaining
Address #1 | $500,000.00 $110,000.00 $120,000.00 | $200,000.00 | $530,000.00
Address #2 | $400,000.00 $30,000.00 $25,000.00 | $150,000.00 | $250,000.00
Address #3 | $800,000.00 $80,000.00 $95,000.00 | $375,000.00 | $425,000.00
Address #4 |$1,200,000.00 $30.00 $0.00 $550,000.00 | $650,000.00
Address #5 [$1,300,000.00 $25,000.00 $0.00 $950,000.00 | $350,000.00
Address #6 | $350,000.00 $0.00 $0.00 $0.00 $350,000.00
Address #7 | $875,000.00 $50,000.00 $0.00 $350,000.00 | $525,000.00
Address #8 | $900,000.00 $0.00 $0.00 $0.00 $900,000.00

Total $6,325,000.00| $295,030.00 $240,000.00 |$2,575,000.00/$3,980,000.00
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Recommended PM TAG List Canada/U.S

Equipment .
Code Equipment Type
ACU Air Conditioning Unit

AHU Air Handling Unit
AMS Alarm Monitoring System
ATS Automatic Transfer Switch
BAS Building Automation System
BAT Batteries
BFP Back Flow Preventor
BOI Boiler
CDH Cabinet Display Heated
CHLR Chiller
CO/NO |[CO/NO Detection Systems
CND Condensing Unit
CT Cooling Tower
DST Diesel Storage Tank
ELEV Elevator
EVP Evaporator Unit
EXH Exhaust Fans
EXTL Exit Lighting
FAS Fire Alarm System
FSS Fire Suppression System
GEN Emergency Generator
GHTR Gas Heater
HP Heat Pump
HCAB Heated Cabinets/Warmers
HEX Heat Exchangers
HWH Hot Water Heater
REFRI Refrigeration/Brine System
RHS Ramp Heating System
RTU Roof Top Unit
ROOF Roofing System
SS Split System
SUP Sump Pump
SURPS |Suppression System
SWG Switch Gear
UPS Uninterruptible Power Supply
WTRT Water Treatment System
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GENERAL

A This Section is intended to provide basic identification of the Work, for the Contractor to

determine upfront, the nature of the Work involved in this Contract. In no way shall this
section be interpreted as being a full representation of the Work of this Contract.

2 It is the Contractor's sole responsibility to examine the Commercial Documents,
Specifications and Drawings issued to establish/determine total scope of Work.

PROJECT OVERVIEW

A Toronto City Council adopted the City of Toronto Corporate Accessibility Policy to ensure
accessibility at all its faciliies and public spaces. The Corporate Real Estate
Management Division then initiated a capital Program to upgrade/renovate the facilities
that fall under its capital maintenance program. This Program will support the City-wide
mandate to remove physical barriers across all City facilities.

2 This Tender package represents the upgrade of a total of nine (9) buildings located at
different addresses within a specific geographical area. The buildings addresses are as
follows:

Building Address Building Type
10 WILLIAM CARSON CRESCENT | FIRE HALL NO. 121
14 DYAS ROAD CITY CLERK'S RECORD CENTRE
50 UPJOHN ROAD POLICE NO. 33 DIVISION
125 MOATFIELD DRIVE DAVID DUNCAN HOUSE - RESTAURANT
143 BOND AVENUE FIRE HALL NO. 123
160 DUNCAN MILL ROAD BUILDING
300 LESMILL ROAD POLICE EMERGENCY TASK FORCE
1026 FINCH AVENUE WEST FINCH YARD - BUILDING A
2545 BAYVIEW AVENUE FIRE HALL 122
3 The buildings included in this Tender are being renovated to meet the City of Toronto

Accessibility Design Guideline.

PROJECT SCHEDULE

A An overall project construction schedule (attached to end of this section) has been
developed based on the start and finish for each building in this Contract. These timelines
have been discussed with the City and agreed to by the stakeholders and as such must
be adhered to. These timelines must also take into account the phasing requirements for
each building to minimize the interruption to the operation of each facility. The Contractor
shall follow the attached schedule construction start and finish dates without exception
and provide a detailed construction schedule as required in the specifications taking into
account the overall schedule timelines and phasing requirements shown on the
Drawings. Construction schedule to be submitted to the Consultant for review prior to the
commencement of the work.

Tender
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2 Simultaneous work in similar buildings is not allowed. For example, two Fire Halls or two

Police Stations cannot be under construction at the same time.

PROJECT PHASING

All the buildings included in this Contract are occupied and will be operational during
construction. As such, the Project shall be carried out in multiple phases to minimize
interruption to the operation of the facility. The phasing to implement the work in each
building is indicated on the architectural drawings for each building. The phasing plan for
each building was discussed with the City and accepted by the stakeholders and
therefore expected to be followed by the Contractor in performing the Work. Any
deviation from this phasing plan must be approved by the City’s Project Manager.

Discuss all storage, employee swing space, room and facility closures, equipment and
furniture moves, and any other activities that may impact the operation of the facility with
the Stakeholder of each building to ensure Stakeholder’s acceptance of implementation
and site conditions. Refer to Section 01 10 00 General Requirements.

Provide the City Project Manager with 30 Calendar Days notice prior to starting the Work
in any phase.

The City, at their sole discretion, may choose to relocate staff and furniture at their own
cost. The Contractor will be notified in this event and a credit for phasing and relocation
costs on that particular building shall be provided by the Contractor to the City on the next
monthly invoice.

WORKING HOURS

The buildings included in this Tender will be occupied and in operation Monday to Friday.
Construction Work must occur 7 days a week between 8:00 PM to 6:00 AM.

Extension or modification to the above specified hours of work must be submitted in
writing to the City’s Project Manager for approval.

POLICE BACKGROUND CHECKS AND SECURITY CLEARANCES

All Contractors and Subcontractors are subject to background checks, police clearances
and vulnerable sector checks before being authorized to perform any Work.

Contractor to ensure all of its own staff and sub-contractors obtain clearances prior to
bidding on work. No Construction Schedule delays in the Commencement of Work are
permitted as a result of not having the appropriate clearances.

The following is a list of non-mandatory Subcontractors that are already cleared to
perform work on Toronto Police Service buildings:

A New Park Contracting — General Contractor
2 Stevens & Black Electrical Contractors
3 Active Mechanical

City of Toronto Contractor Cards

A Contractor to ensure all of its own staff and sub-contractors obtain contractor
cards from the City of Toronto prior to commencing Work

2 Forms to be completed and submitted with Contract execution documents

Tender
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SUBCONTRACTORS
A Abatement Subcontractor

A

The following are the City's abatement contractor requirements:
A Licensed Unionized Abatement Contractor

2 Site Supervisor must hold the MOL's Supervisor 253S MTCU
Accreditation

3 All other workers must hold the MOL's Asbestos Worker 253W MTCU
Accreditation

4 Proof of all requirements listed above must be provided prior to award
and is subject to review and acceptance by the City.

2 The following is a list of non-mandatory Subcontractors that already met the City
of Toronto requirements for Designated Substance removal. These
Subcontractors perform abatement work in City buildings on a frequent basis and
are familiar with the City’s strict abatement policies and procedures. These
Subcontractors are already cleared to perform Work in Toronto Police Services
buildings and other sensitive buildings.
A Furcon Environmental Ltd
2 The BearStar Group Inc.
3 JMX Environmental

2 Mandatory Toronto Police Service (TPS) Subcontractors

A

For all TPS buildings included in this Contract, The Contractor is required to use
Johnson Controls as their subtrade. TPS has an existing contract with Johnson
Controls. General Contractor to engage Johnson Controls to do the following
Work in TPS buildings:

A Johnson Controls will be responsible for security systems, all security
controls, maglocks and card reader installations, maintenance and
warranty.

2 Contractor shall be responsible for coordinating product lead time, Shop

Drawings and provisions for all support structures, power and systems
required for a complete installation.

3 No exceptions or other Subcontractors will be considered for the supply,
install and delivery of security system equipment for TPS buildings.

4 The General Contractor is responsible for coordination between Johnson
Controls and all other trades and Subcontractors.

5 Johnson Controls Contact:

Keith Porter

Security & Fire Account Executive, Building Efficiency
Email: keith.porter@jci.com

Main: (905) 731-2813

Cell: (647) 637-8010

Fax: (905) 747-3736

Tender
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Address: 56 Leek Crescent, Richmond Hill Ontario L4B 1H1
Website: http://www.johnsoncontrols.com
2 Keying and Cylinder installation at the Toronto Police Services buildings (TPS):
A TPS with coordinate the keying and cylinder installation directly with their
locksmith, Action Locksmiths.
2 TPS will then issue an invoice to General Contractor to make the
payment once the work is completed.
3 Automated Teller Machine (ATM)
A In some instances, TPS stations have an ATM machine placed by the

entrance and may be in the way of the Work. In this case, the ATM will
need to be relocated temporarily/permanently to allow for the Work to
continue.

A Final Location of the ATM machine to be coordinated with the
TPS Stakeholders during Construction.

2 The General Contractor is responsible for contacting the ATM
vendor to disconnect and move the ATM.

3 Vendor:
A Cardtronics

3 Keying and Cylinder installation at all other buildings (non-TPS)

A Contractor is responsible for coordinating all key, cylinder and all other Lock
related commissioning items and requirements

2 The General Contractor shall engage one of the following Subcontractors as their
locksmith subtrade for all buildings.

3 Refer to Hardware Schedule.

Gunnebo Canada Ltd.
9 Van Der Graaf Ct,
Brampton, ON

L6T 5E5

Contact Name: Chris Nolan

Telephone: 416-574-7381
E-mail: chris.nolan@gunnebo.com

Lock-Up Services Inc.
2977 Lake Shore Blvd W,
Etobicoke, ON

M8V 1J8

Contact Name: Rhonda Churly

Telephone: 416-255-3500
E-mail: rhonda@lockupservices.ca

Reilly Lock and Security Systems
Limited

Contact Name: Greg Brazas
Telephone: 416-256-7222

54 Bartor Rd, E-mail: gb@reillylock.com
North York, ON
M9M 2G5
4 Preferred Corporate Security Subcontractors
A The General Contractor shall engage one of the following Subcontractors as their

security subtrade for this Contract.

Tender
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2

All security subtrade must be certified in both CCURE 9000 and Milestone at
time of bidding and maintain these certifications throughout the duration of the
Contract. Submit evidence of compliance with this requirement upon request.

Procurement of hardware or software shall be aligned with the project schedule
to prevent technological obsolescence. Hardware shall not be purchased more
than six months prior to deployment.

Refer to Section 28 01 00 City of Toronto Corporate Security Deliverables
document for additional requirements. The Contractor and security subtrade shall
thoroughly review this document to ensure compliance with the contract
requirements.

Johnson Controls to be used exclusively as security Subcontractor for all Toronto
Police Services buildings as indicated. No other Subcontractors will be

considered for this Work under this section.

A Coordination with City of Toronto Corporate Security for all Security
Work
COMPANY CONTACT
360 Advanced Security Contact Name: Christopher Phillips

Corporation
31 Constellation Court
Toronto, ON. MOW 1K4

Telephone: (416) 7982228
Main: (647)223-5570
E-mail: christopher.p@360asc.com

AC Technical Systems Limited
2100 Forbes Street, Units 8 — 10
Whitby, ON

L1IN 9T3

Contact Name: Dominic Burns

Telephone: (905) 666-8676
Main: (905) 426.0388
E-mail: dburns@actechnical.com

Bond Securcom

41 Scarsdale Road, Unit 1
Toronto, ON

M3B 2R2

Contact Name: Cesar Traverso

Telephone: (416) 256-6666
Main: (416) 951-2494
E-mail: CTraverso@bondsecur.com

Chubb Security Systems
5716 Coopers Avenue
Mississauga, ON

L4Z 2E8

Contact Name: Ammar Alhussaini

Telephone: (905) 629-2600
Main: (416) 951-2494
E-mail: Ammar.alhussaini@chubbfs.ca

Delco Security

7500 Hwy 27, Unit #9
Vaughan, ON

L6H 5R7

Contact Name: Mark Peterson

Telephone: (416) 346-8628
E-mail: mpeterson@delcosecurity.com

GTECK Advanced Technology
2400 Skymark Ave., Unit 7B
Mississauga, ON

L4W 5K5

Contact Name: Naeemul Ebad

Telephone: 1.800.931.7107
E-mail: n.ebad@gtecktechnology.com

Hart-Well Electrical Company
1295 Morningside Ave., Unit #20
Scarborough, ON

M1B 474

Contact: Nuno Veiga
Telephone: (905) 671-9414
Main: (416) 936-7854

Email: nveiga@hart-well.com

Tender
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COMPANY

CONTACT

Johnson Controls L.P.
56 Leek Crescent
Richmond Hill, ON

Contact Name: Danny Zavaglia

Telephone: (905) 731-2813
Main: (416) 629-3508

L4B 1H1 E-mail: danny.zavaglia@jci.com
Met-Scan Contact Name: Antoinette Modica
30 Kern Road, Suite 104 Telephone: (416) 391-2200
Toronto, ON E-mail: amodica@met-scan.com
M3B 1T1

Paladin Technologies
71 Barber Green Rd.
Toronto, ON

M3C 2A2

Contact Name: Marc Kingsbury

Telephone: (416) 916-6767
Main: (647) 459-5691
E-mail: mkingsbury@paladintechnologies.com

Profile Security

110 - 5525 Eglinton Ave. W
Toronto, ON

MOC 5K5

Contact Name: Jason Caissie

Telephone: (416) 695-1260 x 235
Main: (647) 221-3453
E-mail: jasonc@profileinc.com

2400 Skymark Avenue
Mississauga, ON
L4W 5K5

Tyco Integrated Fire & Security

Contact Name: Danny Zavaglia

Telephone: (905) 212-4400
Main: (416) 629-3508
E-mail: danny.zavaglia@jci.com

Securitas Technology
2495 Meadowpine Blvd.
Mississauga, ON

L5N 6C3

Contact Name: Scott Jupp

Telephone: (647) 458-8058
E-mail: scott.jupp@securitas.com

Siemens Canada Limited

1577 North Service Road East

Contact Name: Jerome Ferrie
Telephone: (905) 799-9937

6200 Kenway Drive
Mississauga, ON

Oakville, ON Fax: (647) 292-4013
L6H OH6 E-mail: jerome. ferrie@siemens.com
Vipond Inc. Contact Name: Sean Foy

Telephone: (905) 564-7070
Main: (416) 427-9532

LST 2N3 E-mail: sean.foy@vipond.ca
.6 Security Subcontractor shall include but not limited to the following:
A Refer to Section 28 01 00 City of Toronto Corporate Security

Requirements for additional requirements.

2 Supply, installation, and delivery of security system equipment, all
security controls, maglocks and card reader installations, maintenance,
and warranty for all buildings.

3 Proper decommissioning, removal and commissioning of all elements so
as to prevent niusance alarms and security vulnerabilities.

4 Coordination with City of Toronto Corporate Security for all security
Work. Contact information to be provided as needed.

Tender
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5 Provide police clearance, security clearance, and certificate from

Software House to City of Toronto Corporate Security prior to starting
any security Work.

.6 Security Subcontractor shall obtain approval from Corporate Security

before ordering and installing new security hardware and devices.

A Prior to commencement of Work, submit the following to
Corporate Security for approval:
A Cut sheets and programming sheets for new security

hardware and devices.

2 Detailed schedule.

2 Corporate Security will provide laptop for programming of

devices. Security Subcontractor shall make arrangements to pick
up laptop from the following location:

399 The West Mall
Toronto, ON M9C 2Y2

3 Notify Corporate Security once installation of security hardware
and device is completed.

A Prepare and submit testing and commission reports of
the completed work.

2 Conduct site walk through immediately following
installation of the security system to verify functionality.

4 Submit contract closeout document including as-built drawings,
security specifications sheets, testing and commissioning
reports, and warranty letters.

7 Security Subcontractor shall ensure all of their Work is functional, in
proper working order, and commissioned by the Consultant prior to de-
mobilizing from the site.

7 General Contractor shall include but not limited to the following:

A Refer to Section 28 01 00 City of Toronto Corporate Security
Requirements for additional requirements.

2 Coordinating product lead time, Shop Drawings and provisions for all
support structures, power and systems required for a complete
installation.

3 Coordination between security Subcontractor and all other trades.

DESCRIPTION OF CONTRACT (GENERAL CONTRACT)

A The Contract comprises the building modifications Work which consists of, but is not
limited to, the following:

A Designated Substances

A Some of the building systems may contain designated substances. Prior
to the Contractor starting any Work, the Contractor will be required to
remove the designated substance from the building systems. Contractor

Tender



City of Toronto

Accessibility Upgrades (AODA) - G05

011100
Summary of Work

Arcadis Project No. 9119-19-0162 / IBI 122260 Page 8

shall coordinate timing and the extent of such removal with the City’s
Project Manager. Refer to DSS reports, Abatement Summary, ACM and
LCM Abatement Specification, City of Toronto Asbestos Management
Policy, City of Toronto Management Plan and Design Drawings.

2 Discovery of potential ACM and LCM Substances during the Work.

A

During the execution of the Work, potential designated
substances may be encountered. If this occurs, the Contractor is
to inform the Consultant immediately with description of the
affected Work area, photographs, and site location. The
Consultants Environmental Sub-Consultant will attend site and
sample the suspected material. Once there is confirmation that
the material is or contains ACM or LCM, a report will be
produced by the Consultants Environmental Sub-Consultant to
determine the appropriate abatement method and issue to the
Contractor. The Contractor’'s Work is to continue in parallel with
this investigation to ensure adherence to the schedule.

3 Monitoring and Testing of Abatement Work

A

2

Monitoring

A The Contractors Abatement Subcontractor may be
required to coordinate with an Environmental sub-
consultant for monitoring during the Work.

Testing

A The City’s Environmental sub-consultant will continue
testing the space after abatement is completed. Any
remediation as a result of testing is the responsibility of
the Contractor.

2 Pre-Tendered Equipment

A New Elevators

A

The City of Toronto prepared and issued a pre-tender package
for various types of elevators for this Contract. As a result, an
elevator supplier (Modern Elevator) has been selected to supply
install and deliver the new elevators for the entire program as
detailed in the appendices and the Drawings.

The Contractor shall purchase the specified elevator in the
Contract documents as per the appendices, directly from Modern
Elevator, coordinate product lead time, Shop Drawings, and
provisions for all support structures and systems required for a
complete installation. The Contractor and Modern Elevator are
responsible for reviewing the Contract Drawings to ensure that
all site conditions are considered during the bid phase.

The base bid price shall include the costs of the Technical
Standards and Safety Authority (TSSA) yearly license fee for the
first 2 years for new elevators.

Tender
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2

3

Automatic Door Openers (ADO)

A The City of Toronto prepared and issued a pre-tender package
for various types of ADQO'’s for this Contract. As a result, an ADO
supplier (Assa Abloy) has been selected to supply, install and
deliver the ADO’s for the entire program as detailed in the
appendices and the Drawings. The Contractor shall purchase the
specified ADO’s in the Contract documents as per the
appendices, directly from (Assa Abloy), coordinate product lead
time, Shop Drawings, and provisions for all support structures,
power and systems required for a complete installation.

Commercial Plumbing Fixtures, Washroom Accessories and Drinking
Fountains

A The City of Toronto has an existing contract with the plumbing
fixture supplier, NEXT Plumbing Supply (NEXT) and has
negotiated bulk pricing for some commercial plumbing fixtures,
washroom accessories and drinking fountains. The Contractor is
to purchase selected equipment from NEXT. The Contractor is to
reference both NEXT's contract number and RFQ number
indicated on the Plumbing and Accessories Order Form when
contacting NEXT.

2 Ordering and Purchasing:

A The Contractor is required to procure the selected
plumbing and accessory equipment from NEXT. The
Contractor is to provide the quantities per item to NEXT
on the ‘Plumbing and Accessories Order Form’ and
submit it to the Consultant and City of Toronto for review
(Refer to the appendices for the Plumbing and
Accessories Order Form). Once reviewed, the
Contractor will then send the order to NEXT, NEXT will
fill the order and provide a Lump Sum bill to the
Contractor. The Contractor is responsible for the
purchase, delivery and installation of these fixtures and
accessories. Refer to Specification sections for a list of
the selected plumbing fixtures and accessories and
additional details. Refer to the appendices for the
Plumbing and Accessories Order Form.

3 Elevator Modernization or Replacement

A

Some of the buildings included in this Tender may require an elevator
modernization or replacement. Refer to the Elevator Conditions
Assessment Report and Design Drawings.

All Elevator shut down and maintenance is to be coordinated with the
City of Toronto Vertical Transportation team

A Contact info to be provided as needed

Tender
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4 Network Data and Voice:

A

The City of Toronto has an existing contract with Bell Canada for Voice
and Data cabling. Bell Canada is responsible for end to end (Lan room to
endpoint) cabling which includes, installation, termination, and testing. The
Contractor shall coordinate with Bell Canada for all new data and voice
cabling, relocations, and removals of existing cabling. Pathways must be
provided for voice and data cabling. Refer to the appendices for the City of
Toronto Cabling Standards and Procedures. The Contractor shall contact
Bell Canada for pricing during Tender.

Bell Canada Contact:

Roger D. Vachon

Project Manager - Structured Cabling Solutions | BBM
Phone: 905-540-7442

Email: roger.vachon@bell.ca

Prior to the start of Work, the Contractor shall coordinate all low voltage
cabling infrastructure (Data & Voice) with City of Toronto IT-Network and
Telecommunication Services. IT-Network Service is responsible for
reviewing layouts, connecting cables to the network switch and if required
interface with Bell to install new network equipment.

Once the Work is completed, the system shall be tested in the presence of
the sub-contractor and IT-Network services to confirm connectivity.

The Contractor shall include network services as part of the construction
schedule and when required IT-Network and Telecommunication Services
shall be included in the construction meetings.

5 IT, Desktop Services
As part of the Work, the Contractor is to coordinate with the City of
Toronto Desktop Service team all removal, storage and replacement of
desktop computers, office equipment and appurtenances
2 Contact info will be provided as needed
A Architectural scope; including but not limited to the following:

Demolition of

A Existing drywall partitions

Existing concrete block/concrete walls

Wall openings

Flooring tiles, flooring materials and bases

Existing drywall ceilings and reflected ceilings and tiles
Existing doors and frames

Existing plumbing fixtures

Existing millwork

© o N o o A w N

Concrete stairs
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10 Curtain wall/glazing and exterior doors

2 New Installations of
A Hoarding to match phasing requirements
2 Site line painting to meet modified parking requirements
3 Site signage
4 Tactile indicators
5 Stairs and nosing indicators
.6 Guardrails and handrails
Ve Millwork
8 Concrete stairs
9 Elevator, shaft, and all associated accessories
10 Doors and hardware
A1 Door operators and controls
12 Floor finishes including tiles, carpets, VCT, concrete sealant, etc.
A3 Floor transitions
14 Wall finishes
15 Signage
.16 Suspended ceiling and grid
A7 Gypsum board ceiling
18 Drywall and concrete block partitions
19 Patching and painting
.20 Roofing insulation and membrane
.21 Parapet
2 Mechanical scope; including but not limited to the following:
A Demolition of
A Plumbingl fixtures including sinks, toilets, urinals, and associated
accessories
2 Domestic cold/hot water piping

3 Drainage piping

2 New installations of
A HVAC equipment and controls
2 Plumbing fixtures
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3 Domestic cold/hot water piping
4 Connection to existing piping
5 Hose bibbs
.6 Piping insulations
7 Piping accessories
8 Drainage piping
9 Hot water heaters
10 Exhaust fans and associated ductwork controls
1 Testing and balancing
A2 Elevator submersible pump complete with controls
3 Electrical scope; including but not limited to the following:
A Removal of
A Existing outlets/switches/thermostats/access cards along the
barrier-free path of travel
2 Lighting fixtures and outlets
3 Exit signs
4 Relocation of existing electrical equipment to suit the installation
of elevator and universal washroom
2 New Installation of
A Outlets/switches/thermostats/access cards along the barrier-free
path of travel
2 Power supply to all mechanical and electrical equipment
3 Lighting fixtures and controls
4 Hand dryers
5 Exit signs
4 Structural scope; including but not limited to the following:
A Removal of
A Concrete stairs
2 Roof openings
3 Wall openings
2 New Installation of
A Roof support for any new mechanical equipment
2 Roof framing for new roof openings
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Foundations for a new elevator

Concrete pit for new elevator

Concrete pit waterproofing

Elevator structures and tie in to the existing building

Elevator shaft roofing structure

® N o o » w

Concrete stairs

End of Section
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City of Toronto September 18, 2019
Design, Program Management and Contract Administration Services for Accessibility Upgrades (358 Buildings, Various Locations)
Preliminary Project Schedule

ID Grou| Resource Names |Task Name ‘Duration ‘Start Finish 2023 Qtr 2 2023 Qtr 3 2023 Qtr 4 2024 Qtr 1
No. Apr May | Jun Jul | Aig | sep ot | Nov |  Dec Jan Feb
1 |G28 GC Construction Works 185 days Thu 23-04-27  Tue 24-01-30
2 |G28 GC 23 Bluffers Park (7 Brimley Rd S) 75 days Thu 23-04-27  Mon 23-08-14 ] 1 GC
3 |G28 GC 87 Main St 105 days Thu 23-04-27  Tue 23-09-26 | 1 GC
4 |G28 GC 116 Dorset Rd 70 days Thu 23-04-27  Fri 23-08-04 GC
5 |G28 GC 313 Pharmacy Ave 185 days Thu 23-04-27  Tue 24-01-30 GC
6 |G28 GC 351 Birchmounth Rd 70 days Thu 23-04-27  Fri 23-08-04 GC
7 |G28 GC 1313 Woodbine Ave 105 days Thu 23-04-27  Tue 23-09-26 GC
8 |G28 GC 1859 Kingston Rd 150 days Thu 23-04-27  Wed 23-11-29 GC
9 |G28 GC 1904 Queen StE 105 days Thu 23-04-27  Tue 23-09-26 GC
10 |G28 GC 3600 Danforth Ave 105 days Thu 23-04-27  Tue 23-09-26 GC
. Task Summary 1 Inactive Milestone Duration-only Start-only C External Milestone A4 Critical Split
Project: 2020 09 30 - TAU - Ma
Date: Tue 25-04-29 Split sisssssiiies Project Summary T T Inactive Summary 1 | Manual Summary Rollup s Finish-only a Deadline ¥ Progress
Milestone * Inactive Task Manual Task I 1 Manual Summary """ Extemal Tasks Critical Manual Progress

Version 1 lage 1
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1 General
1.1 GENERAL

A Provide Work of this section in accordance with the Contract Documents.

A This section applies on projects where commissioning is performed by the General
Contractor.

1.2 DESCRIPTION

A The commissioning process provides the Owner of the facility with a high level of
assurance that the systems to be commissioned, including but not limited to the
mechanical and electrical systems, have been installed in accordance with the Contract
Documents, and operate within the design intent.

2 The process does not take away or reduce the responsibility of the Design Consultants or
Installing Contractors to Provide a finished Product. Commissioning is intended to
enhance the quality of the system start-up and aid in the orderly transfer of beneficial use
and knowledge from the Design Consultant and the Installation Contractor to the Owner.

3 The General Contractor has primary responsibilities for coordinating all commissioning
activities with the Consultant, Subcontractors, manufacturers and equipment Suppliers.

4 The Consultant will witness and confirm that all startup commissioning and training are in
general conformance with the Contract Documents.

1.3 COMMISSIONING PROGRAM

A The commissioning program is divided into four parts:
A1 Part 1: Verification Testing
2 Part 2: Performance Testing
.3 Part 3: Systems Operating Manuals
4 Part 4: Operator Training

14 SUBSTANTIAL COMPLETION

A1 Substantial Completion of the trades Work requires the following parts of the
commissioning program to be completed and accepted by the Owner:
A Part 1: Verification Testing
2 Part 4: Operator Training

2 Part 2: Performance testing may begin before Substantial Completion and extend
upwards of nine months minimum after Substantial Completion, based on seasonal
conditions required to obtain test load conditions.

1.5 ROLES AND RESPONSIBILITIES

A Owner

A Assign maintenance and operations personnel and schedule them to participate
in meetings, witnessing of demonstrations, and training.
2 Designate a person(s) as an authorized acceptance authority, to sign-off and

accept test reports.
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3 Authorize the use of Owner’s utilities for the commissioning process.

2 General Contractor

A Responsibility: primary point of responsibility to inform the Owner on the status,
integration, and performance of the systems within the facility. Lead the
coordination and scheduling of installation Work and commissioning Work.
Ensure deficiencies are corrected.

2 Scheduling: develop a coordinated commissioning schedule, including the
scheduling requirements from the trade contractors conducting the
commissioning. Coordinate Owner’s commissioning personnel to be available at
appropriate times for witnessing of tests.

3 Information: collate and disseminate information to all construction team parties,
including progress reports, meeting minutes, etc.

A4 Observation of tests: observe testing of installation and equipment and make
recommendations for acceptance.

5 Documentation of tests: document results of tests directly or ensure
documentation is completed by trade contractors. Provide template format for
tests to applicable trade contractors.

.6 Acceptance: determine and advise the Owner of the date of acceptance for each
system and sub-system for start of the Warranty Period.

7 Coordinate the Commissioning Plan with Consultant's Commissioning Agent.

.3 Acceptance Authority

A Witness demonstration tests of equipment and systems, and have the authority
to sign-off on the test forms to accept the test results.

2 Coordinate and schedule additional operations and maintenance personnel to
witness the test if required.

4 Consultant and Consultant’'s Commissioning Agent

A Conduct periodic construction site reviews to determine that the Work is in
general conformance with the Contract Documents.

2 Responsible for the system evaluation, adequacy of the system to meet design
intent, capacity of the system, and review of Shop Drawings.

.3 Attend and participate in the systems training sessions. Provide hand-out
literature to be reviewed by operations personnel as part of these sessions.

A4 Participate in operations staff orientation tours and final construction reviews.

5 Attend initial meeting with TAB or similar testing contractor(s) to review testing
methodology and acceptance criteria.

.6 Review verification and performance testing sheets and procedures prepared by
the Installation Contractors.

7 Review testing documentation for system conformance to Contract Documents.
Issue a report noting deficiencies requiring corrective Work.

.8 Review as-built records as required to the Contract Documents.
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9 Review and comment on the final commissioning report

5 Installation Contractor

A Include requirements for submittal data, start-up and testing, O&M data, and
training in each Purchase Order or Subcontract written.

2 Ensure cooperation and participation of Subcontractors.

3 Ensure participation of major equipment manufacturers in appropriate training
and testing activities. Provide and pay for power, fuel, oil and all other necessities
to perform testing and commissioning. Provide qualified personnel for video
recording and editing of training sessions.

4 Attend construction/commissioning coordination meetings scheduled by the
General Contractor.

5 Prepare schedules for systems orientation and review, O&M Manual submission,
training sessions, systems testing, flushing and cleaning, equipment start-up,
specialty testing, and completion of deficiency Work. Prepare schedule in MS
Project. Submit schedule on agreed revision cycle, for integration into the master
commissioning schedule prepared by the General Contractor.

.6 Provide detailed schedule and notification to the General Contractor for up-
coming tests, a minimum of two weeks before the anticipated test date.

7 Conduct system orientation and inspection at the equipment placement
completion stage. Do not make connections to equipment until acceptance has
been given by the Owner.

.8 Participate in, and schedule Vendors and Subcontractors to participate in the
training sessions.

.9 Gather O&M Manuals and data on all equipment, and assemble in binders as
specified.

.10 Shop Drawings which are to be included in the O&M Manuals, which are marked
as “Reviewed” (or similar) by the Consultant or Owner, are to be marked on the
front page as “ISSUED FOR MANUALS”.

A1 Shop Drawings which are to be included in the O&M Manuals, which are marked
as “Reviewed as Noted” (or similar) by the Consultant or Owner, are to be
revised by the manufacturer to incorporate comments and marked on the front
paged as “REVISED FOR MANUALS".

A2 Shop Drawings which are marked as “Revised and Resubmit” (or similar) shall
not be included in the O&M Manuals.

13 Provide a final commissioning report as described below.

.6 Equipment Suppliers and Miscellaneous Contractors

A Provide submittals and appropriate O&M Manuals.

2 Attend initial commissioning coordination meetings scheduled by the General
Contractor.

3 Participate in training sessions as scheduled by the Installation Contractor.
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4 Demonstrate performance of equipment as applicable. This includes in-season
and out-of season testing depending on time of year of Substantial Completion.
5 Provide written and signed start-up reports and submit to the Installation
Contractor.
2 Products
2.1 GENERAL
A Refer to commissioning Specifications for affected division of the Work.
3 Execution
3.1 COMMISSIONING PLAN AND SCHEDULE
A1 The General Contractor shall coordinate, develop and submit an integrated construction

and commissioning schedule. Commissioning schedule and commissioning activities are
to be coordinated with the Consultant and the Consultant's Commissioning Agent. Any
additional site visits required by the Consultant and/or Consultant’'s Commissioning Agent
resulting from incomplete work or corrections regarding commissioning shall be paid for
by the General Contractor.

2 The Consultant and the Consultant's Commissioning Agent will provide a Commissioning
Plan for the Contractor’s use and coordination. Installation Contractors shall assist in the
development and coordination of the overall commissioning schedule and plan.

A1 Commissioning Plan checklists and inputs for installers and sub-contractors may
be hardcopy, software, app, or browser based.
A Login information for General Contractor and sub-contractors will be
provided as needed.
3.2 VERIFICATION AND PERFORMANCE TESTING
A Personnel
A Develop and document each commissioning test and procedure using personnel
experienced in this type of Work.
2 Test Reports
A Provide a verification test report for each piece of equipment.
2 Provide a verification test report for each system.
3 Provide a performance test report for each system.
4 If template documents are used, modify document to suit the specific

requirements of the system being tested.

5 Submit test reports for review to the Owner and Consultant. Each report is to be
reviewed for technical depth, clarity of documentation and completeness.

3 Safety Interlocks
A Test safety or permissive interlocks in a real or closely simulated condition of
failure.
2 Provide details of proposed method of testing each device.
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3.3

3.4

3.5

3.6

4

As a result of initial testing results, testing plans and procedures may need to be adjusted
to suit

OPERATING AND MAINTENANCE MANUALS/SYSTEMS OPERATING MANUALS

Provide Operating and Maintenance Manuals (O&M) in accordance with the specific
requirements of each division of the Work, Section 01 10 00 General Requirements, and
the General Contract requirements.

Submit the O&M Manuals for review at least two months prior to the start of operator
training.

TRAINING

Assist in scheduling and coordinating training sessions for the operations and
maintenance staff for each system.

A The General Contractor shall coordinate with the Owner and the Installation
Contractor to schedule each training session.

2 The Installation Contractor shall schedule training sessions with their Sub-
contractors and equipment manufacturer service representatives.

Training is to be conducted in a classroom setting with the appropriate system
schematics, handouts, and any audio/visual training aids on-site with the equipment.
Video record the training sessions in full and submit two USB flash drives to the Design
Consultant for turning over to the Owner.

The Consultant will assist the Installation Contractor with the development of training
hand-outs, and in conducting training sessions with regards to system operation.

Equipment Vendors shall provide training on the specifics of each major equipment item
including design intent, troubleshooting, and repair techniques.

Refer to the technical sections for  specific commissioning requirements and
Commissioning Plan for training details.

RECORD DRAWINGS

The Installation Contractor shall maintain and provide As-Built Drawings in accordance
with the General Conditions of the Contract.

The General Contractor and Design Consultant shall review As-Built Contract Documents
to verify incorporation of both design changes and As-Built construction details.

ACCEPTANCE PROCEDURES

The final acceptance procedures will be determined by the Commissioning Authority and
the Owner, and will include but not be limited to the following:

A Demonstration and acceptance of systems in full automatic control.

2 All I/O points individually verified for proper function, calibration, and operation.
The General Contractor will audit report results and witness sufficient field tests
to confirm all I/O have been tested.

3 All control sequence of operation strategies have been tested, including alarm
generation, graphics, remote reporting functions, and part load operation.

A4 All graphic display devices are operating correctly.
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5 Mass storage of retrieved data is functioning correctly.

3.7

3.8

3.9

Witness Testing

A Request for witness testing only after already completing initial testing based on
the accepted procedures and test sheet criteria. Where deficiencies are found by
the Installation Contractor during these initial tests, these deficiencies will be
corrected before scheduling a demonstration (witness) test.

2 If during a witness test, a deficiency is discovered that in the opinion of the
acceptance authority prevents the safe operation of the equipment or system, the
test shall be abandoned. The Installation Contractor shall then correct the
deficiency and reschedule the test(s).

DEFICIENCY REVIEW AND REMEDIATION

The Consultant will conduct a deficiency review only after the Contractor submits an
application for Substantial Performance. As part of this application, the Contractor shall
submit their own comprehensive deficiency list of incomplete or incorrect work. Failure by
the Contractor to list any deficiency does not relieve the Contractor from correcting or
completing the Work.

The Contractor shall correct, remedy, mitigate, or otherwise make good any and all
deficient work immediately.

FINAL COMMISSIONING REPORT

Upon completion of all four phases of the commissioning program, provide a final
commissioning report for each division of the Work describing the following:

A1 General summary: a listing of each system and date of acceptance.

2 System summary: a general description of the state of operation of each system,
including any noted operating problems which were discovered and corrected
during the commissioning process, as well as those problems which were
discovered but were not resolved.

3 Documentation index — document type: a table index listing all commissioning
documents, arranged alphabetically by type of document (Verification Test,
Performance Test, O&M, SOM, Training).

A4 Documentation index — alphabetic: a table index listing all commissioning
documents, arranged alphabetically only by system name and/or equipment
name.

EXCLUSIONS

Responsibility for Construction Means and Methods

A The Installation Contractor is responsible for the safe operation of the equipment
and systems until such time as the equipment and systems have been accepted
by the Owner. Once accepted by the Owner, the Owner may require the
Installation Contractor to maintain and operate the system until such time as the
Owner is prepared to operate the facility, and such Work will be paid for by the
Owner as a separate Contract.
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2 Hands-On Work

A The Installation Contractor shall provide all services requiring tools or the use of

tools to start-up, test, adjust, or otherwise bring equipment and systems into a
fully operational state.

2 The General Contractor shall coordinate and observe these procedures and may
make minor adjustments as necessary.

End of Section
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(THIS PAGE INTENTIONALLY LEFT BLANK)
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1. Submittal Title:
2. To: 3. From: 4. Project Title & Location: 5. Submittal Date 6. New ]

Resubmittal |
7. Submittal No.
8. Specification Section No: 9. Partial Submittal No. 10. Resubmittal No.
ATTN: ATTN:
11. Contract 12. Project No: IBI/Owner Use
Contract No:

13. 14. Mfr/Contractor 15. Item 16. Electronic Copy 17. No. of Hard Copies Date:
Page (Yes) (No) Received:
No. I.D. Description Print Cat. Samp  Other Action Code #

Dept. File

18. Contractor's Remarks:

The undersigned certifies that the above submitted items have been reviewed
in detail and are correct and in strict conformance with all requirements of the
Contract Documents, except as otherwise noted. Note: Approval of items
submitted does not relieve Contractor from complying with all requirements of

the Contract Documents.

Name of Contractor

Action Codes: Refer to Section 01 33 00 for
full text of codes below

1. Revise &
Resubmit

2. Reviewed
as Noted

Revise and resubmit O
to the Consultant for
further review

Incorporate O
corrections or
comments and

Signature proceed with
- construction
Consultant Comment: Route  Dept. Ck'dby Date Action | Received
Civil 3. Reviewed Drawings reviewed O
Arch. without comments.
Proceed with
Struc. construction
Mech.
Elect. 4. Not Drawing does not |
Reviewed  require Consultant’s
I &C .
review
Process
PM Tracking Number
Copies to: Primary Dept. Checker Review completed on
By
Control Administrator Returned to Contractor on Date
I1BI Group
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Instructions for Use of Standard Submittal Form

1. Use an individual copy of this form for each and every required Project submittal.
2. Contractor shall fill in all blank spaces above the "Owner Comment" box and to the left of the "Action Codes", including the following:

"«

e Box 1 - Indicate generically what is being submitted i.e. “structural steel”,

” o«

overhead doors”, “plumbing fixtures

",

, “wiring diagrams”, etc.
e Box 3 - Contractor's return address
e Box 5 - Submittal date
e Box 6 - Indicate "New" or "Resubmittal”
e Box 7 - Submittal number
e Box 8 - Specification section number submittal is in response to
e Box 9 - Indicate if this is a partial submittal by using root number with part number (A5-00-01 — Part A, A5-00-01 — Part B, etc.)
e Box 10 - Indicate if this is a resubmittal by using original root number with revision number
e Box 11 - Indicate appropriate Contract name
e Box 13 - Indicate Specification page number
e Box 14 - Identify the manufacturer/Vendor/Subcontractor
e Box 15 - Describe the submitted item
e Box 16 - Indicate if electronic submittal
e Box 17 - Indicate the quantity of submittal copies
e Box 18 - Include appropriate remarks as required and sign the certification
3. The remainder of the submittal form will be completed by the Consultant, and returned to the Contractor with the submittal.
End of Attachment
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A

General

Items to be submitted for review

A Shop Drawings
Samples

Operating and Maintenance Manuals

2

3

4 “As-Built” Drawings
5 Certificates and transcripts
6

Progress photographs

Submit with reasonable promptness and in an orderly sequence so as not to cause delay
in the Work. Failure to submit in adequate time is not considered sufficient reason for an
extension of Contract Time and no claim for an extension by reason of such default will
be allowed.

Work affected by the submittal shall not proceed until review is complete.

Submittals MUST be accompanied by “Standard Submittal Form” with all blank spaces
filled in. A copy of the form is bound into the Specifications following this section.

Contractor shall retain one reviewed and stamped copy of each submission on Site. Only
the stamped copies shall be used on the Work.

Shop Drawings
GENERAL

The term "Shop Drawing” means Drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are to be provided by the Contractor
to illustrate details of a portion of the Work.

The Contractor shall arrange for the preparation of clearly identified Shop Drawings as
called for by the Contract Documents or as the Consultant may reasonably request.

Prior to submission to the Consultant, the Contractor shall review and stamp all Shop
Drawings. By this review the Contractor represents that he has determined and verified
all field measurements, field construction criteria, materials, catalogue numbers and
similar data and that he has checked and coordinated each Shop Drawing with the
requirements of the Work and of the Contract Documents. The Contractor's review of
each Shop Drawing shall be indicated by stamp, date, and signature of a responsible
person.

Submittals not stamped, signed, dated and identified as to the specific Contract
requirements may be returned without being examined and shall be considered rejected.

The Contractor shall submit Shop Drawings to the Consultant for his review with
reasonable promptness and in orderly sequence so as to cause no delay in the Work or
in the work of other Contractors. If either the Contractor or the Consultant so requests
they shall jointly prepare a schedule fixing the dates for submission and return of Shop
Drawings. At the time of submission the Contractor shall notify the Consultant in writing of
any deviations in the Shop Drawings from the requirements of the Contract Documents.

The Consultant will review and return Shop Drawings in accordance with schedule
agreed upon, or otherwise with reasonable promptness so as to cause no delay. The
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2.2

2.3

.10

Consultant's review will be for conformity to the design concept and for general
arrangement only and such review shall not relieve the Contractor of responsibility for
errors or omissions in the Shop Drawings or of responsibility for meeting all requirements
of the Contract Documents unless a deviation on the Shop Drawings has been approved
in writing by the Consultant.

The Contractor shall make any changes in Shop Drawings which the Consultant may
require consistent with the Contract Documents and resubmit unless otherwise directed
by the Consultant. When resubmitting, the Contractor shall notify the Consultant in
writing of any revisions other than those requested by the Consultant.

The Contractor shall secure from all his Subcontractors and material Suppliers, uniform
size Shop Drawings showing the construction materials, etc., or as required and upon
which the respective Bids have been based.

Shop Drawings shall define the division of responsibility between the trades, and all items
shown on the Shop Drawings shall be supplied as part of the Contract unless it is
specifically noted that certain items are not part of the Contract.

Any work done before receiving the Consultant's final review of the Shop Drawings shall
be at the Contractor's risk.

SHOP DRAWINGS IDENTIFICATION

An electronic stamp will be sized and placed to fit on each Shop Drawing:

| —
|B| 1Bi1GROUP
| S|

The review of this Shop Drawing is for the sole purpose
of ascertaining conformance with the general design
concept and general arrangement only. This review does
not constitute approval or verification of the design inherent
in the Shop Drawings, and any omissions or errors therein
remain the responsibility of the Contractor. The Contractor
remains entirely responsible for complying with the
Contract Documents, confirming all field dimensions and
site conditions, for information that pertains to fabrication,
technigues of construction and installation, and co-
ordination of the Work.

Reviewed Revise & Not

Revi
oviowed As Noted Resubmit Reviewed

Revievied By Date:

REPRODUCTION OF ENGINEERING DRAWINGS

Reproduction of the engineering Drawings, to serve as background or reference for Shop
Drawings, will be permitted. Cost of reproduction shall be based on the number of
electronic Drawing files as indicated below, and shall be paid for by the Contractor in
accordance with rates indicated below. Rates are exclusive of HST. The Consultant will
prepare the files by removing logos, seals and other identification or reference to the
Owner or Consultant, checking all reference files and removing unnecessary external
references, and packaging files for release. Any identification or reference to the Owner
or Consultant is to be removed from all Drawings that are used by the Contractor for this
Contract. Costs incurred for the reproduction of engineering Drawings shall be paid by
the Contractor directly to the Consultant.

A One to ten files: $1,000.00

2 Eleven to twenty files: $1,900.00
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3 Twenty-one to fifty files: $4,500.00
4 Fifty-one to one hundred files: $8,000.00
5 More than one hundred files: $75 rate per file, plus $500.00 administration fee
.6 The submission of a copy of the Consultant’s Drawings as a Shop Drawing
without additional detailed installation, fabrication or Product information added is
not an acceptable form of submittal and is grounds for automatic rejection.
2 Prior to the release of digital or electronic files, the Consultant will issue to the Contractor

the Digital Transfer Agreement form attached to the end of this section.

A The Contractor shall review and return to the Consultant an electronic copy of the
agreement with the Contractor’s signature.
2 By this review and signing of the agreement, the Contractor has acknowledged
and agreed to the terms contained within the Digital Transfer Agreement.
3 The Consultant will not release digital files to the Contractor until the agreement
is signed and executed. The Consultant will retain an executed copy of the Digital
Transfer Agreement.
24 SUBMITTAL SYSTEM - GENERAL
A1 Submit Portable Data Files (PDF’s) of fully detailed and dimensioned Shop Drawings of
the Work.
2 Shop Drawings will be returned to the Contractor stamped and marked "REVIEWED", or

"REVIEWED AS NOTED", or "REVISE & RESUBMIT" or " NOT REVIEWED". These
stamps are defined as follows:

Stamp Meaning

REVIEWED Drawings reviewed without comments. Proceed with

construction

REVIEWED AS NOTED Incorporate corrections or comments and proceed with

construction. No other alterations are to be made to the
Drawings by the Contractor subsequent to receipt of
Drawings stamped and marked as above. If further
changes are made in addition to the Consultant’s
notations, then the Drawings must be resubmitted for
further review.

REVISE & RESUBMIT Revise Drawing in accordance with corrections or

comments and re-submit to the Engineer for further review

NOT REVIEWED Drawing does not require Engineer’s review

3 Shop Drawing numbering shall be in numerical sequence beginning with the specification
Section number followed by “001”. If a revision is submitted it shall be followed up in
sequence beginning with “.R1”. See below table for example:

Section 02 41 19 Selective Structure Demolition
02 41 19.001 Demolition Plan
0241 19.001.R1 Demolition Plan
02 41 19.002 Conflict with Buried Fiber Cable
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2.5

2.6

A

2

Coordinate Shop Drawing file sizes with Consultant in advance of submittal. Generally,
submit up to 10 megabytes file size only.

Drawings shall be blackline as much as possible to obtain good resolution when printed.

Consultant may mark up the Shop Drawings electronically or may print and mark up
manually.

A copy of Shop Drawings with Consultant’'s comments in colour and shall be emailed
back to the Contractor or posted on a File Transfer Protocol (ftp) site or project website, if
such site exists. The Consultant will retain on its electronic folder, a PDF copy of Shop
Drawings returned to the Contractor. Original marked up hardcopy if applicable will also
be retained by the Consultant.

SUBMITTAL SYSTEM

Shop Drawings shall be submitted in electronic format for obtaining reviews from the
Consultant.

Electronic submittals shall be uploaded by the Contractor in PDF format. Any other
format will result in delays in the review of submittals.

Contractor shall electronically notify various people of each submittal according to a
communications plan determined at the beginning of the Work.

Consultant will apply the review stamp to the submittals and upload a PDF version of the
reviewed Drawings complete with comments. Consultant will return submittals and will
be named to align as closely as possible.

Consultant will electronically notify the various parties of a reviewed submittal as
determined at the beginning of the Work in the communications plan.

Contractor shall download “Reviewed” submittal and print out the files in order to obtain
the Consultant’s review comments.

Contractor is responsible for opening and checking all documents and shall confirm the
following and if there are any discrepancies, the Contractor shall contact the Consultant
immediately.

A That the files contained have been correctly transmitted.
2 That the transmittal sheet accurately lists the files that were sent.

.3 That the files match-up with files previously submitted by the Contractor to the
Consultant.

SUBMITTAL SYSTEM - PART3

The Consultant will be utilizing a web based construction contract administration control
software such as Part3 to manage requests for information, submittal construction
communications, and change management documents for the Project.

The Contractor and requested sub-contractors will be provided with access to this web-
based software and project database following Contract award by the Owner.
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2.7 INFORMATION REQUIRED

2.8

2.9

2.10

211

2.12

Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information requested in the
individual Specification sections or as necessary for completion of Work. Where articles
or equipment attach or connect to other articles or equipment, indicate that such items
have been coordinated, regardless of the section under which the adjacent items will be
supplied and installed. Indicate cross references to design Drawings and Specifications.

Where a submittal relates to door schedule(s), submittal MUST be cross referenced to
the door schedule(s) indicating door number and type. Non-compliance will result in the
rejection of Shop Drawing.

All submittals shall be clearly drawn with CAD or typewritten to be legible.
ENGINEER'S STAMP AND SIGNATURE

Shop Drawings of components, apparatus and equipment which are designed by the
Contractor shall bear the stamp and signature of an Engineer registered in the Province
of Ontario in accordance with the Ontario Building Code and the Professional Engineer's
Act.

CHANGES

Adjustments made on Shop Drawings by the Consultant are not intended to change the
Contract Price. If adjustments affect the value of Work, state such in writing to the
Consultant prior to proceeding with the Work.

Make changes in Shop Drawings as the Consultant may require and which are consistent
with Contract Documents. When resubmitting, notify the Consultant in writing of any
revisions other than those requested by the latter.

UNITS OF MEASUREMENT

Shop Drawings shall show weights and dimensions in either metric (S.I. units) or Imperial
units, consistent with the Consultant's Drawings and Specifications.

MISCELLANEOUS

Fabrication shall not proceed until Drawings have been reviewed, unless other
authorization is granted in writing by the Consultant.

The Contractor and each Subcontractor is expected to operate as an expert in his
respective field. The Contractor shall save Owner and Consultant harmless from any
defect resulting from failure in this regard including cost of remedial action necessary
before or after completion of the Work.

Drawings shall be prepared specifically for the Work.
RECORD SUBMISSIONS

Record purpose submissions for:

A Piping specialties.
2 Valves.
3 Any inspection certificate/report submitted by authorities shall be stamped "FOR

RECORD PURPOSES ONLY™.
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4 For each size or model as applicable for equipment, submit two copies or one

2.13

2.14

copy on USB flash drive or FTP site, scanned file copies in Adobe Acrobat
Version 9 or later.

SUBMISSIONS TO AUTHORITIES HAVING JURISDICTION

Contact authorities having jurisdiction over the Place of Work for required list of
submissions for their review.

All detailed design Drawings or other submittals required to be submitted to the authority
for approval shall be prepared, submitted, and paid for by the Contractor.

BROCHURES

Submit two copies of Product data sheets or brochures, or one copy on USB flash drive,
scanned file copies in Adobe Acrobat Version 9 or later. Data sheets or brochures are for
requirements requested in Specification sections and as the Consultant may reasonably
request where customized Shop Drawings will not be prepared due to standardized
manufacture of Product.

Brochures or Drawings of standard production equipment shall be for one size or model
and include all performance data and characteristic curves for such equipment.

Wiring diagrams and schematics shall accompany Shop Drawings for all equipment
which have electrical controls furnished with the equipment.

Samples
SAMPLES

Submit for review all samples as requested in the respective Specification sections. Label
samples as to origin and intended use in the Work.

Deliver samples prepaid to Consultant's business address, unless otherwise approved by
Consultant. Large, heavy items such as concrete block samples may be reviewed on site
if arranged in advance with the Consultant.

Notify the Consultant in writing at the time of submission, of deviations in samples from
requirements of Contract Documents.

Adjustments made on samples by the Consultant are not intended to change the
Contract Price. If such adjustments affect the value of Work, state such in writing to the
Consultant prior to proceeding with the Work.

Make changes in samples which the Consultant may require consistent with the Contract
Documents.

Building, Operating and Maintenance Manuals
BINDERS

Binders: Commercial quality, 260 mm x 295 mm; hard covered, jacketed, “D” ring style
with 3 rings in size to suit binder thickness.

Covers: ldentify each binder with typed or printed title "Building, Operating and
Maintenance Manuals"; list title of Project, Owner, and date of manual submission.

Organize contents into applicable categories of Work, parallel to Specification sections.
When only one volume is required, include a complete index. Where more than one
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01 3300

4.2

4.3

volume is required, include a complete index of all volumes and each succeeding volume
shall contain an index of its own contents.

A

Provide tabbed fly leaf for each category of Work, with typed description of
Product and major component parts of equipment.

Include names, addresses, telephone number and general email address of
Contractor with names of responsible parties; schedule of Products and systems,
indexed to content of the volume.

For each Product or system, list names, addresses, telephone numbers and
general email address of Subcontractors and Suppliers who can effect repair or
maintenance on equipment, including local source of supplies and replacement
parts.

Product data: organize to parallel Project Manual (Specifications) breakdown.
Mark each sheet to clearly identify specific Products and component parts and
data applicable to installation; delete inapplicable information. Supplement
Product data to illustrate relationships of component parts of equipment and
systems to show control and flow diagrams

Typed text information: Provide as required to supplement Product data. Provide
logical sequence of instructions for each procedure incorporating manufacturer's
instructions.

For test information, manufacturer's printed data or typewritten data is required.

For Drawings, provide appropriate reinforced binder tabs and bind in with text;
fold larger sheets.

BUILDING MANUALS

For building Products, applied materials and finishes include:

A

2
3
4
5

Product data with catalogue number, size, composition and colour and texture
designations.

Maintenance instructions for finished surfaces and materials.
Copy of finish hardware and paint schedules.
Spare materials for maintenance purposes as listed in various technical sections.

Provide information for reordering custom manufactured Products.

Include instructions for cleaning agents methods and recommended schedule for
cleaning and maintenance, include precautionary information against detrimental agents
and proper methods.

Additional requirements: Include as specified in individual Specification sections.

OPERATING AND MAINTENANCE MANUALS

One Operating and Maintenance Manual is to be submitted for each building and address
included as part of the project.

Manuals are to contain operational information on equipment, cleaning and lubrication
schedules e.g. filters, overhaul and adjustment schedules and similar maintenance
information. Give equipment function, normal operation characteristics and limiting
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conditions. Include performance curves, with engineering data and tests, and complete
nomenclature and commercial number of replaceable parts.

3 Instructions shall be in such form and language so as to facilitate the Owner in the proper
operation and maintenance of building systems.
4 In addition to information specified, include the following:

A Final Shop Drawings and Product data of equipment.

2 Record Drawings of mechanical and electrical installations.

3 Full description of building systems and operations.

4 Operating procedure: include start up, break-in, and routing normal operating
instructions and sequences. Include regulation, control, stopping, shut-down, and
emergency instructions. Include summer, winter and any special operating
instructions.

5 Controls and operating sequences; wiring diagram of control panels.

.6 Schematic diagram of pneumatic, electrical, oil and/or gas systems.

7 Non-dimensional layout showing locations of all electrical devices on mechanical
equipment.

.8 Complete parts list of assemblies showing manufacturer's names, addresses,
nearest replacement sources and telephone numbers.

9 List of recommended spare parts and quantity of each item to be stocked.

.10 Maintenance requirements: include preventative requirements; routine
procedures and guide for troubleshooting; disassembly, repair, and reassembly
instructions and alignment, balancing and checking instructions.

A1 Manufacturer's warranties.

A2 Lubricating instructions, list of lubricants and recommended cycle of lubrication.

13 Manufacturer's certified reports.

14 Field testing and commissioning reports.

15 Factory test reports.

.16 Sequence of controls operation and control diagrams.

A7 Contractor's coordination Drawings with installed colour coded piping diagrams.

.18 Original manufacturer's parts list, illustrations, assembly Drawings and diagrams
required for maintenance.

19 List of original manufacturer's spare parts, current prices and recommended
guantities to be maintained in storage.

.20 Additional requirements: Provide as specified in individual Specifications
sections.

5 Requirements specified apply to component parts of equipment whether they are
manufactured by Supplier of equipment or are supplied as a component part of an item of
equipment.
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4.4 SUBMITTAL OF MANUALS

5.2

.10

Two months (two weeks) prior to anticipated date of Substantial Performance, submit to
Consultant one hardcopy and one USB of completed manuals in final form.

A Copy will be returned with Consultant's comments.
2 Revise contents of manuals as required prior to final submittal.
3 Submit six (two) copies of revised manuals in final form within 14 days before

Substantial Performance.

4 USB shall contain PDF file copies in Adobe Acrobat Version 9 or later version, of
all Building, Operating and Maintenance Manuals. Provide a file for each
document, with bookmarking reference for each chapter or section in the
document.

As-Builts
AS-BUILT DRAWINGS AND CCTV

Provide at own cost, additional sets of Drawing prints for use in maintaining “As-Built”
information.

Be responsible for creating “As-Builts” from field data collected during the course of the
Project. Neatly record complete with legible dimensions and notes.

“As-Built” Drawings are those prepared by the Contractor as it constructs the Project and
upon which it documents the actual locations of the building components and changes to
the original Contract Documents.

Field data is defined as information that is not available from the Contract Documents,
addenda, Change Orders, or Site instructions. It is of importance that the Contractor
record on the “As-Builts” all field information relating to concealed conditions.

“As-Built” information MUST have a high degree of accuracy in all respects.

Recording must be done on the same day that deviation is made to ensure that important
information is not missed from the “As-Builts”.

Hand-mark all recording using red ink. “Clouded” method is unacceptable and “As-Builts”
showing such method will be returned to the Contractor.

Identify as "Project As-Built Copy". Maintain in good condition; clean, dry and legible, and
make available for inspection on Site by Consultant at all times.

Upon completion of the Work and prior to final inspection, submit a clean and legible
copy of “As-Built” Drawings to Consultant.

CCTV:

A Submit a CCTV recorded video file in .mpg or .mp4 format showing storm
drainage and sewer systems free from construction debris.

PROGRESS PHOTOGRAPHS

On commencement of the Work and at every two-week interval thereafter, supply the
Consultant with minimum twelve (others) digital colour photographs, taken from different
views, indicating status and progress of the Work by each section of Work. Indicate date
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photograph was taken with appropriate description and email to the Consultant or upload
to FTP site or project website, where the latter exists.

2 Maintain a binder on site with 4 x 6 photographs for easy reference.
5.3 PROGRESS VIDEO
A Provide internet capable camera and an active website, allowing off-site viewing of the

Place of the Work twenty-four hours a day, seven days a week. Submit website address
and security access code to Consultant.

2 Submit colour files in digital format, weekly with progress statement.
3 Frequency: At completion of building as directed by Consultant.

End of Section
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Digital Transfer Agreement

This Digital Transfer Agreement (the “Agreement”) is made as of [Month, Day, Year], between
[Insert Client Name] and [Insert correct IBI Group entity legal name] as provided below:

[Insert Recipient Name and [Insert correct IBI Group entity
Office Address name and address.]

City, Province/State, Country

Postal/ZIP Code]

the “Recipient” “IBI Group”

IBI Group and the Recipient are providing services for the [insert project name and brief
description] (the “Project”). The Recipient and IBI Group wish to enter into this Agreement
whereby IBI Group will provide digital documents to the Recipient to assist the Recipient in
carrying out its Project-related services.

NOW THEREFORE, in consideration for being given access to information that is confidential
and proprietary, and for other good and valuable consideration the receipt and sufficiency of
which are hereby acknowledged, the parties hereby agree and covenant as follows:

Section 1 — Transfer of Files

1.01 IBI Group will, following execution of this Agreement [and payment to IBl Group by the
Recipient of $X], transfer to the Recipient the digital files listed at Schedule 1 — Digital
Files (the “Files”). By separate amendment executed by both parties hereto, the parties
may agree to transfer additional Files to be included in additional schedules in the form
attached hereto at Schedule 2.

1.02 The Recipient acknowledges and agrees that it:
(a) may use the Files, and any portion or component thereof, only for its own use in
relation to the Project, and only for the following express purposes:
(i) [background on which to prepare design, shop or other drawings and other
submittals]
(ii) [3D coordination / clash detection / schedule simulation (4D)]
(iii) [take offs / quantity estimates of specific items (list)]
(iv) [fabrication / procurement of components]
(v) [integration with Geographic Information System (GIS) or Asset Management
System]
(vi) [insert other]

(b) may not transfer, forward, sell, trade, distribute, or permit access to, the Files, to any
third party, including without limitation Project contractors, subcontractors,
consultants and sub consultants, unless IBI Group has expressly agreed to such
transfer in writing, it being understood that such agreement will not be forthcoming
from IBI Group unless and until such proposed third party has executed a digital
transfer agreement similar to the terms contained herein in favour of IBI Group; and
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(c) may not alter, modify, amend or change in any manner the contents of Files, or
separate any content, schedules, materials, wall types or legends which are included
as elements within the Files, or in any portion of the Files.

Section 2 — Liability of IBI Group and Recipient Indemnity

2.01

2.02

2.03

2.03

The parties agree that IBI Group is not responsible for, and does not warrant or
guarantee the accuracy, correctness or completeness of, the Files or the data contained
therein, including without limitation any reference notes to “as-built” or similar. IBI Group
offers no assurances that the information in the Files is reflective of previous contract or
as-built conditions, and disclaims all responsibility for the accuracy or use of the data
contained within the Files.

The Recipient agrees to verify and check all information contained within the Files and
acknowledges it is solely responsible for fully ascertaining all site conditions and
measurements relevant to its Project deliverables.

The Recipient agrees to waive any and all actions, claims, demands, proceedings,
charges, fines, sanctions, penalties, damages, losses, consequential losses, damages
related to loss of use, loss of profit, loss of opportunity, loss income or diminution of
property value and the like, and costs and expenses (including legal and other
professional fees) of whatsoever nature or kind (together “Claims and Damages”), that
the Recipient, the entity procuring the Project and any third party involved in the Project,
and each of their respective employees and agents (together “Project Parties”) may
suffer, on any theory of liability, whether in contract, strict liability, tort, negligence, or
otherwise (as against IBI Group), which arise out of or result from the Recipient’s use of
or reliance on the Files or use of or reliance of the Files by the Recipient’s third party
recipient, whether or not authorized as permitted hereunder.

The Recipient agrees to indemnify, defend and hold harmless IBI Group, and each of its
related and affiliated companies, their officers, directors, unit holders, partners,
associates, and employees (together “IBI Group Indemnified Parties”) from and
against any and all Claims and Damages suffered by any IBl Group Indemnified Party,
arising out of, in connection with, or result from use of the Files by the Recipient or its
representatives.

Section 3 - IBI Group Retention of Rights

3.01

3.02

IBI Group retains all common law, statutory law and other intellectual property rights
relating to the Files and the data contained therein, including, but not limited to, title,
copyright, industrial design rights and moral rights.

The Recipient hereby assigns to IBI Group all copyrights in all materials produced from
the Files and except with IBI Group’s prior written consent, the Recipient shall not use
the Files or any part thereof to produce any materials not expressly required for the
Project, including without limitation views, graphics, renderings, physical models or
marketing materials, nor may the Recipient use those materials for any purpose other
than the Project. If, in its sole discretion, IBI Group does consent to any other use, such
consent will be conditioned, at a minimum, to IBI Group receiving credit as the producer
and (to the extent applicable) copyright holder.
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Section 4 — Recipient Acknowledgments

4.01

4.02

4.03

4.04

While IBI Group has taken reasonable precaution to ensure that Files are “virus-free”,
the Recipient takes full responsibility of assuring that this is the case, and that the
Recipient shall have no entitlement to any Claims and Damages connected to damages
to its computing systems and/or files in the transfer or use of the Files.

The Recipient acknowledges that:

(a) the Files provide a representation of then dated design, are not construction
documents, nor do the Files reflect construction or contract documents, and that
there may be differences between the Files and any corresponding construction or
contract documents, including but not limited to previously prepared construction or
contract documents;

(b) the Files do not represent or confirm specific Project elements, including without
limitation those relating to fire and life safety, assembly details, systems, building
envelope assemblies or details and the like; and

(c) data contained in the Files may change subsequent to the issue of Files to the
Recipient due to changes or additions, however IBI Group is under no requirement
to advise the Recipient of any such changes or additions and no liability accrues to
IBI Group for not advising the Recipient of any changes or additions.

The Recipient shall, at its sole expense, remove all references to the name and logo of
IBI Group, the name and logo of any other consultant, and all professional seals, in the
use of the Files. Furthermore, IBI Group reserves the right to remove all references to
the name and logo of IBI Group, the name and logo of any other consultant, and all
professional seals, in the Files provided to the Recipient.

If the Files are provided as linked components, the Recipient takes full responsibility for
any ‘binding’ which may be required by the Recipient. The Recipient acknowledges that
in some cases Files are linked because of size constraints, and agrees that file
corruption which may be a consequence thereof is at the Recipient’s sole cost, risk and
expense.

Section 5—=Term and Termination

5.01

5.02

5.03

Unless extended by mutual agreement of the Recipient and IBI Group, this Agreement
will terminate on the earliest of: (a) [DATE]; and (b) the date of termination in
accordance with this Section 5.

If the Recipient fails to comply with any of the terms or conditions of this Agreement, IBI
Group may terminate this Agreement and all rights of the Recipient created herein.

Upon completion of the Project, or upon termination of this Agreement for whatever
cause, all rights and privileges granted to the Recipient hereunder will immediately
terminate and the Recipient shall immediately return to 1Bl Group, or destroy, the Files
and all related copies and materials. IBI Group reserves the right to require a certificate
of a Director of the Recipient attesting to the return or destruction of the Files and all
related copies and materials.
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Section 6 — Confidentiality

6.01

Recipient shall not divulge any specific information identified as confidential,
communicated to or acquired, or disclosed by IBlI Group. No such information shall be
used by Recipienton any other project without the written approval of IBI. These
obligations of confidentiality shall not apply to information which is in the public domain;
which is provided to Recipient by a third party without obligation of confidentiality; which
is independently developed by Recipient without use of IBI Group’s information; or which
is required to be disclosed by law or by court order.

Section 7 — Miscellaneous

7.01

7.02

7.03

7.04

7.05

7.06

7.07

The express rights and remedies of the parties set out in this Agreement are in addition
to and will not limit any other rights and remedies available to the Recipient or IBI Group
at law or in equity. Any failure by either party to insist on strict performance and
compliance by the other of any term, right or remedy under this Agreement will not be
construed as a waiver by such party its right to require strict performance of any such
term, right or remedy, and the duties of the party with respect to such contractual
performance will continue in full force and effect.

Neither party will transfer, sublet or assign any rights or duties under, or interest in, this
Agreement, without the prior written consent of the other party.

If any term, condition or obligation of this Agreement, or the application of any term,
condition or obligation to the parties or to any other persons (including firms,
partnerships, corporations or any combination), is to any extent held invalid or
unenforceable under any applicable legislation or rule of law, such holding will be
applied only to that provision(s), with the remainder of this Agreement remaining in full
legal force and effect.

The parties agree that this Agreement and legal actions concerning its validity,
interpretation and performance will be governed and interpreted in accordance with
[INSERT JURISDICTION OF IBI Group ENTITY]; and it is further agreed by the parties
that any legal action arising under this Agreement will be brought in a court of competent
jurisdiction in that jurisdiction.

This Agreement constitutes the entire agreement between the Recipient and IBI Group
regarding the transfer of Files and cancels and supersedes any prior understandings
and agreements, whether written or oral in respect of the same. Except as expressly
provided in this Agreement, no other terms, conditions or warranties, express or implied,
form a part of this Agreement. Amendments to this Agreement must be in writing and
signed by both parties.

Notwithstanding any amendment, completion or termination of this Agreement, all
indemnifications in favour of 1Bl Group will survive and will remain in full legal force and
effect.

The Recipient and IBI Group agree to be bound, as are their respective successors,
executors, administrators and legal representatives, in respect of all terms, conditions
and obligations pursuant to this Agreement.
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7.08

This Agreement may be signed in counterparts and each such counterpart will constitute
an original document and such counterparts, taken together, will constitute one and the
same instrument. This Agreement may be executed and delivered by electronic
transmission and the Recipient and IBI Group may rely on such electronic signature as
though such were an original signature.
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This Agreement is executed with effect as of the date set out on the first page of this
Agreement.

RECIPIENT

Name: Name:
Title: Title:

IBl GROUP

Name: Name:
Title: Title:
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Schedule 1 - DIGITAL FILES

INSERT DESCRIPTION OF DIGITAL FILES INCLUDING FORMAT

Schedule 2 — ADDITIONAL DIGITAL FILES

The defined terms used in Schedule 2 have the meaning ascribed to them in the Agreement.
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For and in consideration of good and valuable consideration, the receipt and sufficiency of
which is hereby acknowledged, the parties hereto agree that except for the addition of Files as
described below, the provisions of Agreement shall remain in full force and effect and the Files
described below shall be subject to the terms and conditions of the Agreement in full.

IBI Group will, following execution of this Agreement [ and payment to IBI Group by recipient
of $X], transfer to the Recipient the digital files listed at Schedule 2 — Additional Digital Files (the
“Files”). By separate amendment executed by both parties hereto, the parties may agree to
transfer additional Files to be included in additional schedules in the form attached hereto at
Schedule 2.

RECIPIENT

Name: Name:
Title: Title:

1Bl GROUP

Name: Name:
Title: Title:
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Description
A This section covers Work for protection of environment as applicable to this Project.

2 Provisions of this section supplement requirements of Contract Documents.

Environmental Practices

A Implement environmentally sound practices in this Project by incorporating Products that
lessen burden on environment in production, use and final disposition. Support
implementation of reduction, reuse and recycling strategies and use of environmentally
sound Products. Promote use of environmentally responsible packaging practices by
reducing and/or eliminating Products with excessive packaging in this Project where these
practices do not negatively affect the proper protection of materials from inclement weather,
especially water damage.

2 Employ environmentally sound Products which are made, used and disposed of in a manner
that significantly reduces harm to environment.

Surface Drainage and Watercourses

A Maintain ditches and watercourses for surface water drainage of Site and external properties
during construction. Be responsible for damage due to negligence.

2 Incorporate appropriate retention, detention and settling ponds, or similar methods, reviewed
by Consultant, to control surface water run-off to adjacent ditches or other watercourses and
to prevent oil, sediment or de-icing materials being carried into such ditches and/or
watercourses. Tested quality of water discharged to ditches and/or watercourses shall not be
of worse quality than that present in ditches and/or watercourses prior to any discharge of
Site surface water. Monitor and test discharge water at least weekly and provide copies of
test result to Consultant.

3 Locate and protect stockpiles of semi-permanent nature to satisfaction of authorities having
jurisdiction to ensure minimum environmental interference.

Noise Control

A1 Adhere to local noise bylaws.

2 Equip vehicles and equipment with efficient noise attenuation devices (mufflers) to minimize
noise levels in vicinity of Site.

3 Where necessary place noise attenuation devices (barriers) around stationery pumps and
COMpressors.

Dust Control
A Undertake control measures to prevent nuisances due to dust in any phase of construction.

2 Application of calcium chloride shall be kept to a minimum and shall be restricted to vehicle
right-of-way. In close proximity to watercourses, frequent application of water is preferred
method. Obtain Consultant's approval before chemicals for dust control are used.

3 Transport dusty materials in covered haulage vehicles.

A4 Transport wet materials in suitable watertight haulage vehicles.

Waste Management Practices
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A Refer to Section 01 74 19.

Equipment Fuelling, Maintenance and Storage
Obtain Consultant's acceptance of refueling areas.

Procedures for interception and rapid clean-up and disposal of fuel spillages shall be
submitted to Consultant for review prior to starting Work.

Ensure that materials required for clean-up of fuel spillages are readily accessible on Site at
all times.

Carry out refueling of equipment at acceptable refueling areas.

Ensure that water used for cleaning of equipment does not drain into streams, lakes or
watercourses. Do not empty fuel, lubricants and/or pesticides into any watercourse, or on
ground.

Clean Construction Equipment prior to entering public roadways to prevent littering. Debris
from cleaning equipment shall not be permitted into storm sewers or watercourses.

Store equipment and materials in orderly manner and in location acceptable to Consultant.
Spills Reporting

In event of spill or other emission of pollutant into natural environment, notify:

A Local office of the Ministry of Environment and MOE Spill Action Centre (SAC).
2 Municipality or regional municipality within boundaries of which spill occurred.
.3 Person having control of pollutant, if known, of spill, of circumstances surrounding

the spill and of any action taken or intended to be taken.

Contingency Plan for Control and Clean-Up of Spill

Prior to commencing construction, prepare contingency plan for control and clean-up of
spills. Contingency plan to include:

A Names and telephone numbers of persons in local municipalities and MOE to be
notified forthwith of spill.

2 Names and telephone numbers of representatives of fire, police and health
departments of local municipalities who are responsible for responding to
emergency situation.

3 Names and telephone numbers of companies experienced in control and clean-up
of hazardous materials that would be called upon in emergency involving spill.

4 Contingency plan shall include provisions for spills of hazardous or unknown
materials (i.e. puncturing on unmarked drain during excavation).

5 Proposal for immediate containment and control of spill, clean up procedures to be
initiated immediately and any other action to be taken to mitigate potential
environmental damage while awaiting additional assistance.

.6 Be responsible for preparing, implementing, directing and supervision of
contingency plan.
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2 Ensure immediate availability of Products with which to effect temporary repair to broken

pipelines and other services so spill or other emission of pollutant is immediately controlled
and stopped and to mitigate damages.

3 Submit for Consultant's review copy of contingency plan and make appropriate changes as
requested.

End Of Section
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All equipment shall be guarded and safeguarded in compliance with the Industrial
Regulations O.Reg. 851 and shall meet the latest revision of the applicable standard
listed in tables 3 and 4 of the Guidelines for Pre-Start Health and Safety Reviews: How to
Apply Section 7 of the Regulation for Industrial Establishments (available on the
Government of Ontario website).

For all equipment that triggers a Pre-Start Health and Safety Review (PSR) as outlined in
the Guidelines for Pre-Start Health and Safety Reviews: How to Apply Section 7 of the
Regulation for Industrial Establishments and as specified in Section 7 of the Industrial
Regulations O.Reg. 851, the Contractor shall provide a PSR report. Alternatively, the
Contractor shall provide a Letter of Exemption complete with supporting documentation
as outlined in the Guidelines and as specified in Section 7 of the Industrial Regulations
O.Reg. 851.

End Of Section
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PROPOSED EQUIVALENT PRODUCTS

A Whenever a material or article is specified or described by using the name of a
proprietary Product or the name of a particular manufacturer or Vendor, the specific item
mentioned shall be understood as establishing type, function, dimension, appearance,
and quality of Product desired.

2 The words "or accepted equal", “or accepted equivalent” and “or accepted alternative” as
used in the Specifications are to be regarded as synonymous in meaning, and are
applicable to all Specifications unless specifically stated otherwise. Any material, Product,
or equipment which will fully perform or meet the service or function and/or aesthetics
represented by a specified Product will be considered for acceptance as a "substitution”,
provided the Contractor submits proof that such material, Product or equipment is of
acceptable equivalent substance and function and is accepted by the Owner. The burden
of proof of acceptability rests with the Contractor.

PROPOSED SUBSTITUTIONS

A Requests for substitutions must be submitted in writing using Section 01 62 01
Substitution Request Form.

2 The net cost of proposed substitution, weighed versus the cost of review, will be a factor
in the Owner’s final decision.

.3 Contractor is responsible to determine suitability of accepted substitute Products for
general construction purposes and scheduling requirements.

A4 Acceptability of proposed substitutions is at the sole discretion of the Owner. The Owner
however, is under no obligation to consider any or all proposed substitutions.
Acceptance of substitutions shall in no way be interpreted as a waiver from full
compliance with other Specification requirements.

5 Contractor shall declare that such substitution will fit within all constraints of the intended
location and operating system in the Work without modification, or clearly described and
defined modification, to allied specified systems, materials or assemblies.

.6 Contractor shall save harmless the Owner, Consultant and their Subconsultants from any
costs or third party action as a consequence of accepted substitution. Failure to comply
with these requirements will result in rejection of the request.

NOTIFICATION OF ACCEPTANCE

A1 Materials and equipment accepted as substitutions will be formally notified to the
Contractor by a Change Order, Supplementary Instruction (SI) or Shop Drawings, as the
case may be.

End of Section
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Substitution Request Form (SRF) No.: Date:
Project:
General Contractor: Subcontractor
Owner’s Authorization: _ Proceed (per )

.10

A1

12

A3

General
This section applies to proposed substitutions submitted after Contract award.

Within four (two) weeks of Contract award, the Consultant will receive requests for
substitutions from General Contractor for consideration. Proposed substitutions received
after the expiration of the specified period will be marked "substitution review expired"
and returned to Contractor.

Copy Owner on all substitution requests. The Owner will forward authorized substitution
requests to Consultant by email. Consultant will not proceed with review without Owner’s
authorization.

For the Consultant's services in reviewing submittal, pay a fee of $180.00/hour plus HST,
minimum three hours or $540.00, per proposed substitution.

Upon receipt of request, the Consultant will assess time required to review. If up to three
hours is required, the Consultant will email Contractor and the Contractor will
acknowledge by return email, authorizing the Consultant to proceed.

If the Consultant requires additional time above the three hours, Consultant will emalil
Contractor with proposed additional hours with a proper breakdown for Contractor’s
consideration. Contractor shall send an email response accepting the proposed budget to
authorize Consultant to do the review.

The Consultant will complete its review and submit a response back to Contractor in a
timely manner.

A1 If accepted, a Change Order or Supplementary Instruction is issued.

Whether rejected or accepted, the Consultant will invoice Contractor for the cost of the
review, with a copy of the Contractor’s email confirmation attached to the invoice.

The Owner is under no obligation to consider any or all proposed substitutions.

For substitutions where cost savings are proposed the cost saving amount proposed by
the Contractor will be reduced by the cost for the review.

Contractor shall declare that such substitution will fit within all constraints of the intended
location and operating system in the Work without modification, or clearly described and
defined modification, to allied specified systems, materials or assemblies. The proposed
substitute shall be equal to or superior to the specified item as determined by Consultant.

Save harmless the Owner, Consultant and their Subconsultants from any costs or third
party action as a consequence of accepted substitution. Failure to comply with these
requirements will result in rejection of the request.

Any system, Product or material utilized without acceptance from the Consultant shall be
removed from the Work, and replaced with complete installation of those specified
without adjustment of Contract Price or Contract Time.
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Details of Substitution Request
A Specified Product
A Section Number:
2 Section Title:
3 Paragraph Number:
2 Proposed Substitution
A Manufacturer:
2 Trade Name or Model Number:
3 Manufacturer’s Address:
4 Contact Person:
5 Phone No.: Email:
.3 Product History
A ONew O2to5yrsold 0O5to10yrsold 0O more than 10 yrs old
2 Similar Installations:
.3 Project Name:
A4 Address:
5 Consultant:
.6 Owner:
7 General Contractor:
4 Proposed Product Affects Other Parts of Work?
A O No O Yes
2 If “Yes”, explain:
5 Differences between proposed substitution and specified Product:
.6 Reason for not providing specified Product (substitution requests are considered under

any of the following conditions only. Indicate conditions with a check (\) mark):
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A O Product(s) selected from those specified is/are unavailable.

2 O Method(s) specified is/are too intricate.

3 O Delivery date of Product(s), selected from those specified would unduly delay
completion of Contract.

4 O Method(s) specified would unduly delay completion of Contract.

5 O Proposed substitute Product(s) or system(s) will result in a meaningful credit
to the Contract Price.

7 Change to Contract Price

1 Add/Deduct $ ( )
.8 Change to Contract Time

A1 Add/Deduct days
9 Contractor’s Declaration:

A1 Proposed substitution has been fully investigated and determined to be
equivalent or superior in all respects to specified Product, and complies with
requirements of authorities having jurisdiction.

2 Same warranty will be furnished for proposed substitution as for specified
Product.

3 Cost data as stated above is complete. Claims for additional costs related to
accepted substitution which may subsequently become apparent are to be
waived.

4 Proposed substitution does not affect dimensions and functional clearances.

5 Proposed substitution is compatible with adjacent materials and assemblies.

.6 Coordination, installation, and changes in the Work as necessary for accepted

Signed By Contractor:

substitution will be the responsibility of the Contractor.

Supporting Data Attached: O Drawings O Product Data O Samples O Reports O Other

Consultant’s Review

A Substitution Accepted - Provide submittals per Specification requirements.
2 Substitution Not Accepted.
A Reason:
Signed By Consultant: Date
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End Of Form

Tender



City of Toronto 0166 15

Accessibility Upgrades (AODA) - G05

Material Equipment and Workmanship

Arcadis Project No. 9119-19-0162 / IBI 122260 Page 1
1 General
1.1 REQUIREMENTS INCLUDED

A Product quality, availability, storage, handling, protection, handling on Site.

2 Manufacturer's instructions.

3 Workmanship, coordination, cutting, fastenings.

A4 Existing facilities.

2 Products
2.1 QUALITY

A1 Products, material, equipment and articles (referred to as Products throughout the
Specifications) incorporated in the Work shall be new, not damaged or defective, and of
the best quality, compatible with Specifications for the purpose intended.

A1 If requested, furnish evidence as to type, source and quality of Products
provided.

2 Defective Products, whenever identified prior to the completion of Work will be rejected,
regardless of previous inspections. Inspection does not relieve responsibility, but is a
precaution against oversight or error. Remove and replace defective Products at own
expense and be responsible for delays and expense caused by rejection.

3 Should any dispute arise as to the quality or fithess of Products, the decision rests strictly
with the Consultant based upon the requirements of the Contract Documents.

4 Unless otherwise indicated in the Specifications, maintain uniformity of manufacture for
any particular or like item throughout the building.

5 Permanent labels, trademarks and nameplates on Products are not acceptable in
prominent locations, except where required for operating instructions, or when located in
mechanical or electrical rooms as approved by the Consultant.

2.2 AVAILABILITY

A1 Immediately after award of Contract, review Product delivery requirements and anticipate
foreseeable supply delays for any item. If delays in supply of Products are foreseeable,
notify the Consultant of such, in order that substitutions or other remedial action may be
authorized in sufficient time to prevent delay in performance of Work.

2 In the event of failure to notify the Consultant at commencement of Work and should it
subsequently appear that Work may be delayed for such reason, the Consultant reserves
the right to substitute more readily available Products of similar character at no increase
in Contract Price.

3 Utilize Canadian materials and Products if available and equivalent in price and quality.

2.3 STORAGE, HANDLING AND PROTECTION

A Handle and store Products in a manner to prevent damage, deterioration and soiling and
in accordance with manufacturer's instructions where applicable.

2 Store packaged or bundled Products in original and undamaged condition with

manufacturer's seals and labels intact. Do not remove from packaging, crating or
bundling until required in the Work.
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3 Store Products subject to damage from the elements, in weatherproof enclosures.

4 Store cementitious Products clear of earth or concrete floors, and away from walls.

5 Keep sand, when used for mortar or grout materials, clean and dry. Store sand on
platforms and cover with waterproof tarpaulins during inclement weather.

.6 Store sheet materials and lumber on flat solid supports and keep clear of ground. Slope
to shed moisture.

7 Store and mix paints in a heated and ventilated room. Remove oily rags and other
combustible debris from Site daily. Take every precaution necessary to prevent
spontaneous combustion.

.8 Remove and replace damaged Products at own expense and to the satisfaction of
Consultant.

2.4 RECEIVING MATERIAL FURNISHED BY OWNER

A Owner furnished material or equipment are listed in the Specifications.

A1 Contractor shall be responsible for unloading and handling material or equipment
furnished by Owner to the Site.

2 Contractor receiving such items shall give receipts for the item delivered and thereafter
will be held responsible for the care and storage of such items and shall pay for the cost
of replacing or repairing any items damaged, misplaced or found to be missing while in
Contractor's care and custody.

2.5 TRANSPORTATION

A1 Pay costs of transportation of Products required in the performance of Work.

2 Transportation cost of Products supplied by the Owner and delivered to Site will be paid
for by the Owner.

A Contractor shall unload, handle and store such Products.
2.6 MANUFACTURER'S INSTRUCTIONS

A Unless otherwise indicated in the Specifications, install or erect Products in accordance
with manufacturer's instructions. Do not rely solely on labels or enclosures provided with
Products.

2 Obtain written instructions directly from manufacturers.

2.7 ALTERNATIVE MATERIALS

A Purchased items or materials must meet the requirements of the Specifications. Be
responsible for all costs for any modifications required for use of such items.

2 To receive approval of substitution, the proposed substitute shall be equal to or superior
to the specified item. Requests for substitution shall be accompanied by documentary
proof of equality and difference in price and delivery.

3 Submit request to the Consultant in writing and provide all technical data, samples and

other information requested. No substitution shall be made without the written authority of
the Consultant whose decision shall be final.
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2.8

3.2

3.3

3.4

4

Products shall be applied, installed, connected, erected, cleaned and conditioned in
accordance with the manufacturer's instructions or directions, unless specified to the
contrary elsewhere in the Contract Documents.

Assume responsibility for any additional material or installation costs resulting from the
approved use of equivalent materials or equipment.

EXPEDITING

The Contractor shall submit, when requested by Consultant, an updated material
procurement/expediting record indicating clearly the status of material delivery and
fabrication. Particulars to be covered by this record shall include the item identification,
sub-vendor, order date, order number, Shop Drawing submission date(s) and review
date(s), required delivery date, promised delivery date, date received, date checked and
general remarks.

The Contractor shall accumulate and submit similar records from (assigned)
Subcontractors and shall ensure that Subcontractors are properly and frequently
expediting all equipment and material to meet delivery deadlines to suit installation
schedule.

The Contractor shall allow the Owner, Consultant, or their representative free access to
the Contractor's plant and to Subcontractor's plants for visual inspection of allotted
material and/or progress of the Work.

Workmanship
GENERAL

Workmanship shall be of the best quality, executed by workers experienced and skilled in
the respective duties for which they are employed. Immediately notify the Consultant if
required Work is such as to make it impractical to produce required results.

Do not employ any unfit person or anyone unskilled in their required duties. The
Consultant reserves the right to require the dismissal from the Site of workers deemed
incompetent, careless, insubordinate or otherwise objectionable.

Decision as to the quality or fithess of workmanship in cases of dispute rests solely with
the Consultant whose decision shall be final.

Whenever possible, give preference to the use of local labour. Establish rates of wages,
and hours of work in accordance with provincial regulations and as generally recognized
and accepted in the locality.

CO-ORDINATION

Ensure co-operation of workers in laying out Work. Maintain efficient and continuous
supervision.

Be responsible for coordination and placement of openings, sleeves and accessories.
CONCEALMENT

In finished areas, conceal pipes, ducts and wiring in floors, walls and ceilings, except
where indicated otherwise.

Before installation, inform Consultant if there is an existing contradictory situation. Install
as directed by Consultant.

CUTTING AND REMEDIAL WORK
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A Perform cutting and remedial Work required to make the parts of the Work come
together.
A Coordinate the Work to ensure this requirement is maintained.
2 Should Work performed outside this Contract necessitate cutting and/or remedial Work to
be performed, the cost of such Work will be valued by the Consultant.
3 Perform cutting and remedial Work by specialists familiar with the materials affected.
Perform in a manner to neither damage nor endanger any portion of Work.
35 FASTENINGS
A Provide metal fastenings and accessories in same texture, colour and finish as adjacent
material unless indicated otherwise.
2 Prevent electrolytic action between dissimilar metals and materials.
3 Use non-corrosive hot dipped galvanized steel fasteners and anchors for securing

exterior Work, unless stainless steel or other material is specifically requested in the
affected Specification section.

4 Space anchors within their load limit or shear capacity and ensure that they provide
positive permanent anchorage. Wood or any other organic material plugs are not
acceptable.

5 Keep exposed fastenings to a minimum, space evenly and install neatly.

.6 Fastenings which cause spalling or cracking of material to which anchorage is made are
not acceptable.

3.6 PROTECTION OF WORK IN PROGRESS
A Adequately protect Work completed or in progress. Work damaged or defaced due to

failure in providing such protection is to be removed and replaced, or repaired, as
directed by the Consultant, at no increase in Contract Price.

2 Prevent overloading of any part of the Work or building. Do not cut, drill or sleeve any
load bearing structural member, unless specifically indicated without written approval of
the Consultant.

3.7 EXISTING UTILITIES

A1 Connect to existing services or utilities at times directed by Owner or local governing
authorities, with a minimum of disturbance to Work, building occupants, pedestrian and
vehicular traffic.

2 Protect and maintain existing active services. When inactive services are encountered
cap off in a manner approved by authority having jurisdiction and stake or otherwise
record location of capped service.

End of Section
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1 General

1.1 DESCRIPTION
This section includes administrative and procedural requirements for construction waste
management activities including the following:
A Salvaging nonhazardous construction waste.
2 Recycling nonhazardous construction waste.
3 Disposing of nonhazardous construction waste.

1.2 DEFINITIONS
CDL: Construction, Demolition and Landclearing.
Construction Waste: Building and Site improvement materials and other solid waste
resulting from construction operations. Construction waste includes packaging.
Disposal: Removal off-site of construction waste and subsequent sale, recycling, reuse,
or deposit in landfill or incinerator acceptable to authorities having jurisdiction.
Recycling: The process of sorting, cleaning, treating, and reconstituting materials for the
purpose of using the material in the manufacture of a new Product.

1.3 SUBMITTALS
Recycling and processing facility records: Indicate receipt and acceptance of recyclable
waste by recycling and processing facilities licensed to accept them. Include manifests,
weight tickets, receipts, and invoices.
Landfill and incinerator disposal records: Indicate receipt and acceptance of waste by
landfills and incinerator facilities licensed to accept them. Include manifests, weight
tickets, receipts, and invoices.

14 QUALITY ASSURANCE
Regulatory requirements: Comply with hauling and disposal regulations of authorities
having jurisdiction.
Surplus materials, removals, grindings and other debris shall be disposed of offsite. No
separate payment shall be made for the costs associated with this Work. The Owner will
not make arrangements for the disposal of surplus materials or supply bills of lading.
Stockpiling of excavated material is not permitted and shall immediately be disposed of
upon removal.

2 Products
Not Used
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3 Execution
3.1 GENERAL

3.2

3.3

Site access and temporary controls: Conduct waste management operations to ensure
minimum interference with roads, streets, walks, walkways, and other adjacent occupied
and used facilities.

A Designate and label specific areas on Project site necessary for separating
materials that are to be recycled.

2 Comply with Project requirements for controlling dust and dirt, environmental
protection, and noise control.

RECYCLING AND CONSTRUCTION WASTE, GENERAL

Provide containers for CDL waste that is to be recycled clearly labeled as such with a list
of acceptable and unacceptable materials. The list of acceptable materials must be the
same as the materials recycled at the receiving material recovery facility or recycling
processor.

Provide containers for CDL waste that is disposed in a landfill clearly labeled as such.
Use detailed material estimated to reduce risk of unplanned and potentially wasteful cuts.

Include in material purchasing agreements, a waste reduction provision requesting that
materials and equipment be delivered in packaging made of recyclable material, that they
reduce the amount of packaging, the packaging be taken back for reuse or recycling, and
to take back all unused product. Ensure that Subcontractors require the same provisions
in their purchase agreements.

Conduct regular visual inspections of dumpsters and recycling bins to remove
contaminants.

Recycle paper and beverage containers used by on-site workers.

Procedures: Separate recyclable waste from other waste materials, trash, and debris.
Separate recyclable waste by type at Project site to the maximum extent practical.

A Provide appropriately marked containers or bins for controlling recyclable waste
until they are removed from Project site. Include list of acceptable and
unacceptable materials at each container and bin. Inspect containers and bins
for contamination and remove contaminated materials if found.

2 Stockpile processed materials on-site without intermixing with other materials.
Place, grade, and shape stockpiles to drain surface water. Cover to prevent
windblown dust.

3 Stockpile materials away from construction area. Do not store within drip line of
remaining trees.

A4 Store components off the ground and protect from the weather.

5 Remove recyclable waste off Owner's property and transport to recycling receiver
Or processor.

RECYCLING CONSTRUCTION WASTE

Packaging
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A Cardboard and boxes: Break down packaging into flat sheets. Bundle and store
in a dry location.
2 Polystyrene packaging: Separate and bag materials.
3 Pallets: As much as possible, require deliveries using pallets to remove pallets

3.4

3.5

3.6

from Project site. For pallets that remain on-site, break down pallets into
component wood pieces and comply with requirements for recycling wood.

4 Crates: Break down crates into component wood pieces and comply with
requirements for recycling wood.

Wood Materials

A Clean cut-offs of lumber: Grind or chip into small pieces.

2 Clean sawdust: Bag sawdust that does not contain painted or treated wood.
Gypsum board: Stack large clean pieces on wood pallets and store in a dry location.

A1 Clean gypsum board: Grind scraps of clean gypsum board using small mobile
chipper or hammer mill. Screen out paper after grinding.

SOURCE SEPARATION WASTE
General: Separate recyclable materials by type from CDL waste.

Provide containers, clearly labeled, by type of separated materials or provide other
storage method for managing recyclable materials until they are removed from Project
site.

Stockpile processed materials on-site without intermixing with other materials. Place,
grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust.

Stockpile materials away from demolition area. Do not store within drip line of remaining
trees.

Store components off the ground and protect from weather.
CO-MINGLED RECYCLING

General: Do not put CDL waste that will be disposed in a landfill into a co-mingled CDL
waste recycling container.

DISPOSAL OF WASTE

General: Except for items or materials to be recycled, remove waste materials from
Project site and legally dispose of them in a landfill or incinerator acceptable to authorities
having jurisdiction.

A Except as otherwise specified, do not allow waste materials that are to be
disposed of to accumulate on-site.

2 Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.

Burning: Do not burn waste materials.

Disposal: Transport waste materials off Owner's property and legally dispose of them.
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End of Section
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1 General
1.1 SUMMARY
Section Includes
A Labour, Products, equipment and services necessary to complete the Work of
this section.
Restore damaged or disturbed Work.
Be responsible for providing and performing items required and necessary other than
specified, in order to complete the Work.
1.2 REFERENCES

Conform to the latest edition of the following:

A AODA - Accessibility for Ontarians with Disabilities Act
1.3 SUBMITTALS

Shop Drawings:

A Submit Shop drawings indicating proposed location and construction of hoarding,
fencing, barriers, and dust-tight partitions, including plan for maintaining access
during each stage of the Work.

Submit a demolition plan for Consultant’s review. Demolition plan shall be prepared by a

qualified Professional Engineer licensed in the Province of Ontario.

Submit copies of certified weigh bills receipts from authorized disposal sites and reuse

and recycling facilities for all material removed from Site upon request of Consultant.

Written authorization from the Consultant is required to deviate from the haulers facilities

receiving organizations listed in waste reduction workplan.

14 MAINTAINING ACCESS

Maintain and preserve Owner's access requirements to and from existing buildings in

areas where demolition and removal Work is carried out and throughout the existing

structures.

Do not close, obstruct, place or store material in Owner's driveways and passageways.

Conduct operations with minimum interference to roads, streets, driveways and

passageways.

Provide and erect barriers, maintain lights, and traffic control as required by the Owner,

municipal traffic regulations or building by-laws.

Maintain access to fire exits.

15 HAULING OPERATIONS

Haul and move machines, vehicles and equipment over designated route and within
Work areas as designated by Consultant.

Maintain roadways and paving in the hauling areas clean on a daily basis and as required
by municipal authorities.
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1.6

1.7

3

Location of chutes, rubbish containers, hoisting equipment and the like shall be subject to
approval by Owner and such that they will not unduly impede pedestrian or vehicular
traffic and will not obstruct entrances and exits.

INTERRUPTIONS TO OWNER'S OPERATIONS

There will be absolutely no interruptions to Owner's operations permitted. Execute
machine and equipment movements, deliveries and removals at time or times that will
permit uninterrupted Owner's operations in and around buildings, including parking,
deliveries and Site access and egress.

Carry out Work in such a manner to cause a minimum of noise or interference to
adjoining operations and approval of Owner obtained before proceeding with any Work
which may cause interference.

Service lines to be modified, if any, must be kept in service throughout the construction
period except for brief change-over periods.

Maintain such services. Prepare sketches and detailed schedule of Work, and submit to
Consultant for review.

PROJECT/SITE CONDITIONS
Existing Conditions

A The Demolition Drawings indicate the physical dimensions, existing levels and
similar items being indicated where known and shall be read in conjunction with
the new Drawings. Not all demolition Work may be shown in its entirety; the
Contractor shall include for any demolition required to complete the new Work
specified and on the Drawings.

2 All information relative to existing conditions is offered to assist the Contractor in
evaluation of the Work, but with no specific representation, either expressed or
implied, as to completeness or accuracy. Be responsible for any deductions or
conclusions made on the basis of this information and that of any additional Site
inspections, if made.

Prior to beginning field construction Work, survey and record the condition of existing
conditions to remain in place that might be affected by the demolition operations. After
demolition operations are completed, survey the conditions again and restore existing
facilities to their pre-demolition condition.

Protection

A Protect Work to remain against damage. Repair or replace damaged Work.

2 Maintain in service and protect from damage, the existing utilities that are to
remain.

3 Conduct demolition operations to ensure safety of all persons and to prevent
damage to existing structures and utilities, construction in progress, and other
property.

A4 Conduct demolition operations and remove debris to disposal areas in a manner

to ensure maximum safety and minimum interference with other operations.

5 Protect building floor and roof against damage from operations under this
section, including lifting, moving, rolling, etc., of materials. Use 13 mm thick
plywood covers with ends mechanically joined, over floor for any such handling.
Over roof, provide 19 mm thick plywood underlaid with 25 mm thick polystyrene
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1.8

1.9

.10

A1

A2

A3

14

15

insulation board adhered to same. Provide same when working from, or over roof
surfaces. Be responsible for repairs of any damage caused.

Provide temporary sheeting, shoring, bracing, underpinning and other protective
measures, as required to prevent movement, collapse of, or damage to
unsupported walls and other facilities as a result of demolition operations.

Support affected structures and, if safety of structure being demolished or
adjacent structures or services appears to be endangered, take preventative
measures and then cease operations and notify Consultant.

Remove and dispose of all temporary Work when no longer required.

Should material resembling spray or trowel applied asbestos or any other
designated substance listed be encountered in the course of demolition, stop
Work, take preventative measures, and notify Consultant immediately. Do not
proceed until written instructions have been received.

Prevent extraneous materials from contaminating air beyond application area, by
Providing temporary enclosures during demolition Work.

Cover or wet down dry materials and waste to prevent blowing dust and debris.
Control dust on temporary roads.

Provide temporary means of exit as required for affected exits or entrances.

Protect existing air intakes for existing building ventilation system. Carry out all
operations so as to prevent dust entering these intakes, using dampening
abatement measures and protection.

Pay particular attention to prevention of fire and elimination of fire hazards which
would endanger the Work or adjacent buildings and premises.

Keep and maintain fire extinguishers throughout the Work at all times to the
approval of the fire marshal, and located at convenient and accessible points.

UNEXPECTED CONDITIONS

If existing active services are unexpectedly encountered, are not indicated on Drawings,
or otherwise made known and interfere with permanent facilities under construction,
notify Consultant and Owner in writing, requesting instructions on their disposition. Take
immediate steps to ensure that services provided are not interrupted, and do not proceed
with the Work until written instructions are received.

COORDINATION

Mechanical

A

This clause is supplementary and complementary to demolition requirements
specified in the mechanical divisions. Where there is conflict between this section
and the mechanical divisions, the requirements of the mechanical divisions shall
govern.

Coordinate the Work to facilitate removal of walls and cutting of new openings.
Disconnect, remove, cap off and relocate existing lines interfering with such
Work. Remove and/or relocate equipment as required.

Carry out alterations to existing mechanical systems as shown on Drawings and
as required to interconnect new and existing systems.
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4 Do all cutting, patching and making good of existing structure required to
complete mechanical Work.
5 Refer to mechanical division for specific requirements.
Electrical
A This clause is supplementary and complementary to demolition requirements

specified in the electrical divisions. Where there is conflict between this section
and the electrical divisions, the requirements of the electrical divisions shall
govern.

2 Coordinate to facilitate demolition, removals, cutting of new openings, door
widening and alteration in existing building, disconnecting, removing and/or
relocating existing wiring, fixtures and devices interfering with such Work.

3 Carry out all alterations to existing electrical, signal, and fire alarm systems as
shown on Drawings and as required to interconnect new and existing systems.

4 Disconnect and/or re-route electrical data, communication and telephone service
lines entering structures to be demolished. Remove abandoned lines as
indicated on Drawings. Post warning signs on electrical lines and equipment
which is required to remain energized.

5 Do all cutting, patching, and making good of existing structure and finishes as
required to complete electrical Work. Remove and replace existing acoustic tile
ceilings where required. Be responsible for replacement of any tile soiled or
marred as a result.

Products

MATERIALS

Temporary wood studs: Construction grade spruce.
Polyethylene sheet: 0.152 mm, thick, clear, stapled in place.

Plywood: Douglas fir plywood.

Execution
TEMPORARY PARTITIONS OR DUST PROOF SCREENS

Dust proof partitions or screens: Before any Work proceeds in any particular area in the
existing building, temporarily enclose the area and access thereto, with light stud and
plywood, clean polyethylene sheet material or, clean polyethylene sheet screen
overlapped 100 mm and taped at floor, ceiling and doors, walls or intersecting members,
in a manner to prevent dust and dirt infiltration into the adjoining areas.

Where access is required through partition, provide a solid core wood door or hollow
steel door, in steel frame, equipped with self-closing and latching hardware.

Where an exit is closed off due to construction activities, provide alternate exit acceptable
to both the Owner and to Authorities Having Jurisdiction. Temporary exits shall be clearly
identified with appropriate signage.

Take every possible precaution to prevent dust and dirt resulting from the Contract
operations from entering Owner's operational areas. Adjust and relocate such partitions
or screens as required for the various operations under the Contract.

Tender



City of Toronto 024119

Accessibility Upgrades (AODA) - G05

Selective Structure Demolition

Arcadis Project No. 9119-19-0162 / IBI 122260 Page 5

3.2

5

As Work progresses, Contractor shall remove and relocate, reconfigure or adjust the dust
proof partitions and/or construction hoarding as required to accommodate the
construction progress and to ensure that the construction areas remain secure at all
times.

Weather Protection

A Provide weather protection screens similar to above in areas where existing
building interior is exposed to the elements.

2 Provide protection in the form of tarpaulins, plywood or polyethylene for
temporary roof and wall openings and other exposed areas, before final
construction is in place.

3 Provide weather protection screens similar to above in areas where existing plant
interior is exposed to the elements.

A4 Provide protection in the form of tarpaulins, plywood or polyethylene for
temporary roof and wall openings and other exposed areas such as during
removal of windows, doors or parapets, equipment to be relocated, etc., before
final construction is in place.

DEMOLITION AND REMOVALS

Carry out demolition Work, removal of existing materials and equipment, and disposal of
resultant debris. Proceed with demolition of or alteration to any portion of existing building
ONLY after thorough protection of existing building has been achieved.

During demolition operations, keep Work wetted down with fog sprays to prevent dust
and dirt rising. Provide temporary water for this purpose. Use covered chutes, watered
down.

Demolition shall proceed safely in systematic manner from roof to grade and as
necessary to accommodate remedial Work indicated. Work on each floor level shall be
complete before commencing Work on supporting structure and safety of its supports are
impaired. Parts of building which would otherwise collapse prematurely shall be securely
shored. Walls and piers shall not be undermined.

Do not overload floor or wall with accumulations of material or debris or by other loads.

Remove existing equipment, services, and obstacles where required for refinishing or
making good of existing surfaces, and replace as Work progresses.

During demolition operations, keep Work wetted down with fog sprays to prevent dust
and dirt rising. Provide heavy duty water hose for this purpose; connect to Owner's
existing water source where directed by Consultant.

Where Work includes cutting of roof openings, Provide a plywood -catchboard
immediately under the areas to be cut so as to protect the building interior from falling
debris. Provide catchboard in combination with weather screens previously specified.

Confine operations and workmen to those parts of the building which are defined on
Drawings, and exercise great care not to damage existing construction beyond that
necessary for carrying out new Work and make good any such damage in every respect.

Concrete:

A Demolish concrete by methods which avoid impact loads on items which are not
to be demolished.
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2 Where only part or parts of a concrete floor, wall, roof, foundation or other items

.10

A1

A2
A3

.14

15

.16

are to be demolished, use saw cuts to isolate areas which are to be demolished
except where existing reinforcing steel is to be left in place. Prior to such
isolating, install suitable support to prevent premature movement of area(s) being
isolated and undesirable transfer of loads as cutting progresses. If necessary,
remove area(s) to be demolished by successively isolating small sections.

3 Where reinforcing steel is to be left in place, use saw cuts from surface of
concrete reinforcing steel around perimeter(s) of area(s) to be demolished, chip
concrete without damaging reinforcing steel. Retouch damaged epoxy coating of
existing reinforcing steel.

Masonry: Demolish block or brick walls in small sections of not more than 2 m?2 Where
only part(s) of a wall is to be demolished, install adequate support for adjacent part(s). Do
not permit masonry to fall in mass from one level to another

Roofs

A1 Remove gravel to expose membrane. Cut back minimum of 230 mm outside line
of new roofing to facilitate future flashing, unless indicated otherwise on
Drawings.

2 Remove membrane, insulation and vapour barrier over area to be demolished.
Cut roof decking along lines as indicated on Drawings with power tools to ensure
straight edges. Leave free ends 300 mm maximum in length, unless adequately
supported.

3 Supply and install plywood catchboard immediately under areas to be cut, to
protect structure interior from falling debris. Install catchboard in combination with
dust/weather protection.

A4 Remove and recycle mill deck.

Sheet metal flashings: Remove sheet metal flashings indicated on Drawings.

Where doors are scheduled to be removed for disposal, include removal of door frames
and door hardware.

Remove interior partitions, fittings, fixtures and accessories as indicated on Drawings.
Partitions and walls shall be removed full height to structure above.

Removal of existing ceilings shall include complete removal including bulkheads and
suspension system.

At end of each day’s Work:

A Leave Work in safe and stable condition. Protect interiors of parts not to be
demolished from exterior elements at all times.

2 Leave Work in safe condition so that no part is in danger of toppling or falling.

3 Prevent debris from blocking surface drainage system, elevators, mechanical
and electrical systems which must remain in operation.

A4 Ensure that demolition Work does not adversely affect adjacent watercourses,
groundwater and wildlife, or contribute to excess air and noise pollution.

5 Do not dispose of waste or volatile materials such as: mineral spirits, oil,
petroleum based lubricants, or toxic cleaning solutions into watercourses, storm
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3.3

3.4

A7

.18

19

or sanitary sewers. Ensure proper disposal procedures are maintained
throughout Project.

Materials to be reused: Where designated on Drawings to be removed and stored for
future use, remove, handle and transport such items to point of storage. Perform such
Work carefully and with diligence to prevent any damage to the items during removal and
in storage.

Cutting

A Cut openings through existing walls, partitions, roofs and floors. Establish exact
location of steel reinforcing in existing concrete slabs or walls before cutting. Be
responsible for damage to existing steel reinforcing and be liable for structural
failure. Make good surfaces disturbed with materials to match existing.

2 Use power operated cutting devices. Chipping will not be allowed. Commence
breaking out operations only after sawcutting of the cut-off points has been
performed in order to prevent damage to remainder of structure and to obtain
straight and clean junctions of new and existing works.

3 Use a saw blade which will achieve superior sawing performance. Spalling of
remaining concrete at sawcut points will be judged as defective and shall be
rectified at no increase in Contract Price. Do not overcut corners (i.e. avoid
"intersecting” sawcuts).

A4 Demolish masonry and concrete in small sections.

5 Coordinate with mechanical trade and sawcut and breakout existing floor or wall
to accommodate new mechanical piping. Have mechanical trade lay out and
supervise Work.

Cutting of Precast Wall Panels
A Examine the Site to verify existing precast wall panel condition.

2 Engage the original precast wall panel manufacturer or a licensed professional
structural engineer to determine the extent of cutting and to design the structural
support at the opening, unless design is noted on Drawings.

3 Have cutting performed under the supervision of the above.
DISPOSAL OF MATERIALS, RUBBLE AND DEBRIS

Surplus materials: Take ownership of surplus materials and remove from Site daily,
unless such materials are designated to be reused or turned over to Owner.

Rubble and debris: Clean up rubble and debris as they are generated. Dispose of same
at end of each day's Work or place in waste disposal bins and empty on a regular basis.

Stockpiling of surplus materials, rubble and debris on Site will not be permitted.
Do not burn material on Site.
CLEAN-UP

Vacuum clean and wet mop floors and wipe clean wall surfaces free of dust on
completion of Work.

End of Section
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1 General
1.1 SUMMARY
A Section Includes
A Labour, Products, equipment and services necessary to complete the Work of
this section.
1.2 REFERENCES
A MTRCA - Metro Toronto Region Conservation Authority
2 AODA - Accessibility for Ontarians with Disabilities Act, latest edition
2 Products
Not applicable.
3 Execution
3.1 DISPOSAL OF UNCONTAMINATED MATERIAL

A This clause applies to the disposal of "Reusable Fill".

2 "Reusable Fill" is defined as soil which meets the guidelines for commercial/industrial
land use, as specified in the latest edition “Guidelines for the Decommissioning and
Clean-Up of Sites in Ontario” published by the Ministry of the Environment and Energy,
Ontario.

.3 Select appropriate disposal or reuse sites, and all surplus soils and other materials at
such sites. The Contractor may elect to use the Keele Valley landfill site located at Maple,
Ontario.

A4 Submit to the Consultant for approval, details of all locations where surplus soils and
other materials are to be disposed of or reused. Include for each disposal/reuse site and
type of surplus soil or other material the following information:

A Location of the disposal/reuse site

2 The operator's name and business address

3 Type of license under which the site operates

4 Criteria used by the site to access the suitability of the surplus material for
disposal

5 If Contractor proposes to dispose of reusable fill as cover material to the Keele Valley or
Brock West landfill sites, the Contractor shall be responsible for confirming with the
landfill operators the quantity of reusable fill that the latter will accept, and the rate at
which fill will be accepted.

.6 Within forty-eight hours of a load of surplus soil or other material leaving the Site, submit
to Consultant waybills or other documentation recording the time and place of disposal/
reuse of that load of surplus soil or other material.

7 The results of the soil testing carried out prior to the award of Contract are provided in the

geotechnical documents. Carry out any further testing required, as a condition of
disposal/reuse, by the operators of the disposal/reuse sites.
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3.2

.8

.10

Where soil contains construction rubble, roots or organic materials, separate the soil from
the rubble by sieving or other approved means.

If the Contractor proposes to dispose of reusable fill as lakefill, the Contractor shall be
responsible for obtaining bills of lading from the lakefill site operator. All of the tested soil
showing exceedance for one or more parameters of the MTRCA lakefill criteria, and no
reusable fill shall be disposed of as lakefill unless the MTRCA accepts the reusable fill as
suitable for lakefill.

Reusable fill may be rejected as lakefill because of excessive water content (based on
the slump test). Such a rejection shall not be considered a basis for changing the
designation of the material as reusable fill.

DISPOSAL OF CONTAMINATED WASTE MATERIAL
This clause applies to excavated "Waste".

"Waste" is defined as that material which does not meet the criterion for reusable fill
given above, and which would not be classified as construction rubble or topsoil. Waste
material is subdivided into three classifications depending on the results of acid leach
tests carried out in accordance with the Ontario Environmental Protection Act, Regulation
347 Leachate Quality Criteria, Ontario Ministry of the Environment and Energy, 1993.
Two waste classifications are given below.

A "Non-hazardous, Non-registerable Waste": Material where the leachate
concentrations are less than ten times the values given in Schedule 4 of
Regulation 347.

2 "Non-hazardous, Registerable Waste": Material where the leachate
concentrations are between ten and one hundred times the values given in
Schedule 4 of Regulation 347.

If there is any visual or other indication that a waste is encountered, immediately inform
the Consultant. Stockpile material suspected of being a waste on Site to allow further
testing by the Consultant. Chemical test results obtained by the Consultant will be
forwarded to the Contractor.

Remove waste from the Site in accordance with provincial regulations.

The application of the "Guidelines for Decommissioning and Clean-Up Sites in Ontario" is
subject to interpretation of the following parameters. Soil which is reused as a lakefill,
backfill, or as landfill cover shall not be considered as waste and shall only be disposed
of as waste if it is not acceptable to reuse it.

End of Section
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Group 05 Abatement Summary (revised)

Assumptions:

For every single doorway to be widened - less than 1 sg. m. of the adjacent wall will be removed, less than 1 sg. m. of the adjacent flooring will be removed and the ceiling tile within the area

will not be disturbed.

Initial Latest ACM Lead
Drawings Drawings ACM on Abatement Abatement Abatement Type Area to be | No. of Any other ACM
Address Site Visit Date Provided Provided site? Required? * | Required? ** (based on assumptions) removed areas | Spec. | near work area?
1026 FINCH AVE W - bldg A March 7, 2022 February 18 Yes Yes No Tan Caulking (Type 1) 10 lin. m. 1 2.1
2545 Bayview Avenue March 7, 2022 February 18 No No No
Black Putty (Type 1) 20 lin. m. 3 2.1
50 Upjohn Road March 8, 2022 February 18 Yes Yes No Vinyl Floor Tile (Type 1) 175 SM 21 Vinyl floor tile is
throughout area
10 William Carson Cres March 10, 2022 February 18 No No No
14 Dyas Road March 10, 2022 February 18 No No No
125 Moatfield Drive March 10, 2022 February 18 No No No
143 Bond Avenue March 15, 2022 February 18 No No No
160 Duncan Mill Road March 17, 2022 February 18 No No No
300 Lesmill Road March 17, 2022 February 18 Yes Yes No Black Putty (Type 1) 70 lin. m. 3 2.1

No. of areas = No. of abatement containments required (areas are indicated on the drawings included in the DSS report)

* All painted surfaces should be treated as lead containing, unless sampled. Based on the proposed scope of work, it is our understanding that Type 2 or similar lead abatement procedure

would be sufficient. Disposal of any waste generated from the above mentioned work, would be determined by the receiving site.

* If destructive work is being conducted within an occupied building, including cleaning staff and/or security, containment areas to contain dust are required. If the full work area is under full
care and control by the CONTRACTOR, under guidance from the CONSULTANT IBI,, containment may not be required, please confirm conditions with the owner: City of Toronto.

* Fire doors may contain asbestos-containing thermal insulation inside the door panel (Type 1) follow Spec 2.1.

** Lead abatement indicated only if paint samples have been collected and results are found to be above the action limit.

The values and figures in the table are estimates, actual abatement to be verified by the contractor on site after the work is awarded.
The contractor is to perform the minimum amount of asbestos and lead abatement as possible.
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1.2

General
GENERAL CONDITIONS AND RELATED WORK

This section forms a part of the Contract Document and should be read in conjunction with
Section 02 82 00.01 City of Toronto Ashestos Management Policy, Section 02 82 00.02 City
of Toronto Ashestos Management Plan and all other Divisions in order to comply with the
requirements of the General Conditions of the Contract. Sections 02 82 00.01 and 02 82
00.02 take precedence where there is a conflict in this section.

It is the intent that work performed as outlined in this specification will result in the removal
and disposal of asbestos-containing materials (ACM), lead-containing materials (LCM) and
materials that become contaminated by asbestos or lead, as a result of the required work
activities

Dispose of all waste as specified in applicable sections of the specifications document.

The Environmental Consultant may perform area air monitoring to verify the effectiveness of
dust suppression methods used by the Contractor. Contractor’'s personnel shall co- operate
with the Environmental Consultant in collecting the required air samples.

This project and all work associated with it is regulated by The Occupational Health and
Safety Act, the Regulation Respecting Asbestos on Construction Projects and in Buildings
and Repair Operations, Ontario Regulation 278/05; the Designated Substances Regulation,
Ontario Regulation 490/09; the Regulation for Construction Projects-Ontario Regulation
213/91; and other applicable regulations, manuals, and guidelines.

Provide all equipment, material, services, supervision and labour required or specified to
complete the scope of work of this project as described in the Contract and Specifications
Documents.

In cases of conflict between procedures outlined in this document, the more stringent
requirement will apply.

DESCRIPTION OF WORK

Before submitting a bid, confirm the scope of work of the project by visiting the site
and reading the entire specification documents and associated drawings. The
estimated quantity and other information presented in supporting documents should
not be used as the only basis for submitting a bid. It is the abatement contractor’s
responsibility to confirm all quantities and measurements during the mandatory site
meeting.

Each Work Area: dependant of type of ACM and/or LCM in this Work Area will determine
the abatement method best suited for the scope of work. Refer to Table 1 (attached) for a
list of the suitable methods based on the abatement scope of work. The following
preparations applies to all methods.

A Pre-clean and remove all moveable objects and items present in the work area.

2 Remove all non-asbestos containing building materials that may be impeding
reasonable access to the ACM to be abated, prior to preparations of any abatement
work.

3 Pre-clean and remove all debris on the floor prior to preparations of the abatement
work.

4 The abatement Contractor shall install scaffolding, if it is required, to access the

materials to be cleaned, as required.
5 The abatement Contractor shall be responsible for providing their own temporary
lighting, if it is required.

.6 The abatement Contractor shall be responsible for abatement enclosures that are
set up in occupied area(s) to be supervised 100% of the time or a secondary
lockable barrier (hoarding) needs to be installed.
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7 Protect the floor in the immediate vicinity of the Work Area using rip-proof poly
drop- sheets.

.8 Maintain the fire alarm and other life/safety systems in operation. Immediately
advise the Project Manager in case the systems are damaged during the execution
of the work.

9 All the asbestos waste generated in the Work Area shall be double bagged using

1.3

.10

A1
12

asbestos labelled yellow bags and disposed as asbestos waste.

The abatement Contractor shall be responsible for the disposal of all waste
generated as part of the subject project. This includes the costs related to the
procurement of waste bins and the associated handling, transportation and
disposal fees. The disposal of waste includes, but is not limited to ACM or
LCM, as well as general waste and debris. The abatement Contractor shall
ensure that the disposal and recycling of wastes is accounted for in their bid
submitted for the project.

DEFINITIONS

Abatement: Procedures to control fibre release from asbestos containing building materials.
Includes encapsulation, enclosure, and removal.

Amended Water: Water containing a wetting agent or surfactant that is added for the
purpose of reducing water surface tension to allow proper wetting of asbestos material.

Asbestos: The term includes chrysotile, amosite, crocidolite, tremolite, anthophyllite, and
actinolite, and any of these that have been chemically treated and/or altered.

Airlock: A system for ingress or egress without permitting air movement between a
contaminated area and an uncontaminated area, consisting of two curtained doorways at
least 6 feet apart.

Area Monitoring: Sampling of asbestos fibre concentrations within the asbestos control area
and outside the asbestos control area which is representative of the airborne concentrations
of asbestos fibers which may reach the breathing zone.

Asbestos Work/Control Area: An area where asbestos removal operations are performed
which is isolated by physical boundaries to prevent the spread of asbestos dust, fibers, or
debris.

Air Monitoring: The process of measuring the asbestos fibre content of a specific volume of
air in a stated period of time.

Asbestos Containing Material (ACM): Any material analyzed and found to contain 0.5
percent more asbestos either alone or mixed with other fibrous or nonfibrous materials.

Asbestos Fibers: For this specification, asbestos fibers are those fibers 5 microns or longer
having an aspect ratio of at least 3:1.

Authorized Visitor: The building Owner or his representative, persons of any regulatory or
other agency having jurisdiction over the project and the asbestos abatement Consultant or
his representative.

Barrier: Any surface that closes up the work area to prevent the movement of fibres.

Curtained Doorway: A device to allow ingress or egress from one room to another while
permitting minimal air movement between the rooms, constructed by placing two
overlapping sheets of rip-proof plastic over an existing or temporarily framed doorway,
securing each along the top of the doorway, securing the vertical edge of one along one
vertical side of the doorway, and securing the vertical edge of the other sheet along the
opposite vertical side of the doorway. The free bottom edge of the plastic sheets shall be
weighted to ensure proper closure. The plastic sheets shall over lap by no less than 1.5
meters.
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13 Critical Barrier: One or more layers of plastic sealed over all openings into a regulated area

14

15

.16

A7

.18

19

.20

21

22

.23

.24

.25

.26

27

.28

.29

.30

or any other similarly placed physical barrier sufficient to prevent airborne asbestos in a
regulated area form migrating to an adjacent area.

Chemical Stripping Agent Neutralizer: Chemical stripping agent neutralizers may be used
on exterior surfaces only. Neutralizers shall be compatible with and not harmful to the
substrate that they are applied to and the stripping agent that has been applied to the
surface substrate.

Chemical Stripping Removers: Chemical removers shall contain no methylene chloride
products and shall be compatible with and not harmful to the substrate that they are applied
to.

Clean Room: An area or room which is part of the worker decontamination enclosure
system used for changing into uncontaminated protective clothing, putting on respiratory
equipment, storing clean clothing and, after showering, for dressing in street clothes. No
asbestos-contaminated items are allowed in this room.

Contractor/Supervisor: An individual who supervises asbestos abatement work and has the
proper qualifications and training as specified in this document.

Control Area: An area which is considered uncontaminated and is suitable for regular
occupancy.

Disposal: Procedures necessary to transport and deposit the asbestos contaminated
material stripped and removed from the building, piping, and equipment in an approved
waste disposal site in compliance with the applicable environmental regulations.

Demolition: The razing, removing or wrecking of any building component, assembly or
system together with any associated handling operations.

Decontamination Area: An enclosed area adjacent and connected to the regulated area and
consisting of an equipment room, shower area, and clean room, which is used for the
decontamination of workers, materials, and equipment that are contaminated with asbestos.

Dioctylphthalate (DOP) Test: A test method that uses Dioctylphthalate aerosol to challenge
a HEPA filter-equipped negative pressure unit to determine its integrity and effectiveness to
filter out asbestos fibres.

Dirty Room: A contaminated area or room which is part of the worker decontamination
enclosure system, with storage for contaminated clothing and equipment.

Emery 3004 — a compound (a poly-alpha olefin) that may be substituted for DOP in HEPA
filter testing.

Encapsulant: A liquid material which can be applied to ACM and which controls the possible
release of asbestos fibers from the material either by creating a membrane over the surface
(bridging encapsulant) or by penetrating into the material and binding its components
together (penetrating encapsulant). A third type of encapsulant (removal encapsulant) is a
penetrating encapsulant and is designed to be applied during the removal of asbestos-
containing materials to minimize the release of fibres.

Disposal Bag: A 0.15 mm 6 mil thick, leak-tight plastic bag, pre-labeled as containing
asbestos waste and used for transporting asbestos waste from containment to disposal site.

Disturbance: Activities that disrupt the matrix of ACM, crumble or pulverize ACM, or
generate visible debris from ACM.

Encapsulation: Procedures necessary to coat all asbestos-containing materials with an
encapsulant to control the possible release of asbestos fibers into the ambient air.

Enclosure: All herein specified procedures necessary to complete enclosure of all
hazardous materials behind airtight, impermeable, permanent barriers.

Equipment Room: A contaminated area or room which is part of the worker
decontamination enclosure system, with storage for contaminated clothing and equipment.
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.33
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.35

.36
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.38

.39

40
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44

Friable Asbestos Material: Material that when dry can be crumbled, pulverized or powdered
by hand pressure and includes material that is crumbled, pulverized or powdered.

Filtration System for Water: A multistage system for filtering water from the decontamination
shower and wastewater. The system is usually manufactured with two filters: a primary filter
and a secondary filter. The primary filter collects and retains particles that are 20 microns or
larger and the secondary filter removes particles that are 5 microns or larger.

Glove Bag System: A portable asbestos abatement system designed for the isolation of an
object from which materials containing asbestos are to be removed.

HEPA Filter Equipment: High efficiency particulate air filtered vacuuming equipment with a
filter system capable of collecting and retaining asbestos fibers. Filters shall be capable of
trapping and retaining at least 99.97 percent of 0.3 micrometer diameter particles.

Lead: The term includes elemental lead, and/or inorganic and organic lead compounds
derived from chemically treated and/or altered elements (i.e. paints, plastics, pigments,
glasses, and rubber compounds).

Lead Cleaning Agent. A cleaning agent suitable for lead dust. Acceptable detergents
include products with a high phosphate content (containing at least 5% trisodium
phosphate) and/or phosphate-free lead dissolving agents such as Ledisolv™ or similar
product.

Lead Lechate Material: Any material analyzed and found to have a concentration equal to or
greater than 5.0 milligrams per litre (mg/l) or 100 milligrams per kilogram (mg/kg)/
micrograms per gram (pg/g) as per the Regulation Respecting Hazardous Materials
(R.S.Q., c.Q-2,1.32).

Lead Surface Contamination: Any surfaces analyzed and found to have a concentration
equal to or greater than 40 micrograms per square feet (ug/ft2) or 4 micrograms per 100
square centimetres (ug/cm2) for floors, 250 pg/ft2 (25 pg/cm2) for window sills, and 400
pg/ft2 (40 pg/cm2) for window troughs as per the U.S. Environmental Protection Agency
(EPA) Lead, Identification of Dangerous Levels of Lead, Final Rule, January 2001 (40 CFR
Part 74).

Lead Waste Container: An impermeable container acceptable to a disposal site and Ministry
of Sustainable Development, Environment, and Parks. It shall be labelled as required by the
Ministry of Sustainable Development, Environment, and Parks and Transport Canada.

Lead Work Area: An area where lead removal operations are performed which is isolated by
physical boundaries to prevent the spread of lead dust or debris.

Negative Pressure Fan System: An air purifying fan system located within or outside the
isolated work area, which draws air out of the work area through a HEPA filter and
discharges this air directly to the exterior of the building, thus keeping the static air pressure
in the work area lower than in adjacent areas and preventing infiltration of contaminated air
from work area to adjacent areas. This system shall be equipped with an alarm to warn of
system breakdown, shall maintain a minimum pressure differential of 0.02” water gauge
relative to adjacent areas outside of work areas and shall be equipped with an instrument to
continuously monitor and automatically record pressure differences.

Non-friable Asbestos Material: Material that contains asbestos in which the fibers have been
locked in by a bonding agent, coating, binder, or other material so that the asbestos is well
bound and will not release fibers during any appropriate use, handling, demolition, storage,
transportation, processing, or disposal.

Negative Pressure Respirator: A respirator in which the air inside the respiratory inlet
covering is negative during inhalation in relation to the air pressure of the outside
atmosphere and positive during exhalation in relation to the air pressure of the outside
atmosphere.

Powered Air Purifying Respirator (PAPR): A full-face mask into which filtered air is pumped
at approximately 100 — 150 litres per minute (4 — 6 cubic feet per minute). The PAPR
consists of a full-face mask, a battery pack, an air pump, high efficiency filter and hoses.
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Personal Monitoring: Sampling of asbestos fibre concentrations within the breathing zone
(within 12 inches of the mouth) of an employee.

Personnel: Supervisors, Contractor employees, subcontractor employees.

Positive Pressure Respirator: A respirator that maintains a positive pressure inside the
facepiece during inhalation and exhalation in relation to the atmospheric pressure.

Shower Room: A room between the clean room and the equipment room in the worker
decontamination enclosure system, with hot and cold or warm running water and arranged
for complete showering during decontamination. The shower room comprises an airlock
between contaminated and clean areas.

Supplied-air respirator — an accepted respirator and air-supply hose with a hood/helmet, a
tight fitting facepiece that is supplied with compressed breathing air from a compressed
breathing air system.

Surfactant: A chemical wetting agent added to water to improve penetration, thus reducing
the quantity of water required for a given operation or area.

Tape-Sealed Polyethylene Sheets: Rip-proof polyethylene sheets or polyethylene sheets of
type and thickness as specified, sealed with tape along the edges, around objects, over
cuts and in other locations as required to provide a continuous polyethylene membrane to
protect underlying surfaces from water damage and damage by sealant and to prevent the
escape of asbestos fibres through the sheeting into a clean area.

Wet Cleaning: The process of eliminating asbestos from building surfaces and objects by
using cloths, mops, or other cleaning tools dampened with water.

Work Decontamination Enclosure System: A decontamination system for workers,
consisting of a clean room, a shower room, and an equipment room. One entrance to the
clean room shall be outside of the contaminated area. One entrance to the equipment room
shall be connected directly to the contaminated area.

Work: Includes all labour, supervision, materials and equipment required for the complete
execution of the project as specified in the contract.

WORK SCHEDULE

It is the responsibility of the contactor to provide the necessary manpower and work shifts to
meet the schedule.

A The start date for the project is to be determined by the Owner (1Bl Group)

The Contractor shall, at no extra cost to the Owner, be responsible for the completion of
work required or scheduled to be performed on weekends, holidays and after regular hours
and shall be carried out as required to meet the schedule specified.

SUBMITTALS

All submittals must be received by the Consultant or his representative before the work is
allowed to commence.

The Contractor shall submit the following:

A Proof that the Contractor has made arrangement for the transport and disposal of
asbestos waste. The proof shall be satisfactory to the Consultant.

2 Proof satisfactory to the Consultant that each Supervisor scheduled to work on the
project has successfully completed an approved asbestos abatement course and
can provide an up to date training certificate issued by a competent entity.

3 One supervisor shall remain on site while asbestos removal or cleanup is being
carried out.

Copies of Insurance certificates and Workplace Safety and Insurance Board status.
D.O.P test results and performance data for negative air unit systems.

.6 Proposed work schedule.
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7 Work force expected to be present on site daily or according to the schedule.

1.6

1.7

1.8

Proposed number of shifts.

Layouts of proposed platforms and hoardings for the Consultant’s review and

approval.

.10 Layout of proposed waste and worker decontamination facilities and asbestos work
area enclosures.

A1 Proof that all workers have successfully completed an approved asbestos
abatement course and can provide an up to date training certificate issued by a
competent entity.

A2 Proof that all workers have received Workplace Hazardous Material Information

System (WHMIS) training.

.13 A WHMIS information package containing documentation addressing test results,
flammability and fire data and Safety Data Sheets (SDSs) for products, chemicals
and materials used on site during the course of the asbestos abatement project.

14 Proof satisfactory to the Consultant that each worker scheduled to work on the
project has been fit tested for the appropriate respirator to be used.

15 Code of practice for respiratory protection.

.16 Pressure differential monitoring data — to be submitted on a daily basis.

QUALITY ASSURANCE
Ensure that work progresses according to schedule.

Ensure that work complies with all the requirements of the applicable regulations, guidelines
and manuals.

Ensure that no water runoff or airborne asbestos material contaminates areas outside the
asbestos removal work area enclosures. The Consultant has been given authorization by
the Owner to stop any work where contamination of areas outside enclosures is suspected.
The Contractor shall be responsible for all costs to rectify the problem.

Use only skilled and qualified workers for all trades required to work on this project.

Only the asbestos abatement Contractor, and never the Consultant, is responsible for the
following:

A Safety programs and precautions required by applicable regulations for the work
being performed.

2 Control over the acts and omissions of the Contractor's workers, agents,
subcontractors and other employees of the Contractor required to perform work on
the project.

3 Control over construction techniques, methods, means or procedures.
SUPERVISION

The Contractor shall provide a trained and qualified shift supervisor for each and every shift
during which asbestos removal is being carried out. The Owner reserves the right to stop all
work if this requirement is not complied with, at no additional charge to the Owner.

The shift supervisor shall have the authority to make decisions and take actions with
respect to production, manpower and equipment.

REGULATIONS

The Contractor shall comply with all local, provincial and federal requirements relating to
asbestos and lead,

In case of conflict among the above mentioned requirements or with these specifications,
the more stringent requirements shall apply.
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1.9

1.10

1.11

Perform work following the requirements of the various regulations in effect at the time the
work is being carried out.

The regulations shall include, but are not limited to:
A Ontario Occupational Health and Safety Act.

2 Ontario Regulation 278/05, Regulation Respecting Asbestos on Construction
Projects and in Building and Repair Operations.

The Designated Substances Regulation, Ontario Regulation 490/09.

Ontario Ministry of Environment Regulation 347 (as amended) for the disposal of
asbestos waste made under the Environmental Protection Act.

5 Health and Safety Guideline: Lead on Construction Projects, Published by the
Ministry of Labour.

.6 Health and Safety Guideline: Silica on Construction Projects, Published by the
Ministry of Labour.

v Standard Construction Document, Canadian Construction Association, CCA 82 -
2004.

.8 Regulations respecting the Handling, Offering for Transport and Transportation of
Dangerous Goods.

9 WHMIS Regulations.

NOTIFICATIONS

The Contractor shall be responsible for notifying the appropriate regulatory bodies before
any work on this project commences:

The Contractor shall notify an approved industrial land fill site equipped to accept hazardous
waste and one which has agreed to accept the waste:

The Fire Marshall, in cases where the execution of the work will result in blocking building
exists or when turning off, removing or temporarily altering fire alarms.

Prior to conducting any planned abatement work, the Contractor shall notify human
resources’ occupational health and safety team and the joint health and safety committee of
the proposed work schedule.

PROSCRIPTIONS

The use of compressed air for removal or clean up of asbestos dust and debris from any
surface is not allowed.

Smoking, eating, drinking or chewing is not allowed in the work area.

Unauthorized persons or persons not using proper personal protective equipment shall not
be allowed to enter the work area.

No entry into the work area shall be permitted to any person who has facial hair growth that
prevents the establishment of a proper seal between the respirator and the skin.

The use of torches, propane-fired heaters and other open flames shall not be permitted in
the abatement work area.
WORKER AND VISITOR PROTECTION

Instruct all personnel (workers and visitors) in all aspects of work procedures and protective
equipment before allowing entry into the asbestos and lead abatement work areas.

A competent person (as defined by the Occupational Health and Safety Act) shall provide
all the training and instructions.

Instructions and training shall include, but shall not be limited to, the following:
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4 Entry and exit from asbestos abatement work areas.

5 Work practices and personal hygiene.

.6 The use, cleaning and care of respirators and protective clothing.

7 Protective measures and work procedures.

.8 Asbestos work area entry and exit procedures shall be posted in the clean room of the
decontamination unit.

9 Respiratory Protection:

.10 All personnel required to wear respirators shall be fit tested either by a qualitative or
guantitative fit testing method.

A1 Each worker or visitor required to enter an asbestos abatement work area shall be provided
with a personally issued respirator that is:

A2 Appropriate for the work that is being carried out.

.13 Acceptable to the Ministry of Labour, Occupational Health and Safety Division.

14 The worker shall be responsible for wearing a respirator that is issued by the Contractor.

15 The following criteria, as outlined in Table 2 of O. Reg. 275/05, shall be followed when
selecting an appropriate respirator.

.16 Respirator shall be stored in a clean location such as the clean room of the decontamination
unit. This room can also be used for charging PAPR batteries.

A7 The procedures specified by the equipment manufacturer shall be followed while using and
maintaining the respirators.

.18 Respirators shall be cleaned and inspected at the end of each shift. All damaged and
deteriorated parts found during the inspection shall be replaced before the respirator is used
again.

.19 Appropriate combination cartridges shall be used if substances other than asbestos are to
be handled inside the asbestos removal work area.

.20 Used filters shall be tested and replaced as specified by the manufacturer or as specified
below. The more stringent testing and replacement protocol shall be followed.

21 Cartridges for negative pressure respirators should be replaced every 16 hours of actual
usage.

22 Cartridges for PAPRs should be replaced every 8 hours.

.23 Cartridges shall be treated as asbestos waste and shall be disposed of accordingly after
usage inside an asbestos removal work area.

.24 Protective Clothing:

.25 The Contractor shall provide every worker and authorized visitor with full body disposable
coveralls.

.26 All personnel shall wear the protective coveralls before they are allowed to enter into the
asbestos removal work area.

27 Coveralls shall be equipped with head covering (hood), foot covering and tight fitting cuffs at
the neck, ankles and wrists.

.28 The disposable coveralls shall be made up of materials that do not readily permit the
penetration of asbestos fibers.

.29 Disposable coveralls shall be immediately repaired (using duct tape) or replaced once torn.

.30 Coveralls shall be disposed of as asbestos waste once they are worn inside an asbestos

abatement area.
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1.12

1.13

31

.32

Workers are allowed to wear reusable protective clothing provided that the clothing is left in
the equipment room until the end of the asbestos abatement project. The clothing shall then
be disposed of as asbestos waste.

Safety shoes, hard hats and additional body protection equipment shall be used as
necessary to meet the requirements of applicable safety regulations.

INSPECTIONS

The Environmental Consultant will be present on site to carry out quality control inspections
for the entire duration of the project. The inspections will be performed during the
preparation phase, removal phase and a final inspection upon completion of the abatement
work. The inspection will be carried out inside and outside the work areas.

The purpose of the inspections is to ensure that the work is being carried out following the
requirements and procedures outlined in the specification documents and applicable
regulations.

The Environmental Consultant will issue written or verbal instructions to the asbestos
abatement Contractor throughout the duration of the project. The instructions will authorize
the Contractor to proceed to next phase of work. The general phases of work will consist of
the following: Pre-cleaning, set-up and preparation of the work area, removal of specified
materials, clean-up of work area and tear down of containment.

The Contractor shall not proceed to the next phase of work without obtaining authorization
from the Environmental Consultant.

The Environmental Consultant has been given authorization by the Owner to order a
shutdown of work in case contamination of areas adjacent to controlled work areas has
occurred.

In all non-controlled areas where it is determined by the Environmental Consultant (through
visual inspection or air monitoring) that contamination has leaked, the Contractor shall be
responsible to the complete isolation and cleaning of such areas under the direction of the
Environmental Consultant and at no extra charge to the Owner.

The Environmental Consultant has been given authorization by the Owner to ensure that
the Contractor adheres to specified procedures and materials and to inspect for completion
and final cleanliness. Any additional work (including labour and material charges) specified
by the Environmental Consultant to achieve completion of work to the level specified shall
be carried out by the Contractor at no additional charge to the Owner.

The Contractor shall ensure that all equipment and materials to be used on the project are
acceptable to the Environmental Consultant. Unacceptable materials and equipment shall
be replaced by the Contractor at no additional charge to the Owner.

The Contractor shall be responsible for all additional inspection charges which are carried
out as a result of a failure by the Contractor to meet set criteria relating to schedule, health
and safety and quality.

AIR MONITORING

Air samples will be collected by the Environmental Consultant (on behalf of the owner) from
the start of work until the completion of the tear down operations, both inside and/or outside
the controlled work areas.

The objective of air monitoring is to detect defects in the containment of controlled areas
and to ensure that any contamination of building spaces beyond the controlled areas is
discovered and rectified immediately.

Any contamination of areas outside the limits of the controlled work areas (as determined by
air monitoring) shall be contained and shall be thoroughly cleaned to the Consultant’s
satisfaction.

Air monitoring will be carried out following procedures specified in the latest edition of the
National Institute for Occupational Safety and Health (NIOSH) method 7400A. The samples
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will be analyzed by the Phase Contrast Microscopy (PCM) technique as specified in NIOSH
method 7400A.

Air monitoring may also be carried out according to either, or both NIOSH methods
described below:

The latest edition of the National Institute for Occupational Safety and Health (NIOSH)
Method 7082. The samples will be analyzed by the Flame Atomic Absorption
Spectrophotometer technique as specified in the above noted NIOSH method.

The Contractor shall cooperate with the Environmental Consultant during air monitoring and
shall:

Ensure that the workers exercise care and avoid damaging the Consultant’s equipment.
Ensure that the samples and equipment are not tampered with.

Air samples will be analyzed by the PCM method. The area will be considered clean and
clear for public occupancy only if the fibre levels are less than 0.01 fibres/cc.

In case the fibre levels are equal to or greater than 0.01 fibres/cc, the Contractor shall be
responsible for re-cleaning the asbestos work area and re-applying the lock-down agent.
This process will have to be repeated until the fibre levels are below the specified limit.

Re-occupancy air samples may be collected and analyzed by NIOSH method 7082 or
77032. The area will be considered clean and clear for public occupancy only if the airborne
concentrations levels are less than 0.005 mg/m3 (5 pg/m3).

In case the concentration levels are equal to or greater than 0.005 mg/m3 (5 pg/m3), the
Contractor shall be responsible for re-cleaning the lead work area. This process will have to
be repeated until the concentration levels are below the specified limit.

WASTE TRANSPORT AND DISPOSAL

All hazardous materials, including but not limited to, asbestos or lead containing materials,
and equipment and systems containing mercury, existing asbestos or lead contaminated
materials and materials that become contaminated by asbestos or lead, as a result of the
work, shall be disposed of as prescribed by Ontario Regulation 347, Waste Management
Regulation, made under the Environmental Protection Act and the provincial and federal
regulations for the Transportation of Dangerous Goods.

All wash water generated from decontamination activities shall be treated as asbestos
waste and shall be disposed of accordingly.

All non-asbestos containing waste generated during demolition activities inside an asbestos
work area shall be treated as asbestos waste.

Non-porous materials that can be washed and properly cleaned can be disposed of as
clean waste.

All sharp asbestos-contaminated materials (such as hangers, T-bars, wood, etc) that could
rip or damage a 6mil polyethylene waste disposal bag shall be disposed of in a sealed solid
asbestos waste container.

The waste must be stored and transported in an enclosed, lockable waste bin.
Every vehicle used for the transportation of asbestos waste shall display a Class 9 Label.

Both sides of the vehicle used for the transportation of asbestos waste and every waste bag
and container shall display the word CAUTION in letters not less than 10 cm in height and
the words:

CONTAINS ASBESTOS FIBRES
Avoid Creating Dust
Asbestos May Be Harmful to Your Health

Wear Approved Protective Equipment
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The transport vehicle must be properly equipped to deal with asbestos waste spills.
Equipment shall include, but not limited to, respiratory protective equipment, disposable
protective clothing, 6 mil polyethylene bags, shovel and broom and wetting agent.

For asbestos waste of unknown material or an asbestos type other than Chrysatile, the
words Asbestos, Blue, Product Identification Number must be displayed on every waste
container.

For Chrysotile asbestos, the words Asbestos, White, Product Identification Number must be
displayed on every waste container.

WIPE SAMPLING (WHEN REQUIRED)

Wipe samples may be collected by the Environmental Consultant (on behalf of the Owner)
following a 2 hour settling period as part of the clearance inspection once the final cleaning
procedures have been completed inside the work area(s).

The objective of wipe sampling is to verify the effectiveness of the cleaning procedures and
to ensure that any contamination on surfaces inside the lead work area(s) is discovered and
rectified immediately.

Wipe sampling will be carried out following procedures specified in the latest edition of the
National Institute for Occupational Safety and Health (NIOSH) Method 9100 or the
American Society for Testing of Materials (ASTM) Standard E1728-99. The samples will be
analyzed by either the Flame Atomic Absorption Spectrophotometer technique as specified
in NIOSH method 7082 or Graphite Furnace Atomic Absorption Spectrophotometer
technique, NIOSH method 7105.

The clearance standards for settled lead dust inside a lead work area is 40 pg/ft2 (4
Hg/100cm2) for floors, 250 pg/ft2 (25 pg/100cm2) for interior window sills, and 400 ug/ft2
(40 ng/100cm?2) for window troughs.

In case the dust levels are equal to or greater than the specified clearance standards, the
Contractor shall be responsible for re-cleaning the lead work area. This process will have to
be repeated until the concentration levels are below the specified limit.

Execution

ASBESTOS
TYPE 1 REMOVAL OPERATION

Initial Preparation and Isolation of Work Areas: Unless otherwise specified, work carried out
as part of this phase shall proceed as follows:

A Carry out a survey of the work areas to compile an inventory of existing damages
and provide a copy to the Consultant.

2 The Contractor is responsible for moving materials and objects which are present in
the work areas.

3 Prevent the spread of dust from the work area using measures appropriate to the
work to be done.

A Shut off, lock out and seal all ventilation duct vents with the application of
one layer of 6 mil (0.15mm) thick clear polyethylene sheet sealed with tape.

2 Use FR polyethylene drop sheets over all flooring in work areas where dust
and contamination cannot otherwise be thoroughly cleaned. This does not
apply if work involves the removal of asbestos-containing floor tiles.

3 Use one layer of 6 mil (0.15 mm) thick clear polyethylene sheets to cover
walls.
A4 Separate parts of the building required to remain in use from the work area

by polyethylene drop sheets at the perimeter of the work area.

Tender



City of Toronto 02 82 00
Accessibility Upgrades (AODA) - G05 ACM and LCM Abatement Specification
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 12

5 Separate the work area with clearly visible warning signs advising of the
hazards of ashestos dust and that entry is restricted to authorized trained
personnel wearing personal protective equipment.

.6 Erect scaffolding or platforms where necessary to perform the removal
work. All platforms that exceed 25 feet in height will require the submission
of a shop drawing stamped by a professional engineer for approval by the
inspector within a minimum of 5 days prior to commencing the work. Guard
rails shall be provided around all platforms or scaffolding where practicable.
Cover the floor area of the scaffold or platform with one layer of FR
polyethylene. Extend the floor of scaffolding or platform under an item
being removed to act as a receptacle. Polyethylene sheeting shall be
suitably braced and/or restrained so that billowing or failure of the
polyethylene sheeting or taped joints does not occur.

2 Entry and Exit Procedures from Asbestos Removal Work Areas: the following general
procedures shall be adhered to when entering into and exiting from asbestos abatement
work areas:

A Work Area Entry Procedures:

A Every worker and visitor planning to enter the work area should remove all
street clothing and should store them in a designated clean change room.

2 The person shall then put on disposal coverall with head covering,
respirators with clean filters and foot covering and shall proceed to the work
area.

2 Work Area Exit Procedures:

A1 Each worker shall decontaminate their protective clothing, boots and
respirator by first HEPA vacuuming and then by damp wiping using soap
and water.

2 The removed disposable coveralls shall be disposed of as asbestos waste
in a 0.15 mm (6 mil) labelled waste bag. Respirator filter inlets shall be
sealed in tape or disposed of as ashestos waste.

3 Asbestos Removal Procedures
A Asbestos Removal shall not commence until:

A The work area is effectively separated from clean areas of the building.

2 Warning signs are posted outside the removal work areas.

.3 All surfaces which are not possible to clean are sealed with polyethylene
sheeting and tape.

4 Arrangements have been made for waste disposal, landfill site operator has
been contacted and storage bin is on site.

5 Tools equipment and materials are on hand and in the work area.

Facilities for the washing of hands and face are available for workers
leaving the work area.
2 Before beginning work remove visible dust from surfaces in the work area where

dust is likely to be disturbed during the course of the work. Use HEPA vacuum, or
damp cloths where damp cleaning does not create a hazard and is otherwise
appropriate. Do not use compressed air to clean up or remove dust from any

surface.

3 Wet materials containing asbestos to be cut, ground, abraded, drilled, or otherwise
disturbed with amended water. Use garden type low velocity fine mist sprayer.
Perform work in a manner to reduce dust creation to lowest levels practicable.
Spray asbestos material repeatedly during the work process to minimize asbestos
fibre release.
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4 Additional cement board removal procedures.
A Cement board shall be removed intact where possible.

2 When not possible to remove intact, the board shall be cut with hand saws
where necessary and dust shall be collected with a HEPA vacuum cleaner
nozzle held under the cut area.

3 Drop sheets shall be used no more than 0.5 metres below the cutting
location and shall be constructed in such a manner that any dust not
removed by the HEPA vacuum is collected.

5 Remove material in sections as intact as possible.
.6 Frequently during the work and immediately after completion of the work, clean up
dust and waste containing asbestos using a HEPA vacuum or by damp wiping.
A4 Final Clean
A1 When removal is complete, clean the entire work area by HEPA vacuuming and wet
wiping.
2 The work area shall be deemed clean by the Inspector when there is no visible

residue, dirt, film, stain, or discolouration resulting from either asbestos removal or
cleaning activities.

3 After completion of the initial cleaning and after the Inspector has passed the visual
inspection, spray sealant on all surfaces in the work area, including, but not limited
to:

A Where asbestos material has been removed.
2 Polyethylene sheeting used on walls, floors and ceilings.

4 Sealant should be sprayed using a garden reservoir type low velocity fine mist
sprayer. The sprayer cannot be used if the nozzle is partially obstructed, or if a
uniform fine mist spray cannot be obtained.

5 After the area is declared clean and written approval to proceed has been received
from the Inspector:

A Dismantle boundaries and isolating barriers as asbestos waste. Drop
sheets shall be wetted and folded to contain dust and then placed in waste
bags.

2 Immediately before their removal from the work area, and disposal, clean

each filled labelled waste bag using damp cloths or HEPA vacuum and
place in second clean clear polyethylene waste bag.

.3 Dispose of waste as per procedures specified in subsection 1.14 Waste
Transport and Disposal.

.6 Repair or replace objects damaged in the course of the work. Re-establish objects
moved to temporary locations in the course of the work, in their proper positions.
Re- secure mounted objects removed in the course of the work in their former

positions.
2.2 TYPE 2 REMOVAL OPERATION: FOR WORK IN ENCLOSURES
A Initial Preparation and Isolation of Work Areas: Unless otherwise specified, work carried out

as part of this phase shall proceed as follows:

A Carry out a survey of the work areas to compile an inventory of existing damages
and provide a copy to the Consultant.

The Contractor is responsible for moving materials which are present in the work.

3 Prevent the spread of dust from the work area using measures appropriate to the
work to be done.
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Shut off, lock out and seal all ventilation duct vents with the application of
one layer of 6 mil (0.15 mm) thick clear polyethylene sheet sealed with
tape.

Clean all moveable objects within proposed work area using a HEPA
vacuum.

Clean fixed casework, plant, and equipment within proposed work area,
using a HEPA vacuum and cover with polyethylene sheeting sealed with
tape.

Clean proposed work areas using, where practicable, HEPA vacuum
cleaning equipment. Do not use methods that raise dust, such as dry
sweeping, or vacuuming using other than HEPA filter-equipped vacuums.

Cover and seal airtight light fixtures, duct openings and other suspended
ceiling objects using clear 6 mil polyethylene sheeting and tape.

Erect scaffolding or platforms necessary to perform the removal work. All
platforms that exceed 25 feet in height will require the submission of a shop
drawing stamped by a professional engineer for approval by the inspector
within a minimum of 5 days prior to commencing the work. Guard rails shall
be provided around all platforms or scaffolding where practicable.

Cover floor area of scaffold or platform with one layer of FR polyethylene.

Extend scaffolding or platform under the item being removed to prevent
material from falling.

Separate parts of the building required to remain in use from the work area
by polyethylene drop sheets at the perimeter of the work area.

Set up an airtight enclosure around the work area where the work on friable
asbestos- containing material is to be carried out. Enclosure should be set
up using 1 layer of FR polyethylene sheeting to cover the floors, and 1 layer
of 6 mil (0.15 mm) thick clear polyethylene sheeting to cover the walls. Two
layers of FR polyethylene sheeting should be used to cover carpeted floors.
Polyethylene on the walls should be made to overlap with the polyethylene
on the floor a minimum of 300 mm.

Polyethylene sheeting shall be suitably braced and/or restrained so that
excessive billowing or failure of the polyethylene sheeting or taped joints
does not occur as a result of the negative pressure differential created by
the vacuums.

Erect a temporary structure made of wooden studs to support polyethylene
sheeting where necessary.

Insert a hose of a HEPA filter equipped vacuum into the enclosure to
provide negative air pressure inside the enclosure.

Entrance to the enclosure should be covered with two pieces of overlapping
polyethylene sheeting.

Separate the work area with clearly visible warning signs advising of the
hazards of asbestos dust and that entry is restricted to authorized trained
personnel wearing personal protective equipment.

2 Entry and Exit Procedures from Asbestos Removal Work Areas: the following general

procedures shall be adhered to when entering into and exiting from asbestos abatement

work areas:

A Work Area Entry Procedures:

A

Every worker and visitor planning to enter the work area should remove all
street clothing and should store them in a designated clean change room.
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2

2 The person shall then put on disposal coverall with head covering,
respirators with clean filters and foot covering and shall proceed to the work
area through the flaps covering the entrance to the enclosure.

Work Area Exit Procedures:

A Each worker shall decontaminate their protective clothing, boots and
respirator by first HEPA vacuuming and then by damp wiping using soap
and water.

2 The removed disposable coveralls shall be disposed of as asbestos waste
in a 0.15 mm (6 mil) labelled waste bag. Respirator filter inlets shall be
sealed in tape or disposed of as asbestos waste.

3 Asbestos Removal Procedures

A

Asbestos Removal shall not commence until:
A1 The work area is effectively separated from clean areas of the building.
2 Warning signs are posted outside the removal work areas.

.3 All surfaces which are not possible to clean are sealed with polyethylene
sheeting and tape.

A4 Arrangements have been made for waste disposal, landfill site operator has
been contacted and storage bin is on site.

5 Tools equipment and materials are on hand and in the work area.

Facilities for the washing of hands and face are available for workers
leaving the work area.

Before beginning the work remove visible dust from surfaces in the work area. Use
HEPA vacuum, or damp cloths where damp cleaning is considered more
appropriate. Do not use compressed air to clean up or remove dust from any
surface.

Wet materials containing asbestos to be removed, disturbed, or sealed with
amended water. Garden reservoir type low velocity fine mist sprayer may be used.
Perform work in a manner to reduce dust creation to lowest levels practicable.
Spray asbestos material repeatedly during the work process to minimize asbestos
fibre dispersion.

Removed material has to be placed directly in waste bags. Wherever possible,
asbestos- containing material should be removed in sections as intact as possible.

Areas that used to be covered with the asbestos-containing material should be
cleaned after the material is removed, using brushes, steel wool, or any other tools
suitable.

Frequently during the work and immediately after completion of the work, clean up
dust and waste containing asbestos using a HEPA vacuum or by damp wiping.

All labelled waste bags should be placed in clean clear 6 mil poly bags before they
are taken out of the enclosure.

4 Final Clean

A

When removal is complete, clean the entire work area by HEPA vacuuming and wet
wiping.
All tools and equipment used in the removal process such as hook knives,

extension cords, scrapers, wire brushes, garden sprayers etc, should be washed
and cleaned and placed in 6 mil polyethylene bags.

The work area shall be deemed clean by the Inspector when there is no visible
residue, dirt, film, stain, or discolouration resulting from either asbestos removal or
cleaning activities.
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4 After completion of the initial cleaning and after the Inspector has passed the visual
inspection, spray sealant on all surfaces in the work area, including, but not limited
to:
A Where asbestos material has been removed.
2 Polyethylene sheeting used on walls, floors and ceilings.
5 Sealant should be sprayed using a garden reservoir type low velocity fine mist

sprayer. The sprayer cannot be used if the nozzle is partially obstructed, or if a
uniform fine mist spray cannot be obtained.

.6 Enclosure should be left standing until all the sealant has dried or, if required, until
an air sample is taken inside the enclosure, and the fibre concentration level is
below 0.05f/cc.

7 After the area is declared clean and written approval to proceed has been received
from the Inspector:

A1 Dismantle boundaries and isolating barriers and treat as asbestos waste.
Drop sheets shall be wetted and folded to contain dust and then placed in
waste bags.

2 Immediately before their removal from the work area, and disposal, clean

each filled labelled waste bag using damp cloths or HEPA vacuum and
place in second clean clear polyethylene waste bag.

3 Dispose of waste as per procedures specified in subsection 1.14 Waste
Transport and Disposal.

.8 Repair or replace objects damaged in the course of the work. Re-establish objects
moved to temporary locations in the course of the work, in their proper positions.
Re- secure mounted objects removed in the course of the work in their former

positions.
2.3 TYPE 2 REMOVAL OPERATION: FOR WORK USING GLOVE BAGS
A Initial Preparation and Isolation of Work Areas: Unless otherwise specified, work carried out

as part of this phase shall proceed as follows:

A Carry out a survey of the work areas to compile an inventory of existing damages
and provide a copy to the Consultant.

2 Prevent the spread of dust from the work area using measures appropriate to the
work to be done.

A Shut off, lock out and seal all ventilation duct vents with the application of
one layer of 6 mil (0.15 mm) thick clear polyethylene sheet sealed with
tape.

2 Use FR polyethylene drop sheets over flooring such as carpeting that

absorbs dust and over all flooring in work area where dust and
contamination cannot otherwise be safely contained.

3 Separate parts of the building required to remain in use from the work area
by polyethylene drop sheets around the perimeter of the work area.

4 Separate the work area with clearly visible warning signs advising of the
hazards of asbestos dust and that entry is restricted to authorized trained
personnel wearing personal protective equipment.

2 Worker Protection Procedures
A Before proceeding to the work area:
A Each worker shall don respirator and disposable coveralls, including head

covering and suitable foot wear. Removal of street clothes in a designated
clean room before wearing the disposable coveralls is recommended.

2 Before leaving the work area:
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A Each worker shall decontaminate their protective clothing, boots and
respirator by first HEPA vacuuming and then by damp wiping using soap
and water.
2 The removed disposable coveralls shall be disposed of as asbestos waste

in a 6 mil (0.15 mm) labelled waste bag.

3 The worker shall proceed to clean their hands and arms. The waste water
should be collected and filtered using a filter that passes particles 5 microns
in size and smaller, before it is discharged into the municipal sewer system.

3 Asbestos Removal Procedures
A Asbestos Removal shall not commence until:
A The work area is effectively separated from clean areas of the building by

polyethylene drop sheets and the placing of rope barriers at the boundary
of the designated work area. The boundaries of the work area shall be a
minimum of 10 feet from the location of the insulation being removed.

Warning signs are posted outside the removal work areas.

.3 All surfaces which are not possible to clean are sealed with polyethylene
sheeting and tape.

A4 Arrangements have been made for waste disposal, landfill site has been
contacted and storage bin is on site.

5 Tools equipment and materials are on hand and in the work area.

Facilities for the washing of hands and face are available for workers
leaving the work area.

2 Before beginning work remove visible dust from surfaces in the work area where
dust is likely to be disturbed during the course of the work. Use HEPA vacuum, or
damp cloths where damp cleaning does not create a hazard and is otherwise
appropriate. Do not use compressed air to clean up or remove dust from any
surface.

3 Remove all obstructions from around pipe. Where access is required above plaster
ceilings, provide sufficient openings to gain access.

A4 Friable material containing asbestos to be removed or disturbed shall be thoroughly
surface wetted before and during work unless wetting creates a hazard or causes
damage. Use garden type low velocity fine mist sprayer. Sprayers that are partially
clogged, or that does not produce uniformly fine mist will not be accepted. Perform
work in a manner to reduce dust creation to lowest levels practicable.

5 Inspect all glove bags for defects before using. A defective bag shall not be used.
.6 Ensure that the following tools are used:
A Knife shall have a retractable blade.
2 Saw shall be a flexible wire type.
3 Brushes shall not have metal bristles.
7 After written authorization has been received from the Inspector to proceed perform

the removal using the following procedures.

A Place tools necessary to remove insulation, in tool pouch. Wrap the bag
around pipe and close zippers. Seal bag to pipe with restraining nylon
straps. Welds and folds of glove bag are to remain intact without
modification to manufacturers design.

2 Place hands in gloves and use necessary tools to remove insulation. Cut or
remove exterior insulation covering where applicable to expose asbestos
pipe covering. Wet exposed pipe or duct covering with sufficient mixture to
suppress any dust. Arrange insulation in bag to obtain full capacity of bag.
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3 Insert nozzle of spray pump prefilled and primed with water and surfactant

into bag through valve and wash down pipe and interior of bag thoroughly,
use cloth or sponge to aid in washing process. Wet surface of insulation in
lower section of bag.

4 Waste material in bags intended for use at more than one location and
which are equipped with internal zippers to seal off waste, shall have the
upper section of bag thoroughly cleaned then shall be sealed off in lower
sections of bag before bag is removed from pipe. Reinstall bag in new
location before opening zip lock.

5 If bag (Only if bag is a Safe-T-Strip) is to be moved along pipe, loosen
straps, move bag, re seal to pipe using double pull zipper to pass hangers.
Repeat stripping operation.

.6 To remove bag after completion of stripping wash top section and tools
thoroughly. Seal off waste in lower section of bag using zipper. Pull
polyethylene waste container over glove bag before removing from pipe.
Release one strap and remove freshly washed tools. Place tools in water.
Remove second strap and zipper. Fold over into appropriately labelled
waste disposal bags and seal.

7 Prior to removal of bag ensure that pipe is free of all residue. Remove all
residue using wet cloths as necessary. Ensure that surfaces are free of
sludge which after drying could release asbestos dust into atmosphere.
Seal exposed surfaces of pipe and ends of insulation with slow drying
sealer to seal in any residual fibres.

.8 Upon completion of work, cover exposed ends of remaining pipe insulation
with polyethylene tape.

9 If the glove bag is ripped, cut or opened in any way, work that may disturb
friable material shall cease immediately. If the rip, cut or opening is small
and easy to repair then the glove bag shall be repaired forthwith with tape.
Work may continue once the repairs are complete. If the rip, cut or opening
is not small and cannot be easily repaired, place the glove bag forthwith in
a suitable asbestos waste container. Any spilled material containing
asbestos shall be cleaned up and removed by using a vacuum equipped
with a HEPA filter.

.8 All work will be subject to visual inspection and air monitoring. Any contamination of
surrounding areas indicated by visual inspection or air monitoring will require the
complete enclosure and clean up of affected areas.

A4 Cleanup:

A1 Frequently during the work and immediately after completion of the work clean up
dust and waste containing asbestos using a HEPA vacuum or by damp mopping.

2 Place dust and waste containing asbestos in sealed dust tight waste bags. Drop
sheets and disposable protective clothing shall be treated as asbestos waste and
shall be wetted and folded inward to contain dust and then placed in waste bags.

3 Glove bags, disposal bags, drop sheets, cloth rags and any porous materials are to
be considered as asbestos waste and handled according to disposal subsection.

A4 Immediately before their removal from the work area, and disposal, clean each filled
waste bag using damp cloths or HEPA vacuum and place in second clean waste
bag.

5 Seal and remove double bagged waste from site. Dispose of in accordance with
procedures specified in subsection 1.14 Waste Transport and Disposal.

.6 Perform final thorough cleanup of work areas and adjacent areas affected by the

work using HEPA vacuums.
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2.4 TYPE 3 REMOVAL OPERATION

A Initial Preparation and Isolation of Work Areas: Unless otherwise specified, work carried out

as part of this phase shall proceed as follows:

A

.10

A1

12

A3

14
15

Carry out a survey of the work areas to compile an inventory of existing damages
and provide a copy to the Consultant.

The Contractor is responsible for moving materials and objects which are present in
the work areas.

Separate the asbestos removal work areas from other areas in the mechanical
room required to remain in use as follows by erecting rip-proof polyethylene
sheeting and plywood sheeting. The polyethylene sheeting should extend from floor
to ceiling and the plywood hoarding should extend 8ft from the floor on the
separation side of the enclosure. Use one layer of rip proof poly on the exterior side
of the wood stud framing under the plywood sheets. Use two layers of poly on the
interior side of the wood frame. The inner layer shall be made up of clear 6 mil poly
sheets. The outer layers shall be made up of rip proof poly.

All surfaces, equipment and objects located in the work areas and not scheduled for
removal shall be pre-cleaned by HEPA vacuuming or wet wiping and shall be
protected by one layer of rip proof poly sheeting unless otherwise specified. Dry
sweeping or vacuuming with units not equipped with HEPA filters shall not be
allowed.

All equipment, objects and articles scheduled for removal shall be taken out of the
work area only if its removal will not disturb any asbestos-containing materials.

Ensure that smoke detectors, fire alarms, heat detectors and other life safety
equipment remain active and operating as installed.

All specified clean demolition work can be carried out before the Type 3 enclosure
is set up on condition that the demolition work does not disturb any asbestos-
containing materials.

Construct the decontamination enclosure systems for workers and for equipment
and materials as specified.

Independently seal off all openings leading to the work area using polyethylene
sheeting and duct tape. Such openings include, but are not limited to, windows,
doorways, corridors, skylights, diffusers, grills and air ducts. Also seal all floor
openings independently before covering the entire floor with polyethylene sheeting.
Ensure that the individual seals are air tight and water tight.

Cover floors with two independently sealed layers of polyethylene sheeting and seal
with duct tape. Poly on the floor shall extend a minimum of 30 cm up all vertical
surfaces located in the work area.

Cover walls with one layer of 6 mil rip-proof polyethylene sheeting (unless specified
otherwise). Overlap floor poly with wall poly by a minimum of 30 cm at each layer.
The layers of wall poly shall always overlap the layers of the floor poly.

Ensure that adjoining sheets of poly used on walls and floors overlap by at least 30
cm.

Ensure that poly sheets are properly supported to avoid excessive billowing and
failure of the enclosure as a result of applying negative pressure differential. Brace
the poly in case of excessive billowing using 1"x2” straps.

Use flame resistant polyethylene sheeting near heat sources.

Create negative pressure in the work area using HEPA-filtered negative air unit
distributed evenly (horizontally and vertically) within the work area. Supply any
necessary platforms as required to elevate the negative air unit.
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.16

A7

.18

19

.20

21

22

.23

24

.25

.26

27

.28

Provide enough negative air units to be able to exchange the air volume of the work
area at least once every 20 minutes (three air changes per hour) and to maintain a
minimum of 0.02” water gauge differential.

The pressure differential shall be continuously monitored using an automatic
recorder as specified. Place the monitor outside the contaminated work area. A
backup negative air unit shall be set up and ready for operation in case one of the
original units fail.

Operate the negative air units from the start of the preparation and isolation phase
until completion of the final clean up work and air testing.

Ensure that the necessary make up air is supplied to the work area through flaps
installed in the perimeter seal.

Replace pre-filters and HEPA filters as necessary to maintain the proper flow rate
and to ensure that the unit continues to function properly.

Contaminated air from the work area shall be exhausted directly to the outside
through sealed ducts. Where necessary, remove existing windows and replace with
a plywood panel. Secure panel in place and make weather tight using caulking.
Install appropriately sized openings for exhaust (typically 12”). Replace windows
upon completion of work.

All negative air units which are set up to discharge inside the building shall be leak
tested in place using the DOP method.

The Contractor is allowed to connect to the Owner’s existing water supply for use in
the asbestos work areas and in the temporary shower and decontamination
facilities. The Contractor shall be responsible for making all the connections using
vacuum breakers and other backflow preventers.

The Contractor shall use copper pipes and fittings and high pressure hoses when
making connections to the main water supply. The Contractor shall also install a
main shut-off valve on the clean side of the decontamination enclosure. All
connections shall be made down stream form the main shut-off valve. Ensure that
the pressure in the temporary water distribution system is relieved if the system is
to be left unattended. Ensure that no leaks are present around hose pipe
connections. Minimize the possibility of water damage through spills or leaks by
providing drip pans of suitable size and by ensuring that the drip pans are drained
regularly.

Ensure that all water from the drainage facilities installed on the shower and other
decontamination enclosures is passed through filtration systems as specified.

Test all temporary piping installed during this project and ensure that they are
watertight. All temporary pipe installation shall remain water tight for the duration of
the project. Pipes shall be installed parallel to walls and shall be temporarily
secured to existing structures. Ensure that all piping is removed upon completion of
work. Avoid damaging or altering the owner’s existing water equipment and piping.

All electrical work shall be performed by a licensed electrician in compliance with all
applicable regulations. Isolate, disconnect and lockout all power supplying or
passing through the work area. Ensure that power supply to the remaining areas of
the building is not disrupted during work in asbestos contaminated areas.

Unless specified, the use of the existing power and lighting circuits shall not be
allowed. Use temporary electrical panels to provide power and lighting to the
decontamination facilities and the work area. One electrical panel shall be provided
for every 5000 square feet of contained asbestos work areas. Electrical panels shall
be equipped and sized to handle all electrical equipment required for the completion
of the project. The Contractor shall also be required to provide other additional
electrical equipment such as temporary lighting, circuit breakers, panels,
transformers and switch gears.
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.29

.30

31

.32

.33

34

.35

.36

37

.38

The contactor shall be responsible for establishing and maintaining fire and
emergency exits from the work area that are acceptable to the Provincial Fire
Marshall and other authorities having jurisdiction. The emergency exits shall be
sealed in a manner that will not hinder the use of the doors during an evacuation
and shall be clearly marked by using proper exit signs.

Battery powered emergency lighting shall be installed by the Contractor to provide
general lighting throughout the work area in case of loss of power supply to the
ground fault panel and to ensure that the emergency exits and the exit routes
remain lit during the power failure.

Ensure that fire extinguishers are installed throughout the asbestos work area at
each of the emergency exits and on both sides of the decontamination facilities. All
fire extinguishers installed inside the work area shall be protected by clear
polyethylene sheets and shall be easily accessible in case of an emergency.

The Contractor shall place warning signs at all access points leading to the
contained work area. The signs shall be posted at the curtained door ways and
shall read:

CAUTION
ASBESTOS HAZARD AREA
NO UNAUTHORIZED ENTRY
WEAR ASSIGNED PROTECTIVE EQUIPMENT
BREATHING ASBESTOS DUST MAY CAUSE SERIOUS BODILY HARM

Once the initial clean preparation and isolation of the work area is completed, the
Contractor shall request an inspection from the Consultant before proceeding to
next phase. Notify the Consultant 24 hours before the inspection is needed.

Once authorization is obtained from the Consultant, proceed to setting up critical
seals that might become accessible once removal operations commence.

Shut off and lock out the HVAC system serving the subject work area. Ensure that
all work requiring the complete shut down of the HVAC system is carried out during
the time when the building is not occupied.

Unless otherwise specified, all electrical systems scheduled to remain inside the
work area during asbestos removal activities shall be sealed using duct tape and
poly sheets. Examples of such systems include speakers, wiring, smoke and heat
detectors, alarm equipment, communication systems, PA systems, junction boxes,
etc.

Once all the preparation work is complete, the contactor shall ensure that the work
area is maintained neat and organized. All the enclosures shall be inspected by the
supervisor before and after the completion of each work shift to ensure that the
hoarding walls, polyethylene barriers and enclosures are intact. Any damaged
discovered during the inspection shall be repaired immediately. Maintain an
inspection log book on site to document when (date and time) the inspection was
carried out and by whom (name and signature of the person). Summarize any
problems encountered during the inspection.

Ensure that the negative air units and the associated ducting and exhaust openings
are regularly inspected during the work shift. The pressure differential monitoring
unit shall be also inspected regularly during the work shift to ensure that the
specified negative pressure inside the work area is maintained.

2 Entry and Exit Procedures from Asbestos Removal Work Areas: the following general

procedures shall be adhered to when entering into and exiting from asbestos abatement
work areas:

A

Work Area Entry Procedures:

A Every worker and visitor planning to enter the work area shall remove all
street clothing including undergarments and shall store them in the clean
change room.
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2 All uncontaminated articles such as clothing, footwear, towels, personal

effects, etc. shall be store in the clean room of the decontamination facility.

3 The person shall then put on disposal coverall with head covering,
respirators with clean filters and foot covering and shall proceed to the work
areas through the shower and then the equipment and access room.

2 Work Area Exit Procedures:

A Using HEPA vacuuming or wet wiping, remove all gross contamination from
personal protective equipment (disposable coveralls, boots, hard hats,
safety glasses, exterior of respirator, etc.) in the work area and then
proceed to the equipment and access room.

2 In the equipment and access room, remove all protective clothing except
the respirator and proceed to the shower. All disposal contaminated
clothing shall be placed in asbestos disposal bags. Reusable items shall be
stored neatly in the equipment and access room for use during the next
shift.

3 Proceed naked to the shower while still wearing the respirator. While
showering, clean the outside of the respirator with soap and water. Seal the
openings in the filter as per the manufacturer’s instruction or using duct
tape. Alternatively, the filters can be disposed of as asbestos waste.
Continue showering by thoroughly wetting and washing the body and the
head. Wet and clean the inside of the respirator. Filters shall not be allowed
in the clean room if not properly sealed.

4 Upon completion of showering and drying off, proceed to the clean room
and dress in street clothing.

3 Asbestos Removal Procedures

A Asbestos removal work shall not commence until the following requirements have
been met:

2 All work areas have been and contained as specified, decontamination enclosure
systems have been set up and occupied areas of the building have been properly
isolated.

A All required notifications have been made and a notice of project has been
posted in a visible area.

2 Warnings signs have been displayed at all potential access points into the
work area.

All arrangements have been made with the waste disposal facility.
All equipment, materials and tools needed inside the work area are
available and in working condition.

5 Appropriate negative pressure differential have been established inside the
work area with proper allowance for make up air.

.6 All building security arrangements have been made.

g Written authorization has been obtained from the Consultant to commence
asbestos removal work.

3 Using an airless sprayer, spray the asbestos-containing material with water mixed
with a wetting agent. Apply enough amended water to ensure that the material is
wet all way through to the substrate. Avoid dripping. Etch the surface of the material
being wetted in cases where the water does not penetrate the outer layer of the
material.

A4 Remove the wet asbestos-containing materials in layers and/or small sections while

maintaining exposed surfaces of insulation in a wet condition. Spray the material

Tender



City of Toronto 02 82 00
Accessibility Upgrades (AODA) - G05 ACM and LCM Abatement Specification
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 23

.10

A1

A2

regularly throughout the removal work to maintain saturation and to minimize the
generation and dispersion of dust. Ensure that the wet material does not dry out.

Ensure that the removed material and other waste generated during the removal
process is collected and bagged immediately. Place the material in yellow labelled
bags. Ensure that the waste water is also collected regularly. Avoid pooling of
water. Dispose of the waste water in labelled 6 mil polyethylene bags (or other
suitable rigid containers) or pump it straight into the sanitary sewer after passing it
through the specified two stage filters.

Dispose of waste in accordance with procedures specified in subsection 1.14
Waste Transport and Disposal

Mist the air during the removal process using an airless sprayer capable of
producing a fine mist and amended water to keep the airborne fibres levels as low
as possible. Monitor the air inside the work area during removal. Airborne fibre
levels in excess of 2.5 fibres/cc require the utilization of more airless sprayers.

Remove deck mounted objects and other obstructions as necessary to facilitate the
removal of the asbestos-containing materials. Ensure that the removal work
includes all asbestos-contaminated materials specified for removal.

After completion of gross asbestos removal work, perform a more thorough
cleaning of all surfaces that used to be covered by asbestos to remove all visible
residue and fibrous materials. Cleaning shall be carried out using wire brushing
(stiff bristle brushes such as nylon or fibre bristles not metal), wet sponging and
vacuuming. Ensure that the surfaces remain wet during the performance of this
work.

Notify the Consultant in cases where asbestos-containing materials is encountered
which cannot be properly removed without demolishing building structural members
or removing major service elements. The Consultant will advise the Contractor in
writing regarding the next course of action. If sealing the material in place is the
recommended course of action, apply a penetrating sealer onto the material and
ensure that it penetrates all the way to the substrate.

Continue with the wet thorough cleaning activities and include other surfaces in the
work area including, but not limited to, decontamination facilities, polyethylene
sheeting, walls and floor surfaces, equipment, containers, piping, ducts, conduits
and poly surfaces used in the equipment and access room and the equipment
decontamination facilities. Pre- filters used on the negative air units shall be
removed and shall be disposed of as asbestos waste.

Request a visual clearance inspection by the Consultant once all the cleaning
activities are completed. The level of cleanliness shall be acceptable to the
Consultant before a written authorization is issued to apply the lock-down material.

4 Procedures for Handling of Materials and Waste

A

Seal all filled asbestos waste containers and clean the exterior of the containers
and other items by wet sponging. Move the containers from the filling area to a
temporary storage area located within the enclosure and close to the equipment
waste decontamination facility.

Move the item to the container cleaning room, clean by wet sponges and pass it
through the curtained doorway to a second worker stationed in the holding room.
The second worker shall be fully protected (similar to the removal workers) and can
only leave by going through the work area and exiting through the worker
decontamination facility (after taking a shower). The second worker shall then clean
or double bag and seal the item and shall pass it through the curtained doorway to
a third worker stationed in the transfer room. The third worker enters the transfer
room from the clean side and does not need to use personal protective equipment.
The third worker is then responsible for transferring the item to the disposal bin or to
the Contractor’s temporary storage room or truck.

Tender



City of Toronto

02 82 00

Accessibility Upgrades (AODA) - G05 ACM and LCM Abatement Specification
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 24

3

All waste generated within the asbestos work area shall be treated as asbestos-
contaminated waste and shall be disposed of accordingly. Non-porous materials
which can be properly washed and cleaned can be disposed of as normal waste
after cleaning.

The contactor shall use a combination of a rigid container with 6 mil poly bag to
transport and dispose of waste containing sharp materials which could rip two 6 mil

poly bag.

Transportation of waste and materials through occupied areas of the building shall
be limited to a time when the building is not occupied. The Contractor shall use
covered carts to transport the waste inside the building. Predetermined transport
routes shall be approved by the Owner or his representative.

Workers transporting the waste shall be equipped with spill kits and full personal
protective equipment and shall be trained to contain and clean any spilled
asbestos- containing materials resulting from a failure in the waste containers.

Ensure that waste transport routes, loading areas and garbage bin storage areas
are kept clean at all times. Garbage bins shall be of the fully enclosed type and
shall be locked at all times when not in use. Garbage bins shall be placed only in
locations specified and approved by the Owner or his representative.

Schedule garbage bin pick up and drop off times in consultation with the Consultant
and ensure that the scheduled times do not interfere with the operations of the
building Owner of his tenants.

Transport and dispose of ashestos waste as procedures specified in subsection
1.14 Waste Transport and Disposal.

5 Procedures for Locking-Down of Work Area

A

Upon completion of clean up operations and after receiving written authorization
from the Consultant to proceed, apply a lock-down agent acceptable to the
Consultant on all surfaces in the work area such as areas where asbestos materials
has been removed, pipes, ducts and other exposed objects present in the work
area, polyethylene sheeting and other exposed walls, ceilings and floors, etc.
Ensure that the sprayed material covers all surfaces. Apply twice as much lock-
agent on areas that used to be covered by asbestos-containing materials.

Ensure that proper respiratory protective equipment is used during the application
of the lock-down agent since, depending on the nature of the sealer used,
potentially hazardous materials could be generated during the application process.

Restrict access to the work area for a period of 24 hours after completion of the
lock- down application to allow for the dust to settle and for the lock-down agent to
dry off. Clearance air samples will then be collected inside the work area.

The work area shall be considered acceptable for public occupancy only if the
airborne fibre levels inside the work area are less than 0.01 fibres/cc. Levels above
0.01 fibres/cc requires that the entire area be re-cleaned and another coat of lock-
down agent be applied by the Contractor on all surfaces in the work area. Re-
sampling will be carried out and the entire process shall be repeated until the fibres
levels are less than 0.01 fibres/cc.

The Contractor shall be responsible for all charges associated with re-cleaning work
and other associated requirements as specified.

.6 Procedures for Work Area Teardown and Dismantling

A

Proceed with the teardown of the work area only after obtaining written
authorization from the Consultant. Ensure that Type 3 procedures remain in effect
during this phase of work. The worker and equipment and material decontamination
units shall remain fully operational. The negative air units shall continue to operate
throughout the duration of the teardown work.

Tender
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Start by removing polyethylene sheeting by carefully folding it away from the walls
to the centre of the work area making sure that any loose debris is trapped within
the poly. Also remove all enclosures, duct tape, caulking, polyurethane foam and
other materials used in setting up the enclosure. Ensure that one layer of
polyethylene sheeting is kept in place in situations were re-application of
fireproofing is required. Polyethylene and other materials used in setting up
enclosures shall be disposed of as asbestos-contaminated waste.

Clean all vacuum units, fittings, hoses and other small tools used during the
removal work inside the work area, seal in 6 mil poly bags and remove from the
work area through the equipment and materials decontamination unit. Wash down
and clean other equipment used during the work and remove from the work area.

Clean up the asbestos work area including all surfaces and all decontamination
enclosures. Remove negative air units pre-filters and dispose of as asbestos waste.
Seal the exterior of the unit on all sides with poly and remove from the work area.

Remove all waste bags containing polyethylene sheets and other materials used to
set up the enclosures and dispose of as specified.

Remove all hoarding walls separating the work area from occupied areas except in
locations where the walls are set up adjacent to other areas that still contain
asbestos. Obtain approval of Consultant before dismantling hoarding walls.

Dismantle the remainder of the enclosure including scaffolding, platforms,
decontamination facilities, tunnels, etc. Final clean the work area using HEPA
vacuuming and wet wiping. Clean and remove all ground fault panels and
temporary lighting.

g Procedures for Re-Establishment of Objects and Systems

A

Re-establish mechanical and HVAC systems and install new clean air filters where
previously removed. Re-establish all electrical system and return to as found
condition unless otherwise specified.

Repair, replace and make good on all damages not identified during the per-
removal survey.

Unless otherwise specified, all items and objects removed during the initial
preparation phase of the work shall be returned to their original position and shall
be properly mounted and secured.

Tender
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TABLE 1
Asbestos Containing ACM Abatement Scope Required Abatement Specification
Building Material of Work Method Section
Sprayed Fireproofing < 1m? Type 2 2.2
Thermal Insulation / Vermiculite > 1m? Type 3 2.4
Plaster < 1m? Type 2 2.2
Texture Finish > 1m? Type 3 2.4
2

Drywall Joint Compound < im Type 1 2.1

> 1m? Type 2 2.2
Pipe Insulation — Aircell < 1m2or can be contained in[Type 2 or Type 2 2.20r23

a glove bag for removal Glove Bag

> 1m? Type 3 24

. . . < 1m?or can be contained in[Type 2 or Type 2 220r23

Pipe Insulation — Parging Cement a glove bag for removal Glove Bag

> 1m? Type 3 2.4

. < 1m2or can be contained in[Type 2 or Type 2

Duct Insulation a glove bag for removal Glove Bag 220r23

> 1m? Type 3 2.4
Acoustic Ceiling Tile < 7.5 m?2 Type 1 2.1

> 7.5 m2 Type 2 2.2
Cement Products like Hand Tools Type 1 2.1
Transite pipe/board Power Tools Type 3 2.4
Vinyl Floor Tile Hand Tools Type 1 2.1
Vinyl Sheet Flooring Power Tools Type 3 24
Door/Window Caulking Type 1 2.1
Putty Type 1 21
Gaskets Type 1 2.1
Fire Doors Type 1 21
Asphalt Type 1 2.1

End of Section

Tender
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Purpose

It is the policy of the City of Toronto to:

e eliminate, or minimize to the extent possible, the potential for worker and tenant exposure to airborne
asbestos fibres, thereby protecting their health, and

e maintain compliance with legislative requirements by appropriately managing asbestos in buildings
on an ongoing basis as well as during any construction and renovation work that may potentially
disturb any asbestos-containing material.

Application

This policy applies at all City-owned or leased facilities at which asbestos-containing materials are, or
may be, present.

Specifically, it outlines owner responsibilities for implementing and maintaining asbestos management
programs in every building with material which may contain asbestos. During construction projects, it
outlines responsibilities of the constructor, every employer and workers engaged in or on the project, as
well as responsibilities of the owner of the project. During repair, alteration, maintenance or demolition
of a building, it outlines responsibilities of all workers and employers involved, as well as, responsibilities
of the owner.

Definitions

Asbestos Any of the following fibrous silicates: actinolite, amosite, anthophyllite, chrysotile,
crocidolite or tremolite. Asbestos is most commonly found in sprayed-on insulation
or fireproofing, fibrous or corrugated paper pipe insulation, cement pipe, drywall
and drywall joint compound, floor and ceiling tiles.

Asbestos- Material that contains 0.5% or more asbestos by dry weight.

containing material

Building Means any structure, vault, chamber or tunnel including, without limitation, the
electrical, plumbing, heating and air handling equipment (including rigid duct work)
of the structure, vault, chamber or tunnel.

Building asbestos A document that details the current location (by room, hallway, stairwell, etc.),
record type, condition and whether material is friable or non-friable of asbestos-containing
material(s) in a facility, as well as associated inspection and repair records.

Building asbestos A document (showing material likely to be handled, disturbed or removed during
assessment and demolition, alteration or repair work, whether or not material is asbestos-containing
report material, its condition, whether friable or non-friable and drawings, plans and
specifications showing location of material in question) that is prepared in addition
to the building asbestos record and provided to prospective contractors prior to
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Friable material

Competent person

HEPA filter
Homogenous
material

Owner

Type 1 operations

Type 2 operations

Type 2 operations
(ctd)

asking for tenders.

Material that when dry can be crumbled, pulverized, or powdered by hand pressure
and any material which is crumbled, pulverized or powdered. It is important to
recognize that damage or deterioration may cause non-friable material to become
friable.

An individual meeting the definition of “competent person” under the Occupational

Health and Safety Act. It means a worker who,

(a) is qualified because of knowledge, training and experience to perform the work,

(b) is familiar with the Act and with the provisions of the regulations that apply to
the work, and

(c) has knowledge of all potential or actual danger to heath or safety in the work.

A high efficiency particulate aerosol filter that is at least 99.97% efficient in
collecting a 0.3 aerosol.

Material that is uniform in colour and texture.

Includes a trustee, receiver, mortgagee in possession, tenant, lessee, or occupier of
any lands or premises used or to be used as a workplace, and a person who acts for
or on behalf of an owner as an agent or delegate.

Installing or removing ceiling tiles that are asbestos-containing if the tiles cover an
area less than 7.5 square metres and are installed or removed without being broken,
cut, drilled, abraded, ground, sanded or vibrated.

Installing or removing non-friable asbestos-containing material, other than ceiling
tiles, if the material is installed or removed without being broken, cut, drilled,
abraded, ground, sanded or vibrated.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable
asbestos-containing material if the material is wetted to control the spread of dust or
fibres and the work is done only by means of non-powered hand-held tools.

Removing less than one square metre of drywall in which joint filling compounds
that are asbestos-containing material have been used.

Removing all or part of a false ceiling to obtain access to a work area, if asbestos-
containing material is likely to be lying on the surface of the false ceiling.

Removal or disturbance of one square metre or less of friable asbestos-containing
material during the repair, alteration, maintenance or demolition of all or part of
machinery or equipment or a building, aircraft, locomotive, railway car, vehicle or
ship.

Enclosing friable asbestos-containing material.

Applying tape or a sealant or other covering to pipe or boiler insulation that is
asbestos-containing material.



Type 3 operations

Type 3 operations
(ctd)

Conditions

Installing or removing ceiling tiles that are asbestos-containing material, if the tiles
cover an area of 7.5 square metres or more and are installed or removed without
being broken, cut, drilled, abraded, ground, sanded or vibrated.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable
asbestos-containing material, if the material is not wetted to control the spread of
dust or fibres and the work is done only by means of non-powered hand-held tools.

Removing one square metre or more of drywall in which joint filling compounds
that are asbestos-containing material have been used.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable
asbestos-containing material if the work is done by means of power tools that are
attached to dust-collecting devices equipped with HEPA filters.

Removing insulation that is asbestos-containing material from a pipe, duct or
similar structure using a glove bag.

Cleaning or removing filters used in air handling equipment in a building that has
sprayed fireproofing that is asbestos-containing material.

An operation that is not mentioned previously and may expose a worker to asbestos
and is not classified as a Type 1 or Type 3 operation.

The removal or disturbance of more than one square metre of friable asbestos-
containing material during the repair, alteration, maintenance or demolition of all or
part of a building, aircraft, ship, locomotive, railway car or vehicle or any
machinery or equipment.

The spray application of a sealant to friable asbestos-containing material.

Cleaning or removing air handling equipment, including rigid ducting but not
including filters, in a building that has sprayed fireproofing that is asbestos-
containing material.

Repairing, altering or demolishing all or part of a kiln, metallurgical furnace or
similar structure that is made in part of refractory materials that are asbestos-
containing materials.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable
asbestos-containing material, if the work is done by means of power tools that are
not attached to dust-collecting devices equipped with HEPA filters.

Repairing, altering or demolishing all or part of any building in which asbestos is or
was used in the manufacturer of products, unless the asbestos was cleaned up and
removed before March 16, 1998.

Because of its fire-resistant properties, asbestos was extensively used in buildings as insulation around
pipes and boilers, in sprayed-on fireproofing, in thermal/acoustic insulating boards, in ceiling and floor
tiles, and in cement pipes.



The Regulation respecting Asbestos on Construction Projects and in Buildings and Repair Operations
(Ontario Regulation 278/05), made under the Occupational Health and Safety Act, outlines requirements
for the management of asbestos (friable and non-friable) in buildings and safe work measures and
procedures during construction and renovation. The requirement to incorporate non-friable asbestos-
containing materials in building management programs comes into effect as of November 1, 2007.

Where the City of Toronto is the facility owner, all requirements of the regulation apply and must be
complied with. Any City of Toronto division responsible for acquiring and maintaining City facilities
[e.g. divisions who maintain their own facilities (e.g. Toronto Water, Parks, Forestry and Recreation);
Facilities and Real Estate who acquire and maintain a number of City-owned facilities] in which asbestos-
containing material is present must assume asbestos-related “owner” obligations under the Occupational
Health and Safety Act and the Regulation respecting Asbestos on Construction Projects and Repair
Operations.

When a City division is the tenant only, divisional management continues to assume the employer
responsibility for protecting the health of employees. However, responsibilities are more limited as
building management (whether external or another City division) assumes owner responsibilities.

On projects that are carried out on City-owned facilities, even where the City has not been deemed to be
the constructor, the City maintains owner responsibilities and employer responsibilities for protecting the
health of any employees located on-site.

Responsibilities
Division heads responsible for maintaining City-owned facilities will ensure that:

o responsibilities for asbestos management are clearly established and communicated for all
plants/facilities/complexes/buildings, including multi-tenanted locations.

Management of divisions which acquire and maintain City-owned facilities will establish a system to

ensure the following steps are taken:

e Alist of buildings, indicating whether asbestos is present, is prepared and maintained.

e Funds are budgeted for preparing a building record (where previously none was required) or for
updating an existing building record (to ensure compliance with current legislative requirements).

e Funds are budgeted for updating asbestos records at least annually.

e Funds are budgeted for asbestos remediation projects, as deemed necessary during asbestos
inspections. If maintaining a facility where abatement is required for another City division, that
division’s senior manager is advised of the need to budget for abatement.

In addition to the above, management of divisions which acquire and maintain City-owned facilities

will also ensure the following actions are taken:

Building Acquisition or Lease

e When purchasing, leasing or otherwise acquiring facilities, every reasonable effort is made to ensure
that acquired buildings are asbestos-free. In circumstances where this is not feasible or achievable,
building asbestos records are obtained, wherever possible. At a minimum, if building asbestos records
are not obtained during the acquisition process, asbestos inspections are performed by competent
persons and building asbestos records are prepared prior to building occupancy.

Asbestos Record

e Evaluate the need for a building record according to new legislative requirements (whether friable or
non-friable material containing 0.5% asbestos or greater is present). Should a record now be
required, ensure building record is prepared by November 1, 2007.



Review existing building record and revise as required to include non-friable in addition to friable
asbestos-containing material by November 1, 2007.

Review existing building records to ensure minimum number of bulk samples as defined by
legislation have been collected by a competent person from an area of homogenous material and
analyzed using specified method.

Retain the master copy of each building asbestos record.

Provide a copy of each building asbestos record to the corporate Occupational Health, Safety and
Workers’ Compensation Unit.

Provide a copy of each building asbestos record to the senior manager(s) responsible for the work
location and updates, as necessary. These senior managers are to ensure that a copy of the building
asbestos record is available and maintained on site and that business unit health and safety staff are
advised of the location of these records.

Asbestos Management Program

Periodic routine inspections of ashestos-containing materials are performed by competent persons in
facilities in which asbestos is present to determine its condition and results of these inspections are
incorporated into building asbestos records. Reports are made accessible to the joint health and safety
committee/health and safety representative for that location.

Asbestos records are updated at least annually and if new information is available.

Any incidents of accidental disturbance of ashestos-containing material are promptly abated.

Repair orders, generated as a response to recommendations of joint health and safety
committees/health and safety representatives, building users, health and safety staff and/or those
employees who conduct periodic routine inspections, are promptly addressed.

Employees, who work in the vicinity of asbestos-containing material, including employees of
contractors, are advised of its presence.

If friable material has fallen and is being disturbed such that exposure is likely, no further work is
done until it is determined whether it is asbestos-containing material. The fallen material is cleaned
up, removed and appropriately disposed of. If it is likely that the material will continue to fall, then it
is repaired, sealed, removed or permanently enclosed.

Before Requesting Tenders or Arranging Work

A detailed building asbestos assessment and report is provided to prospective contractors prior to
asking for tenders, this is in addition to the building asbestos record.

If the work of service providers may result in disturbance of asbestos-containing materials, they are
advised of the existence of such materials, as well as required work protocols and procedures.
Employees who perform work, which may disturb ashestos-containing material, are advised of the
need to consult building asbestos records for work locations prior to beginning work.

Arrangements for removal of asbestos-containing material as part of major renovations are made,
whenever possible. At a minimum, all damaged or deteriorating material is removed during
renovations.

In the case of demolition work, remove to the extent practicable any asbestos-containing material that
may be disturbed during the work.

Asbestos Work

Written notification is provided to senior on-site managers prior to initiation of scheduled asbestos-
abatement work. When work is of an emergency nature, E-mail or fax notification is provided.
Asbestos remediation work is classified as Type 1, 2 or 3 as specified in Regulation 278/05 and
appropriate work procedures are developed and implemented.

The Ministry of Labour (MOL) is notified in advance by telephone and in writing of all Type 3 work
and all glove bag work exceeding 1 square meter.

Outside contractors retained for asbestos abatement work and their staff are competent and possess all
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necessary registrations and permits before undertaking any work. As of November 1, 2007 all
workers and supervisors involved in Type 3 work must have successfully completed an Asbestos
Abatement Worker training program and Asbestos Abatement Supervisor training program,
respectively, approved by the Ministry of Training, Colleges and Universities.

Project managers who oversee the work of ashestos abatement contractors are appropriately trained
and competent.

Project managers are to review and revise, as appropriate, contract language to ensure that contractors
hired by the City to conduct asbestos abatement are competent. Project managers are to seek
confirmation (e.g. written documentation), as appropriate, that contractors hired by the City to
conduct asbestos abatement are in compliance with legislative requirements (e.g. staff have
successfully completed approved asbestos training programs as of November 1, 2007, staff wear
appropriate respiratory protection and have been successfully fit-tested, specified work procedures are
followed, required clearance air monitoring is conducted etc.). Project managers are to take
immediate corrective action, either directly or indirectly, depending on constructor status, if any
violations of safe working procedures are noted.

Asbestos waste is transported and disposed of in accordance with regulatory requirements.

If, in the course of work, material is discovered which was not identified in the asbestos assessment
and report but which may be asbestos-containing material, work is stopped and the material is
analyzed for asbestos content. The MOL and joint health and safety committee or health and safety
representative are immediately advised by telephone and in writing.

Written notice is provided in advance to the joint health and safety committee or health and safety
representative if varying a measure or procedure from legislation. Varied measures or procedures
must afford at least equal protection to workers.

Additional Requirements if Asbestos Work Conducted by City Staff

All employees likely to be engaged in asbestos-related work are trained in (i) asbestos hazards, (ii)
personal hygiene and appropriate work practices and (iii) use, care and disposal of respirators and
protective equipment, including limitations, inspection and maintenance, proper fitting, respirator
cleaning and disinfection. Training records are maintained. Retraining is completed on a routine and
as-needed basis.

Advise joint health and safety committee/health and safety representative of time and place that the
above worker training is to be carried out.

As of November 1, 2007, all workers and supervisors engaged in Type 3 work must have completed
training programs approved by the Ministry of Training, Colleges and Universities.

Asbestos work reports are completed for any workers engaged in Type 2 or Type 3 operations at least
once every 12 months and immediately on termination of employment, or, for any employees who
experience accidental exposure to asbestos. Reports are submitted to Employee Health staff with
responsibility for the asbestos biomedical surveillance program.

All workers engaged in cleaning and/or removing filters used in air handling equipment in a building
with asbestos-containing sprayed fireproofing must have been trained in and follow Type 2
procedures.

Ensure workers follow legislatively required procedures.

Ensure workers are provided with appropriate personal protective equipment. For respiratory
protective equipment, ensure these are provided within the context of a written respiratory protection
program (which includes respirator fit testing).

For type 3 work, ensure that a copy of clearance air test results are posted in the workplace and in a
common area (if the building contains other workplaces) and a copy is provided to the joint health
and safety committee/health and safety representative within 24 hours after the test results are
received. The owner shall keep a copy of the clearance air test results for at least one year.

Management of all divisions that occupy buildings where asbestos is present will:




Obtain and maintain the building asbestos record in an accessible location on-site.

Supply a copy of the building asbestos record to the joint health and safety committee/health and
safety representative responsible for the location and notify workers potentially exposed.

Develop, in consultation with health and safety staff, job-specific safe working procedures for
asbestos-related work.

Schedule with health and safety staff asbestos training of (i) workers who may work in close
proximity to asbestos-containing material and who may disturb this material and (ii) joint health and
safety committee members/health and safety representatives who visually inspect accessible asbestos
materials of which they are aware.

Notify building management when they suspect damaged asbestos-containing material, requesting
investigative and/or corrective action.

Report and seek immediate corrective action if any violations of safe working procedures are noted.
Advise employees and tenants of any scheduled or emergency asbestos-related work.

The Occupational Health, Safety and Workers’ Compensation Unit’s occupational hygiene staff

will:
Lead in the development of procedures, guidelines and training programs to facilitate compliance
with this policy.
Retain copies of building asbestos records, as provided by divisions, and maintain database of
locations.
Provide, or assist in provision of, asbestos training for those employees potentially exposed to
asbestos.
Assist in addressing employee asbestos-related concerns.
Assist divisions in asbestos-related communications with the Ministry of Labour.

Health and Safety Consultants will:

Monitor frequency of management’s inspections.

Based on joint health and safety committee/health and safety representative inspection reports and/or
occupational health and safety staff inspections, recommend appropriate remedial actions or seek an
occupational hygiene assessment.

Assist in the provision of training and development of safe work procedures.

Employee health staff in Human Resources’ Employee Health, Rehabilitation and Employee

Assistance Unit will:

Develop and assist City divisions in implementing an asbestos biomedical surveillance program.
Co-ordinate asbestos-related health assessments with appropriate health care practitioners, in response
to needs identified by departments.

Review and communicate results of these assessments to employees and, to the extent legislatively
required, with departments.

Submit asbestos work report forms to the Ministry of Labour at the frequency required by legislation.

Joint health and safety committees/health and safety representatives representing employees at

locations with identified asbestos-containing materials will:

Inspect readily visible asbestos-containing material as part of their routine workplace inspections
Bring deficiencies, if any, to the attention of area supervisors and occupational health and safety staff.

Workers will:

Follow asbestos safe work procedures applicable to the work they perform.
Advise their supervisors of any asbestos-related occupational health and safety issues or concerns.



o For workers engaged in Type 2 or 3 work, voluntarily participate in biomedical surveillance program.

The Occupational Health and Safety Co-ordinating Committee will:
e Monitor the implementation and effectiveness of this policy

Authority

The Regulation Respecting Asbestos on Construction Projects and in Buildings and Repair Operations
(O. Reg. 278/05)

Hazardous Waste Regulation (O. Reg. 347 as amended)

Corporate Asbestos Management Program

ENDORSED BY: Occupational Health & Safety Co-ordinating Committee, (OHSCC),
June 6, 2007

APPROVED BY: City Manager
July 23, 2007
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Amended Water
Asbestos-Containing

Material(s) (ACM)

Asbestos

Asbestos Plan Manger

Asbestos Work Area

Building

City

Competent Worker

Encapsulation

GLOSSARY OF TERMS

Water with wetting agent added for purpose of reducing
surface tension to allow thorough wetting of ACM.

A material that contains 0.5% or more asbestos as
measured by U.S. Environmental Protection Agency Test
Method EPA/600/R-93/116: Method for the Determination
of Asbestos in Bulk Building Materials, June, 1993.

Any of the following fibrous silicates: Actinolite; Amosite;
Anthophyllite; Chrysotile; Crocidolite; Tremolite.

Also known as the District Manager of Operations, or
Director of Operations or designated City of Toronto
employee.

Area where work is being performed which will or may
disturb ACM including overspray and fallen material or
settled dust that may contain asbestos.

means any structure, vault, chamber or tunnel including,
without limitation, the electrical, plumbing, heating and air
handling equipment (including rigid duct work) of the
structure, vault, chamber or tunnel.

City of Toronto
In relation to specific work, means a worker who,

e is qualified because of knowledge, training and
experience to perform the work

e is familiar with the Occupational Health & Safety
Act and with the provisions of the regulations that
apply to the work, and

¢ has knowledge of all potential or actual danger to
health or safety in the work.

The application of a liquid sealant to asbestos-containing
materials; the sealant may penetrate and harden the material
(penetrants) or cover the surface with a protective coating
(bridging sealants). Also called encasement. This is
generally not advisable.
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Enclosure

Facility Manager

Friable Material

Glove Bag Removal

HEPA Filter

HEPA Filtered Negative

Pressure Unit:

JHSC

MOE

MOL

GLOSSARY OF TERMS

Enclosure of ACM means the construction of solid
enclosure (walls, ceiling, bulkhead etc.) around ACM, or

An Enclosure means the site isolation including hoarding
walls, polyethylene sheeting and seals that isolates an
Asbestos Work Area.

Also known as the Property or Building Manager. May be
a City of Toronto employee or an employee of City of
Toronto’s Facility Management Service Provider.

Material that:

e when dry, can be crumbled, pulverized or powdered
by hand pressure or

e iscrumbled, pulverized or powdered.

A method of removing friable insulation from a piping
system using a prefabricated bag which isolates the section
of insulation being removed. This is a Type 2 Procedure.

High Efficiency Particulate Aerosol filter that is at least
99.97 percent efficient in collecting a 0.3 micrometre
aerosol.

Portable air handling unit which extracts air directly from
the Asbestos Work Area and discharges the air to the
exterior of the building after passing through a HEPA filter.

Joint Health and Safety Committee.

= 3 joint health and safety committee established
under section 9 of the Act,

= asimilar committee described in subsection 9 (4)
of the Act, or

= the workers or their representatives who
participate in an arrangement, program or system
described in subsection 9 (4) of the Act;

Ontario Ministry of the Environment.

Ontario Ministry of Labour.
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Phase Contrast
Microscopy (PCM)

Transmission Electron
Microscopy (TEM)

Type 1,2 and 3
Procedures

US EPA

GLOSSARY OF TERMS

A method which uses an optical microscope to determine
airborne fibres, normally in an occupational setting.
Particles are observed for shape and size. Results are
presented as a number of fibres per cubic centimetre or
millilitre of air (f/mL). The method of analysis in Ontario
is based on the US National Institute for Occupational
Safety and Health (NIOSH) Manual of Analytical Methods,
Method 7400, issue 2, Asbestos and Other Fibres by PCM
(August 15, 1994).

A method which uses an electron microscope to determine
airborne asbestos fibres. Results are presented in fibres per
cubic centimetre of air (f/cc). The method of analysis in
Ontario is The U.S. National Institute of Occupational
Safety and Health (NIOSH) Manual of Analytical Methods,
Method 7402, Issue 2: Asbestos by TEM (Aug 15, 1994).

Procedures defined under Ontario Ministry of Labour
Regulation 278/05. The specific operations and their
classification into these procedures are described under the
Classification of Work Section.

United States Environmental Protection Agency.
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Asbestos Management Plan SECTION 1.0

1.0 INTRODUCTION

Asbestos is a designated substance in Ontario, governed by legislation under the Occupational Health
and Safety Act, Regulation 278/05, Regulation respecting Asbestos on Construction Projects and in
Buildings and Repair Operations. This Asbestos Management Plan (AMP) has been prepared to ensure
that asbestos containing materials (ACM) found in the building are not disturbed without taking
appropriate precautions to protect the health and safety of City of Toronto staff, tenants and the general
public. The AMP identified in this document will formally outline the current administration of the
program, training requirements, detail safe guards and work procedures for asbestos in any of the
buildings associated with City of Toronto. This AMP in present or revised form must remain in effect
until all ACM have been removed from the building.

The substance “Asbestos” is one component of a group of dangerous chemical substances and biological
agents that are customarily addressed in an overall Health and Safety program. The presence of asbestos
in a building does not mean that the health of building occupants is necessarily endangered. As long as
ACM remains in good condition and is not disturbed, exposure is unlikely. Where the material is
handled or removed in an appropriate manner with safe guards to contain airborne fibre and protect the
work force, exposure to the work force and to building occupants is also minimal.

It should be understood that the following are fundamental in the management of asbestos in buildings:

e Although asbestos fibres are hazardous, the risk of asbestos-related disease depends upon inhalation
exposure to airborne asbestos fibres.

e Based upon available data the average airborne asbestos levels in buildings seem to be very low
where ACM are not being actively disturbed. Accordingly, the health risk to most building
occupants also appears to be very low. However it should be noted that personnel engaged in
ashestos related work or those nearby suffer the greatest risk to exposure.

e Removal is often not a building owner's best course of action to reduce asbestos exposure. In fact an
improper removal can create a dangerous situation where none previously existed. Full scale
ashestos removal is only required in order to prevent significant public exposure to airborne asbestos
fibres during building demolition or renovation activities.

Refer to Appendix A for further information regarding asbestos.

11 PURPOSE AND SCOPE

The AMP provides information and procedures for Asbestos Management in various City owned
buildings. It applies to all categories of property with the exception of vacant lands. The AMP
applies to all City of Toronto staff as well as all service providers and contractors performing work in
City of Toronto facilities.

The AMP outlines the responsibilities of City staff in their roles as the Owner of buildings containing
Asbestos-Containing Material (ACM), as tenants of a building with ACM and outlines requirements
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for City personnel involved in acquisition of property which may contain ACM.

The AMP is a management system to control disturbance of asbestos-containing materials during
demolition, renovation, alteration, maintenance, repair or other activities.

The AMP incorporates the following elements:

= Asbestos Assessments and Reassessments. These documents are part of the AMP and can be
found at each facility and in Facility Manager’s Office.

= Regulatory Requirements and the City of Toronto Policies.
= Roles and Responsibilities.

» Notifications.

= Training Requirements.

= Emergency Reaction and Procedures.

= Work Practices (Type 1, 2 and Glove Bag work).

» Record Keeping.

= Contractor Requirements.

1.2 PROGRAM STATEMENT

The City of Toronto’s first concern is the health and safety of all tenants, employees and everyone
who enters a City of Toronto property. City of Toronto is also committed to operate in compliance
with the Ontario Ministry of Labour Regulation 278/05, Regulation respecting Asbestos on
Construction Projects and in Buildings and Repair Operations made under the Occupational Health
and Safety Act and all other applicable regulations.

The City has established certain policies which exceed the minimum requirements of O. Reg. 278/05
as follows:

= Due to future management issues and additional costs incurred over the life of the material, if
practical, the City will not utilize any ACM in new construction or installations.

= When remedial action is undertaken on friable sprayed ACM, the City will generally opt for
removal of the ACM. Encapsulation or encasement will not be undertaken unless removal is
not practicable in specific locations.

= When remedial action is undertaken on friable mechanical insulation both removal and repair
(re-jacketing or encapsulation of mechanical insulation) will be considered depending on the
extent of work required.
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= Prior to leasing properties, (if practical) the City will have asbestos assessments performed in
buildings constructed prior to 1986.

= Prior to leasing properties, if practical, the City requires that the Landlord remove all friable
ACM at the Landlords sole expense.

= At existing properties when ACM is discovered during any improvement, addition,
renovation, demolition, maintenance, repair of any kind, or at any other time, the City shall
promptly remove the ACM from the Premises or the Building.

= No City staff shall undertake any asbestos operations as defined as Type 3 in O. Reg. 278/05
other than as required by an emergency situation.

= All Type 3 asbestos operations shall be undertaken by an Asbestos Abatement Contractor.

= Type 1 and Type 2 work may be undertaken by either City staff (if they have employees with
appropriate training, as per the City of Toronto’s asbestos management policy dated July
2007, on site) or an Asbestos Abatement Contractor.

1.3 PROGRAM ELEMENTS

1.3.1 Asbestos Inventory

A record of the locations of friable and non-friable ACM has been established for the building in a
Hazardous Materials Survey. This document is to be made available to all persons that enter the
building and are likely to work in close proximity, disturb or handle ACM.

The Asbestos Survey will be available in the building with the Building Manager or Maintenance office.
Additionally, the document will be maintained by the Asbestos Plan Manager in the main offices of City
of Toronto.

A description of ACM in this facility is included in Designated Substance Survey that is available in
the Facility Manager’s Office. If assessments have not been performed for a building (and hence is
not in compliance with Regulation 278/05), use the information in this section as a minimum for an
asbestos assessment.

All City Facilities shall have an asbestos assessment report that includes friable and non-friable
ACM. The survey shall be conducted on a room by room basis and shall indicate the location,
condition, friability, accessibility and type of asbestos present in the Facility as outlined below.

As the survey will be typically performed for maintenance purposes it will not usually include
destructive sampling that may destroy the material or damage the building. Typical materials that
will not be part of the assessment include: roofing felts, drywall, window caulking and mechanical
gaskets.

The survey must include the information gathered on a room-by-room basis together with
recommendations for asbestos management, control or removal for each material detected in each
location. The location of materials suspected to contain asbestos but shown by analysis to be non-
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asbestos shall be reported. The original laboratory report of all analyses shall be provided as part of
the report. Samples are to be collected at a rate that is in compliance with the requirements of O.Reg.
278/05, which states a minimum number of samples are to be collected and analyzed from each area
of homogeneous material for the material to be considered non-asbestos. This frequency is indicated
in the table below. A homogeneous sampling area is defined by the US EPA as containing material
that is uniform in texture and appearance, was installed at one time and is unlikely to consist of more
than one type or formulation of material.

Type of Material Size of Minimum
Homogeneous | Number
Material of Bulk
Samples
Surfacing material, including without limitation Less than 90 3

material that is applied to surfaces by spraying, by square metres
troweling or otherwise, such as acoustical plaster on
ceilings, fireproofing materials on structural 90 or more 5
members and plaster square metres,
but less than
450 square
metres

450 or more 7
square metres

Thermal insulation, except as described below Any size 3

Thermal insulation patch Less than 2 1
linear metres
or 0.5 square
metres

Other materials Any size 3

1.3.2 Administration

The administration of the AMP is provided in Section 2.0 of this document and includes various flow
charts.

1.3.3 Operations and Maintenance

This segment of the AMP deals with the day-to-day operations where the ACM will remain in the
building. An Operations and Maintenance Program will remain in effect until all ACM are removed
from the building.
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Elements of the Operation and Maintenance Program, found in Section 3.0 of this document, includes:

a) Periodic Building Inspection and Annual Assessment of ACM,
b) Notification of Tenants,

C) Training,

d) Employee Protection,

e) Medical Surveillance,

f) Work Authorization,
9) Waste Disposal

h) Air Monitoring,

i) Equipment.

It is City of Toronto’s intent at this time that no employees will be required to handle or remove any
Type 3 Abatement of ACM. Those employees who may be required to work in close proximity to ACM
will undergo awareness-training sessions. The Asbestos Plan Manager, Building Manager and
Maintenance Supervisors may be required to have additional training as detailed in Section 3.9.

An Asbestos Training Manual has been developed to reflect the content of the training sessions. In
addition the Occupational Health and Safety division will maintain a list of personnel having received
in-house training.

1.3.4 Work Procedures

Prescribed procedures for the handling and removal of ACM are provided in Section 4.0 of the AMP.
Appendix G addresses major and minor removal projects undertaken by an abatement contractor. .
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1.4 REGULATORY REQUIREMENTS

At present three regulations govern the control, handling, transport and disposal of ashestos in Ontario.

Refer to Appendix B for further reference materials regarding regulatory requirements.

TABLE 1.1 — Summary of Legislation

Projects and in Buildings and Repair Operations

° http://www.elaws.gov.on.ca/DBLaws/Regs/English/0
50278 e.htm

REGULATION REGULATION
STATUTE AND REGULATION REEFERENCE AMENDMENTS
Occupational Health and Safety Act - R.S.0. 1990, ¢.0.1
. Regulation respecting Asbestos on Construction R.O. 278/05 No amendments.

Environmental Protection Act - R.S.0. 1990, c.E.19

. http://www.tc.gc.ca/acts-
requlations/GENERAL/T/tdg/requlations/tdg001/part

1.htm

e General — Waste Management R.R.O. 347 Regulation of Ontario
183/92, 240/92, 501/92,
. http://www.elaws.gov.on.ca/DBLaws/Regs/English/90 555/92, 457/93, 507/93,
0347_e.htm 105/94, 190/94, 298/94,
299/94, 512/95, 128/98,
157/98, 191/98, 460/99,
558/00, 501/01, 323/02,
326/03, 461/05.
Dangerous Goods Transportation Act - R.S.0. 1990, ¢.D.1
o General R.R.O. 261 Regulation of Ontario

269/92, 190/95, 252/02.

1.4.1
Repair Operations

Regulation respecting Asbestos on Construction Projects and in Buildings and

The AMP outlines procedures to maintain compliance with Ontario Regulation 278/05, Regulation
respecting Asbestos on Construction Projects and in Buildings and Repair Operations, made under the
Occupational Health and Safety Act. Ontario Regulation 278/05 applies to maintenance, renovation or

demolition work where ACM is or may be disturbed.

The major requirements to building owners under this regulation include:

1. Provision of establishing an asbestos survey report outlining the locations, quantity,
condition and content of asbestos in material in the building to all prospective

The City of Toronto
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contractors who are likely to handle or disturb the material.

2. The asbestos survey report shall contain the following information,
e The location of material,
e Whether the material is friable or non-friable,

e In the case of friable sprayed-on material, for each location, i) if the material is
known to be ACM, the type of asbestos, if known, or ii) in any other case a
statement that the material will be treated at though it contained a type of ashestos
other then chrysotile.

3. Advising workers of the building owner who may work in close proximity to ACM and
who may disturb the material.

4. Periodic inspection of the material to determine its condition, including an annual update
of the asbestos survey report.

5. Implementation of appropriate control measures, where required, following the
precautions and procedures prescribed by the Regulation (Type 1, Type 2 or Type 3
operations). The classification of the work depends on the type of material, procedures
used and the quantity of material to be disturbed. Refer to Table 1.2 Classification of
Asbestos Work for further information.

6. Establishment of a training program for employees of the owner who are likely to
handle ACM.

7. Annual submission of an asbestos work report form for each employee working in a
Type 2 or Type 3 operation.

8. Removal of ACM, to the extent practicable, prior to demolition of a building, or part
thereof.

There are more than 3,000 uses of asbestos reported in the literature; most of these are hard or non-
friable materials. Ontario Regulation 278/05, effective November 1, 2007, does require that the location
of non-friable materials be included in the report. Work on non-friable materials including installation,
removal, breaking, cutting, drilling, abrading, grinding, sanding and vibrating is covered in the
Regulation and procedures for such work are specified. Before any major renovation work or
demolition is performed, non-friable materials suspected of containing asbestos (roofing materials, floor
tile, ceiling title, etc. which have not previously been identified) which could be disturbed should be
analysed for asbestos content.

The assessments did not include a number of non-friable materials that may contain asbestos (vinyl floor
tiles, plaster surfaces, roofing felts, window caulking, elevator brakes, etc.) nor did it include demolition
of walls, ceilings etc. to check on concealed conditions. The City of Toronto requires that all non-friable
materials are to be assumed to contain asbestos unless sampling indicates otherwise. The City of
Toronto recommends that prior to renovations, maintenance work or building demolition, materials that
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may potentially contain asbestos, which have been sampled for the purpose of the survey report, must be
sampled and analyzed to determine the asbestos content.

1.4.2 Environmental Protection Act, General - Waste Management
Ontario Regulation 347, as amended, under the Environmental Protection Act, General - Waste
Management, regulates asbestos waste from the location of generation, transportation to and acceptance
at an approved land fill site.
The major requirements to the building owner are as follows:

e To ensure that all ashestos waste is packaged and labelled as prescribed:;

e That the transport vehicle is placarded as prescribed; and

e That the asbestos waste arrives at the landfill site on the same day as received by the waste
transporters and by the most direct route.

1.4.3 Dangerous Goods Transportation Act

The Dangerous Good Transportation Act, R.S.0. 1990, Chapter D.1, governs the packaging mode of
transport labelling, placarding and documentation of the asbestos waste while in transport. These
requirements are in addition to Ontario Regulation 347.

The building owner is also responsible for the waste while in transport.
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2.0 USE OF THIS MANUAL

This manual contains the information and procedures required for administering, implementing and
maintaining an effective AMP for any building.

Procedures for the safe handling, repair, and removal of ACM are detailed for staff, outside contractual
forces and service personnel. All parties involved in the program should review those sections of the
document appropriate to their level of work and thoroughly understand their requirements and
responsibilities. Additional procedures for employee protection and waste disposal are provided and
referenced in numerous locations in the repair/removal procedures. When this information is referenced,
it should be reviewed before proceeding with the work so that the correct safety procedures are
followed.

The detailed Asbestos Survey document must be referred to prior to doing any work, if there is any
doubt concerning the location of ACM. Sections of the manual may be issued as instructions to
service or maintenance personnel or asbestos abatement contractors to ensure compliance with City
of Toronto procedures. The program itself is dynamic in that the manual can be modified and altered
to reflect changes in regulatory requirements, administration or work procedures.

21 ADMINISTRATION OF THE ASBESTOS MANAGEMENT PLAN

An effective management system is essential to ensure that all planned and unplanned disturbances of
ACM are handled according to established procedures. This AMP consists of three distinct facets as
follows:

e Asbestos location documentation delineating where asbestos is found within the building;

e An Operation and Maintenance Program to deal with the ACM that are left in place until
removal is contemplated; and

e Procedures for major abatement projects where the ACM are removed from all or major
segments of the building due to deterioration, for renovation or for other reasons.

The AMP for City of Toronto will be administered by an assigned site representative who will be
responsible for the co-ordination and effectiveness of the Program. The co-ordinator for the Program
will be referred to as the “Asbestos Plan Manager” in this document.

The following City personnel have responsibilities for establishing and maintaining the AMP.

2.1.1 Personnel Involved in Acquisition or Leasing to the City of Toronto

Personnel involved in Acquisition or Leasing to the City shall:
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3 Prior to leasing or acquiring properties, City staff will have asbestos assessments performed in
buildings.

4 Prior to leasing properties, if practical, City staff requires that the Landlord remove all friable
ACM at the Landlords sole expense.

5 Prior to occupying acquired properties, City selected Abatement Contractor will remove ACM
in any spaces renovated by City, or will negotiate to have vendor remove ACM prior to
purchase. Preference is that asbestos abatement work be done under City supervision to ensure
thoroughness.

2.1.2

Personnel Leasing To City Of Toronto Tenants:

Personnel involved in Leasing to City Tenants shall:

1.

2.1.3

Ensure all leases signed by tenants of City include reference to this AMP and that
tenants are to follow the requirements of the AMP.

City will remove accessible ACM that may be disturbed, from spaces to be leased, prior
to tenant occupying space and performing renovations.

Facility Manager

The Facility Manager shall:

1.

Ensure that an asbestos assessment has been performed for all facilities constructed or
occupied prior to 1986. Where such a survey has not been performed in pre-1986
facilities, arrange for a room-by-room survey of the facility. For facilities constructed
after 1986, asbestos assessment will be performed for all non-friable materials that may
be present (i.e. transite rain water leaders and sheets, gaskets and roofing materials).
Notify the JHSC representatives and employer in the building to ensure that all aspects
of committee involvement are complied with.

Ensure the asbestos assessment report is available on site.

Notify in writing all existing and new Tenants of City (Management Representatives) at
the location of asbestos, of the information in this record (modify and issue Tenant
Notification Letter as appropriate — Appendix C).

Notify staff and outside contractors or service providers who may work with or may
disturb the material in the record of its presence and location (issue Contractor
Notification Letter as appropriate — Appendix D).

Measures are implemented to prevent accidental disturbance or further damage to ACM;
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

Arrange for the reassessment of asbestos-containing materials at regular intervals and
ensure the asbestos assessment report is updated at least annually, or when new
information is obtained as ACM is removed or it’s condition changes.

He or she is informed of all upcoming work;

Arrange for the abatement of deteriorated ACM reported in the asbestos assessment
report or in reassessment reports using the appropriate procedures (Type 1, Type 2 or
Type 3 procedures).

The work is properly arranged for and scheduled;

Ensure all Project Managers, Architects, Engineers and others arranging for or planning
work in the Facility are provided with necessary information on ACM and a copy of the
Asbestos Survey or record. Ensure that an intrusive pre-construction assessment for
friable and non-friable ACM is performed prior to any renovation, alteration or
demolition. Ensure this information is provided to Constructor in plans, drawings or
specifications.  Such assessments shall include destructive investigation where
necessary.

The person(s) scheduled to perform the work are trained (as per approved training
developed by the Ministry of Training, Colleges and Universities or equivalent in the case
of Type 3 work), and in the case of a Contractor, that the firm is qualified;

The person(s) responsible for overseeing the work has/have been advised,

Ensure that Tenant Management Representatives, JHSC and/or building occupants are
informed in advance of projects which will require asbestos abatements.

Arrange for training for City staff (refer to Training Section 3.9).

Proper procedures are being followed for the handling, storage and disposal of ACM
waste;

Arrange for awareness training on asbestos for building occupants as required to respond
to concerns over the presence of asbestos or planned asbestos work when required.

Ensure that procedures are in place in the Facility to respond to emergencies involving
asbestos by using City Personnel or an Asbestos Abatement Contractor.

Maintain all documentation required by this program, including but not limited to:
Asbestos Management Program, Asbestos Assessment Reports and Reassessments,
Tenant Notification Letters, Contractor Notification Forms, Asbestos Project Work
Records, Training Certificates and Respiratory Protection Programme — i.e. records of fit
testing.

Upon unexpected discovery of suspect ACM, or upon an uncontrolled asbestos spill or
disturbance, follow the emergency procedures of Appendix E. Ensure all City personnel
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2.14

20.

21.

22.

23.

that may report an emergency are aware of contact names and numbers.

Arrange for the inspection and air monitoring of ashbestos work in the facility as required
by O. Reg. 278/05 and this AMP, when contracted by Facility Manager.

At the completion of the work, to allow updating of the asbestos assessment report to
reflect altered location and condition of ACM, complete the Asbestos Project Work
Record in Appendix F for each project during which asbestos is removed that is
managed by the Facility Manager.

Inform JHSC committee of any sampling or testing as they have a right to be present
during testing if desired.

When major renovations or demolitions are undertaken, the procedures outlined in Figure
2.4 should be followed. Asbestos documentation may include but not be limited to the
following:

e Periodic Inspection Reports,

e Damage Reports,

e Emergency Response Reports,

e Record of Asbestos Repair or Removal,

e Asbestos Bulk Sample Reports,

e Air Monitoring Reports,

e Ministry Correspondence,

e Contractor Correspondence,

e Requests for Information,

e Asbestos Contracts and Specifications,

e Training Courses,

¢ Joint Health and Safety Committee Reports.

Project Manager

Project Managers (may also include Building Maintenance Managers) who plan, arrange for or
oversee work in the facility shall:
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Ensure that an intrusive pre-construction assessment for friable and non-friable ACM is
performed prior to any renovation, alteration or demolition. Ensure this information is
provided to Constructor in plans, drawings or specifications. Such assessments shall
include destructive investigation where necessary.

Based on the results of the pre-construction assessment report, provide or arrange for the
provision of appropriate specifications (Type 1, 2 or 3 operations) to Constructor to
remove ACM from the work area.

Ensure all asbestos work in the facility is performed by Consultants and Asbestos
Abatement Contractors who specialize in asbestos work and who have appropriate
experience, equipment and insurance.

Arrange for the inspection and air monitoring of ashbestos work in the facility as required
by O. Reg. 278/05 and this AMP, when contracted by Project Manager.

Notify the Facility Manager of work requiring asbestos abatement precautions
sufficiently in advance of work to allow Tenant notification.

Ensure all necessary notification of the Ministry of Labour for Type 2 and 3 Projects
have been performed by the contractor prior to start of work and that all necessary forms
are posted on site.

At the completion of the work provide information to Facility Manager to allow
updating of the ashestos assessment report to reflect altered location and condition of
ACM. Complete Asbestos Project Work Record in Appendix F for each project during
which asbestos is removed or disturbed and submit to Facility Manager. The local
JHSC must also be notified.

2.1.5 Facility Occupants And Tenant Representatives

All persons in the Facility who may arrange for maintenance or alteration of the Facility are to be
made aware of the presence of ACM and shall:

1.

Ensure all personnel who may work near the location of ACM are aware of its presence
and follow the procedures outlined in this AMP.

Avoid unnecessary contact with or disturbance of ACM.

Report any disturbance, damage or deterioration of ACM to the Facility Manager.
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FIGURE 2.1 - OVERVIEW OF ASBESTOS MANAGEMENT PLAN
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2.2

RECORD KEEPING AND DOCUMENTATION OF AMP

The following records are to be kept by the Facility Manager for all sites with ACM:

Asbestos Assessment Reports.

Reassessment Reports.

Tenant Notification Letters.

Contractor Notification and Acknowledgement Forms.

Asbestos Project Work Records.

Inspection reports during abatement from Hazardous Materials Consultants.
Bulk sample analytical results from any sampling.

Abatement or emergency response project records.

Air monitoring reports. Note clearance air monitoring reports must be retained for a
minimum of one year.

This AMP is to be re-evaluated each time there is a substantial change to the Asbestos Regulation
(O.Reg. 278/05).

2.3

CONTRACTOR REQUIREMENTS

Contractors hired by City are to meet the following minimum requirements:

Must maintain a Comprehensive General Liability Policy, provided on an “occurrence” basis,
for a minimum of $5,000,000 in coverage.

Must maintain an Asbestos Liability or Pollution Liability Policy, provided on an
“occurrence” basis, for a minimum of $5,000,000 in coverage.

Must maintain an Automobile or Fleet Policy, and Non-owned Automobile Policy for a
minimum of $2,000,000 in coverage.

Maintain a valid Workplace Safety and Insurance Board Clearance Certificate.
All supervisors and workers performing Type 3 work are to have attended an approved

Ministry of Training, Colleges and Universities, or equivalent, course regarding asbestos, as
of November 1, 2007.
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= All workers are to be fit tested for respirators and trained in respirator care.

= If City is signatory to any of the Labourers Union, Insulators Union or Painters and Allied
Trades Unions, union labour must be provided by the contractor.

= For large projects, the Project Manager may wish to ask for references for 5 previous projects
of similar scope and cost.

2.4 CUSTODIAL WORK

Where exposed asbestos-containing sprayed fireproofing is present, or exposed and badly damaged
asbestos-containing materials are present, Custodial Staff are not to clean the area by dry sweeping.
Instead, Custodial Staff are to call Facility Manager and arrange to have the Asbestos Abatement
Contractor use a HEPA vacuum to clean floors. This is not an asbestos procedure, but a
precautionary procedure to fully protect Custodial Staff from unexpected disturbance in the event
that debris is present and unseen. Mopping is acceptable.

2.5 LOCATION OF ACM DOCUMENTATION
2.5.1 Introduction

City of Toronto will maintain up to date asbestos survey documents of their facility. Initial and
subsequent surveys of the building will be performed using safe procedures that will not unnecessarily
disturb existing ACM. The survey documents for the building will be maintained on site together with
the AMP. Survey documents will be updated at least annually or more frequently where the condition or
extent of ACM has changed and will continue to remain in effect until all ACM are removed from the
building.

It is required that each property managed by City of Toronto be surveyed for the presence of friable and
non-friable ACM. The findings of the survey shall be maintained in the form of a report, which will be
kept on the premises and at the City of Toronto main offices.

The document will be provided in various forms to serve the various needs of the building or specific
targeted group’s special needs. The various document forms may include any of the following:

1. A master copy which details all known ACM in the building;

2. An overall floor plan, which indicates those locations in the building that have some kind
of ACM; and
3. A summary of each individual Commercial or Residential Rental Unit for submission to
the tenant or lessee whose premises will not be managed and maintained by City of
Toronto.
Page 8 of 12
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The Asbestos Plan Manager shall administer the inventory of ACM in the building. The Program
Manager shall be responsible for maintaining the inventory of the location of all ACM contained in the
building. They will also schedule, co-ordinate, and authorize action necessary to complete initial and
interval inspections of all buildings.

The reports will be modified and updated to reflect changes in the presence of ACM in the building as a
result of removal, repair, damage, maintenance, construction, demolition, etc. The inventory shall be
made available for inspection to Ontario Ministry of Labour Inspectors and to any building occupants as
required by legislation.

The Asbestos Plan Manager may appoint the services of a Consultant specialized in the inspection of
buildings for ACM as the need arises to provide building audits or to update existing surveys.

2.6 ASBESTOS SURVEYS

Regulation 278/05, Regulation respecting Asbestos on Construction Projects and in Buildings and
Repair Operations”, made under the Occupational Health and Safety Act, requires building Owners to
identify materials which may contain asbestos by either analysis or manufacture’s documentation. The
analysis is required only where work will be performed on building materials or where material is
deteriorating and falling. Where asbestos is identified in building materials the building owner is
required to implement a program to manage the ACM. Part of this program includes asbestos sampling
to identify ACM and implementation of procedures for the periodic assessment, control, handling and
disposal of the ACM. Asbestos identification in building materials is also a component of a designated
substance list that must be issued to Contractors or service personnel prior to performing work.

2.7 BULK SAMPLE COLLECTION PROCEDURES

Bulk samples collected during the initial survey and all samples collected for future testing shall be
collected following the procedures provided in Ontario Regulation 278/05. Following these
procedures, samples can be collected by City staff, or by an Asbestos Consultant, under the direction
of the Facility Manager or Project Manager.

2.8 BULK ANALYSIS

Bulk samples will be analysed for asbestos in accordance with O. Reg. 278/05 section 3(1)1. All
analyses shall be performed by laboratories accredited in the US National Voluntary Laboratory
Accreditation Program (NVLAP) or the American Industrial Hygiene Association (AIHA) asbestos
in bulk sample programs.
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29 OVERALL SITE FLOOR PLAN

Purpose

The purpose of the individual floor plan is to allow the Asbestos Plan Manager and the Maintenance
Staff immediate recognition if a particular location in the building has ACM. For the type of material,
location and asbestos content the information will have to be referenced in the “Asbestos Survey
Report™.

Document Format

Individual floor plans will be provided for each floor of the building in standard building plan size. All
areas where ACM are found will be shaded to clearly show where the asbestos is present in a room or
area. The location of the ACM will be approximated as close to the location where it is found in the
building as is reasonably permitted by visual observation. Legends will be developed depending on
need and materials present.

Document Location

Copies of the floor plan will be maintained in the City of Toronto offices, with the Asbestos Plan
Manager and with each Property Manager and with each building manager. Additional copies will be
distributed on an as required basis.

Alternate Documentation

In the absence of a floor plan drawing, the Asbestos Survey Report will document the location of
ACM in a clear and descriptive manner.

2.10 TENANT SUMMARY DOCUMENTATION

Purpose

The tenant summary document for individual commercial retail units or residential tenants will provide
notification to all small commercial or residential tenants that will be managed and maintained by the
tenant. This information is required under the Regulations so that the tenant can readily recognize the
location of ACM and safeguard their staff against possible exposure to asbestos fibres. The tenants in
turn must establish their own AMP for the leased space. For those units that City of Toronto maintain,
the tenants are expected to operate under the City of Toronto AMP. Additionally this will permit City of
Toronto staff to provide service personnel, maintenance personnel and contractors with detailed
information as to the location of ACM in each rental unit.
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Document Format

The information for each tenant unit shall consist of a single page entry on the floor plan including
adjacent properties marked with coloured overlays showing the location of each of the ACM present.
Key wording will describe the particular location of the material (i.e., a particular material may be found
in the room space or concealed above solid plaster ceiling, etc.). Summary information in tabular form
will compliment the drawing.

Document Location

Copies of this document shall be provided to each tenant and a master set maintained with the Asbestos
Plan Manager. Additional copies may be distributed as required.

2.11 MASTER LOCATIONS DOCUMENT
Purpose

The purpose of the master document is to consolidate all information on ACM for each individual
building. This document will be available to the Asbestos Plan Manager, each Property Manager and
Maintenance staff of the building.

Document Format

The document shall be arranged in two distinct sections, one to address the locations of ACM and the
second to provide an assessment of the condition of the material with recommendations for appropriate
corrective measures where required. The use of layout floor plans shall form an integral part of the
report

Location Information Portion of Document
The document will include the following for the locations of ACM section of the document:

1. A survey methodology indicating limitations of the survey and whether destructive
investigation was performed,;

2. Bulk sampling and analysis methodologies used,
3. A site description with drawings showing the location and building additions; and
4. A summary of the location results, which shall include the following:

a) A room-by-room summary of ACM in the building. If applicable, the summary is
also to be divided based upon building additions.

b) Separate floor plans showing the location of each ACM differentiating between
friable and non-friable materials.
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c) A summary of analysis of bulk samples collected specifying the analytical method
used and including floor plans showing the location where the bulk samples were
collected.

d) The type of asbestos and concentration within the material.

Once ACM has been removed, the Asbestos Plan Manager will update the locations document with the
changes.

Assessment Information Portion of Document

The document will include the following for the assessment of the condition of the ACM section of the
document:

1. A description of the assessment of ACM methodology.
2. A rationale for corrective action with a description of the options including:
e Cleaning,
e Repairing or sealing,
e Enclosing, and
e Removal.
3. A summary of assessment with recommendations for corrective action where required.
4. Individual recommendations for repair and any restrictions until repairs are completed

will be listed with floor plans showing the location of each item.
Document Location
The master document for each facility shall remain with the Asbestos Plan Manager in the

Administration office for City of Toronto and a site-specific document with each Property Manager or in
the Maintenance Department office of each facility.

212 DISTRIBUTION OF ASSESSMENT RECORD AND REASSESSMENT
The Facility Manager is responsible for maintaining a copy of records, assessment reports and
reassessment reports on site. In addition, the Facility Manager will ensure the following are provided
with access (not additional copies) to these reports:

e JHSC representative.

e Tenant (in premises with ACM).

e Project Managers or Managers planning or performing work in a City Building.
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3.0 OPERATIONS AND MAINTENANCE PROGRAM
31 INTRODUCTION

The identification, documentation and confirmatory analysis of ACM within a facility, is the first step in
controlling building occupant exposure to asbestos fibres. Information generated from the building
survey is then used by the Asbestos Plan Manager to control work that will be performed on or may
likely disturb ACM. The purposefully managed and controlled work on ACM in buildings is known as
the Operations and Maintenance Program.

The Operations and Maintenance Program is a set of specific procedures and practices applied to
building cleaning, maintenance, renovation and general operation to reduce exposure to asbestos fibres
to ambient levels (i.e. the outdoor environment). The Operations and Maintenance Program is initiated
after the building survey is completed and draws heavily on information generated during that survey
and any ongoing evaluations of the ACM. The Operations and Maintenance Program shall remain in
effect until all ACM are removed from the facility.

The principal objective of an Operations and Maintenance Program is to minimize exposure to all
building occupants from asbestos fibres. To accomplish this objective an Operation and Maintenance
Program includes work practices to:

1. Maintain ACM in good condition,

2. Monitor the condition of ACM for deterioration,
3. Ensure a proper cleanup of asbestos fibres previously released, and
4, Prevent further uncontrolled releases of asbestos fibres.

The Operations and Maintenance Program is not a permanent abatement option. It should be
implemented as part of an overall AMP that has a goal of eventual elimination of ACM within a
building. The intent of the Operations and Maintenance Program is to manage the ACM on a daily basis
including any repairs or minor removals. Large removal projects that require extensive planning and
technical expertise are beyond the scope of the Operations and Maintenance Program.

The Operations and Maintenance Program includes the following elements:

1. The administration of the program, as discussed in Section 2.0, including assessing the
impact of maintenance or renovation work on ACM and ensuring appropriate protective
measures are implemented,

2. Conducting building inspections for renovations or demolition, periodic assessments
(commonly referred to as Surveillance Programs) to evaluate the condition of the ACM
to document any changes in the materials (i.e., deterioration) and to assess any spill
episodes;

3. Providing building occupants (tenants and staff) with notification advising them on the
locations of ACM in the building, as well as how and why uncontrolled disturbance of
the material should be avoided;
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4. Implementing control measures and procedures to limit building occupant exposure.
Specialized work practices intended to avoid or minimize fibre release will include the
following:

e Cleaning procedures,
e Work practices for maintenance activities,
¢ Work practices for renovation, and
e Emergency response procedures.
5. Record keeping documenting any operations and maintenance activities;

6. Training for the Asbestos Plan Manager, appointed designates, building managers,
supervisory staff, custodial staff and maintenance personnel; and

7. Providing worker protection where staff is required to handle ACM and include:
e Arespiratory protection program, and
e A medical surveillance program.

Additional work procedures may be included in the Program as determined by future needs. This will
result in additions to the documented program.

3.2 PERIODIC BUILDING INSPECTION AND ASSESSMENT OF ACM

Periodic review of the Operations and Maintenance Program is essential to ensure that the program
objectives are being met. A key feature of the review is re-inspection of all ACM in the building.
Combined with ongoing reports of changes in the condition of the ACM made by service workers, the
re-inspection will ensure that any damage or deterioration of the ACM will be detected and corrective
action taken.

Inspection of the condition of the friable ACM will occur at three levels as required by legislation:

3.2.1 Routine Inspection

To be performed by maintenance staff and/or other qualified personnel, during their normal course of
work. This is a casual inspection where deterioration or damage to an application or material shall be
recorded and reported to the Building Manager who in turn will report the damage to the Asbestos Plan
Manager. Necessary arrangements will then be made for remedial action where it is confirmed through
documentation or additional bulk sampling and analysis that the material in question contains ashestos.
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Upon discovery of damage the Damage Report (Figure 3.2) shall be filled in and arrangements can be
made by the Asbestos Plan Manager, or designate, for repair if limited to a small disturbance. An
outside firm specializing in asbestos inspection and abatement shall provide assistance where the
disturbance is significant. All damage reports should be retained with the location report to assist in the
formal inspection as described in the following.

3.2.2 Formal Inspection

An annual inspection (at least once in each 12-month period) will be made of the condition of all ACM
in the building for all locations identified in the Asbestos Survey. The frequency of the inspection may
be increased if the previous assessment indicates rapid deterioration or uncontrolled damage due to
vandalism.

Formal inspections should be undertaken by a consulting firm, specialized in asbestos inspection and
abatement. The auditor performing the inspection shall be qualified with a minimum of 5 years
experience performing such inspections on projects of similar size and complexity.

Various assessment factors must be taken into account to evaluate each type of material. The
assessment factors are:

e ACM condition (deterioration, physical damage, and water damage),

e Potential for disturbance (accessibility of the ACM, sources of vibration near the ACM, and
potential for air and/or water erosion), and

e Location of the ACM in or near air plenums, airshafts, or elevator shafts.
For each time the formal inspection is performed the following should be recorded:

e Inspector’s name,

¢ Date of inspection, and

¢ Notation of change (or lack of) in the condition of the ACM.

When an inspection reveals that remedial action is necessary due to deterioration, or that a situation
exists that could result in deterioration, or that there is a risk of exposure to asbestos fibres, the Asbestos
Plan Manager is to be informed. The need for corrective action is to be recorded in a similar format as
per the initial assessment of the Building.

3.2.3 Pre-Renovation or Construction Inspection

An inspection of a building or section of a building is required prior to conducting any building
renovation or construction to evaluate whether any ACM will be impacted. The inspection shall require
intrusive methods to determine if concealed ACM is present. Additional sampling and analysis may
also be required on any concealed materials or other materials not previously sampled. Confirmation of
ashestos content can be determined by analytical results from visually similar material sampled in other
locations.
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3.3 REASSESSMENT OF ACM AND UPDATE OF SURVEY RECORD

The Facility Manager will arrange for a regular reassessment of all accessible areas identified by the
survey to contain ACM. The reassessment will be performed at least annually if ACM is present. If
a specific area is subject to any change of use, frequent maintenance which may disturb the material,
or if any report of damaged or deteriorated ACM is brought to the attention of the Facility Manager,
the reassessment of materials in the specific area shall be performed on a more frequent basis.
Reassessment shall always be performed of specific materials when damage or deterioration is
reported. The JHSC shall be notified of the reassessment and be invited to attend.

The reassessment of ACM will be documented in writing using the forms provided in Appendix H.
The survey record should be updated based on these forms.

In Facilities which are entirely leased and in which neither City nor Facility Management Service
Provider are responsible for maintenance, renovation or alteration of the initial survey and the
reassessment are the responsibility of the landlord. Copies of the initial survey and reassessments
shall be provided by the landlord to the Facility Manager and maintained on site.

3.4 DISTRIBUTION OF ASSESSMENT RECORD AND REASSESSMENT

The Facility Manager is responsible for maintaining a copy of records, assessment reports and
Reassessment reports on site. In addition, the Facility Manager will ensure the following are
provided with access (not additional copies) to these reports:

e JHSC representative.
e Tenant (in premises with ACM).

¢ Project Managers or Managers planning or performing work in a City Building.

35 PRE-CONSTRUCTION ASBESTOS SURVEY (SECTION 10 OF O. REG.
278/05)

Prior to the commencement of any renovation, construction or demolition project (including
buildings built up to 1986/the present time), the building or specific areas of the building which are
to be affected by the work, shall be assessed for friable and non-friable ACM. However, if the owner
already knows that the materials within the building or specific areas which are to be affected by the
work is not ACM, or if the owner already knows that the materials are ACM and knows the type of
asbestos, or the building or specific areas have already been assessed, an asbestos survey is not
required prior to the commencement of the renovation, construction or demolition. The survey must
be performed by a specialized asbestos consultant and include destructive or intrusive testing of
enclosed areas which will be affected by the work.
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Upon completion of the pre-construction survey, if asbestos is present in the area, specifications for
removal shall be prepared (Type 1, 2 or 3 as appropriate) and provided to the Constructor in the work
specifications.

FIGURE 3.1 - PERIODIC INSPECTION OF ASBESTOS-CONTAINING MATERIALS
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FIGURE 3.2 - ASBESTOS CONTROL PROGRAM DAMAGE REPORT

Reported By:

Date:

LOCATION DETAILS:

Building Name:

Building Section:

Room Name:

Room Number:

DAMAGE DETAILS:

Description of Damage:

Cause of Damage (If known):

Immediate Action Required:

YES NO

Area Isolation Required:

YES NO

SUBMISSION TO ASBESTOS PLAN MANAGER:

Name:

Position: Date:

FOLLOW UP ACTION:

Asbestos Plan Manager:

Date:

Copies to:
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This level of inspection is to be performed by a firm specializing in asbestos inspection and abatement.
The auditor performing the inspection shall be qualified with a minimum of 5 years experience
performing such inspections on projects of similar size and complexity. The locations document shall be
updated following performance of the project.

Upon completion of the inspection, a report shall be generated and submitted to the Asbestos Plan
Manager for submission to Contractors outlining the extent of asbestos that will be disturbed. The
report shall use drawings to clearly delineate the extent of asbestos present in the
construction/renovation area and the material requiring removal prior to conducting any other
construction. NOTE: As per legislation, all ACM must be removed before renovations or
construction can occur.

3.6 NOTIFICATION
Once the presence of ACM has been established in a building, a notification program is required by
legislation. The purpose of the notification and warning program is to inform employees, tenants,
service personnel, maintenance personnel, or others with the potential to come in contact with ACM,
that ACM material is present.
The notification and warning program serves two purposes:

1. It alerts affected parties to a potential hazard in the building; and

2. It generates a broad involvement in the Operations and Maintenance Program.

Building occupants who are aware of the presence of ACM are less likely to disturb the material and
cause fibre release. The notification to building occupants (i.e. staff and tenants) may include:

. Distribution of notices outlining the locations of ACM accompanied with a fact sheet on
asbestos (Appendix A); and

e By holding awareness or informational seminars as outlined in the awareness training section
of this manual.

All concerns relating to the condition of asbestos applications, reports or questions regarding the
AMP are to be directed to the Asbestos Plan Manager. Notification will be initiated by the Asbestos
Plan Manager and distributed in the following manner to targeted parties:

3.6.1 City of Toronto Staff

Individuals who have a potential to come into direct contact with ACM will receive formal training
dealing with general asbestos awareness and recognition of potentially or hazardous situations and
have full access to the master locations document for the building(s) under their responsibilities.
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3.6.2 Notification To Tenants

Upon completion of the asbestos assessment, the Facility Manager will inform all Tenant
Representatives of the presence of asbestos within their leased space and provide them with access to
portions of the record regarding their premises and common areas. The letter of notification to
Tenants regarding asbestos (Appendix C) shall be used for this purpose. This notice will be provided
to all existing and new tenants as required.

3.6.3 Service Personnel and Maintenance Personnel or Contractors

All contractors and City employees who perform work at facilities where ACM is present must be
notified of the presence of the ACM if their work may bring them into contact or close proximity to
the ACM and they may disturb it. This notification may include janitorial, security, telephone,
computer cabling suppliers, mechanical maintenance contractors, etc. This notification shall be
performed by the Facility Manager or Project Manager.

All contractors and City employees who perform work at City facilities, where asbestos-containing
sprayed fireproofing is present above ceilings, including telephone, computer cabling suppliers,
electrical and mechanical contractors, etc., are to be notified that Type 2 Procedures are required for
any entry to, or work within the ceiling space (visual inspection excepted, Type 1 Work). This
notification shall be performed by the Facility Manager or Project Manager.

Upon completion of the asbestos assessment, the Facility Manager will inform Maintenance

Personnel (including Physical Plant Personnel) of the presence of asbestos within the building and
ensure they have access to the ashestos assessment report.

3.7 NOTIFICATION OF ASBESTOS ABATEMENT
Contractors are to:
e Notify orally and in writing, an inspector at the office of the Ontario Ministry of
Labour nearest the project site (Notice of Project), as per Regulation 278/05, prior to
commencing Type 3 abatement, Glove Bag abatement or any abatement project that
exceeds $50,000.00 in cost.
¢ Notify Sanitary Landfill site as per Ontario MOE Regulation 347 as amended.
e Inform all sub trades of the presence of ACM identified in the contract documents.
¢ Notify the Project Manager if suspect ACM not identified in the contract documents
are discovered during the course of the work. The contractor is to notify the MOL
and the JHSC if the friable material is asbestos containing, as required by Regulation
278/05.

e The Project Manager is to notify the JHSC of any testing or sampling that is
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proceeding.

The Project manager is to notify the Facility Manager, which in turn, is to notify
tenants of any abatement work within their space or that will impact their operations.

This is a procedural requirement, not a regulated requirement.

3.8 EMERGENCY PROCEDURES AND CONTACTS

3.8.1 Fallen Debris Or Damaged Material

City staff may encounter fallen material that is suspected to contain asbestos. This may occur in
locations where asbestos has been documented or in areas not included in the Assessment due to
limited accessibility, etc.

Facility Management shall follow the protocol “Emergency Reaction in the Event of a Suspected
Asbestos Spill” (Appendix E).

In the event that Emergency Work must be undertaken, follow the procedures outlined in Appendix
E — Work Practices for Emergency Work. All emergency situations shall be reported to the Facility
Manager as soon as possible.

Emergency Contacts:

Security: Emergency: 416 392 6666
Security: Non- Emergency: 416 397 0000
FRED: 416 338 3733
Help Desk: 416 392 7995
District Operations Manager: contact manager within the district
Abatement Consultant:
» ECOH Management: 905 195 2800
» Fisher Environmental: 905 475 7755
Abatement Contractor:

> Furcon Environmental: 905 672 8314

The City of Toronto
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FIGURE 3.3 - ASBESTOS EMERGENCY OR DAMAGE REPORTING
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3.9 DISTURBANCE OF PREVIOUSLY UNIDENTIFIED FRIABLE MATERIAL
Previously unidentified friable materials may also be uncovered during demolition of finishes, walls
etc. during construction. The Project Manager shall follow the protocol “Emergency Reaction in the
Event of a Suspected Asbestos Spill” (Appendix E).

If the material contains asbestos, the Project Manager is to notify the local Ministry of Labour Office
of the discovery. This is a regulated requirement.

3.9.1 Module 1: General Awareness Training
The "awareness seminar" is intended for all building occupants and other affected parties. It serves the
purpose of occupant notification described in the previous notification section. The objective of the
training is to provide a general awareness of the hazards of ACM. This module would also be suitable
for building occupants other than employees who are concerned about the presence of asbestos in the
building.
Session Content — Estimated duration of 2 hours
1. Health Effects of Asbestos Exposure;
e Types and properties of ashestos,
¢ Routes of entry,
e Asbestosis, cancer, other health effects,
o Effects of concentration and exposure duration.
2. Uses of Asbestos;
e Products made from ashestos,
o Risks of different types of materials (friable/non-friable),
e Recognition of asbestos-containing building materials,
e How asbestos in buildings can be a hazard.
3. Overview of Regulatory requirements;
e Application to buildings,
e AMP.

4, The AMP;
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e Purpose of management program,
e Elements of management program,
e Person responsible for the program in a building.

5. Questions to Demonstrate Understanding.

3.9.2 Module 2: Type 1 Work Training
This session is designed for workers who are expected to be involved in Type 1 asbestos work only.
The objective of the training is to enable the workers to identify work that requires Type 1 work
procedures, understand the asbestos exposure hazard associated with the work, and to be able to carry
out the work accordingly.
Session Content - Estimated duration of 7 hours
1. All of Module 1.
2. Overview of Regulatory requirements;
e Requirements for testing insulation,
o Classification of work,
e Work procedures based on classification,
e Medical surveillance.
3. Principles of Remedial Measures;
e Enclosure, encapsulation, and removal,
e Limitations of remedial measures.

4. Use and Interpretation of the Asbestos Record,;

e Should allow individual workers to identify where they may come into contact with
friable asbestos material.

5. Limitations of Training;
e Type of work that training allows worker to perform,
¢ Who to contact in event of emergency.

6. Classification of Work;
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e As prescribed by the regulation (Type 1 work procedures),
o Work that employee may be required to perform.
7. Respirator Training;
e Theory of respirators,
e Limitations of equipment,
¢ Inspection, maintenance, and storage of equipment,
e Selection, fitting and use of respirators,
e Positive and negative pressure fit check,
e Respirator cleaning and disinfection,
¢ Record of worker training and fit testing,
8. Use, Care and Disposal of Protective Clothing,

9. Questions to Demonstrate Understanding.

3.9.3 Module 3: Type 2 Work Training
This session is designed for workers who are expected to be involved in both Type 1 and 2 asbestos
work. The objective of the training is to enable these workers to distinguish between each work type.
To understand the asbestos exposure hazards associated with the work, and to apply the appropriate
procedures as prescribed by the Regulation.
Session Content — Estimated duration of 8 hours
Training should be related to actual jobs that each worker would be expected to perform. It is
recommended that training for this module include hands-on experience in the use of respirators,
protective clothing, portable enclosures, HEPA filter vacuums, etc.

1. Modules 1 and 2.

2. Asbestos Work Reports.

3. Type 2 Work Procedures;

e As prescribed by the regulation,

o Work that employee will be required to perform.

4. Biomedical Surveillance Program
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5.

3.9.4

Questions to Demonstrate Understanding.

Module 4: Evaluating the Impact of Asbestos in a Facility

This session is designed for building workers who are expected to inspect buildings for friable ACM or
to evaluate whether the work will impact on ACM. The objective of the training is to enable these
workers to survey buildings for and to assess the exposure potential of such materials.

Session Content — Estimated duration of 21 hours

1.

Inspecting Buildings for Asbestos;

Reviewing building records,

Surveying building for ACM,

Where to look,

When to sample,

Precautions to be taken,

Sampling materials for analysis,

Preparing record of location of ACM.
Addressing the Risk of Asbestos Exposure;
Significance of the type of insulating material,
Significance of percentage of asbestos friability,
Effect of age and deterioration,

Evidence of physical or water damage,
Location and accessibility: potential for future disturbance,

Control options.

Workers carrying out inspections must also complete Module 3 training.

Questions to Demonstrate Understanding.

The City of Toronto
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3.9.5 Module 5: Outside In-depth Training

Additional training may be required, on an as needed basis, for work beyond those described in the
training packages presented in the AMP. The training may include attendance by City of Toronto
personnel at seminars and courses presented by others pertaining to asbestos management or abatement.
Course content may include detailed training for asbestos abatement or general information seminars.
The Asbestos Plan Manager must authorize attendance in these programs. Asbestos workers must meet
the requirements for Type 3 training as established by the Ministry of Training, Colleges and
Universities and must also achieve a passing grade.

3.10 TRAINING

City employees will not undertake asbestos work other than for Type 1 and Type 2 work or in
emergency situations in Type 3 projects. Therefore training shall be limited to the following:

Maintenance personnel and supervisors shall receive training in asbestos including identification of
ACM, uses and hazards of asbestos, regulations applying to asbestos work and Type 1 and Type 2
work practices and safety procedures.

Facility and Project Managers shall receive training in asbestos management and removal and the
AMP of sufficient content to allow them to implement the policies outlined in the AMP and to enable
City to remain in compliance with O. Reg. 278/05.

Tenant Representatives and Building Occupants shall receive (upon request only) Asbestos
Awareness Training. Such training may be provided in advance of a project incorporating Type 2 or
3 operations or if concern over asbestos is expressed by employees.

City requires all service providers, contractors, etc. to provide appropriate training to all workers who
perform Type 1, 2 or 3 work in City Facilities.

In accordance with the Regulations, every employee working with ACM, or working in close proximity
to ACM, and in a manner that may disturb the ACM, must partake in an information and training
program. The program must be designed to instruct each employee in work procedures necessary to
prevent exposure to asbestos fibres. Asbestos training is a continuous process with updates and reviews.
The program will allow for re-training of current employees as well as ensuring that new hires are also
given the proper training. Workers and supervisors conducting/overseeing Type 3 work must have
proof of having attended training approved by the Ministry of Training, Colleges and Universities.

Training of building occupants and other affected parties is an integral aspect of an effective Operations
and Maintenance Program. Training serves to establish the basis for proper awareness and work
practices that will result in the effective implementation of the Operations and Maintenance Program.
Training must be adequately developed and offered, on several levels, depending on the audience's
particular participation in the program. Therefore, it is usually preferable to develop several training
programs tailored to individual needs.

Asbestos training will be offered and provided on the needs of specific buildings as authorized by the
Asbestos Plan Manager. At this time, City of Toronto staff are not permitted to conduct any Type 3
asbestos related work, and as such, a specialist Abatement Contractor will complete this work. The
following training modules have been prepared as an outline to assist building owners in establishing
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training requirements that will comply with the Regulations. The appropriate level of training will be
selected based upon a person’s role, function or responsibilities within the AMP. The Joint Health and
Safety Committee/Health and Safety Representative must be advised of the time and place of any
training provided.

3.11 PERSONAL PROTECTIVE EQUIPMENT PROGRAM

Any employee or building occupant with a significant potential for exposure to airborne asbestos should
be involved in a personal protective equipment program. This is particularly relevant for custodial and
maintenance workers who encounter ACM during the course of their duties. Additionally, outside
maintenance personnel, service personnel and Contractors will be required to show proof of employee
training in asbestos control procedures including a respiratory protection program.

City of Toronto have decided at this time that an experienced and qualified Abatement Contractor pre-
selected by the Asbestos Plan Manager will perform all Type 3 work involving ACM for City of
Toronto. No City of Toronto employee will be assigned Type 3 friable asbestos related work.

The information in this section is provided for reference only and not applicable at this time. Should this
position change and selected employees will be required to conduct any type of work as specified in the
Regulation 278/05, Regulation respecting Asbestos on Construction Projects and in Buildings and
Repair Operations, then training will be provided by a qualified Occupational Health and Safety
Consultant. No work will be performed until specific training has been provided and the employee
comprehension of the work has been evaluated by the Asbestos Plan Manager, and accepted as
adequate. When initiating the Personal Protective Equipment Program, employee training shall include
training with respirators and other personal protective equipment.

3.11.1 Respiratory Equipment

Respiratory requirements for work with asbestos are covered by Regulation 278/05, Regulation
respecting Asbestos on Construction Projects and in Buildings and Repair Operations. The
requirements for use, selection, fit testing and storage of respirators are outlined in the following
sections.

3.11.2 Requirement

1. Type 1 Operation - Respirator use is optional. 1f an employee requests a respirator while
performing a Type 1 operation, the employee must wear the respirator. The specified
respirator must be a half face or full face (for falling debris), air-purifying respirator with
replaceable high-efficiency particulate filters.

2. Type 2 Operations - Respirator use is mandatory. This applies to all operations
specified in this category. Depending on the nature of the work being preformed, the
following types of respirators may be required.
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e Air purifying half-mask respirator with N-100, R-100 or P-100 particulate filter,
e Air purifying full-face piece respirator with N-100, R-100 or P-100 particulate filter,
e Or one of the following;
o Powered air purifying respirator equipped with a tight-fitting face piece (half
or full-face piece) and a high efficiency filter or N-100, P-100 or R-100

particulate filter,

o Negative pressure (demand) supplied air respirator equipped with a full-face
piece, or

e Continuous flow supplied air respirator equipped with a tight fitting face
piece (half or full-face piece).

e NOTE: An Occupational Health & Safety Consultant must verify respirator
requirements for specific asbestos removal work.

3. Type 3 Operations — Respirator use is mandatory. Different respirators are required
depending on type of Asbestos and whether the ACM are removed wet or dry.
Depending on the nature of the work being preformed, the following types of respirators
may be required.

e Pressure demand supplied air respirator equipped with a half mask.
e Pressure demand supplied air respirator equipped with a full face piece.
e Orone of the following;

o Air purifying full-face piece respirator with N-100, R-100 or P-100
particulate filter,

o Powered air purifying respirator equipped with a tight-fitting face piece (half
or full-face piece) and a high efficiency filter or N-100, P-100 or R-100
particulate filter,

o Negative pressure (demand) supplied air respirator equipped with a full-face
piece, or

e Continuous flow supplied air respirator equipped with a tight fitting face
piece (half or full-face piece).

e NOTE: An Occupational Health & Safety Consultant must verify respirator
requirements for specific asbestos removal work.

In all cases the respirators provided must be approved by the US National Institute for Occupational
Safety and Health (NIOSH).
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Note: NIOSH publishes a certified equipment list. The approval number on the respirator and filter
cartridge should be checked against the list to ensure that they are certified for use with asbestos. All
respirators must properly fit the employee to afford adequate protection.  The NIOSH certified
equipment list link is http://www.cdc.gov/niosh/94-104.html.

3.11.3 Fit-Testing

The respirator must be fit-tested to ensure an effective seal on the face. The procedures, as outlined
below, are to be followed when fit-testing a respirator.

1 Qualitative or Quantitative Fit Testing. Qualitative Fit Testing involves use of a
challenge agent (either sweet or bitter).

This test is applicable to all respirator types and is performed at the following intervals:
e When a respirator is initially issued,
e Upon changing style, model or size of respirator, and
e Following any significant changes to the facial structure.

e Retraining is conducted at least every 2 years with a review conducted annually to
confirm whether the respirator user remains qualified.

After the initial fit testing, the following are User Checks to be conducted by the respirator user before
each use of the respirator:

1. Negative Pressure Test: This test is performed before each use of the respirator and is
applicable to the negative pressure respirators only. Covering one or two filter inlets
depending on type of respirator configuration with the palms of the hands and inhaling
performs the negative pressure test. The face piece should collapse on the face with no
air leakage around the mask.

2. Positive Pressure Test: This test is performed in conjunction with the negative pressure
test before each use of the respirator and is applicable to the negative pressure
respirators only. The positive test is conducted by covering the exhalation valve, usually
located at the bottom centre of the respirator body, with the palm of the hand and
exhaling gently. The face piece should puff slightly away from the face without
allowing air to escape.
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3.11.4 Maintenance
It is important to take proper care of a respirator in order to provide maximum protection. This requires
regular maintenance and cleaning of the respirator and associated parts. Under no circumstances should
a respirator with defective parts be used. Proper maintenance must include a visual inspection of the
items listed in the following respirator checklist:
1. Examine the face piece for:
o Excessive dirt,
o Cracks, tears or holes,
e Distortion and inflexibility, and
o Cracks or breaks in filter holders, worn threads and missing gaskets.
2. Examine the head straps for:
e Breaks or tears,

¢ Broken or malfunctioning buckles and attachments, and

e Excessively worn serrated edges on head harness, which might permit slippage (full-
face pieces only).

3. Examine valves for:
e Dust or other material on valves or valve seats,
o Cracks, tears or distortion in the valve material, and
e Missing or defective valve covers.
4. Examine filter cartridge for:
o Proper filter for protection against asbestos (HEPA),
¢ Incorrect installation, loose connections, missing or worn gaskets or cross threading, and
e Cracks or dents in filter housing.
3.11.5 Cleaning
Respirators must be cleaned and disinfected after each use. Respirators shall be assigned to a person for
their exclusive use, if practicable. The procedure listed below is to be followed when cleaning reusable

full or half-face piece respirators:

¢ When removing mask from contaminated area of work, external surfaces must be cleaned by
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damp wiping or with a High-efficiency filtered vacuum. Filter inlets should be sealed with
either a protective cap, duct tape or disposed of,

e Remove the filter cartridges and damp wipe again placing them separately from the respirator
body,

e Separate the parts of the respirator under water,

e Wash the face piece and components in warm water using a mild detergent,

¢ Rinse the face piece and components thoroughly in warm water,

o Place the respirator on a paper towel in a clean area to dry,

e Where disinfecting is required, for use by more than one person, a solution of 2 millilitres of
laundry bleach to 1 litre of water will suffice or use manufacturers prepared disinfecting soap,

and

e The respirator should then be place in a sealed container after it is dry.

3.11.6 Storage

Following cleaning of the respirator, it must be stored in a proper manner to ensure that it is kept clean
and free of exposure to contamination from dirt, moisture and chemicals. After cleaning:

o Place the face piece and cartridges in a sealable plastic bag or container,
e Seal device, and

e Store the bag in a clean environment, away from any source of contamination, excessive heat or
humidity and in an area where the respirator will not be crushed by any article or thing.

3.11.7 Training

Employees required to wear respirators during work involving asbestos will receive training in the use of
respirators, covering:

e Theory of respirators,
e Limitations of equipment,
¢ Inspection, maintenance, and storage of equipment,

e Selection, fitting and use of respirators,
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o Positive and negative pressure fit check,
e Respirator cleaning and disinfection, and

e Record of worker training and fit testing.

3.11.8 Protective Clothing

Each employee must be provided with and wear protective clothing when carrying out work involving
ACM. This clothing shall consist of:

e Full body coveralls, and
e Suitable footwear.
The coveralls shall:
¢ Be made of a material which does not readily retain nor permit the penetration of asbestos fibres,

e Consist of a head covering and full body covering that fits snugly at the ankles, wrists and neck,
in order to prevent asbestos fibres from reaching the garments and skin under the protective
clothing, and

e Be repaired or replaced if torn.

The protective clothing must be put on in a suitable area away from the asbestos work area prior to
beginning the work for Type 1 or 2 operations or in an attached change room adjacent to Type 3 work
areas. The clothing is also to be decontaminated at the completion of the work prior to leaving the work
area then disposed. Decontamination of clothing can be accomplished by either damp wiping or using a
HEPA vacuum prior to removal.

3.12 MEDICAL SURVEILLANCE PROGRAM

The purpose of the medical surveillance program for Type 2 and 3 works is to establish an employee's
fitness for duty (to wear a respirator, etc), and to detect any changes in the gastrointestinal and
cardiopulmonary systems. Such changes may indicate the presence of an asbestos related disease.

City of Toronto has decided at this time that an experienced and qualified Abatement Contractor pre-
selected by the Asbestos Plan Manager will perform all Type 3 work, with the exception of emergency
Type 3 work, involving asbestos-containing building materials for City of Toronto. No City of Toronto
employee will be assigned Type 3 friable asbestos related work, with the exception of emergency Type 3
work.

The information in this section is provided for reference only and is not applicable at this time. Should
this position change and selected employees be required to conduct any type of work as specified in the
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Regulation 278/05, Regulation respecting Asbestos on Construction Projects and in Buildings and
Repair Operations, then training will be provided by a qualified Occupational Health and Safety
Consultant. No work will be performed until specific training has been provided and the employee
comprehension of the work has been evaluated and accepted, by the Asbestos Plan Manger, as adequate.
When authorized to proceed the employee and supervisory staff will comply with the requirements of
this section of the Operations and Maintenance Program.

The main requirements of the medical surveillance program include:
e A physical examination, with emphasis on the cardiovascular and gastrointestinal systems, and

e A pulmonary function test, which includes the forced vital capacity (FVC) and the forced
expiratory volume in one second (FEV).

e Chest X-ray
On the recommendation of the Ministry of Labour, Provincial Physician, a worker may volunteer to
undergo the above tests initially and subsequently as recommended by his/her physician at least 2 years

after the most recent exam. However, it is recommended that an initial chest x-ray be used in order to
establish baseline conditions for the employee.

3.12.1 Employee Exposure Records

Regulation 278/05, Regulation respecting Asbestos on Construction Projects and in Buildings and
Repair Operations requires that an Asbestos Work Report form (see Figure 4.2) be maintained for each
employee working on a Type 2 or Type 3 operation.

These work reports are to be submitted to the Provincial Physician; Ministry of Labour annually and
when the employment of an employee is terminated. A copy of the form must also be given to the
employees.

The procedure outlined below for recording the information and submission of reports is to be followed:
1. Employees;

e Report the number of hours per day of working with ACM, as required, to his/her
immediate supervisor.

2. Maintenance and Trades Supervisor;

e Maintain a monthly log, as illustrated in Figure 4.3 for each employee involved in
asbestos operations and include the following,

e Number of hours daily,

e Type of work performed (according to the classifications listed in the Asbestos Work
Report),
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e Employee information including Name, Address (home), Date of Birth and Social
Insurance Number, and

e Forward a copy of the individual employee log on a monthly basis to the Asbestos Plan
Manager.

3. Asbestos Plan Manager;

e Maintain a file for each employee, containing the information forwarded by the
employees supervisor,

e Complete an Asbestos Work Report, containing all of the appropriate information for
each employee and forward to the City’s Employee Health and Rehabilitation section
who will then forward to the Chief Physician, Occupational Health Branch, Ministry of
Labour, on an annual basis. Medical surveillance would be coordinated through the
City’s EH&R section and

e Forward a copy of the work report to each respective employee annually and on
termination of employment.
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FIGURE 3.4 — ASBESTOS WORK REPORT
Occupational Health and Safety Act/Loi sur la
santé et la sécurité ua travail

This form is required under Section 21 of the Regulation for Asbestos on

Construction Projects and in Buildings & Repair Operations.
Ce formulaire est requis en vertu de Iarticle 21 du réglement sur le travail avec I’amiante dans les projets de
construction et de réparations d’édifices.

For the Period/Pour la période
From/du

Tolau

Asbestos Work Report/Rapport sur le travail avec I’amiante

Name of Employer/Nom de L’employeur

Employer’s Address/Adresse de L’employeur

Employee’s Surname/Nom de
I’employé

Given

Name/Prénom

Init/Init.

Employee’s Address/Adresse (Street No.,
Street, City, Postal Code/N° de rue, Rue, Ville,
Code postal)

S.I.N. /N° d’ass. Sociale

Date of Birth/Date de naiss.

Family Physician’s Name and Address/Nom et
adresse du médecin de famile

Y/IA M/M D/J
Type 2 Type 3
Hours of Work/Heures de
travail
Signature of
Return to: Provincial Physician Renvoyer au: Médecin provincial Employer/Signature de
Occupational Health & Direction de la sante et de la | I’employeur
Safety Branch securite au
Ministry of Labour Travail
655 Bay St Ministére du Travail Date
14™ Floor 655, rue Bay
Toronto, ON M7A 1T7 14" étage
Toronto (ON) M7A 1T7

Distribution

Part 1 Provincial Physician

Part 2 Worker

Part 3 Employer

Distribution

Partie 1 médecin provincial
Partie 2 travailleur

Partie 3 Employeur
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FIGURE 3.5 - EMPLOYEE EXPOSURE RECORD

Employee: Clock #:

Building & Department:

Period Starting: Period Ending:

Employee Identification

Surname:

Given Names:

Address:

Date of Birth:

Social Insurance
Number:

Exposure Information

Date of Exposure Type of Work Number of Hours
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3.13 WORK AUTHORIZATION

This section of the Operations and Maintenance Program deals with the authorization and issuing of
work for the daily activities and occurrence in any specific building. All asbestos related work shall be
authorized by the Asbestos Plan Manager in accordance with the following sections.

3.13.1 Maintenance/Renovation Permit System

An informal permit system will be initiated through the Asbestos Plan Manager or his designate for any
maintenance or renovation work. All work that may potentially disturb ACM shall be funnelled through
the Asbestos Plan Manager.

In the permit system, all requests for maintenance/renovation activities are given to the Asbestos Plan
Manager prior to permitting the work to proceed. The Manager will check the building's asbestos
records (files, computerized database, etc.) for information about the presence of ACM where work is to
be performed. Additional testing for concealed or non-friable ACM in the actual area of work may also
be necessary.

1. Where no asbestos is present, the work order is issued and the planned actions can
proceed.

2. If ACM are present but will not be affected the work may proceed.

3. Where asbestos is present and the amount of material that will be disturbed is minimal,

procedures appropriate to the work will be issued from Section 4 of this Manual, as
applicable to the work, for service personnel, maintenance personnel or Contractor if
adequately trained.

4. Where asbestos is present and impact will be extensive, an outside Consultant will be
retained to prepare work procedures. In worst-case situations (e.g. large amounts of
ashestos containing material, non-critical maintenance/renovation) work would be
deferred until the ACM in the area can be dealt with in the proper manner.

3.13.2 Work Practices For Renovation and Remodelling
3.13.2.1 Renovation

Building renovation or building system replacement can cause major disturbance of ACM. Moving
walls, adding wings, and replacing heating or air conditioning systems involve breaking, cutting, or
otherwise disturbing ACM that may be present. Prior to renovation the removal of ACM is required. It
is required by the Regulations to differentiate between Type 2 and 3 procedures for the quantity of
material that will be disturbed. The following criteria should be used to guide the classification between
the two work types. Type 2 work is the removal or disturbance of one square meter or less of friable
ACM during the repair, alteration, maintenance or demolition of all or part of machinery or equipment
or a building. Greater quantities than these values require the work to be considered a major removal
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project and not part of the Operations and Maintenance Program.
3.13.2.2 Remodelling

Remodelling or redecorating implies less dramatic structural alteration. However, disturbance of ACM
or materials contaminated with ashestos fibres is still possible. Where the remodelling involves direct
contact with ACM all of the procedures and precautions specified would apply.

3.13.2.3 Specialized Cleaning Procedures
Four work criteria exist where specialized cleaning may be required. They consist of sections:

Appendix G — G-7: Cleaning, Stripping Wax from and Waxing Asbestos-Containing Floor Tiles - Type
1 Work in particular for tenants who may have extensive sections of vinyl tile;

Appendix G — G-8: Cleaning of Asbestos-Containing Debris — Type 2 Work;

Appendix G — G-9: Access and Cleaning above Suspended Ceilings — Type 2 Work where ACM may be
found in a damaged condition; and

Appendix G — G-10: Cleaning Out Of HEPA Filtered Vacuum Cleaners, Asbestos Waste Storage and
Disposal - Type 2 Work.

Studies have shown that cleaning, stripping or minor movement adjacent to ACM can, under some
situations, release fibres and become hazardous. The following procedures are outlined to inhibit fibre
release.

3.13.2.4 Special Work Practices for Maintenance Activities

Normal maintenance activities can disturb ACM and raise levels of airborne asbestos. Maintenance
workers should be cautioned against conducting any maintenance work in a manner that may disturb
ACM. Four work criteria are specified for handling various situations:

Appendix G — G-11: Work with Non-friable Materials and Manufactured Products — Type 1 Work
generally involving removal of vinyl floor tile or removal of pipe gasket;

Appendix G — G-12: Repairing Thermal Insulation with non-powered tools — Type 2 Work where
damaged thermal insulation applications are noted;

Appendix G — G-13: Asbestos Removal Using Glove Bags — Type 2 Work; and
Appendix G — G-14: Minor Asbestos Removal — Type 2 Work when the ACM must be removed.
3.13.2.5 Emergency Response Procedures

As long as ACM remains in the building, a fibre release episode could occur. Custodial and
maintenance workers should report to the Building Manager, who in turn will report to the Asbestos
Plan Manager, the presence of debris on the floor, water or physical damage to the ACM, or any other
evidence of possible fibre release. Fibre release episodes can also occur during maintenance or
renovation projects. The Asbestos Plan Manager should call an abatement contractor to clean up debris
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and make repairs as soon as possible. If an outside contractor is to be used, the company should be
retained for quick response action.

One procedure is provided for handling these episodes as follows:
Appendix G — G-15: Emergency Spill or Repair Response — Type 2 Work.
3.13.2.6 Minor Episodes

Minor episodes, such as a small section of insulation (less than 1 linear meter) falling from a pipe or a
careless worker bumping into a beam and dislodging a small amount of fireproofing ACM (less than 1
square meter), can be treated with standard wet cleaning and HEPA-vacuum techniques.

3.13.2.7 Major Episodes

Major fibre release episodes are serious events. Large amounts of ACM falling from heights of several
feet may contaminate an entire building with asbestos fibres. If 1 square meter or more of surfacing
ACM or 1 linear meter or more of thermal system insulation delaminates or is dislodged from its
substrate, the episode should be considered major. A large breach in a containment barrier for a
maintenance or abatement project should also be considered a major episode.

3.14 WASTE DISPOSAL

City of Toronto has decided at this time that an experienced and qualified Abatement Contractor pre-
selected by the Asbestos Plan Manager will perform all Type 3 work, with the exception of emergency
work, involving asbestos-containing building materials for City of Toronto. No City of Toronto
employee will be assigned Type 3 friable asbestos related work, with the exception of emergency Type 3
work.

The information in this section is provided for reference only and is not applicable at this time. Should
this position change and selected employees be required to conduct any type of work as specified in the
Regulation 278/05, Regulation respecting Asbestos on Construction Projects and in Buildings and
Repair Operations, then training will be provided by a qualified Occupational Health and Safety
Consultant. Asbestos waste will not be stored in any building at this time except as part of a project.

Waste disposal requirements for work with asbestos are covered by the Revised Regulation of Ontario
1990, Regulation 347, as amended, under the Environmental Protection Act General Waste
Management.
The abatement contractor will initiate shipment of the waste and will forward all records to the Asbestos
Plan Manager. The Asbestos Plan Manager maintains all completed records of all shipments, as
illustrated in Figure 3.6, of asbestos-containing waste and attachments. This record includes information
on:

e date of shipment,

e number of drums / bags (estimated when in large quantities),

e destination,
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e shipper, and
¢ shipment manifest/waybill number (include copy of the shipping manifest).

Reference must be made to the actual regulation in order to ensure that all of the requirements are being
met.
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FIGURE 3.6 - RECORD OF WASTE DISPOSAL

Building Name:

Address:

Date of Shipment: Time of Departure:

Type of Waste: Type of Container:

Number of Containers Shipped:

Waste Haulage Company:

Address:

Provisional Certificate of Authorization or
Certificate of Authorization Number of Hauler:

Waste Disposal Site:

Address:

Provisional Certificate of Authorization or Certificate
of Authorization Number of Disposal Site:

Date of Receipt: Arrival Time:

Number of Containers Received:

Condition of Containers:

Copy of Shipping Documents and Bill of Lading on File: Yes

No

Signatures:
City of Toronto
Shipper:

Building Manager:

Asbestos Plan Manager:

Date:

Date:

Date:

The City of Toronto
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3.15 AIR MONITORING

When a building is known to contain friable ACM, air monitoring may be carried out at the discretion of
the Asbestos Plan Manager in order to reassure concerned staff or occupants, that the concentration of
airborne-asbestos fibres does no exceed acceptable levels. In addition, air monitoring may also be
performed during and at conclusion of abatement activities to verify that the work was performed in
accordance with project specifications. Clearance air monitoring is required at the end of Type 3
abatement work.

In Canada, all existing legislation and environmental guidelines concerning permissible airborne
asbestos fibre concentration are expressed in terms of fibres having lengths exceeding 5 micrometers.
Table 3.1 lists the general permissible airborne asbestos fibre concentration criteria.

Table 3.1 — Asbestos Air Quality Criteria in Ontario

FIBRE CONCENTRATION

(fibres/cubic centimetre of air)

DESCRIPTION

Time weighted average exposure of worker to airborne asbestos for an

8 hour day:

All forms of airborne asbestos fibres™ 0.1
Ambient Air Quality Criterion Over 24 Hours (average) ? 0.04
Clearance Value on Type 3 Work 0.01

Notes: |(1) Ontario Regulation 278/05, as amended, — Designated Substance — Asbestos, made under the
Occupational Health and Safety Act.

(2) Summary of Point of Impingement Standards, Point of Impingement Guidelines and Ambient Air
Quality Criteria (AAQCs), Standards Development Branch, Ontario Ministry of the Environment,
December, 2005.

Air samples can be analysed by three methods: Phase Contrast Microscopy or Transmission Electron
Microscopy by a laboratory specialized in the identification of asbestos in air samples following
recognised methodologies. Although there are two methods, for Type 3 clearance testing, only the first
two are outlined as methods to be used in the Regulation. Clearance air sampling at the completion of
Type 3 abatement shall be conducted in compliance with Regulation 278/05 including the required
number of samples and using forced air as per EPA Method 560/5-85-024. Clearance air sampling
results must be posted in a conspicuous workplace location within 24 hours of receipt and a copy also
provided to the JHSC/H&S Rep within 24hours of receipt.

Acceptable Phase Contrast Light Microscope methodologies is:
1. Asbestos Fibres, NIOSH Method 7400 — Asbestos fibre counting rules (Latest Edition).
Acceptable Transmission Electron Microscope methodologies is:

1. Asbestos Fibres, NIOSH Method 7402 (Latest Edition)
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3.15.1 Air Sampling Program

Air Monitoring will be performed by an outside Occupational Health & Safety Consulting firm
specializing in this type of work with appropriate equipment and qualified personnel. Air monitoring
requirements are broken down into two levels:

3.15.1.1 Occupied Building

Air quality checks in an occupied building where there may have been an asbestos disturbance
or a need to establish fibre levels as established by the Asbestos Plan Manager.

Whenever feasible, City of Toronto will use the PCM method of air monitoring unless special
circumstances indicate another method is preferable as determined by the Asbestos Plan
Manager.

3.15.1.2 Abatement Projects

Abatement projects may require air sampling (is required in the case of Type 3 work), which
will be authorized by the Asbestos Plan Manager.

3.16 EQUIPMENT

City of Toronto has determined that a qualified, experienced contractor will perform all asbestos
abatement work and that no employee will be assigned Type 3 asbestos related work (see previous
comment).

The information in this section is provided for reference only and is not applicable at this time.

3.16.1 Asbestos Equipment Room

The Asbestos Equipment Room is a room in the Maintenance Department of one or more buildings
set-aside for the storage of the equipment and supplies required to perform any repair and/or minor
removal of ACM. A copy of the Operations and Maintenance Program is also kept in the room for
reference purposes.

In addition to equipment storage, the room may also be used for the temporary storage of sealed
asbestos waste and emptying of the HEPA vacuum. Refer to the correct procedures listed in Section
3.16.5 for the emptying of the vacuum cleaner.

At the end of asbestos-related work all supplies are to be returned to the room and material used up
during the work recorded on the equipment usage list. The Asbestos Plan Manager or designate will
be responsible for maintaining adequate supplies of the equipment in the room.
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3.16.2 List of Equipment
The supplies and protective equipment, presented in the list below, are required to perform the work
outlined in Section 4.0, if and when, procedures are established. All required equipment shall be
stored in the Asbestos Equipment Room.
A) PROTECTIVE EQUIPMENT:
1) Respirators;

o Half-face air purifying respirators (minimum for Type 1 and limited Type 2 work),

e HEPA Cartridge Filters,

e Qualitative or Quantitative Fit Testing Equipment

e Disinfectant.

2) Clothing;

o Disposable Coveralls with integral hood, boot covers and elasticized cuffs (Tyvek or
equivalent).

B) REPAIR/REMOVAL EQUIPMENT:
1) Cleaning Equipment;
e HEPA Vacuum,
e Buckets and Sponges,
e Scrub Brush (Non-metal Bristles), and
e Mop (Long-Handled).
2) Asbestos Repair/Removal:

e Glove bags in the following configurations manufactured by Safe-T- Strip or
equivalent;

e 6",10" straight,
e 6",10" vertical, and
e 6",10" valve,

e Flexible Saw,

e Retractable Knife,
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e Wire Cutters,
e Garden-style Airless Sprayer For Amended Water,

e Water containing one ounce/gallon of a 50/50 mixture of polyoxyethylene ester and
polyoxyethylene ether (i.e. Aqua-Gro),

e Separate Garden-style Airless Sprayer For Encapsulant,

e Encapsulant (Approved) Ocean 666, or Decadex Fire Check,
e Lagging Adhesive (Approved) Bakelite 120-19 or 120-20,

e 6-ounce canvas cloth,

e Paint Brushes - 4",

e Warning Signs (Displaying Information Below),

CAUTION-ASBESTOS HAZARD

Breathing Asbestos Dust May Be

Hazardous to Your Health

ACCESS RESTRICTED TO PERSONS WEARING
PROTECTIVE CLOTHING AND EQUIPMENT

e Rope for Barricades,
e Duct Tape,
o Polyethylene Sheeting - 6 mil, Clear, and
e Polyethylene Sheeting - 6 mil, Dark.
3) Waste Disposal;
e Waste Disposal Bags - Yellow, Pre-labelled,
e Bag Ties, and

e Fibre Drums with sealable lids.

3.16.3 Special Equipment - HEPA Vacuum Cleaners

Vacuums equipped with a High-Efficiency Particulate Aerosol (HEPA) filters find wide use in
asbestos-related work. A HEPA filter must be 99.97% efficient in collecting a 0.3 micrometer
aerosol. Each filter is individually tested and certified. Important points to be considered in the

Page 34 of 36
The City of Toronto



Asbestos Management Plan SECTION 3.0

selection, use and care of HEPA vacuums include:

. HEPA vacuums are available in different sizes; some run on different voltages.
Selection of the appropriate unit must be made after assessing all of the relevant
factors.

. Manufacturers’ instructions regarding filter life, use and care of the vacuum etc.,

should be followed. Because the HEPA filter is expensive to replace, every effort
should be made to extend its service life by maintaining and replacing the less
expensive and less sophisticated earlier stages of filtration (pre-filters).

. The changing of filters and emptying of waste from the vacuum require care and
diligence to ensure that potential airborne fibre contamination is confined (refer to
procedures, Appendix G).

. The outsides of HEPA vacuum cleaners must also be kept clean and free of dust and
debris. Vacuum hoses are to be inspected regularly to ensure their cleanliness.

3.16.4 Requirement for Use

The Regulation respecting Asbestos requires that cleaning is performed in various stages of the
operations involving asbestos. This cleaning must be performed either by:

1) Damp mopping / wiping; or

2) Vacuuming using a HEPA vacuum cleaner

3.16.5 Handling and Cleaning HEPA Vacuums

The changing of filters and emptying of waste is to be performed in the specially designated area
(Asbestos Control Room) which is isolated from other occupied areas. The following procedure is to
be used:

Work Procedure:

1) Identify the room with the proper warning signs and restrict access to those
employees performing the work.

2) Wear a non-powered air-purifying respirator approved for use with asbestos and
suitable protective clothing. Only persons wearing protective clothing and equipment
shall be allowed to enter the work area.

3) Disable the ventilation system servicing the room if possible; seal ventilation ducts to
and from the room.

4) Cover the floor with a large sheet of 8 mil. rip-proof polyethylene sheeting.

5) Place the HEPA vacuum in the centre of the polyethylene sheeting and slowly
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6)
7)
8)

9)

10)

11)

12)

remove the top lid.

Seal the waste bag in the vacuum cleaner and transfer to the waste disposal bag.
Seal the waste disposal bag and replace the lid on the vacuum cleaner.

Damp wipe the HEPA vacuum and the waste disposal bag.

HEPA vacuum the polyethylene sheeting on the floor and dispose of as asbestos
waste. Clean the floor using the HEPA vacuum or by damp wiping.

Before leaving the work area, decontaminate protective clothing (including boots)
and dispose of as asbestos waste; damp wipe the respirator and store in a proper
place.

Wash hands and face at the completion of the job.

Ensure that the daily asbestos work report has been completed.
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4.0 ASBESTOS WORK PROCEDURES

The following sections briefly describe the standard operating procedures adopted for asbestos-
related work. These meet or exceed the requirements of O. Reg. 278/05 and other regulatory
requirements in effect on November 1, 2005.

These procedures are provided as a minimum standard for all asbestos work in City Facilities. No
scheduled (non-emergency) Type 3 asbestos work will be undertaken by City employees.

4.1 CLASSIFICATION OF SCHEDULED WORK

The Ministry of Labour Regulation classifies asbestos work into Types 1, 2, and 3 procedures,
depending on the type of disturbance, the material being disturbed, and the extent of work. The
Ministry of Labour also allows the use of Glove Bags for removal of asbestos-containing pipe
insulation as a Type 2 operation.

The following is the classification of work for materials known to exist in City Facilities.

Note: Refer to Appendix G for further details

TABLE 4.1 - Classification of Asbestos Work Types

CLASSIFICATION DESCRIPTION OF WORK

TYPE 1 OPERATIONS Installing or removing ceiling tiles that are ashestos-containing material, if the tiles cover
an area less than 7.5 square metres and are installed or removed without being broken, cut,
drilled, abraded, ground, sanded or vibrated.

Installing or removing non-friable asbestos-containing material, other than ceiling tiles, if
the material is installed or removed without being broken, cut, drilled, abraded, ground,
sanded or vibrated.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable asbestos-
containing material if,

i. the material is wetted to control the spread of dust or fibres, and
ii. the work is done only by means of non-powered hand-held tools.

Removing less than one square metre of drywall in which joint-filling compounds that are
ashestos-containing material have been used.

TYPE 2 OPERATIONS Removing all or part of a false ceiling to obtain access to a work area, if asbestos-
containing material is likely to be lying on the surface of the false ceiling.

The removal or disturbance of one square metre or less of friable asbhestos-containing
material during the repair, alteration, maintenance or demolition of all or part of machinery
or equipment or a building, aircraft, locomotive, railway car, vehicle or ship.

Enclosing friable asbestos-containing material.

Applying tape or a sealant or other covering to pipe or boiler insulation that is asbestos-
containing material.
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CLASSIFICATION

DESCRIPTION OF WORK

Installing or removing ceiling tiles that are asbestos-containing material, if the tiles cover
an area of 7.5 square metres or more and are installed or removed without being broken,
cut, drilled, abraded, ground, sanded or vibrated.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable asbestos-
containing material if,

i. the material is not wetted to control the spread of dust or fibres, and
ii. the work is done only by means of non-powered hand-held tools.

Removing one square metre or more of drywall in which joint filling compounds that are
asbestos-containing material have been used.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable asbestos-
containing material if the work is done by means of power tools that are attached to dust-
collecting devices equipped with HEPA filters.

Removing insulation that is ashestos-containing material from a pipe, duct or similar
structure using a glove bag.

Cleaning or removing filters used in air handling equipment in a building that has sprayed
fireproofing that is asbestos-containing material.

An operation that,

i. is not mentioned in any of paragraphs 1 to 10,
ii. may expose a worker to asbestos, and
iii. is not classified as a Type 1 or Type 3 operation.

GLOVE BAG WORK

The use of glove bags to remove insulation from a pipe duct or similar structure is
classed as Type 2 work but it requires notification of the MOL if more than 1 square
metre of ACM is removed.

TYPE 3 OPERATIONS

The removal or disturbance of more than one square metre of friable asbestos-
containing material during the repair, alteration, maintenance or demolition of all or
part of a building, aircraft, ship, locomotive, railway car or vehicle or any machinery
or equipment.

The spray application of a sealant to friable asbestos-containing material.

Cleaning or removing air handling equipment, including rigid ducting but not
including filters, in a building that has sprayed fireproofing that is ashestos-containing
material.

Repairing, altering or demolishing all or part of a kiln, metallurgical furnace or similar
structure that is made in part of refractory materials that are asbestos-containing
materials.

Breaking, cutting, drilling, abrading, grinding, sanding or vibrating non-friable
asbestos-containing material, if the work is done by means of power tools that are not
attached to dust-collecting devices equipped with HEPA filters.

Repairing, altering or demolishing all or part of any building in which asbestos is or
was used in the manufacture of products, unless the asbestos was cleaned up and
removed before March 16, 1986.
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CLASSIFICATION DESCRIPTION OF WORK
NOTES TO Work on ceiling tiles, drywall or friable asbestos-containing material is classified according
CLASSIFICAION to the total area on which work is done consecutively in a room or enclosed area, even if

the work is divided into smaller jobs.

The following provisions apply if a dispute arises as to the classification of an operation
under this section:

1. A party to the dispute may notify an inspector at the office of the Ministry of Labour
nearest the workplace of the dispute.

2. The party who notifies the inspector shall promptly inform the other parties that the
inspector has been notified.

3. Work on the operation shall cease until the inspector has given a decision under
paragraph 4.

4. The inspector shall, as soon as possible, investigate the matter and give the parties a
decision in writing.

Nothing in subsection (6) affects an inspector’s power to issue an order for a contravention
of this Regulation.
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Project initiated by
others (Architect)

Y

Submit proposed project to Ashestos Program Manager
for review of impact on asbestos-containing materials

v

Contact approved
asbestos Consultant

Y

Review available
records

Y

FIGURE 4.1 - MAJOR PROJECT PROTOCOLS FOR RENOVATION OR DEMOLITION

Conduct intrusive testing with confirmatory and
additional analysis as required

v

Produce a Report

|

A

Asbestos not
present

Y

No further impact
on project

Report to Contractors
for information
only

Y

Asbestos present

v

Report to state that friable ACM and the type of ashestos
present. The report shall also include drawings and
plans to show the location of the friable ACM that will be
handled or disturbed

Develop project scope of work, specification and
procedures for the work indicating the type of operation
(Type 1,2,3)

Submit report and project specifications to approved
ashestos abatement Contractors

Y

Contractors receive report and specifications

v

Notes:

1. All general contractors
performing ashestos related
work should be chosen from
the Asbestos Plan
Manager’s approved list.

2. Where the general
contractor for the work
subcontracts part of the
work, they shall supply a list
of subcontractors who must
be approved by the
Asbestos Plan Manager.

3. Ifamajor project results in
the removal of all known
ACM in the building, the
AMP can be terminated.

NOTE: The term “Friable
asbestos” must be
interpreted to include non-
friable materials.

Report and specifications submitted to sub-trades

Y

Bid submission

v

Approved asbestos contractor selected

Provided final removal report

Abatement performed
Post copy of clearance air monitoring results in
Visual inspection and air monitoring as required conspicuous place in workplace within 24 hours of
receipt

Provide copy of clearance air monitoring results to
JHSC/H&S Rep within 24hours of receipt
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ASBESTOS FACT SHEET

What Is Asbestos?

"Asbestos" is the name given to a group of naturally occurring minerals composed of tiny fibres, which
become easily airborne. There are five major mineral forms in the asbestos group, only two of which,
chrysotile and amosite, have been commonly used in Canada. These tiny fibres are flexible, fire-resistant
and almost indestructible- qualities which have made asbestos very useful commercially.

Where Is It?

There have been more than 3,000 asbestos-containing products, some of which are currently in use.
These are mostly in the form of hard materials. Soft materials of particular interest include thermal and
acoustic insulation and fireproofing. Some of the more common products that may contain asbestos
include:

Pipe insulation Duct insulation
Cement products Fireproofing
Plasters Vinyl floor tiles
Floor felts in sheet floors Floor mastics
Roofing shingles Roofing tars
Roofing felts Ceiling panels

In most commercial products, asbestos is combined with a binding material, so that it does not become
readily released into the air. However, if the asbestos should become airborne, and if it is inhaled, it can
remain in the lungs for a long period of time, possibly causing severe health problems that do not appear
for many years.

Commencing in the mid-1970's, many ACM were banned from use, especially in the construction
industry. Those products already in use were made subject to regulations governing their handling and
disposal.

What Are The Problems?

Asbestos is rarely used alone, and it is generally safe when it is combined with other materials with strong
bonding properties. Occasionally, asbestos fibres become loose and airborne, this is referred to as a
"fibre-release.” This happens most often when they are contained in soft, easily crumbled (friable)
materials, such as sprayed-on fireproofing. Even in well-bonded materials such as floor tiles and painted
surfaces, asbestos can become airborne when materials are cut, drilled, scraped, filed, sanded or otherwise
abraded.

What Are The Health Effects?

If asbestos fibres are inhaled or swallowed, they can have serious effects on your health. These effects
may not appear for 15 to 30 years after exposure. Asbestos can cause asbestosis, also known as "white
lung”, a scarring of the lungs that leads to severe breathing problems and heart failure. This disease is
usually seen in workers who manufacture or use asbestos products, and is associated with high exposure
levels.

Asbestos can also cause cancer of the lungs, as well as a very rare cancer of the chest and abdominal
linings known as mesothelioma. It may also be linked with some cancers of the stomach, intestines,



kidneys and rectum.

There is much controversy in the scientific community over what constitutes a safe exposure level to
asbestos fibres, and many factors determine whether an individual will develop an asbestos related
disease. It is known that smokers exposed to asbestos are at a greater risk of developing lung cancer.
Individual susceptibility is another factor. Also, different asbestos minerals have a different effect on the
body, the fibres most often associated with mesothelioma are very rarely used.

Children and young adults are a special concern for asbestos exposure, since they carry asbestos fibres in
their lungs for many years. It is for this reason that proper asbestos management is so important,
particularly in schools.

Determining If There Is A Problem

To determine whether or not an asbestos problem exists, it must first be established if the material in
guestion contains asbestos fibres. The only sure way to determine the presence of asbestos is to have a
sample of the material analyzed at a testing laboratory using high-resolution microscopy techniques. A
reputable company must always do the analysis.

What Are The Government Regulations?

There are three regulations that govern the control of asbestos and ACM in buildings in Ontario as
follows:

Under the Occupational Health and Safety Act, Regulation 278/05, Regulation respecting Ashestos on
Construction Projects and in Buildings and Repair Operations.

Under the Environmental Protection Act: General - Waste Management Regulation: R.R.O. 1990,
Regulation 347, as amended.

Under the Dangerous Goods Transportation Act: R.S.0. 1990. ¢.D.1

Under the Regulation respecting Asbestos on Construction Projects and in Buildings and Repair

Operations under the Occupational Health and Safety Act, the major requirements to building owners

under this regulation include:

1. Provision of establishing an asbestos survey report outlining the locations, quantity, condition and
content of asbestos in material in the building to all prospective contractors who are likely to handle or
disturb the material.

2. The asbestos survey report shall contain the following information.

e The location of material,

e Where the material is friable or non-friable,

e In the case of friable sprayed-on material, for each location, i) if the material is known to be ACM,
the type of asbestos, if known, or ii) in any other case a statement that the material will be treated as

though it contained a type of asbestos other then chrysotile.

3. Advising workers of the building owner who may work in close proximity to ACM and who may disturb



the material.

4. Periodic inspection of the material to determine its condition, including an annual update of the asbestos
survey report.

5. Implementation of appropriate control measures, where required, following the precautions and
procedures prescribed by the Regulation (Type 1, Type 2 or Type 3 operations). The classification of the
work depends on the type of material, procedures used and the quantity of material to be disturbed. Refer
to Table 4.1 Classification of Ashestos Work for further information.

6. Establishment of a training program for employees of the owner who are likely to handle ACM.

7. Annual submission of an asbestos work report form for each employee working in a Type 2 or Type 3
operation.

8. Removal of ACM, to the extent practicable, prior to demolition of a building, or part thereof.
What Is The City of Toronto Doing To Meet These Regulations?
1. Worker Training

The City of Toronto has a policy that no employees will actually be performing Type 3 asbestos related
work but will receive asbestos awareness training courses for those who have the potential to come in
contact with ACM during the performance of their duties so that they can recognize potential problems.
All training meets the legislative requirements established by the Ontario Ministry of Labour In addition
managers of tenants whose rental units are tended to by City of Toronto will also be invited to the
information sessions. The JHSC/H&S Rep will be advised of the time and place of the sessions.

2. Comprehensive Building Survey

The City of Toronto enlisted the services of a consulting firm specializing in asbestos surveys. The firm
conducted a comprehensive inventory of the ACM present in the building, assessed the condition of these
materials, and established the risk they pose to building occupants. The firm also recommended any
required asbestos control measures.

3. AMP

The City of Toronto has in place a long-term plan to manage our ACM. It includes work procedures for
trained service personnel, maintenance personnel and contractors who may be required to work in the
facility so that their work actions will not increase the risk potential of asbestos exposure to building
occupants.

4. Operations and Maintenance Program

The City of Toronto has implemented a program of procedures for the proper handling and maintenance
of our ACM. It includes preventative measures to reduce the probability of damage to ACM as well as
procedures for routine maintenance, cleaning, emergency responses to fibre releases, renovation and
periodic re-inspection (surveillance) of these materials.
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Ontario Regulation 278/05: Designated Substance — Asbestos on Construction
Projects and in Buildings and Repair Operations, made under the Occupational
Health and Safety Act.

http://www.e-laws.gov.on.ca/DBLaws/Reqgs/English/050278 e.htm

Revised Regulations of Ontario 1990, Regulation 347, as amended: General —
Waste Management, made under the Environmental Protection Act.

http://www.e-laws.gov.on.ca/DBLaws/Reqgs/English/900347 e.htm

Revised Statutes of Ontario 1990, Chapter D1: Dangerous Goods Transportation
Act.

http://www.e-laws.gov.on.ca/DBLaws/Statutes/English/90d01 e.htm

Asbestos Information Sources and Governmental Sources (Canadian and US)

http://www.chrysotile.com/

http://www.ccohs.ca/

http://www.cdc.gov/search.do?action=search&query Text=asbestos

http://www.ashrae.org/template/AdvancedSearchResult;jsessionid=aaa-
ulJ4AMK-DY

http://www.labour.gov.on.ca/moved/index.html

http://www.hc-sc.gc.ca/iyh-vsv/environ/asbestos-amiante e.html

http://www.0sha.qov/SLTC/asbestos/index.html



http://www.e-laws.gov.on.ca/DBLaws/Regs/English/050278_e.htm
http://www.e-laws.gov.on.ca/DBLaws/Regs/English/900347_e.htm
http://www.e-laws.gov.on.ca/DBLaws/Statutes/English/90d01_e.htm
http://www.chrysotile.com/
http://www.ccohs.ca/
http://www.cdc.gov/search.do?action=search&queryText=asbestos
http://www.ashrae.org/template/AdvancedSearchResult;jsessionid=aaa-_u1J4MK-DY
http://www.ashrae.org/template/AdvancedSearchResult;jsessionid=aaa-_u1J4MK-DY
http://www.labour.gov.on.ca/moved/index.html
http://www.hc-sc.gc.ca/iyh-vsv/environ/asbestos-amiante_e.html
http://www.osha.gov/SLTC/asbestos/index.html
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LETTER OF NOTIFICATION TO TENANTS REGARDING ASBESTOS IN
PREMISES

To Tenant Management Representative

This letter is being provided as notification of the presence of asbestos within the
building at [address], Ontario. City has recently had an asbestos survey performed of the
entire building and have established a program to manage all asbestos in a safe and
prudent fashion. O.Reg. 278/05 requires notification of the building’s tenants of the
location of such material, as well as notification of workers who may work in close
proximity to the material and who may disturb it.

Our consultant inspected all areas of the building and made recommendations, where
necessary, for removal or repair of asbestos. All such work [has been completed/will be
completed shortly] with appropriate inspection and supervision. All asbestos remaining
is subject to the Asbestos Management Program as required by our own due diligence. A
copy of the survey and Asbestos Management Program are available locally on site, or at
Metro Hall, 55 John Street, Toronto, Ontario for review.

The continuing presence of the remaining asbestos does not pose a risk of exposure to
your employees as long as it remains under this management program. Staff that may
disturb these materials has been given appropriate training and are aware of its presence.
If you are planning maintenance or renovation work please notify the Facility Manager
who will determine if the planned work will affect the asbestos in any way and provide
information regarding necessary work practices and obligations to maintain a safe and
healthy environment for your staff and contractors.

Please ensure that your staff and sub-contractors are aware of the above information. If
you have any concerns please contact the facility management office at
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CONTRACTOR NOTIFICATION AND ACKNOWLEDGEMENT FORM

City has identified the presence of various friable and non-friable asbestos-containing
materials in the Building. An asbestos inventory report showing the locations and
amounts of these materials is available for viewing from the Facility Manager.

Ontario Regulation 278/05 (Designated Substance - Asbestos on Construction Projects
and in Buildings and Repair Operations) applies to workers that may disturb asbestos
materials. The disturbance of asbestos building materials are only to be undertaken by
Asbestos Abatement Contractors that maintain the appropriate insurance coverage and
meet the requirements set out in the AMP. The following activities may disturb asbestos
materials. The Facility Manager must be notified prior to performing the following:

. Removal or repair of asbestos mechanical insulation or sprayed asbestos.

o Ceiling entry which may disturb sprayed fireproofing or pipe insulation.

. Any other operation which may generate airborne asbestos from friable asbestos.
. Any removal, cutting or other disturbance of non-friable asbestos material.

. Disturbance of any material excluded from the survey.

Declaration by Contractor

The Contractor and their sub-contractors shall follow the work procedures as specified by
City’s Asbestos Management Program (AMP) and shall not disturb ACM without using
proper procedures in accordance with Regulation 278/05 and this AMP..

We agree that our staff will not disturb asbestos-containing materials without prior
notification to the Facility Manager. This firm and our staff will follow all procedures
specified by the City Asbestos Management Program and/or O. Reg. 278/05. All
asbestos waste will be packaged and disposed of in accordance with Ministry of the
Environment requirements.

Notification of Asbestos Abatement

All contractors and City employees who perform work at facilities where ACM is present
should be notified of the presence of the ACM if their work may bring them into contact
or close proximity to the ACM and they may disturb it. This notification may include
janitorial, security, telephone, computer cabling suppliers, mechanical maintenance
contractors, etc. This notification shall be performed by the Facility Manager or Project
Manager.

All contractors and City employees who perform work at City facilities, where asbestos-
containing sprayed fireproofing is present above ceilings, including telephone, computer
cabling suppliers, electrical and mechanical contractors, etc., are to be notified that Type



2 Procedures are required for any entry to, or work within the ceiling space (visual
inspection excepted, Type 1 Work). This notification shall be performed by the Facility
Manager or Project Manager.

Contractors are to:

Building (Address):

Project:

Notify orally and in writing, an inspector at the office of the Ontario Ministry of
Labour nearest the project site (Notice of Project), as per Regulation 278/05, prior
to commencing Type 3 abatement, Glove Bag abatement or any abatement project
that exceeds $50,000.00 in cost.

Notify Sanitary Landfill site as per Ontario MOE Regulation 347 as amended.

Inform all sub trades of the presence of ACM identified in the contract
documents.

Immediately notify the Project Manager and stop work if friable materials not
identified in the contract documents are discovered during the course of the work.
Ensure that the MOL and the Joint Health and Safety Committee are immediately
notified if the friable material is asbestos containing, as required by Regulation
278/05.

Contractor:

Name and Title:

Signature:

Date:
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WORK PRACTICES - TYPE 2 EMERGENCY CLEAN UP

Emergency asbestos procedures shall be implemented, when required, in order to protect those
undertaking the work, as well as to protect all others from, or limit exposure to, airborne
asbestos. Procedures indicated shall be followed as closely as possible, in the event of an
emergency situation.

Procedures for asbestos work, required as an immediate response to floods through asbestos
fireproofing, accidental disturbance of ACM, ceiling collapses of asbestos-containing ceiling
tiles, or other emergencies that affect asbestos materials, are as follows:

Clear area of all occupants. In critical situations clear area of only non-essential
personnel, and provide essential personnel with proper respiratory protection.

Shut down ventilation systems serving area including supply, return and exhaust.

Isolate the area by locking doors, if this can be done without blocking emergency or fire
routes.

If it is not possible to safely isolate the area, the Facility Manager will notify personnel
not to enter the area. If possible, post security to prevent unnecessary access.

Close access doors to area or construct enclosure around area if time permits. Do not
obstruct emergency exits under any circumstances.

Only trained workers or Abatement Contractors will perform the emergency clean up.
Entrance to the area will now be limited to those wearing applicable respiratory
protection, safety glasses with side shields, disposable Tyvek coveralls, and impermeable
gloves. Half face NIOSH approved respirators with P100 (HEPA) filters are adequate.

No eating, smoking or chewing in the Asbestos Work Area.

Remove all debris within the area of the accidental disturbance of ACM using HEPA
vacuums.

Place polyethylene drop sheets under area of repair.
Repair ACM pipe insulation, replace ceiling tiles or stabilize ACM as required with
minimum disturbance to ACM. Prior to repair work, area must be wetted to control the

spread of dust and fibres.

Remove dust using HEPA vacuums or wet wiping from all surfaces within area of
disturbance.

Dispose of items that cannot be cleaned as asbestos waste.



Clean all non-disposable tools and items (before leaving work area).

Dispose of all cleaning supplies and drop sheets as asbestos waste.

Remove coveralls and dispose of as asbestos waste.

Proceed to washroom and wash face and hands.

At their option, the Facility Manager may decide to employ an Asbestos Consultant to
perform air monitoring and consulting, after clean-up to ensure airborne fibre levels are

within acceptable limits to re-occupy the space.

The Facility Manager must notify the Joint Health and Safety Committee of the results of
air monitoring or testing.
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ASBESTOS PROJECT WORK RECORD

Building:

(Building Address or Name)

Date:

(Today’s Date)

Project Number:

(City Project Number or Purchase Order Number)
Project Type: [ ] Emergency [ ]Type1l [ ] Type2
[ ] Planned Project [ ] Glove Bag [ ] Type3

Area of Work:

(Room Name, Number, Floor etc.)

Description:

(Brief description of abatement, material, system, etc)

Tenant:

(Tenant name if any, department or group)

Project Start Date:

(Mobilization date)

Project End Date:

(After dismantling/clean-up)

Contractor:
(Contracting firm or employee)
Telephone:
(Contractor or employee telephone)
Consultant:
(Name of consulting firm/contact if any)
Telephone:

(Consultant telephone)

Pre-Construction Survey for ACM performed and report provided to Contractor?

[ ]Yes [ ] No (Explain)




Air Sampling during abatement?

[ ]Yes [ ]No

Clearance Air Monitoring performed (Regulated requirement after Type 3 abatement)?
[ ]Yes [ ]No

Air Monitoring results to Joint Health and Safety Committee?

[ ]Yes [ ]No

Asbestos Survey Updated to Reflect Changes in ACM Inventory?

[ ]Yes [ ] No. No changes to ACM inventory resulted.

[ ] No. Forward copies to Consultant prior to next re-assessment.
Asbestos waste removed from site and disposed of?

[ ] Yes. Dump tickets attached. [ ] No. ACM waste not generated.
[ ] No. ACM waste remains on site for later disposal.

Append the following information relating to asbestos abatement to this work record, if
applicable, and file Asbestos Work Record and attachments with AMP. Check where attached.

Submittals including Insurance [ ]Yes [ ]No
Dump tickets, waybills, etc for waste. [ ]Yes [ ]No
Specifications, Change Orders, Drawings. [ ] Yes [ ]No
Consultant Inspection Reports. [ ]Yes [ ]No
Air Monitoring Results. [ ]Yes [ ]No
Analytical Certificates. [ ]Yes [ ]No

Correspondence as required. [ ]Yes [ ]No
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G-1 ASBESTOS WORK PROCEDURES

City of Toronto has decided that all asbestos abatement work will be performed by qualified,
experienced outside service personnel, maintenance personnel or authorized asbestos abatement
contractor and that no City of Toronto employee will be assigned any Type 3 asbestos related work.

The information provided in this section is intended to give background to the Asbestos Plan
Manager so that they may select an appropriately qualified abatement contractor.

Various sections of this manual will be made available to Service/Maintenance personnel or a

Contractor describing the work required to be performed and authorization to proceed will be based
on receipt of proof that the individual is qualified to perform the work and demonstrates so.

G-2 MAJOR ASBESTOS ABATEMENT WORK
Any work of this type is to be performed by firms specializing in asbestos abatement under contract
to the building. A qualified consultant will inspect all removal work. The consultant will be required
to provide an on site inspector with experience working on projects of similar size and complexity.
Where additional work is required in separate locations, appropriate procedures can be incorporated
with the main work. Type 3 work involves the handling or removal of significant amounts of ACM.
This type of work is only performed within a polyethylene enclosure for indoor operations by
qualified abatement contractors. The checklist presented below is intended to provide guidance in
the administration of work performed by qualified outside consultants and contractors.
1. Arrange to have Specifications prepared for the project.
2. Schedule work with input from all affected parties including but not limited to:
o Affected City Division/Tenant,
e Facilities Management,
e Project Architect,
e City of Toronto Administration,

e City of Toronto H&S Consultant

e JHSC/H&S Rep



3. Arrange for inspection and air monitoring services.

4. Prepare Tender Documents.

5. Pre-qualify contractors.

6. Hold a pre-bid meeting with contractors to explain the scope of work.

7. Notify staff who work in the immediate area of the asbestos removal work.

8. Notify JHSC/H&S Rep for the building.

0. Conduct a walk-through inspection of the work area with the contractor prior to
starting the work to identify and document the condition of the area and any existing
damage.

In addition to the above, the following items should be considered for implementation into the
removal project specifications, supplementary to the regulatory requirements:

1. Inspection

e Provides on-site monitoring of the removal work to ensure that proper work
practices, waste disposal and cleanup procedures are being followed.

2. Waste and equipment decontamination enclosure system

e Minimizes the potential for contamination due to improperly cleaned waste
containers and removal equipment, especially in occupied areas.

3. Application of sealant to work area surfaces

e Prevents any residual fibres from becoming airborne and contaminating the work
area after final cleanup.

4. Settling period

e Allows airborne fibres to settle to the ground and be removed during the final
cleanup process.

These items should be considered in addition to the regulatory requirements to ensure that

contamination of the area adjacent to the asbestos removal does not occur, especially in occupied
areas.

G-3 EMPLOYEE TYPE 1 WORK PROCEDURES

City of Toronto has decided at this time that an experienced and qualified Abatement Contractor pre-
selected by the Asbestos Plan Manager will perform all work involving ACM.

This section has been intentionally left blank, until such time that employees will be required to



conduct this level of work as specified in Regulation 278/05, Regulation respecting Asbestos on
Construction Projects and in Buildings and Repair Operations. When it is decided that this type of
work will be performed in-house, a qualified Occupational Health and Safety Consultant will provide
training. No work will be performed until specific training has been provided and the employee’s
comprehension of the work has been evaluated and accepted as adequate.

G-4 EMPLOYEE TYPE 2 WORK PROCEDURES

City of Toronto has decided at this time that an experienced and qualified Abatement Contractor pre-
selected by the Asbestos Plan Manager will perform all work involving ACM.

This section has been intentionally left blank, until such time that employees will be required to
conduct this level of work as specified in Regulation 278/05, Regulation respecting Asbestos on
Construction Projects and in Buildings and Repair Operations. When it is decided that this type of
work will be performed in house, a qualified Occupational Health and Safety Consultant will provide
training. No work will be performed until specific training has been provided and the employee’s
comprehension of the work has been evaluated and accepted as adequate.

G-5 EMPLOYEE TYPE 3 WORK PROCEDURES

City of Toronto has decided at this time that an experienced and qualified Abatement Contractor pre-
selected by the Asbestos Plan Manager will perform all work involving ACM.

This section has been intentionally left blank, until such time that employees will be required to
conduct this level of work as specified in the Regulation 278/05, Regulation respecting Asbestos on
Construction Projects and in Buildings and Repair Operations. When it is decided that this type of
work will be performed, a qualified Occupational Health and Safety Consultant will provide training
and the training will be equivalent to training approved by the Ministry of Training, Colleges and
Universities. No work will be performed until specific training has been provided and the
employee’s comprehension of the work has been evaluated and accepted as adequate.

G-6 CONTRACTOR WORK PROCEDURES - MINIMAL ASBESTOS
DISTURBANCES

As indicated in the following Sections, the following work procedures are provided as background to
the Asbestos Plan Manager, to allow for the selection of a qualified asbestos abatement contractor.
Procedures for the following work are provided:

Procedures
G7 Cleaning, Stripping Wax From and Waxing Asbestos-containing Floor Tiles —
Type 1 Work
G8 Cleaning of Asbestos-containing Debris — Type 2 Work
G9 Access and Cleaning above Suspended Ceilings — Type 2 Work
G10 Cleaning out of HEPA Filtered VVacuum Cleaners, Asbestos Waste Storage and

Disposal — Type 2 Work



Gl1 Work with Non-friable Materials and Manufactured Products — Type 1 Work

G12 Repairing Thermal Insulation — Type 2 Work
G13 Asbestos Removal Using Glove Bags — Type 2 Work
Gl4 Minor Asbestos Removal — Type 2 Work
G15 Emergency Spill or Repair Response — Type 2 Work
G-7 Cleaning, Stripping Wax From and Waxing Asbestos-Containing Floor Tiles -
Type 1 Work

Many of the floor tile (vinyl asbestos tile - VAT) applications contain asbestos fibre. The asbestos is
held in place within the vinyl binding-matrix and no fibres are released during regular traffic
conditions. Studies have shown that dry stripping of these applications can under some situations
release fibres and become a hazard.

Work Procedure:

1) Avoid Frequent Stripping of Wax from Floors. Stripping of floors should be done as
infrequently as possible -- no more than once a year, if at all.

2) Strip Wax from Floors or Clean while Wet. The floors are to be kept wet with
detergent or water during the stripping operation. DO NOT PERFORM DRY
STRIPPING. Prior to machine operation, an emulsion of chemical stripper and water
is to be applied to the floor with a mop, which strips the wax and also controls fibre
release during the work. The floor should be thoroughly cleaned while wet after
stripping and before application of new wax.

3) Run Machine at Low Speed. If a variable speed control is present, the machine is to
run at the lowest setting.

4) Select the Least Abrasive Pad. White and red colour buffing pads should be used in
preference to the green coloured type. Black coloured pads should not be used under
any circumstances.

5) Do Not Over Buff Floor. Stop stripping when the old surface coat is removed. Over
stripping can damage the floor and may cause release of asbestos fibres. Do not
operate a floor machine with an abrasive pad on unfinished floors.

G-8 Cleaning Of Asbestos-Containing Debris - Type 2 Work

Use provisions of this section when cleaning is to be performed in areas where ACM has been
previously disturbed and there is visible evidence of dust and debris. This situation differs from an
emergency spill, as this disturbance has occurred in an area that can be isolated.

Work Procedure:

1) Prior to commencing the work, notify all affected staff of the asbestos work that will



2)
3)
4)

5)

6)
7)

8)

9)

10)

11)

12)

13)

14)

15)

16)

17)

18)

19)

be taking place.

Perform this work during off-hours if at all possible.

Assemble all supplies and equipment necessary for performing the work.

Wear a non-powered air-purifying respirator approved for use with asbestos.

Wear disposable full body type coveralls that will not permit penetration by asbestos
fibres equipped with tight fitting cuffs including head hood and rubber boots or
disposable shoe covers.

Do not use compressed air.

Do not eat, drink, chew or smoke in the work area.

Disable the mechanical ventilation system servicing the work area and seal with
polyethylene sheeting sealed with tape.

Separate the work area from the rest of the workplace using rope barriers. The extent
of the work area will depend on the amount of work to be performed, potential for
fibre release and the height of the work above floor level.

Identify the work area with clearly visible warning signs

Spray any visible pieces of ACM with a mist of amended water using a garden-type
sprayer.

Place any large pieces of ACM directly into waste disposal bags.

Use a squeegee or wetted broom to gather waste debris together into a dustpan and
place directly into waste disposal bag.

Clean with HEPA filtered vacuum, remaining debris and then wet clean the
immediate area of the "spilled material.

Where practical (in pipe chases or porous surfaces), HEPA vacuum and wet clean the
entire designated work area and spray a coat of encapsulant on surfaces in the work
area.

Before leaving the work area, decontaminate protective clothing, including boots, and
equipment using a HEPA vacuum or by damp wiping.

Clean all non-disposable tools and items (before leaving the work area).

Wash hands and face at the completion of the work (before leaving the work area).
Damp wipe the respirator and store in a proper place.

Dispose of protective clothing and spent respirator filter cartridges as asbestos waste.



20)

G-9

Shower at the completion of the work if contamination is suspected, before leaving
work.

Access And Cleaning Above Suspended Ceilings -Type 2 Work

This section applies to work above suspended ceilings in buildings where there is likely to be a
significant quantity of friable material (fireproofing or thermal pipe and duct insulation) lying on the
upper surface of the ceiling tile. Significant is any visible amount of material found on the ceiling
tile that can be identified as originating from the overlying or adjacent parent material.

This procedure is to be used to access ceiling spaces where fireproofing or thermal insulation has
been noted to be present or where in performing routine work material is discovered on the tiles.

Work Procedure:

1)
2)
3)
4)

5)

6)

7)

8)

9)

10)

11)

12)

Perform this work during off-hours if at all possible.

Clear the immediate area of all personnel not assigned to the work.

Collect all supplies and equipment necessary for performing the work.

Wear a non-powered air-purifying respirator approved for use with asbestos.

Wear disposable full body type coveralls that will not permit penetration by asbestos
fibres equipped with tight fitting cuffs including head hood and rubber boots or
disposable shoe covers, safety glasses with side shields and impermeable gloves.

Do not use compressed air.

Do not eat, drink, chew or smoke in the work area.

Separate the work area from the rest of the workplace using rope barriers. The extent
of the work area will depend on the amount of work to be performed, potential for

fibre release and the height of the work above floor level.

Disable the mechanical ventilation system that services the work area and seal with
polyethylene sheeting and tape.

Relocate moveable objects (chairs, tables, desks, coat racks, etc.) out of the work area
if practical.

Cover the floor and remaining furniture and equipment in the work area with dark 8-
mil rip-proof polyethylene sheeting.

Construct an enclosure with polyethylene sheeting, duct tape and/or clips from
ceiling to floor to contain any disturbed materials. Work area shall be large enough
to cover 1 to 3 ceiling tiles with polyethylene sheeting sealed with tape at floor and at
suspended ceiling tile metal frame. Allow an adequate lap (1 metre) in the
polyethylene sheeting to provide an entrance yet maintain the isolation.



13)

14)

15)

16)

17)

18)

19)

20)

21)

22)

23)

24)

25)

26)

27)

For operations involving the removal of false ceilings where ACM debris is likely
above or when removing 1 square meter, or less, of friable ACM, the enclosure shall
include one or more transparent windows areas to allow observation of the entire
work area from outside the enclosures, if the work area is not enclosed by walls.

Identify the work area with clearly visible warning signs.

Work shall proceed in a careful manner to ensure thoroughness and to minimize
potential airborne contamination.

Carefully remove the minimum number of tiles required to provide employee access
(usually one tile is sufficient), lift the tile straight up and slide across onto the surface
of the adjacent ceiling tiles. Note that there may be interference from overhead
piping, conduits, duct work, hanger wires or construction debris.

Large bulk material shall be wetted and bagged if it cannot be handled with the
HEPA vacuum. Then use a HEPA vacuum to clean any remaining fallen debris or
loose material on the tiles in the immediate vicinity of the opening.

After immediate tiles have been cleaned, remove carefully, one at a time, to provide
access to the next row.

Clean, with HEPA vacuum or by damp wiping, ceiling tile track system and all other
above-ceiling components that may retain or hold asbestos debris.

Proceed with cleaning in this manner until a sufficient number of ceiling tiles have
been cleaned to allow for the work to be performed in the ceiling space.

At the completion of the cleaning work, replace the tiles, clean the area under the
suspended ceiling, including polyethylene drop sheets and equipment used in the
cleaning operation (ladders, scaffolding, HEPA vacuum, etc.) by HEPA vacuuming
or damp wiping.

After wetting the polyethylene sheeting, dismantle the enclosure, dispose of all
polyethylene sheeting and tape as asbestos waste, vacuum surfaces in the immediate
area including the floor.

Before leaving the work area, decontaminate protective clothing (including boots)
and equipment, etc., using a HEPA vacuum or by damp wiping.

Clean all non-disposable tools and items (before leaving the work area).

Wash hands and face at the completion of the work (before leaving the work area).
Damp wipe the respirator and store in a proper place.

Dispose of protective clothing and spent respirator filter cartridges as asbestos waste.

Shower at the completion of the work if contamination is suspected, before leaving
work.



G-10

Cleaning Out Of HEPA Filtered Vacuum Cleaners, Asbestos Waste Storage and
Disposal - Type 2 Work

This section applies to any work force on the property.

Work Procedure:

1)

2)

3)
4)

5)

6)

7)

G-11

Cleaning or emptying of contents of HEPA filtered vacuums is not permitted for
minor work anywhere on the property including within vehicles parked on the
premises. The contents of the vacuum shall be cleaned or emptied at the
Contractor’s, Maintenance Personnel’s or Service Personnel’s facility.

Asbestos waste may only be stored on site during the performance of the work. The
waste shall be removed at the end of the job or operation.

Waste shall be placed in 6-mil polyethylene bags and sealed.
Waste bags shall be pre-labelled advising of the contents.

While handling sealed waste bags, wear a non-powered air-purifying respirator
approved for use with asbestos.

While handling sealed waste bags, wear disposable full body type coveralls that will
not permit penetration by asbestos fibres and is equipped with tight fitting cuffs
including head hood and rubber boots or disposable shoe covers.

Transport waste to an approved and authorized land fill-site.

Work With Non-Friable Materials and Manufactured Products - Type 1 Work

This work category covers the installation, removal, breaking, cutting, drilling, abrading, grinding,
sanding or vibrating of non-friable asbestos-containing building materials, other than ceiling tiles, or
manufactured products containing asbestos. Typical examples of these types of materials include
vinyl floor tiles, gaskets, seals, packing, friction products or cement products.

Note: Power tools, including those equipped with dust collecting devices connected to a HEPA
filtration system, are not permitted in this type of work.

Work Procedure:

1)
2)

3)

4)

Collect all supplies and equipment necessary for performing the work.

Wear a non-powered air-purifying respirator approved for use with asbestos.

Wear disposable full body type coveralls that will not permit penetration by asbestos
fibres equipped with tight fitting cuffs including head hood and rubber boots or
disposable shoe covers, safety glasses with side shields and impermeable gloves.

Do not use compressed air.



5)

6)

7)

8)

9)

10)

11)

12)

13)

G-12

Do not eat, drink, chew or smoke in the work area.

Before beginning work, clean visible dust from all surfaces in the work area using a
damp cloth or HEPA vacuum cleaner.

Where applicable, place a drop sheet of rip-proof polyethylene sheeting on the floor
of the work area to catch any dust created by the work.

Spray the material being worked on continuously with a mist of amended water to
reduce dust (unless wetting creates an electrical hazard), using a garden type sprayer.

Clean dust and debris during, and at the end of the work, using a HEPA vacuum or by
damp wiping.

Clean polyethylene drop sheets using a HEPA vacuum or by damp wiping. Drop
sheets shall not be reused. At completion of work, drop sheets are to be wetted and
disposed of as ashestos waste.

Clean all non-disposable tools and items.

Ensure that hands and face are washed at the completion of the job.

Clean the respirator by damp wiping and store in a proper manner.

Repairing Thermal Insulation - Type 2 Work

This category of work covers the repair of damaged asbestos-containing thermal insulation on ducts
and piping systems only using lagging (canvas cloth) and mastic (paint adhesive i.e. glue). This does
not include any removal whatsoever. Repair of thermal insulation is usually selected as the control
option where damage is limited and of a minor nature (such that repair activities are not likely to
cause significant disturbance to the underlying friable material) and is not likely to re-occur due to its
accessibility or for other reasons.

Work Procedure:

1)
2)
3)
4)

5)

6)

7)

Perform this work during off-hours if at all possible.

Clear the immediate area of all personnel not assigned to the work.

Collect all supplies and equipment necessary for performing the work.

Wear a non-powered air-purifying respirator approved for use with asbestos.

Wear disposable full body type coveralls that will not permit penetration by asbestos
fibres and is equipped with tight fitting cuffs including head hood and rubber boots or
disposable shoe covers, safety glasses with side shields and impermeable gloves.

Do not use compressed air.

Do not eat, drink, chew or smoke in the work area.



8)

9)

10)

11)

12)

13)

14)

15)

16)

17)

18)

19)

20)

21)

22)

23)

24)

Separate the work area from the rest of the workplace using rope barriers. The extent
of the work area will depend on the amount of work to be performed, potential for
fibre release and the height of the work above floor level.

Identify the work area with clearly visible warning signs.

Disable the mechanical ventilation system that services the work area and seal with
polyethylene sheeting and tape.

Relocate moveable objects (chairs, tables, desks, coat racks, etc.) out of the work area
if practical.

Place a drop sheet of rip-proof polyethylene sheeting on the floor of the work area to
catch any dust or debris created by the work.

Pre-clean insulation to be repaired and any dust or debris in the immediate area using
a HEPA vacuum.

Spray a fine mist of amended water (using a garden-type sprayer) on the damaged
area of insulation.

Do not remove any existing jacket material.

Apply approved encapsulant to one side of a piece of 6-ounce canvas.

Apply the piece of canvas to the damaged area. Paint the outside area of the canvas
with encapsulant. Ensure that the area of repair and six inches on all sides are coated

with encapsulant.

Following completion of repair work, clean polyethylene drop-sheets and
surrounding area, by damp wiping or HEPA vacuuming.

After wetting the polyethylene drop sheets, repeatedly fold on to itself, whereby
trapping any debris that may be present in the folds. Dispose of all polyethylene
sheeting and tape as asbestos waste. Using a HEPA vacuum, clean surfaces in the
immediate area including the floor.

Before leaving the work area, decontaminate protective clothing (including boots)
and equipment, etc., using a HEPA vacuum or by damp wiping.

Clean all non-disposable tools and items (before leaving the work area).

Wash hands and face at the completion of the work (before leaving the work area).
Damp wipe the respirator and store in a proper place.

Dispose of protective clothing and spent respirator filter cartridges as asbestos waste.

Shower at the completion of the work if contamination is suspected, before leaving
work.



G-13

Asbestos Removal Using Glove Bags - Type 2 Work

Glove Bag use is appropriate for asbestos removal in easily accessible areas when the full enclosure
method is not justified and the Glove Bags can be used in accordance to the procedures specified.

Work Procedure:

1)

2)
3)
4)
5)

6)

7)
8)

9)

10)

11)

12)

13)
14)

15)

16)

Glove bag Removal Method on work where one square metre or more of friable asbestos-
containing material will be removed, requires a Notice of Project (NOP) signed by the
Ontario Ministry of Labour. A copy of the signed NOP must be available on site prior to
beginning the work. All materials and work are to conform to requirements as detailed
on the NOP.

Perform this work during off-hours if at all possible.

Clear the immediate area of all personnel not assigned to the work.

Collect all supplies and equipment necessary for performing the work.

Wear a non-powered air-purifying respirator approved for use with asbestos.

Wear disposable full body type coveralls that will not permit penetration by asbestos
fibres and is equipped with tight fitting cuffs including head hood and rubber boots or
disposable shoe covers, safety glasses with side shields and impermeable gloves.

Do not use compressed air.

Do not eat, drink, chew or smoke in the work area.

Separate the work area from the rest of the workplace using rope barriers. The extent
of the work area will depend on the amount of work to be performed, potential for
fibre release and the height of the work above floor level.

Identify the work area with clearly visible warning signs.

Relocate moveable objects (chairs, tables, desks, coat racks, etc.) out of the work area
if practical.

Disable the mechanical ventilation system that services the work area and seal with
polyethylene sheeting and tape.

Shut off all sources of heat for pipe systems.
Only new Glove Bags without modification or defects may be used.

The glove bag shall be made of material that is impervious to asbestos and
sufficiently strong to support the weight of material the bag will hold.

Glove bag shall be equipped with:



17)

18)

19)

20)

21)

e Sleeves and gloves that are permanently sealed to the body of the bag to allow the
worker to access and deal with the insulation and maintain a sealed enclosure
throughout the work period,

e Valves or openings to allow insertion of a vacuum hose and the nozzle of a water
sprayer while maintaining the seal to the pipe, duct or similar structure,

e A tool pouch with a drain,
e A seamless bottom and a means of sealing off the lower portion of the bag, and

e A high strength double throw zipper and removable straps, if the bag is to be
moved during the removal operation.

A glove bag shall not be used to remove insulation from a pipe, duct or similar
structure if,

e It may not be possible to maintain a proper seal for any reason including, without
limitation,

e The condition of the insulation, or

e The temperature of the pipe, duct or similar structure, or
e The bag could become damaged for any reason including without limitation,

e The type of jacketing, or

e The temperature of the pipe, duct or similar structure.
Immediately before the glove bag is attached, the insulation jacketing or coating shall
be inspected for damage or defects, and if any damage or defect is present, it shall be
repaired.
The glove bag shall be inspected for damage or defects,
o Immediately before it is attached to the pipe, duct or other similar structure, and

e Atregular intervals during its use.

If damage or defects are observed when the glove bag is inspected, the glove bag
shall be disposed of.

If damage or defects are observed when the glove bag is inspected, prior to beginning
removal work, or at any other time,

e The use of the glove bag shall be discontinued,

e The inner surface of the glove bag and the contents, if any, shall be thoroughly



22)

25)

23)

24)

25)

26)

27)

28)

29)

30)

31)

wetted,

e The glove bag and the contents, if any, shall be removed and placed in the
asbestos waste container, and

e The work area shall be cleaned by vacuuming with a vacuum equipped with a
HEPA filter before removal work is resumed.

Glove Bags cannot be used to remove pipe insulation that has a jacketing made of
aluminium with a thickness exceeding 0.51 mm (24 gauge) or a jacketing made of
steel.

Relocate moveable objects (chairs, tables, desks, coat racks, etc.) out of the work area
if practical.

Place a drop sheet of rip-proof polyethylene sheeting on the floor of the work area to
catch any dust or debris created by the work

Vacuum surfaces of insulating material using a HEPA vacuum. Pre-clean any dust or
debris in the work area by damp wiping or using a HEPA vacuum.

Friable material that will be disturbed or removed during the work shall be
thoroughly wetted before the glove bag is attached and at regular intervals during the
work.

Remove all obstructions from pipes to allow sufficient access.

Insure that any knife to be used inside the Glove Bag has a retractable blade and that
any saw used is of the flexible wire type. Any brush used inside the Glove Bag must
not have metal bristles.

Place any tools necessary to remove insulation in the bottom of the Glove Bag. Zip
the bag onto the pipe or duct and seal all openings with the straps (do not use duct
tape to secure Glove Bags to pipe). For valve Glove Bags, seal valve cover with tape
or equivalent.

Insert nozzle of spray pump (containing amended water) into Glove Bag through the
valve. Place hands into the gloves and place the tools into the tool pouch.

Cut or remove exterior insulation covering where applicable to expose asbestos pipe
covering. Wet exposed pipe covering with water to suppress any dust. Remove
insulation and place in the bottom of the Glove Bag. Wash exposed portion of pipe
or duct and top section of bag. Saturate exposed insulation on the pipe and contents
of the bag using the amended water sprayer. Any jagged or sharp edges that have
been produced during the removal of the metal jacketing shall be handled in such a
way so as to minimize the possibility of ripping or puncturing the Glove Bag.

Ensure that the pipe and other surfaces are clean of visual residue, dirt or dust prior to
removal or relocation of the Glove Bag.



32)

33)

34)

35)

36)

37)

38)

39)

40)

41)

42)

43)
44)

G-14

After cleaning of the pipe, spray encapsulant on the exposed ends of the insulation on
the pipe and the contents of the Glove Bag.

To remove Glove Bag after completion of stripping, wash top section and tools
thoroughly and place all tools into the tool pouch.

Place a labelled waste disposal bag under and around the bottom of the Glove Bag.
Tools may be removed from the Glove Bag by placing them in the glove, taping the
glove in two locations, cutting it off between the tape and placing in a bucket of
water.

Place the Glove Bag into the waste disposal bag and seal the disposal bag. Dispose
of as asbestos waste.

After removal of the Glove Bag, ensure that the pipe is clean of all residues. If
necessary, vacuum all surfaces of the pipe using a HEPA vacuum.

Cover exposed ends of pipe insulation with tape.

Clean all surfaces in the work area and equipment using a HEPA vacuum or by damp
wiping.

After wetting the polyethylene drop sheets, repeatedly fold on to itself whereby
trapping any debris that may be present in the folds. Dispose of all polyethylene
sheeting and tape as asbestos waste, vacuum surfaces in the immediate area including
the floor.

Before leaving the work area, decontaminate protective clothing (including boots)
and equipment, etc., using a HEPA vacuum or by damp wiping.

Clean all non-disposable tools and items (before leaving the work area).

Wash hands and face at the completion of the work (before leaving the work area).
Damp wipe the respirator and store in a proper place.

Dispose of protective clothing and spent respirator filter cartridges as asbestos waste.

Shower at the completion of the work if contamination is suspected.

Minor Asbestos Removal (< 1 m”)- Type 2 Work

Minor removal means planned removal of a small amount of ACM following established procedures.
The removal of insulation from one pipe fitting (where the use of a glove bag is not possible) to gain
access to a pipe or the removal of a small section of fireproofing to attach a fastening device are
examples of minor removals.

This section of work requires the construction of an enclosure for minor removal work. Where an
enclosure cannot be constructed to isolate the immediate work item it may be necessary to consider
the whole room as the work area. If the room will serve as an enclosure then all openings will have
to be sealed, the mechanical system servicing the room disabled and the ventilation ducts to and from



the work area will also have to be sealed. However, it may still be required to cover the floor, walls
and ceiling with polyethylene sheeting.

Work Procedure:

1)
2)
3)

4)

5)

6)

7)

8)

9)

10)

11)

12)

13)

14)

15)

Perform this work during off-hours if at all possible.
Clear the immediate area of all personnel not assigned to the work.
Collect all supplies and equipment necessary for performing the work.

Wear a respirator appropriate for the work being completed and that is approved for
use with asbestos.

Wear disposable full body type coveralls that will not permit penetration by asbestos
fibres and is equipped with tight fitting cuffs including head hood and rubber boots or
disposable shoe covers, safety glasses with side shields and impermeable gloves.

Do not use compressed air.
Do not eat, drink, chew or smoke in the work area.

Separate the work area from the rest of the workplace using rope barriers. The extent
of the work area will depend on the amount of work to be performed, potential for
fibre release and the height of the work above floor level.

Identify the work area with clearly visible warning signs.

Disable the mechanical ventilation system that services the work area or if not
possible, that would service the enclosure and seal with polyethylene sheeting and
tape.

Relocate moveable objects (chairs, tables, desks, coat racks, etc.) out of the work area
if practical.

Construct a frame for the enclosure from 2x4 wood studs or other suitable material
(i.e. scaffolding).

If the potential exists for the disturbance of ACM during the construction of the
enclosure, wear a respirator and suitable protective clothing. Ensure that the
enclosure is of adequate size to permit the storage of equipment and waste.

Cover the walls, floor with 8-mil rip-proof polyethylene sheeting (if no debris is
present on the floor surfaces) and ceiling of the enclosure with 6-mil clear
polyethylene sheeting sealed with duct tape. Overlapping curtains of polyethylene
sheeting must be fitted on each side of the entrance to the enclosure (curtain flaps
may require weights at the bottoms to ensure proper closing).

Shut off or isolate electrical power within the enclosure.



16)

17)

18)

19)

20)

21)

22)

23)

24)

25)

26)

27)
28)

29)

Pre-clean any visible dust or debris in the enclosure using a HEPA vacuum or by
damp wiping.

For thermal insulation applications, carefully cut the outer cover of thermal insulation
on the section being worked on. Thoroughly wet the ACM with amended water
using a garden sprayer.

For fireproofing applications, spray repeated fine mist applications of amended water
using a garden sprayer. Limit wetting only to area to be removed.

Remove wetted ashestos material and covering jackets in small sections directly into
a 6-mil labelled polyethylene bag.

Clean surfaces exposed by asbestos removal with a brush and wet sponge. Ensure
that all surfaces of piping and other equipment are clean of all residues.

Immediately after removal of asbestos, clean all surfaces and equipment within the
work area including, polyethylene sheeting, using a HEPA vacuum or by damp
wiping.

Seal all surfaces of pipe or other equipment, and ends of exposed insulation which
remains, with a suitable encapsulant.

After satisfactory completion of cleaning and before leaving the work area,
decontaminate protective clothing (including boots) and equipment, etc., using a
HEPA vacuum or by damp wiping.

Clean polyethylene drop-sheets and surrounding area, by damp wiping or HEPA
vacuuming.

After wetting the polyethylene sheeting of the enclosure, repeatedly fold on to itself
where by trapping any debris that may be present in the folds. Dispose of all brushes,

sponges, polyethylene sheeting and tape as asbestos waste, vacuum surfaces in the
immediate area including the floor.

Wash hands and face at the completion of the work (before leaving the work area).
Damp wipe the respirator and store in a proper place.

Clean all non-disposable tools and items (before leaving the work area).
Dispose of protective clothing and spent respirator filter cartridges as asbestos waste.

Shower at the completion of the work if contamination is suspected, before leaving
work.



G-15 Emergency Spill or Repair Response - Type 2 Work

Emergency Response refers to the cleanup of a limited, unintentional spill, of asbestos-containing
insulation or spray application, which must be responded to immediately. An emergency would
normally be the result of damage to a mechanical system with asbestos-containing thermal insulation
or a water leak affecting a fireproofing or acoustic spray application where the friable material has
dislodged. Typical examples include vandalism in a public area, or spillage due to water leaks (i.e.
roof leak through fireproofing).

THIS PROCEDURE IS TO BE USED FOR EMERGENCY SITUATIONS ONLY AND NOT AS A
RESULT OF POOR PLANNING.

Approval must be obtained from the Asbestos Plan Manager or an assigned designate prior to using
the Emergency Repairs procedure.

Work Procedure:

1) Perform the work during off-hours if at all possible.

2) Clear the immediate area of all personnel not assigned to the work.

3) Insure that trained personnel are available to perform the work.

4) Building-staff are not to attempt a cleanup. Report to the Asbestos Plan Manager or

an assigned designate after vacating the immediate area.

5) Assemble all supplies and equipment necessary for performing the work. Do not use
Building Equipment for the clean up.

6) If possible, disable the mechanical ventilation system in the vicinity of the work area.

7) Separate the work area from the rest of the workplace using rope barriers. The extent
of the work area will depend on the amount of work to be performed, potential for
fibre release and the height of the work above floor level.

8) Identify the work area with clearly visible warning signs.

9) Wear a respirator appropriate for the work being completed and that is approved for
use with asbestos.

10)  Wear disposable full body type coveralls that will not permit penetration by asbestos
fibres and is equipped with tight fitting cuffs including head hood and rubber boots or
disposable shoe covers, safety glasses with side shields and impermeable gloves.

11) Do not use compressed air.

12) Do not eat, drink, chew or smoke in the work area.

13) Clean any loose or fallen material in the immediate vicinity of the spill by using a
HEPA filtered vacuum cleaner or by damp wiping. Work from outside the spill area



14)

15)

16)

17)

18)

19)

20)

21)

22)

23)

24)

25)

26)

27)

28)

to the centre. Do not walk through spill material.

Only perform work necessary to alleviate the immediate hazard.

If additional disturbance of ACM is possible during the cleanup then place a drop
sheet of rip-proof polyethylene sheeting on the floor of the work area to catch any
dust or debris.

For the limited removal of thermal insulation, carefully cut the outer layer of thermal
insulation while spraying a mist of amended water on the section being worked on.
Thoroughly wet ACM using garden sprayer equipment.

Remove wetted ashestos material and covering jackets in small sections directly into
a 6-mil labelled polyethylene bag.

Maintain asbestos in wet condition at all times during removal and or handling
operations. Dispose of material in waste bag and seal tightly.

Clean surfaces exposed by asbestos removal by brushing and wet wiping. Ensure
that all surfaces of piping and other equipment are clean of all residues.

Immediately after removal of insulation, clean all surfaces and equipment within the
work area, including polyethylene drop sheet, using HEPA vacuum or by damp
wiping.

Seal all surfaces of pipe and exposed ends of the insulation or other remaining
equipment with a suitable encapsulant.

Refer to other assigned procedures should more extensive work be required.

Remove polyethylene floor covering, fold inward, and place in 6-mil polyethylene
waste bags. Seal bags tightly and dispose of as asbestos waste.

Before leaving the work area, decontaminate protective clothing (including boots)
and dispose of as asbestos waste.

Clean all non-disposable tools and items (before leaving the work area).

Wash hands and face at the completion of the work (before leaving the work area).
Damp wipe the respirator and store in a proper place.

Dispose of protective clothing and spent respirator filter cartridges as asbestos waste.

Shower at the completion of the work if contamination is suspected.
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REASSESSMENT OF ACM

Upon completion of Reassessment, fill out the following form in its entirety and file in this
facility’s AMP and survey.

Building Name/Address:

Dates of Reassessment:

Organization completing Asbestos Reassessment:

Name of surveyor:

Name of surveyor:

Others present:

Signature of surveyor:

Signature of surveyor:

Summary of findings: (If no deterioration noted, indicate here — Specifically indicate only areas
requiring action).

Comments regarding condition —
Material Disturbed/Undisturbed (if other, | Action Required
explain)

Room or
Location




Room or
Location

Material

Comments regarding condition —
Disturbed/Undisturbed (if other,
explain)

Action Required

Page

of




City of Toronto 031100

Accessibility Upgrades (AODA) - G05 Concrete Forming
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 1
1 General
1.1 SUMMARY
Section Includes
A Labour, Products, equipment and services necessary to complete the Work of
this section.
2 Read this Section in conjunction with the following Sections:
A Section 03 20 00: Concrete Reinforcing
2 Section 03 30 00: Cast-In-Place Concrete
.3 Section 03 35 00: Concrete Floors and Finishing
1.2 REFERENCES
Conform to the latest edition of the following:
A1 CAN/CSA-S136 - North American Specification for the Design of Cold-
Formed Steel Structural Members
2 CSA-A23.1 - Concrete Materials and Methods of Concrete Construction
3 CSA 0121 - Douglas Fir Plywood
4 CSA S269.1 - Falsework and formwork
5 AODA - Accessibility for Ontarians with Disabilities Act
1.3 SUBMITTALS
Shop Drawings: Submit Shop Drawings showing spacing of form ties for architectural
concrete walls in accordance with Section 01 33 00. Show size of tie hole, plastic plug
and plug recess.
1.4 PRODUCT DELIVERY, STORAGE AND HANDLING
Store materials on Site in a manner to prevent damage thereto. Protect from the weather.
Comply with CSA-A23.1.
Protect Work of this section from damage. Protect other Work from damage resulting
from this Work. Replace damaged Work which cannot be satisfactorily repaired.
15 TOLERANCES
Construct forms to produce plumb and level concrete, and true to linear building lines.
Maximum variations (not accumulative) shall conform to CSA-A23.1.
A permitted variation in one part of the construction or in one section of the Specification
shall not be construed as permitting violation of more stringent requirements for any other
part of the construction, or in any other Specification section.
2 Products
2.1 MATERIALS
Forms

Tender



City of Toronto 031100

Accessibility Upgrades (AODA) - G05 Concrete Forming
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 2
A Plywood: CSA 0121, G1S; Douglas fir plywood, sheets as large as practical,

.10

A1

A2

13

14

15

exterior grade, waterproof glue, edges sealed with oil-based sealer.

2 Prefabricated steel forms: CAN/CSA S136-M; free of irregularities, dents, sags,
rust, and materials that can discolour concrete finish.

3 Used formwork may be used for surfaces which will be concealed.

Form ties: Adjustable snap ties, formed to break 25 mm from surface of concrete after
form removal, with a minimum working strength of 13 kN. Do not use wire ties.

Falsework materials: To CSA S269.1. Where patented accessories, fabricated forms,
shoring or scaffolding units are to be used, follow manufacturer's instructions for load
carrying capacity and bracing.

Plywood form liner: Medium density overlaid plywood marked "COFI Form Plus";
"Ultraform" by Richmond Plywood Corporation, or "Pourform 107" by Ainsworth Lumber
Company Ltd.

Form tape: Pressure sensitive plastic film.

Form ties: Threaded internal disconnecting, spreader type, adjustable in length, minimum
working strength of 13 kN when fully assembled. Ties to have maximum break-back of
38 mm from concrete surface. Ties shall incorporate removable tapered plastic spreader
cones, with a setback of 38 mm. Taper of spreader shall match taper of tie hole plugs.

Tie hole plugs: Plastic set back plugs, grey to match concrete, 38 mm setback, to fit
tightly into tie holes. Include for tie hole plug quantity on the basis of 750 mm each way
plug spacing pattern.

Bar type waterstops: Preformed bentonite and butyl rubber-based waterstop, "Waterstop
RX 101" (others, see above) by DRE Industries Inc. or approved equivalent. Adhesive for
concrete, steel, or PVC: water based "WB-Adhesive" by DRE Industries Inc. or approved
equivalent.

Rubber waterstops: "Durajoint” by Sika, hot fused joints, type 4B, complete with factory
welded corner and intersecting pieces.

Bar type waterstops: Preformed water-swelling elastic rubber, "Adeka Ultraseal
MC-2010M" as distributed by Form and Build Supply Inc. Securement to substrate shall
be either adhesive or concrete nail with packing depending on substrate, as
recommended by waterstop manufacturer.

Tubular forms: Sonoco Products Ltd. "Sonotube" spirally wound fibre forms free of dents
and other irregularities, treated internally with release material.

Tubular forms: Newark Paperboard Products “Poli-NewForm” fibre forms with seamless
plastic liner.

Chamfer strips: 13 x 13 mm triangular fillets milled from clear, straight-grain pine,
surfaced each side, or extruded vinyl type.

Formwork release agent: Imperial Oil "Filmo No 40", Goodco "Noxcrete", W.R. Meadows
"Duogard”, Euclid "Super Slip", CPD Chemical Form Release Agent or Dayton Superior
"Clean-Strip (J-1)". For formed concrete Work in contact with the soil, use a material that
does not alter sulphate resistant qualities of the concrete.

Dovetail anchor slots: Minimum 0.6 mm thick Z275 galvanized steel with temporary
insulation fill in slots; slots sized to receive dovetail anchors specified in Section 04 22 00.
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Accessibility Upgrades (AODA) - G05 Concrete Forming
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 3
3 Execution
3.1 FORMWORK

A Construct formwork in accordance with CSA-A23.1, except where shown otherwise. Do
not leave lumber in concrete.

2 Construct falsework in accordance with CSA S269.1.

3 Obtain Consultant's approval in writing for use of earth cuts as forms for vertical sides of
footings and other Work not exposed to view. If approved, hand trim sides and bottoms
and remove loose earth before placing concrete.

4 Assume full responsibility for the complete design and engineering of formwork including
shoring and bracing to resist loads due to wet concrete, forms, wind, etc., and other
forces arising from use of equipment to place concrete.

5 Do not set shoring and scaffolding on frozen subgrade. Continuously monitor safety of
scaffolding.

.6 Apply formwork release agent by spray in accordance with manufacturer's
recommendations. Ensure surfaces of form receive a uniform coating.

7 Align form joints and make watertight. Keep form joints to a minimum.

.8 Form for depressions, recesses, chases, reglets, anchorages and keys required in
concrete.

9 Set floor screeds with true and straight top edge to proper elevation.

.10 Form 13 mm x 13 mm minimum chamfered edges on exposed concrete corners unless
shown otherwise. Set chamfer strips to achieve a smooth finish and consistent chamfer
size throughout length of concrete.

A1 Construct forms for concrete exposed in the finished Work to achieve the following:

A Grout-tight forms at corners, panel joints, recesses, arrises and at construction
joints to prevent cement paste from leaking.

2 Accurate alignment of concrete surfaces.

3 Surfaces without indentations other than those shown.

4 Sharp and straight corners.

A2 Use full-size contact form sheeting panels wherever possible. Carefully install contact
surfaces of formwork to produce neat and symmetrical joint patterns. Joints shall be
either vertical or horizontal and, where possible, stagger so as to maintain structural
continuity. Back vertical joints solidly and nail edges of abutting sheets to same stud.
Likewise solidly back horizontal joints. Take care to ensure adjacent form panels fit
accurately, tight and flush. Use straight lumber.

A3 Align forms to ensure no visible defects appear on finished Work.

14 Locate wall form ties in accordance with reviewed Shop Drawings; align on a particular
member both vertically and horizontally. Arrange reuse of forms so tie holes are also
reused. Tighten form ties, particularly at corners.

15 Form slab soffits using full size panels where possible. Keep number of smaller size

panels to a minimum.
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Accessibility Upgrades (AODA) - G05 Concrete Forming

Arcadis Project No. 9119-19-0162 / IBI 122260 Page 4

.16 Take particular care in forming corners and openings. Ensure formwork is tight and
braced so no movement occurs.

A7 Cleaning and tightening: Thoroughly clean forms and adjacent surfaces to receive
concrete. Remove chips, wood, sawdust, dirt, or other debris just before placing
concrete. Retighten forms and bracing before placing concrete, as required, to prevent
mortar leaks and maintain proper alignment.

3.2 CONSTRUCTION JOINTS

A Form construction joints where required and where shown. Construction joints shall
conform to CSA-A23.1.

2 Form 50 mm x 100 mm bevelled shear keys full length on construction joints, unless
detailed otherwise.

3.3 WALL CONTROL JOINTS

A1 Form "vee" groove control joints to details shown.

34 INSTALLATION OF BAR TYPE BENTONITE WATERSTOPS

A1 Install continuous waterstops in all pour joints (i.e. wall-to-slab joint) of a concrete
structure that is waterproofed by a bentonite clay waterproofing system or as shown.

2 Brush clean debris, dirt, and rocks from dry concrete surface. Verify surfaces are dry.

3 Ensure proper waterstop placement for sufficient concrete coverage. Install waterstop
along interior side of the outer row of steel reinforcement to allow for minimum concrete
cover.

4 Apply adhesive by roller or brush to 125 microns thick x width of waterstop to prepared
concrete surfaces.

5 Allow adhesive to dry ten to fifteen minutes or until adhesive appears black in colour.

.6 Remove release paper from waterstop and press firmly into dried adhesive. Apply
pressure for minimum fifteen seconds to ensure adhesion.

7 Butt coil ends of waterstop together to form continuous installation. Do not overlap ends.

3.5 INSTALLATION OF RUBBER WATERSTOPS

A1 Using a trowel, finish smooth that portion of concrete where waterstop is to be placed
before concrete has set.

2 Install swelling type rubber waterstops in accordance with manufacturer's directions. Join
edges minimum 50 mm.

3 Fix the waterstop close up against the substrate, without leaving any gap between the
surface and the waterstop.

3.6 STRIPPING FORMWORK

A Strip (regular) formwork in accordance with CSA-A23.1. Forms may be removed any time
after three days from date of placing concrete or otherwise as directed by Consultant.
Remove plastic spreader cones from architectural form ties in preparation for installation
of tie hole plugs or grouting application.

2 Strip formwork for soffits of beams, slabs and other spanning members which support

weight of concrete only when concrete has reached 70% of its compressive strength, but
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.10

A1

under no circumstances shall formwork be stripped before seven days after pouring.
Reshore concrete for fourteen additional days concurrently.

Strip formwork for beam and slab sides and other concrete not supporting weight of
concrete only when no damage will result from stripping operations.

Strip fibre forms off architectural concrete two days after pouring, using power operated
saw. To strip form, set power saw blade slightly less than thickness of the form, make two
vertical cuts and remove form. Then, using a broad bladed tool, carefully pry form off with
short strokes by pushing handle toward column. Exercise extreme care so not to mar
concrete surface. After stripping, replace form halves on column and wire in place to
protect column during construction. Leave around columns until after scaffolding and
other formwork have been removed at end of construction to ensure column protection.

Be responsible for the safety of structure, both before and after removal of forms until
concrete has reached its specified twenty-eight day compressive strength.

Take particular care when removing forms to ensure no damage occurs at corners, arris
and the like.

To help avoid colour variations in architectural concrete, ensure length of time between
concrete placing and form removal is approximately the same for each portion of Work.

In hot weather, wood forms remaining in place are not adequate for curing purposes.
Instead, loosen forms as soon as practical without damage to the concrete, and run a
water sprayer such as a soil soaker hose on the inside face of forms so as to keep
concrete moist. In any case, loosen forms only following time frames specified for

stripping.

In cold weather, defer removal of formwork or replace formwork with insulation blankets,
to avoid thermal shock and consequent cracking of concrete surface.

Install tie hole plugs immediately following removal of spreader cones. Install to a snug fit,
maximum setback from concrete surface as specified.

When concrete is dry, install temporary polyethylene rope in reglets to prevent
contamination of same.

End of Section
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1 General
1.1 SUMMARY
A Section Includes

A Labour, Products, equipment and services necessary to complete the Work of
this section.

A Read this Section in conjunction with the following Sections:

A Section 03 11 00: Concrete Forming
2 Section 03 30 00: Cast-In-Place Concrete
.3 Section 03 35 00: Concrete Floors and Finishing
1.2 REFERENCES
A1 Conform to the latest edition of the following:
A CSA-A23.1 - Concrete Materials and Methods of Concrete
Construction
2 CAN/CSA G30.18-M -  Billet-Steel Bars for Concrete Reinforcement
.3 OPSS 905 - Ontario Provincial Standard Specification Construction
Specification for Steel Reinforcement for Concrete
4 OPSS 1443 - Ontario Provincial Standard Specification Material
Specification for Organic Coatings for Steel
Reinforcement
5 AODA - Accessibility for Ontarians with Disabilities Act
1.3 SUBMITTALS
A Shop Drawings

A Submit Shop Drawings in the form of bar lists and placing drawings for review in
accordance with Section 01 33 00.

2 Draw placing drawings to a scale not smaller than 1:50 and include plans,
elevations, sections and details. Drawings shall be in accordance with the latest
edition of Reinforcing Steel Institute of Canada's (RSIC) "Manual of Standard
Practice".

3 Show openings in walls as to position and size. Cooperate with trades requiring
openings to ascertain necessary information.

4 Show embedded items including conduits.

2 Test Reports

1 Submit certification from reinforcing steel manufacturer confirming compliance of

supplied Products to specified CSA standard.
1.4 PRODUCT DELIVERY, STORAGE AND HANDLING
A Store materials on Site in a manner to prevent damage thereto. Protect from the weather.

Comply with CSA-A23.1, clause 9.
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2 Protect Work of this section from damage. Protect other Work from damage resulting

15

2.2

3.2

from this Work. Replace damaged Work which cannot be satisfactorily repaired.
TESTS OF REINFORCING

Refer to “Quality Control” in Section 01 10 00 — General Requirements.

Products

MATERIALS

Reinforcing steel: Conforming to CAN/CSA G30.18-M, Grade 400 (350).

Mesh reinforcing: Conforming to CSA G30.5-M, flat sheets (rolls not acceptable).

Chairs and spacers: As manufactured by Drummond and Reeves Ltd., Acrow Richmond,
Superior Concrete Accessories Ltd. or Max Frank GmbH & Co., of sufficient strength to
rigidly support weight of reinforcement and construction loads.

A1 Use non-corrosive type over metal floor deck.
2 Use chairs with flat plate base for reinforcing over rigid insulation.

Epoxy grout for dowels/rebars: conforming to ASTM C-881, 100% solids high modulus
high strength epoxy gel adhesive; J-51 by Dayton Superior or Anchor Fix 3/Sikadur 35 by
Sika Canada Inc.

FABRICATION OF REINFORCING STEEL
Fabricate reinforcing steel in accordance with reviewed Shop Drawings.

Bend steel cold; no heating will be permitted. Fabricate reinforcement conforming to
CSA-A23.1, Clause 12.

Ship bundles of reinforcing steel, clearly identified in accordance with reviewed bar lists.

Execution
EXAMINATION

Inspect formwork to ensure it has been completed and adequately braced in place before
commencing to place reinforcement.

PLACING OF REINFORCING STEEL

Place reinforcing in accordance with CSA-A23.1, Clause 12, and reviewed placing
Drawings. Support with chairs or spacers in as close a spacing as possible to prevent
displacement of reinforcement from intended bar position, before and during placing of
concrete. Pieces of block, wood, etc. are not acceptable as chairs and spacers.

Before placing, remove all loose scale, dirt, concrete residue from previous pours, oil or
other coatings, which would reduce bond.

Turn the ends of tie wire towards the interior of the concrete.

Do not eliminate or displace reinforcement to accommodate hardware to be embedded in
concrete.

Replace kinked and bent bars not called for on Drawings.
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.6

3.3

O O

Bars shall be in lengths as long as possible. Where bars are joined, lap at least the length
required by CSA-A23.1 unless shown otherwise.

Lap wire mesh sections at least 150 mm and wire together securely.

Unless shown otherwise on Drawings, provide reinforcing to housekeeping pads as
follows:

A 100 mm thick pad: 10M at 300 mm o.c. each way middle layer.
2 150 mm thick pad: 15M at 300 mm o.c. each way middle layer.
ANCHORING OF DOWELS OR REINFORCING BARS

Drill holes in accordance with grout manufacturer’s printed directions.
Blow out dust and debris from holes with compressed air.

Dispense grout cartridges with a dispensing gun, filling anchoring holes.

Insert dowel or reinforcing bar, turning slowly during insertion. After insertion, holes
should be full of epoxy.

End of Section
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1 General
1.1 SUMMARY
A Section Includes
A Labour, Products, equipment and services necessary to complete the Work of
this section.
A Read this Section in conjunction with the following Sections:
A Section 03 11 00 - Concrete Forming
2 Section 03 20 00 - Concrete Reinforcing
1.2 REFERENCES
A Conform to the latest edition of the following:
A1 ASTM A307 - Carbon Steel Externally Threaded Standard
Fasteners
2 ASTM A563M - Carbon and Alloy Steel Nuts [Metric]
3 ASTM C260 - Specification for Air-Entraining Admixtures for
Concrete
4 ASTM C881 - Specification for Epoxy-Resin-Base Bonding
System for Concrete
5 ASTM C494 - Specification for Chemical Admixtures for
Concrete
.6 ASTM C920 - Standard Specification for Elastomeric Joint
Sealants
7 ASTM C 1116 - Standard Specification for Fiber-Reinforced
Concrete
.8 ASTM C 1550 - Standard Test Method for Flexural Toughness of
Fiber Reinforced Concrete (Using Centrally
Loaded Round Panel)
9 ASTM C 1579 - Standard Test Method for Evaluating Plastic
Shrinkage  Cracking of Restrained Fiber
Reinforced Concrete (Using a Steel Form Insert)
.10 ASTM C 1609 - Standard Test Method for Flexural Performance of
Fiber-Reinforced Concrete
A1 CAN/CSA-A3001 - Cementitious Materials for Use in Concrete
A2 CSA-A23.1-14 - Concrete Materials and Methods of Concrete
Construction
.13 CSA-A23.2 - Methods of Test for Concrete
14 CSA-G40.20/G40.21-M -  General Requirements for Rolled or Welded

Structural Quality Steel
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.15 CISC/CPMA 2.75 - Canadian Institute of Steel Construction Standard
2.75 - A Quick Drying Primer for Use on Structural
Steel
.16 CAN/CSA G164-M - Hot-Dip Galvanizing of Irregularly Shaped Articles
17 SDI/ANSI C - 2011 - Standard for Composite Steel Floor Deck — Slabs
.18 AODA - Accessibility for Ontarians with Disabilities Act
1.3 PRODUCT DELIVERY, STORAGE AND HANDLING

1.4

1.5

1.6

The flooring Contractor shall supply the concrete as per CSA A23.1-14.

Store materials on Site in a manner to prevent damage thereto. Protect from weather.
Comply with CSA-A23.1-14, Clause 5.1.

Protect Work of this section from damage. Protect other Work from damage resulting
from this Work. Repair damaged Work to the satisfaction of Consultant at no cost to
Owner.

ENVIRONMENTAL CONDITIONS
Conform to CSA-A23.1-14, Clause 7.4.

During cold weather, Provide temporary heating and enclosures required. Mix, place and
protect concrete in accordance with CSA-A23.1-14, Clause 7.4.

Designate areas for environmentally responsible disposal of excess concrete and truck
washout.

TOLERANCES

Concrete in place shall be plumb, level and true to linear building lines. Maximum
variations (not accumulative) shall conform to CSA-A23.1-14, Clause 6.4.

A permitted variation in one part of the construction or in one section of the Specification
shall not be construed as permitting violation of the more stringent requirements for any
other part of the construction, or in any other Specification section.

INSPECTION AND TESTS
Refer to “Quality Control” in Section 01 10 00 — General Requirements.

Materials and concrete Work will be inspected and tested for conformance to CSA-A23.1-
14 and to Specifications by an independent inspection/testing company selected and paid
for by the Owner.

Tests include the following:

A Obtaining certification of cement.

2 Tests of aggregates.

3 Test for setting mixes of concrete and design of mixes.

4 Concrete cylinder test. Three cylinders from each day's placement for each

110 m3 of concrete or for each 30 m® of concrete placed in small amounts on
successive days.
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5 Air content test and slump test which will be made on same batch of concrete

1.7

1.8

from which test cylinders are made.
Tests will be made in accordance with CSA-A23.2.

Inspection/testing company's reports of tests will be forwarded to Consultant and
Contractor with an opinion or reason for any abnormalities noted thereon.

Inspection/testing company will inspect and review placement of reinforcing steel bars
and verify size of reinforcing in accordance with reviewed shop and placing Drawings
prior to concrete placement. Any and all irregularities may deem installation to be
unacceptable and must be rectified prior to concrete placement. Reports of inspection will
be forwarded by the inspection/testing company to Consultant and Contractor.

SUBMITTALS

Product catalogues: Submit as Shop Drawings, up-to-date catalogue of Products
proposed for use under this section in accordance with Section 01 33 00. Include the
following in submittal:

A1 Specified admixtures
Column anchor bolts

Premoulded joint filler

2

3

4 Joint sealant and primer
5 Sealant

6 Anchor bolt protection

7 Bonding agent

Concrete mix design: Submit concrete Supplier's latest statistical analysis of all concrete
mixes to be used on this Project.

Concrete producer’s certification: Certification that plant, equipment and materials to be
used in concrete comply with requirements of CSA-A23.1-14.

Contractor’s quality control: Proposed quality control procedures for hot or cold weather
conditions, for ensuring correlation of concrete mix with strength or exposure
classification for area of placement, and for finishing and curing methods.

Anchor bolt setting diagrams: Submit detailed Drawings for anchor bolt setting.
RECORDS

Keep a written record of the following:

A Concrete placements, showing location of placement, date of placement and
cubic yards or metres of concrete placed.

2 Signed trip ticket for each truck.

3 Ambient air temperature and unusual occurrences during each placement.

Permit inspection of records by Consultant at any time. At completion of Work, submit a
summary of such data in six copies to Consultant.

Products
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2.1 MATERIALS

A Select one Product from that specified under each material listing. Source liquid
admixtures for concrete from one manufacturer.

2 Portland cement: CAN/CSA-A3001 Normal, Type GU Portland Cement, Moderate Type
MSb - Mild Exposure, or High Early Strength Type HE or Sulphate Resistant Type HS.

3 Portland cement: Conforming to CAN/CSA-A3001.

A Sulphate soil conditions: Sulphate resistant, type HS portland cement, or
type GU portland cement blended to specified proportion with cementitious
hydraulic slag to CAN/CSA-A3001-03, as specified for severe case, Table 3 of
CSA-A23.1-14.

2 Normal conditions: Normal, type GU portland cement.

A4 Cementitious hydraulic slag: Conforming to CAN/CSA-A3001.

5 Coarse aggregate: Conforming to CSA-A23.1-14, Clause 4.2.3.4 and Table 11, Group |,
40-5 mm for slabs on grade, 20-5 mm for other slabs, and 9 mm maximum aggregate
size for concrete fill on concrete filled steel stair treads and landings. Coarse aggregate
to be 100% crushed, in cubular size.

.6 Fine aggregate: Conforming to CSA-A23.1-14, Clause 4.2.3.3 and Table 10.

7 Water: Conforming to CSA-A23.1-14, Clause 4.2.2.

.8 Formwork: Furnish formwork in accordance with Section 03 11 00.

9 Waterproofing admixture: Euclid, “Eucon Vandex AM 107, Everdure “Caltite”, Sika “Sika 1
+/ViscoCrete 21007, Xypex “C-500 2%” or Kryton International Inc. “Krystol Internal
Membrane (KIM) system”, Master Builders Solutions (Formerly BASF Corporation)
“MasterLife 300D".

.10 Air entraining admixture: Conforming to ASTM C260:

A Master Builders Solutions (Formerly BASF Corporation) "MasterAir" Series

2 Euclid "Airextra"

3 Grace "Darex AEA EH" or "Darex AEA ED"

4 Axim "Catexol AE260"/"Catexol AE360" (for low slump concrete)

A1 Wet curing: Water conforming to CSA-A23.1, clause 4.2.2, clear and entirely free from
any elements which might cause staining of concrete, and geosynthetic cloth minimum
0.1 mm thick polyethylene film) complying with maximum allowable moisture loss
requirements of ASTM C156.

12 Water reducing admixture: Conforming to ASTM C494 Type A:

A Master Builders Solutions (Formerly BASF Corporation) "MasterPozzolith" Series
or “MasterPolyheed” Series

2 Euclid "WR 75"
3 Grace "WRDA” series or “Zyla” series
4 Axim "Catexol 1000N"
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13 Retarding admixture: Conforming to ASTM C494, Type B or Type D:

A Master Builders Solutions (Formerly BASF Corporation) "MasterSet R" Series or
“MasterSet DELVO” Series

2 Or accepted equal
14 Accelerating admixture: Conforming to ASTM C494, Type C or Type E:

A Master Builders Solutions (Formerly BASF Corporation) "MasterSet AC 534" or
“MasterSet FP 20”

2 Or accepted equal
15 High-range water-reducing admixture: Conforming to ASTM C494, Type F:

A Master Builders Solutions (Formerly BASF Corporation) "MasterGlenium” Series
or “MasterRheobuild 1000”

2 Or accepted equal

.16 Workability-retaining admixture: Conforming to ASTM C494, Type S:
A1 Master Builders Solutions (Formerly BASF Corporation) "MasterSure Z 60”
2 Or accepted equal

17 Corrosion inhibiting admixture: Conforming to ASTM C494, Type C, 30% plus or minus
2% calcium nitrite:

A1 Euclid "Eucon CIA" at the rate of 10 litres/m3 (15 litres/m3) of concrete

2 Grace "DCI" or "DCI-S" at the rate of 10 litres/m?3 (15 litres/m?) of concrete

.3 Axim "Catexol 1000 CNCI" at the rate of 10 litres/m3 (15 litres/m3) of concrete

4 Master Builders Solutions (Formerly BASF Corporation) “MasterLife Cl 30" at the

rate of 10 litres/m3 (15 litres/m?3) of concrete.
.18 Shrinkage-reducing admixtures: Conforming to ASTM C 494, Type S:

A Master Builders Solutions (Formerly BASF Corporation) “MasterLife SRA” Series
or “MasterLife CRA 007"

2 Or accepted equal

.19 Alkali-silica reaction-inhibiting admixtures: Conforming to ASTM C 494, Type S. Shall
contain a nominal lithium nitrate content of 30 percent.

A Master Builders Solutions (Formerly BASF Corporation) “MasterLife ASR 30”.
2 Or accepted equal

.20 Viscosity-modifying admixture: Conforming to ASTM C 494

A Master Builders Solutions (Formerly BASF Corporation) “MasterMatrix” Series
2 Or accepted equal
21 Non-metallic hardener pigmented: Factory pre-mixed dry shake in colour as selected

from manufacturer's standard range:
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03 30 00

22

.23

.24

.25

.26

1
2
3
4
5

Master Builders Solutions Canada Inc. “MasterTop 10” (formerly "Mastercron")
Sika "Colorplete"

Euclid "Coloured Surflex"

CPD "Colored Floor Hardener Pre-Mix"

Dayton Superior "Quartz Tuff"

Synthetic fibers: Shall conform to ASTM C 1116/C 1116M, Type IIl.

A

Macrosynthetic fibers: Shall have an equivalent flexural strength ratio (Re;3) of [ ]
percent when tested in accordance with ASTM C 1609/C 1609M.

Dosage shall be as recommended by the manufacturer or as shown on a plan.

A Master Builders Solutions (Formerly BASF Corporation) “MasterFiber
MAC” Series.

2 Euclid Chemical Company “TUF-STRAND SF”

.3 Or accepted equal

Anchor bolts: To meet specified requirements of ASTM A307, Section 1.3. Provide
suitable nuts and washers to meet specified requirements of ASTM A563M, Table 11
(hot-dip galvanized to CAN/CSA G164-M).

Anchor bolt protection: Clean, non-soluble, rust inhibitive grease and 0.254 mm thickness
polyethylene wrapping.

Flowable construction grade grout: Pre-mixed, without aggregate fillers, non shrink,
flowable type; complete with forms for flowing in place:

A
2
3
4
5

.6
7

Euclid "Euco NS"
W.R. Meadows "CG-86"
Sika "M-Bed Standard" or "Sika Grout 212"

Master Builders Solutions (Formerly BASF Corporation) “MasterFlow 100”
(formerly) "Construction Grout"

CPD "Non-Shrink Construction Grout"
Dayton Superior "1107 Advantage Grout"

Five Star Products “FSP Construction Grout”

Epoxy grout: Premixed, non-shrink, consisting of thermosetting resin base, with inert
fillers, with minimum seven-day compressive strength of 10,000 psi, suitable for use on
dry or damp surfaces:

A

2
3
4
5

Dayton Superior "J-54 Sure-Grip Epoxy Grout"
Euclid Chemical Company "E3-G"

Sika Chemical Company "Sikadur 42 Grout Pak"
W.R. Meadows, Inc. "EG-96 Plus"

Five Star Products “DP Epoxy Grout”
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27 Bonding agent: Conforming to ASTM C881.:

.28

.29

.30

31

.32

.33

.34

.35

A Sika Chemical "Sika-Dur Hi-Mod"
2 Euclid "452LV or MV"

3 W.R. Meadows "Resi-Weld 1000"
4

Master Builders Solutions (Formerly BASF Corporation) “MasterEmaco ADH
326” (formerly "Concresive Liquid LPL")

5 CPD "Epoxcrete (Hi-Mod)"

.6 Dayton Superior "Resi-Bond (J-58)"

7 Five Star Products “Bonding Adhesive”
Sealant for exposed V-joints: Grey in colour:

A Sika "RC-1"

2 Euclid "Eucolastic 1"

3 Tremco "Vulkem 116"
4

Master Builders Solutions (Formerly BASF Corporation) “MasterSeal NP1~
(formerly Sonolastic "NP-1")

Sealant - exterior immersion conditions:

A Vulkem 171 primer and two-part chemical curing, pour grade Vulkem 245
polyurethane sealant.

2 Master Builders Solutions (Formerly BASF Corporation) MasterSeal P 173 primer
and MasterSeal SL2 sealant.

Asphalt coating (for portion of steel columns embedded in, or located below, concrete):
Henry "110-14" or accepted equal, including primers recommended by coating
manufacturer.

Bond breaker coating: Dayton Superior "Sure-Lift WB (J5)” or Cresset "Crete-Lease
20-VOC" by Form and Build, two-coat application, brush applied.

High density insulation: Dow Styrofoam "HI-40" or Owens-Corning "Foamular 400" unless
shown or noted otherwise.

Steel angles: New material conforming to CSA-G40.20-M/G40.21-M, Grade 300W
cleaned and primed with primer conforming to CISC/CPMA 2.75 (hot-dip galvanized in
accordance with CAN/CSA G164-M requirements).

Epoxy capsule type anchors: Hilti “HVA Adhesive Anchor”, two-part, threaded steel stud
and epoxy adhesive filled capsule anchoring system. Install per manufacturer’s
recommendations.

Premoulded joint filler: Rigid grade, closed cell polyethylene or PVC foam, 6 mm thick,
unless shown or noted otherwise, conforming to ASTM D1752, Type 1:

A W.R. Meadows “Deck-O-Foam” pre-scored, conforming to ASTM 1622 and
ASTM 3575.
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2 CPD "Closed Cell Foam Joint Filler", conforming to ASTM D1056 and ASTM

D1667.
.36 Premoulded joint filler adhesive: For securing joint filler to abutting adjacent structures, as

recommended or supplied by manufacturer of joint filler used.

.37 Backer rod type "A": "Spal-Pro Rod" by Metzger-McGuire Co. or "CRL Retainer Spline"
by C.R. Laurence, Mississauga, Ontario. Use with epoxy sawcut joint sealant for floor
slab on grade only. Backer rod size to be slightly greater than joint width to ensure a
shug, secure fit.

.38 Backer rod type "B": Extruded closed cell, circular polyethylene foam, sized 25% larger
than sawcut joint. Use with standard joint sealant for sawcuts in concrete on metal deck.

.39 Standard joint sealant: Two-component chemically reactive polyurethane-modified
conforming to ASTM C920, Type M, Grade NS, Class 25, grey. Use one of the following:

A Euclid "Eucolastic 11"

2 Sika "Sikaflex 2C NS/SL"

3 Tremco "Vulkem 245"

4 Sonneborn "Sonolastic SL2"

40 Concrete topping to create slopes: Stabilized concrete aggregate, lightweight insulating
concrete conforming to ASTM C332, Group |, as manufactured by Specialty Vermiculite
Canada Corp., or accepted equal. Slip sheet: 6 mil polyethylene sheet.

2.2 FLOOR FINISHES SCHEDULE
A Type 1
A Hand screed
2 Power steel trowel finish
3 Water cure
2.3 CONCRETE MIX PROPORTIONS
A1 Ready-mixed concrete and concrete proportions to be in accordance with CSA-A23.1-14,
Clause 4.3.1, as per Table 5, Alternative (1) Performance and as follows:
A Minimum allowable compressive strengths at twenty-eight days are as follows
unless otherwise noted or shown.
A 15 MPa: for lean concrete fill
2 15 MPa: for mud slab
3 35 MPa: for footings
A4 35 MPa: for piers, grade beams, curb and walls
5 32 MPa: for slab on grade (interior)
.6 35 MPa: for slab on grade (exterior)
v 35 MPa: for exterior aprons
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2 Minimum cement content as per code requirement: If blended normal Portland

cement/cementitious hydraulic slag is used, slag content to be not more than
25% of total volume of cement.

3 Slump at point of deposit: 80 mm with a maximum tolerance of plus or minus
20 mm. Not exceeding 225 mm when high-range water-reducing admixtures are
used.

4 Keep water-cement ratio to a minimum to increase strength and durability of
concrete.

2 Note:

A If supplementary cementing materials are used as part of the percentage of
recycled content, Supplier must fill the Consultant's material information sheet
template.

2 Exposure classification: as defined in Table 2 of CSA-A23.1-14 and as follows,

unless otherwise noted on structural drawings:
C-1 for exterior reinforced concrete

N-CF for interior slabs on grades

w Nk

C-1 for interior footing
4 F-1 for exterior non-reinforced concrete.

3 Air content for exterior concrete: conforming to CSA-A23.1-14, Clause 4.3.3,
Table 4.

4 Add corrosion inhibitor (to concrete mix) (to concrete mix for foundation walls
only) at specified rate.

.3 Concrete proportions for concrete to be in accordance with CSA-A23.1-14, Clause 4.3.1,
and as follows:

A Minimum allowable compressive strength at 28 days: see 2.2.1.1 unless
otherwise noted or shown on the drawings.

2 Minimum cement content: If blended normal Portland cement/cementitious
hydraulic slag is used, slag content to be not more than 25% of total volume of
cement. If blended type 10 Portland cement/cementitious hydraulic slag is used,
slag content to be not more than 35% of total volume of cement.

2.4 ADMIXTURES
1 Admixtures
1 Add admixtures to concrete mix in accordance with manufacturer's

recommendations. Have admixture manufacturer make available, at no cost,
upon seventy-two hours notice, the services of a qualified, full-time field
representative to assure proper use of admixtures.

2 Except where specified otherwise herein, comply with CSA-A23.1-14.

3 The use of calcium chloride or additional admixtures, other than that specified, is
not acceptable.

2 MVRA Admixture
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A Add MVRA in accordance with manufacturer’s instructions. Mix designs below

3.2

3.3

0.42 and above 0.52 to meet CSA standards may require adjustment. Consult
with MVRA manufacturer.

2 Freshening on site with held back mix water is acceptable so long as it complies
with ACI guidelines and does not exceed the original water-to-cementitious
material ratio or the instructions of the Consultant.

3 Other admixtures are acceptable, but each must be added separately.
4 The following admixtures are not acceptable:
A Shrink Reducing Admixture (SRA)

2 Crystalline Growth admixture

Execution
EXAMINATION

Confirm surfaces on which concrete is to be placed are free of frost, water, and debris
before placing concrete.

Confirm that reinforcement, inserts and other built-in Work are in place and secured
before placing concrete.

Prior to placement of concrete, confirm that reinforcement is secured in correct location.

Replace incorrectly fabricated reinforcement, relocate misplaced reinforcement and
install omitted reinforcement before concrete is placed, as directed by Consultant.
Incorrectly fabricated, misplaced or omitted reinforcement will be considered defective
Work performed by this section. Establish elevations of compacted underfloor base prior
to commencing Work.

Establish elevations of compacted underfloor base prior to commencing Work.
SETTING AND BUILDING-IN

Set and build into formwork anchorage devices and other embedded items required for
other Work that is attached to or supported by cast-in-place concrete. Use setting
Drawings, diagrams, instructions, and directions provided by Suppliers of items to be
attached. Refer to CSA-A23.1-14 “Fabrication and Placement of Hardware and Other
Embedded Items” for acceptable tolerances.

Advise trades well in advance of scheduled concrete placements to allow adequate time
for supply of items to be built in. Have respective trades verify location of items supplied
by them.

Set column anchor bolts to comply with the following tolerances:

A Tolerance of anchor bolt location: Conform to CSA-A23.1-14, Clause 6.7.
2 Allowable anchor bolt height tolerance: To within plus or minus 12 mm maximum.
3 Tolerance for placing embedded items: Conform to CSA-A23.1-14, Clause 6.7.

Set bumper posts in concrete footings and fill with ram packed 20 MPa concrete. Form
top of fill to a crown, smooth finish.

PLACING OF CONCRETE
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3.4

3.5

A
2

.10

Place concrete in accordance with CSA-A23.1-14, Clause 6.8.5.4.

Install sluices to limit height of free fall of concrete to 1200 mm maximum. Place concrete
to prevent layering and segregation and vibrate sufficiently to ensure thorough
compaction, maximum density and according to CSA-A23.1-14, Clause 6.8.5.4. Hand
spade concrete adjacent to forms.

Before placing fresh concrete against set or partially set concrete, clean surfaces to
remove dirt, scum, shavings, debris, laitance, etc. On set surfaces, brush generously with
a bonding compound.

Check work frequently with accurate instruments during placing of concrete.

If rubber waterstops are used, systematically and thoroughly vibrate concrete around
waterstops to avoid honeycombing and voids, to ensure complete contact between
waterstop and concrete.

Work concrete into complete contact with forms and embedded items. Consolidate
concrete adjacent to side forms along the entire length of forms and ensure smooth
surface finish after stripping of formwork.

Install sluices to limit height of free fall of concrete to 1.2 m maximum. Place concrete to
prevent layering and segregation and vibrate sufficiently to ensure thorough compaction,
maximum density and in accordance with CSA-A23.1, Clause 6.8.5.4. Hand spade
concrete adjacent to forms with metal spatulas.

Before placing fresh concrete against set concrete at construction joints, clean surfaces
to remove dirt, scum, shavings, debris, laitance, etc.; grease dowels generously at
construction joints. Provide bond break between pours.

Where floor drains occur, level floor around walls and provide minimum uniform slope of
1.6 mm per 300 mm to drains if not specify otherwise on the design drawings.

Install premoulded joint filler for full depth of slabs.

A1 Except in areas to receive subsequent architectural floor finish, knife score joint
filler through 75% of its thickness 6 mm from top of material to be set at finish
floor elevation.

2 Set premoulded joint filler in adhesive.

3 Set scored face of filler against existing structure and ensure no adhesive is
applied to top 6 mm portion which will be stripped just prior to installation of
sealant.

PLACING OF REINFORCING STEEL

Place reinforcing steel in accordance with reviewed Shop Drawings and Section 03 20
00.

TREATMENT OF FORMED CONCRETE
Treat and finish exposed formed surfaces in accordance with CSA-A23.1-14, Clause 7.7.

Where top of grade beams or foundation walls will be exposed to view in the finished
Work, steel trowel same to a level, smooth finish.

Treat and prepare surfaces to be waterproofed or dampproofed to a smooth and even
finish free from projecting mortar, concrete fins, honeycombing and other irregularities
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3.6

3.7

3.8

3.9

3.10

3.11

3.12

and with juncture of wall and footing coved with masonry mortar. Patch as required in
accordance with CSA-A23.1-14, Clause 7.7.2.

ARCHITECTURAL CONCRETE

All concrete surfaces exposed to public view shall be “Architectural Concrete” quality in
accordance with CSA-A23.1-14/A23.2, Clause 8.3 - Architectural Concrete. Finish such
exposed concrete to a “light sandblast” finish in accordance with ACI 303R.

ANCHOR BOLT PROTECTION

Adequately protect unburied portion of anchor bolts set in concrete, including nuts and
washers from rusting, corrosion and damage by a heavy coating of specified coating
material; wrap in a manner to exclude moisture.

Clean surfaces to be protected to bare steel followed by the specified protection system.
GROUTING

Grout column base plates prior to installation of siding, precast panels or decking. Shims
or double nuts alone are not structurally stable to carry the foregoing loads.

Place grout in accordance with the grout manufacturer's printed directions. Form around
bases, place grout in a manner which will ensure positive bearing of the full area of the
steel plate on top of the supporting surface. Thoroughly compact, leaving no voids.

SEALANT APPLICATION

Sealant at V-joints: Prime, prepare substrate and apply sealant full joint depth in
accordance with manufacturer's printed directions. Tool to a smooth semi-concave finish.
Exclude joints in surfaces to receive waterproofing treatment.

CONSTRUCTION JOINTS

Form construction joints. Dowels occur on construction joints unless detailed otherwise.
Grease dowels generously just prior to new pour. Place bond break to adjacent slabs.
Place galvanized circular steel forms as column isolation joints as shown..

SAWCUTTING CONTROL AND CONSTRUCTION JOINTS = SOFT CUT JOINTS

Sawcut control joints and construction joints in slab in straight lines, 3 mm wide x 35 mm
deep for slab on grade, and 3 mm wide x 30 mm deep for slab on metal deck.

Perform "dry method" using "Soff-Cut saw" as soon as the slab will support the weight of
the saw and operator without disturbing the final finish. Perform sawcutting from zero to
two hours after final floor finishing or within a concrete cutability window of 1.1 MPa/10.5
kg/cm2 to a maximum of 5.6 MPa/56.3 kg/cm2. Replace manufacturer's patented anti-
ravel skid plate with each new blade to avoid spalling and ravelling.

Take sawcut joints to face of columns.
After sawcutting, vacuum clean joints to remove dust and debris.

When cleaned joints are dry and prior to traffic being allowed over area, install temporary
polyethylene backer rod in joints to prevent contamination of same.

SAWCUTTING CONTROL AND CONSTRUCTION JOINTS - REGULAR SAWCUT
JOINTS
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3.13

3.14

A

Sawcut control joints and construction joints in slab straight lines, 3 mm wide x 35 mm
deep for slab on grade, and 3 mm wide x 30 mm deep for slab on metal deck.

Perform sawcutting twelve to twenty-four hours after concrete (or deferred monolithic
traprock topping) has been placed, depending on when saw can be run over concrete
surface without leaving tread marks, when concrete can be sawn without dislodging
aggregate and before uncontrolled shrinkage has occurred. Do not postpone sawing
operations beyond these time limitations. Concrete not utilizing retarding admixtures
placed with temperature exceeding 26°C (79°F) shall be sawn not later than twelve hours
after placing.

In strip poured slabs, sawcut joints at locations shown in accordance with the following
sequence:

A Initially, sawcut mid-transverse section of completed strip pour with a fine saw
blade.

2 Vacuum out debris and re-run saw over finely cut joint using a blade of size to
produce 5 mm wide x 35mm deep sawcuts.

3 Repeat .1 and .2 at one-quarter points (one each side of the mid-sawcut on
poured strip).

A4 Cut other sawcuts in the strip to 3 mm wide x 35mm deep (i.e. no fine sawcutting
required).

Continuously spray water on saw blade during sawing. Grind edges of sawcuts to
eliminate burrs; do not grind to bevel or chamfer joint edges. In sawcutting floor slabs on
metal deck, run a wet vacuum cleaner immediately behind sawcutting equipment.

Take sawcut joints to face of columns.
CURING/SEALING OF SLABS

At premoulded joints to be subsequently caulked, and after curing/sealing operations are
complete, remove scored strip from top of isolation joints in floor slab. Clean joints above
premoulded joint filler and place temporary polyethylene rope to prevent contamination of
joint until sealant is applied.

JOINT FILLER

Do not apply filler in areas of concrete slab which are to receive quarry tile, ceramic tile,
carpet, resilient flooring or epoxy topping system.

Do not fill isolation joints, construction joints, and control joints sooner than 120 days after
concrete pours. Execute joint sealing during cool, dry ambient conditions when slab is in
contracted state to minimize future joint separation at sealant-filled joints. Provide filler
maintenance if filler must be applied sooner than specified as accepted by Consultant.

Clean sawcut joints with a high power industrial vacuum cleaner to remove dust and
debris. Do a second pass of vacuum cleaner as required to render joints clean.

Fill sawcuts in concrete floor slab on grade using heavy duty sawcut joint filler (epoxy or
polyurea), as follows:

A Using epoxy: Provide type "A" backer rod in sawcut joints, push to the bottom of
sawcut. Fill joint with filler, finish top flush with the surface of the slab.

2 Using polyurea: Fill joint full depth with filler, finish top flush with the surface of
the slab.
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5 Prime walls of joint as recommended by filler manufacturer. Mix filler as directed by

3.15

manufacturer. Coat surfaces of metal in contact with filler primer as recommended by
filler manufacturer.

At sawcuts in concrete slabs on metal deck, provide type "B" backer rod, set to allow a
sealant depth of 13 mm. Fill remainder of joint with standard joint sealant. Top of sealant
to be slightly concaved from the surface of the slab.

Comply with sealant manufacturer's primer, application and temperature requirements.
Mask floor to edge of joints and fill joint with joint filler. After initial set prime sealant
surface and refill joints with sealant as required to produce slightly convex joint surface.

Remove 6 mm scored strip from top of premoulded joint filler. Caulk over premoulded
joint filler with standard joint sealant.

Fill exterior sawn construction and control joints and over premoulded isolation joint filler
with specified standard joint sealant (hydrocarbon resistant joint sealant).

SITE CLEAN UP

Remove excess materials including waste hardened concrete and other debris resulting
from Work of this section from Site and leave premises in a condition acceptable to
Consultant.

End of Section
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1 General
1.1 SUMMARY
A Section Includes

A Labour, Products, equipment and services necessary to complete the Work of

this section.

A Read this Section in conjunction with the following Sections:

A Section 03 11 00: Concrete Forming
2 Section 03 20 00: Concrete Reinforcing
3 Section 03 30 00: Cast-In-Place Concrete
1.2 REFERENCES
A1 Conform to the latest edition of the following:

A1 ASTM A653/A653M -  Standard Specification for Steel Sheet, Zinc Coated
(Galvanized) or Zinc-lIron Alloy-Coated (Galvannealed)
by the Hot-Dip Process

2 ASTM A820 - Standard Specification for Steel Fibres for Fibre
Reinforced Concrete

3 ASTM C156 - Test Method for Water Retention by Concrete Curing
Materials

4 ASTM C157/157M-08 - Standard Test Method for Length of Change of
Hardened Hydraulic-Cement Mortar and Concrete

5 ASTM C309 - Standard Specification for Liquid Membrane-Forming
Compounds for Curing Concrete

.6 ASTM C494 - Standard Specification for Chemical Admixtures for
Concrete

7 ASTM C881 - Specification for Epoxy-Resin-Base Bonding Systems
for Concrete

.8 ASTM C920 - Standard Specification for Elastomeric Joint Sealants

.9 ASTM C1260 - Standard Test Method for Potential Alkali Reactivity of
Aggregates

.10 ASTM C1609 - Flexural Performance of Fiber Reinforced Concrete
(Using beam with third-point loading)

A1 ASTM D1752 - Standard Specification For Preformed Sponge Rubber
and Cork Expansion Joint Fillers for Concrete Paving
and Structural Construction

A2 ASTM G109 - Standard Test Method for Determining Effects of

Chemical Admixtures on Corrosion of Embedded Steel
Reinforcement in Concrete Exposed to Chloride
Environments
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A3 AASHTO T259 - Standard Test Method to Chloride lon Penetration
(Salt Ponding Method)
14 CAN/CSA-A3001 - Cementitious Materials for Use in Concrete
.15 CSA-A23.1 - Concrete Materials and Methods of Concrete
Construction
.16 CSA-A23.2 - Methods of Test for Concrete
17 CAN/CSA G30.18-M -  Billet-Steel Bars for Concrete Reinforcement
.18 CE - Conformite Europeene (European Conformity)
1.3 SUBMITTALS
A Submit in accordance with Section 01 33 00.
2 Submit manufacturer's Product data, performance criteria and other documentation for
each material specified in this section that is proposed for use, including:
A Admixtures
2 Liquid curing/sealing, curing/hardener and curing/antispalling compound
3 Premoulded joint filler
4 Joint sealant and primer
5 Bonding agent
3 Also submit the following:
A1 Proposed method for bulkheads and formwork
2 Proposed placement equipment
.3 Schedule of events and casting plan regarding placement operations, and
records of concrete casts
4 Letter from steel fibre manufacturer certifying that steel fibres have obtained the
CE marking of System 1 and a copy of the CE product label.
5 Certification of current membership in good standing, with the Concrete Floor
Contractors Association (CFCA).
4 Concrete mix design: Submit concrete Supplier's latest statistical analysis of all concrete
mixes to be used on this Project.
5 In addition to that specified above, submit other documents as defined in the referenced
CSA standards which are applicable to Work of this section.
14 RECORDS
A Keep a written record of concrete placements, showing location, date, cubic metres of
concrete including signed trip ticket for each truck, ambient air temperature, and unusual
occurrences during each placement. Permit inspection of records by Consultant at any
time. At completion of Work, submit a summary of such data in triplicate to Consultant.
15 QUALITY ASSURANCE
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A Single Source Subcontractor
A It is the intent of this section to establish a single competent source being the

1.6

concrete floor finishing trade Subcontractor to be responsible for providing
complete, durable concrete floors and other concrete structures as specified
herein, including provision of formwork, reinforcing, concrete and finishing
complete as specified herein.

2 Slab placing and finishing shall be done by an established Subcontractor with at
least five years of proven, accredited and satisfactory experience in this trade,
employing skilled personnel. Submit proof of this requirement to Consultant.

2 Steel Fibre Supplier

A The steel fibre Supplier shall have a minimum five years experience in Canada
and provide a list of job histories that demonstrates their Product has been used
successfully in a minimum of five projects of similar type, size and complexity.

2 If the Supplier of the steel fibres is not the manufacturer, the distributor shall
document that they have a minimum five years experience in distributing steel
fibres from the same source.

3 If steel fibres are supplied from different manufacturing facilities the Supplier shall

provide documentation that material being produced meets the same quality at
all locations. The Supplier shall provide traceability of the fibre back to the
manufacturing facility.

INSPECTION AND TESTS

A Refer to “Quality Control” in Section 01 10 00 — General Requirements.

2 Materials and concrete Work will be inspected and tested for conformance to CSA-A23.1

and to Specifications by an independent inspection/testing company selected and paid
for by Owner.

.3 Tests include the following:
A Obtaining certification of cement
2 Tests of aggregates
3 Verification of steel fibre content
A4 Test for setting mixes of concrete and design of mixes
5 Concrete cylinder test. Three cylinders from each day's placement for each
110 m3® of concrete, or for each 30 m3 of concrete placed in small amounts on
successive days.
.6 Slump tests made on the same batch of concrete from which test cylinders are
made.
A4 Tests will be made for conformance of Work to CSA-A23.1 in accordance with CSA-
A23.2.
5 Inspection/testing company's reports of tests will be forwarded to Consultant and to

Contractor with an opinion or reason for any abnormalities noted thereon.
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1.7 PRE-CONSTRUCTION MEETING

1.8

1.9

1.10

111

Prior to start of Work, arrange for a Project site meeting of all parties associated with
Work of this section. Presided by Consultant, meeting to include Contractor, floor
finishing Subcontractor, admixture manufacturer representative, floor Products
manufacturer representative, Owner's Representative, and testing company's
representative.

In the meeting, review Specifications for Work included under this section and determine
a complete understanding of requirements and responsibilities relative to Work included,
storage and handling of materials, materials to be used, placing of underslab vapour
retarder or waterproofing, installation of materials, sequence and quality control, Project
staffing, restrictions on areas of concrete placements, and other matters affecting the
construction, so as to permit compliance with the intent of this section.

PRODUCT DELIVERY, STORAGE AND HANDLING

Store materials on Site in a manner to prevent damage thereto. Protect materials from
inclement weather. Comply with CSA-A23.1, Clause 5.1.

Protect materials and Work of this section from damage. Protect other Work from
damage resulting from this Work. Replace damaged Work which cannot be satisfactorily
repaired.

ENVIRONMENTAL CONDITIONS
During hot weather, conform to CSA-A23.1 Clause 7.4.

During cold weather, provide temporary heating and enclosures required. Mix, place and
protect concrete in accordance with CSA-A23.1, Clause 7.4.

Use insulated polyethylene blankets over top of interior concrete slabs in addition to
geosynthetic cloth when curing concrete in periods of cold weather.

Do not use propane heaters. All temporary heaters to be vented to outside. Do not use
propane or gas powered vehicles during concrete placements.

VERIFICATION

Verify actual sizes of equipment pads with the mechanical, process and/or electrical
Contractors, in advance of placing concrete. If there is deviation from dimensions shown
on Consultant's Drawings, inform the Consultant and request authorization to proceed.

TOLERANCES

Concrete in place shall be plumb, level and true to linear building lines. Maximum
variations (not accumulative) shall conform to CSA-A23.1, Clause 6.4.

Slabs-on-grade: slab flatness tolerances in accordance with CSA-A23.1, Table 22, Class
C: Fr=35 and FL=25 specified overall, and FF=20 and FL.=17 minimum local. Levelness
tolerances (FL) do not apply to inclined surfaces. Refer to CSA-A23.1 Clause 7.5.1.3.

Suspended floor slabs: Slab flatness tolerances in accordance with ACI Standard 302:
Fr=25 specified overall and Fr=17 minimum local. (In the case of suspended floor slab
receiving thin set tile or resilient flooring: FF=30 specified overall, and Fr=25 minimum
local.

A permitted variation in any part of the construction or in any section of Specification shall
not be construed as permitting violation of more stringent requirements for any other part
of construction or in any other Specification section.
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1.12 WARRANTY

Warrant Work of this section against defects and deficiencies for a period of two years
from date Work is certified as substantially performed in accordance with the general
conditions of the Contract.

Promptly make good defects and deficiencies which become apparent within the
Warranty Period by replacing defective Work satisfactory to the Consultant and at no
expense to the Owner.

Defects shall include but are not limited to de-bonding of deferred topping from structural
slab, spalling and/or cracking.

Products
MATERIALS

Use one Product from that specified under each material. Source liquid admixtures for
concrete from one manufacturer. Source liquid curing/sealing compound by same
manufacturer which is supplying shake hardener.

Liquid curing/sealing compound - water based acrylic: Conforming to ASTM C309,
Type 1, Class B and CSA-A23.1:

A1 "Vocomp 25 or Vocomp 20" — used in conjunction with Sure Step (slip-resistant
additive).

2 Master Builders Solutions Canada Inc. “MasterKure CC 160 WB”

3 Euclid "Aqua-Cure"

4 Sika "Florseal W.B."

5 CPD "Cure & Seal 20 (Water Based)"

6 Dayton Superior "Safe Cure + Seal (J-18)"

UV-resistant liquid curing/sealing compound - solvent based acrylic: Conforming to ASTM
C309, Type 1, Class B, 26% - 30% solids content:

A Sonneborn "Kure-N-Seal 30"
2 Euclid "Super Diamond Clear"
.3 Dayton Superior "Day-Chem Cure + Seal (J-22)"

A4 W.R. Meadows “CS309/30”

Pigmented curing compound - exterior concrete: Conforming to ASTM C-309, Type 2,
Class B, white pigmented resin based:

A W.R. Meadows "1220 White Pigmented Curing Compound"

2 Sika "Ritecure Clear"

3 Euclid "Kurez White Pigmented"

4 CPD "White Cure, Water Emulsion”

5 Dayton Superior "Day-Chem White Pigmented Cure (J-10W)"
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5 Non-metallic hardener pigmented: Factory pre-mixed dry shake in colour as selected
from manufacturer's standard range:
A Sika "Colorplete”
2 Master Builders Solutions Canada Inc. “MasterTop 10” (formerly "Mastercron")
3 Euclid "Coloured Surflex"
4 CPD "Colored Floor Hardener Pre-Mix"
5 Dayton Superior "Quartz Tuff"
.6 Light reflective metallic hardener: Factory pre-mixed dry shake, degree of whiteness as
selected by Consultant:
A1 Master Builders Solutions Canada Inc. “MasterTop 200" "Light Reflective"
2 Euclid "Eucoplate Light Reflective"
.3 CPD "Duramet Light Reflective Floor Hardener Pre-Mix"
4 Dayton Superior "Ferro Tuff L.R."
7 Light reflective non-metallic hardener: Factory pre-mixed dry shake, degree of whiteness
as selected by Consultant:
A1 Master Builders Solutions Canada Inc. “MasterTop 100 Light reflective”
2 Euclid "Surflex Light Reflective"
3 CPD "Light Reflective Floor Hardener"
4 Dayton Superior "Quartz Tuff L.R."
.8 Colored Admixture for Integrally Colored Concrete:
A Sika “Chromix”
2 Euclid “Increte Color-Crete”
.3 Or accepted equal
.9 Dustproof compound: Concrete floor hardener and dustproofing treatment.
A Sika "Sealhard 400"
2 Dayton Superior "Day-Chem Hardener (J-15)"
3 Euclid "Surfhard"
A4 W.R. Meadows “Med-Cure”
5 Master Builders Solutions Canada Inc. “MasterKure HD 300 WB”
.10 Liquid densifying/hardening compound: Proprietary blend of siliconate polymers:

A W.R. Meadows "Liqui-Hard"
2 "Ashford Formula" by Duracon Consulting
3 Euclid "Euco Diamond Hard"
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4 Dayton Superior "Day-Chem Sure Hard (J-17)"

5 Sika "Sikafloor 3S"
.6 Master Builders Solutions Canada Inc. “MasterKure HD 200 WB”

A1 Concrete Enhancer / protection: “Bellatrix” by WR Meadows, used in conjunction with
Liqui-Hard or approved equivalent. Used on previously sealed surfaces, as well as
surfaces that have been previously stained or dyed and sealed. Check compatibility with
existing sealer prior to full application.

A2 Geosynthetic cloth for wet curing: Terrafix 240R or approved equivalent.

13 Polyethylene film for wet curing: Minimum 0.1 mm thick, complying with maximum
allowable moisture loss requirements of ASTM C156.
2.2 FLOOR FINISHES SCHEDULE
A Refer to Section 03 30 00 Cast-in Place Concrete
3 Execution
3.1 EXAMINATION
A Examine previously constructed Work including placement and compaction of underfloor

materials. Check thicknesses and review compaction test results of sub-floor fill to
receive this Work. Report to Consultant in writing any defects or discrepancies.
Commencement of Work implies acceptance of existing conditions.

2 Establish elevations of compacted underfloor base prior to commencing Work.
.3 Ensure that placing of limestone is sequenced with placing of concrete to avoid
displacement of limestone by construction traffic.
3.2 FLOOR FINISHING
A1 Laser Screeding
A1 Laser screed floor slabs as scheduled herein, using a laser screed vehicle. The

laser vibratory screed is to be operated only by trained and qualified personnel
who are fully familiar with the equipment.

2 Machine float and machine trowel floor surfaces to smooth, level and dense
surfaces free from trowel marks, ridges and depressions. Equip screeds for
superflat floor with laser.

3 Use hand-held vibratory screed, float and trowel surfaces in areas inaccessible to
laser screed vehicle, to same density and surface quality specified for floors
finished with laser screed.

2 Power Screeding
A Interior Slabs
A Power screed floor slabs with mechanical vibratory screeding equipment.

Machine float and machine trowel floor surfaces to smooth, level and
dense surfaces free from trowel marks, ridges and depressions. Use
hand vibrators in non-strip poured concrete slab.
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2 Immediately following floating, remove water accumulation from slab

edges.

2 Exterior Slabs
A Power screed exterior floor slabs with mechanical vibratory screeding

equipment. Float surface to provide a sidewalk "swirl" texture.

3 Use hand-held vibrators and hand screed, float and trowel surfaces in areas inaccessible
to power equipment, to same density and surface quality specified for floors finished with
power operated equipment.

4 For concrete mixes containing steel fibre reinforcement, ensure that finishing process
leaves surface free of protruding fibres. If fibres protrude from surface after concrete has
set, remove protruding fibres. Fill any resulting groove in the floor with an epoxy cement
paste, finish smooth and level with the floor.

5 Do not contaminate or adulterate various floor finishing mixes.
3.3 TRAPROCK SHAKE HARDENER
A Over freshly floated concrete, apply premixed traprock shake in two equal applications at

right angles to a total minimum application rate specified. Distribute evenly. Float
between application of shake and after second shake applications with power floats.
Machine trowel to smooth, level and dense surface, in uniform colour, free from trowel
marks, ridges, pinholes and other defects.

2 Vacuum dewater finished traprock topped/hardened floor to remove excess water from
the surface of slab.
3.4 NON-METALLIC HARDENER
A Power screed floor slab and float area indicated to receive non-metallic hardener.
2 Over freshly floated concrete, apply premixed non-metallic shake in two equal

applications at right angles, to total application rate specified. Distribute evenly. Do not
throw shake. Float between applications of shake and after second shake application
with power floats. Machine trowel to smooth, level and dense surface, in uniform colour,
free from trowel marks, ridges, pinholes and other defects.

35 METALLIC HARDENER
A Power screed floor slab and float area indicated to receive metallic hardener.
2 Over freshly floated concrete, apply premixed metallic shake in two equal applications at

right angles, to total application rate specified. Distribute evenly. Do not throw shake.
Float between applications of shake and after second shake application with power
floats. Machine trowel to smooth, level and dense surface, in uniform colour, free from
trowel marks, ridges, pinholes and other defects.

3.6 EMERY HARDENER
A Power screed floor slab and float area indicated to receive emery hardener.
2 Over freshly floated concrete, apply emery shake in two equal applications at right

angles, to total application rate specified. Distribute evenly. Do not throw shake. Float
between applications of shake and after second shake application with power floats.
Machine trowel to smooth, level and dense surface of uniform colour, free from trowel
marks, ridges, pinholes and other defects.
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3.7 MISCELLANEOUS FINISHES

3.8

3.9

3.10

3.11

In areas specified to receive subsequent epoxy or urethane floor overlay or coating, finish
concrete floor surface with one pass steel trowel.

Install abrasive nosings to stair treads prior to placement of concrete and hand trowel
treads to a swirl, non-slip surface.

On stair treads to receive resilient floor, steel trowel concrete to a smooth finish.
CURING/SEALING OF STRIP POURED SLABS - GENERAL

Immediately after finishing of alternate strip pours, and prior to sawcutting, apply liquid
curing/sealing compound to strip edges for width of 900 mm from edges.

At premoulded joints to be subsequently caulked, and after curing/sealing operations are
complete, remove scored strip from top of isolation joints in floor slab. Clean joints above
premoulded joint filler and place temporary polyethylene rope to prevent contamination of
joint until sealant is applied.

Refer to "Floor Finishes Schedule" as specified previously herein for type of curing/
sealing for various floor areas.

CURING/SEALING OF SLABS — NON-SUPERFLAT FLOORS

At premoulded joints to be subsequently caulked, and after curing/sealing operations are
complete, remove scored strip from top of isolation joints in floor slab. Clean joints above
premoulded joint filler and place temporary polyethylene rope to prevent contamination of
joint until sealant is applied.

Refer to "Floor Finishes Schedule" as specified previously herein for type of
curing/sealing for various floor areas.

WATER CURING AND LIQUID COMPOUND SEALING
Winter Concreting

A After sawcutting operations have been completed, water down entire area and
cover with geosynthetic cloth and overlay with insulated polyethylene blankets.
Remove geosynthetic cloth and blanket after seven consecutive days minimum
and allow substrate to dry. When dry, approximately forty-eight hours, apply first
coat of liquid curing/sealing compound at rate and by method recommended by
manufacturer.

2 Apply second coat at same rate as first coat immediately after first coat has
dried, and prior to traffic being allowed over area.

Non-Winter Concreting

A After sawcutting operations have been completed, water down entire area and
cover with filter cloth. Remove cloth after seven consecutive days minimum and
allow substrate to dry. When dry, approximately forty-eight hours, apply first coat
of liquid curing/sealing compound at rate and by method recommended by
manufacturer.

2 Apply second coat at same rate as first coat immediately after first coat has
dried, and prior to traffic being allowed over area.

WATER CURING AND LIQUID DENSIFYING/HARDENING COMPOUND
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A Winter Concreting

A After sawecutting operations have been completed, water down entire area and

cover with geosynthetic cloth and overlay with insulated polyethylene blankets.
Remove geosynthetic cloth and blanket after three consecutive days minimum
and allow substrate to dry. On the fifth day, apply one coat of liquid
densifying/hardening compound by method recommended by manufacturer.

2 (Immediately after first coat of liquid densifying/hardening compound has dried,
and prior to traffic being allowed over area, apply a second coat at the rate of
25% of the volume of the first coat).

3 Dry buff applied compound after it has cured for minimum twenty-four hours, to
provide immediate gloss.
2 Non-Winter Concreting
A After sawcutting operations have been completed, water down entire area and

cover with filter cloth. Remove cloth after three consecutive days minimum and
allow substrate to dry. On the fifth day, apply one coat of liquid
densifying/hardening compound by method recommended by manufacturer.

2 (Immediately after first coat of liquid densifying/hardening compound has dried,
and prior to traffic being allowed over area, apply a second coat at the rate of
25% of the volume of the first coat).

.3 Dry buff applied compound after it has cured for minimum twenty-four hours, to
provide immediate gloss.

3.12 CURING OF IN-FILL OR CLOSURE SLABS

A After sawcutting operations have been completed, apply one coat of curing/sealing
compound in accordance with manufacturer's recommendations. Apply second coat at
same rate as first coat immediately after first coat has dried, and prior to traffic being
allowed over area.

3.13 LIQUID COMPOUND CURING/SEALING — AGGREGATE SHAKES (AND TOPPINGS)

A After sawcutting operations have been completed, cure and seal floor finished with shake
hardener or topping with one coat of liquid curing/sealing compound at rate and by
method recommended by manufacturer.

2 Apply second coat at same rate as first coat immediately after first coat has dried, and
prior to traffic being allowed over area.

.3 In static disseminating/spark resistant hardened floor, apply one coat of conductive
curing/sealing compound only. After compound has hardened, sweep floor and Provide a
temporary building paper covering over the entire area.

3.14 WATER CURING

A Water cure floors designated to be surfaced with ceramic or quarry tile, and epoxy or
urethane. Do not use curing/sealing compound.

2 Using geosynthetic cloth: Immediately after floors have been power trowelled and water
sheen has dissipated, cover slabs with geosynthetic cloth for a minimum of seven days.
Remove geosynthetic cloth in sections to execute required sawcutting of slabs, then
replace as specified herein. Upon completion of curing period, remove and dispose of
geosynthetic cloth cover, boards and ballast from the Site.
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3.15

3

Using polysheet: Immediately after floors have been power trowelled and water sheen
has dissipated, cover slabs with polyethylene sheet for a minimum of seven days. Lap
end and side laps between polyethylene sheets a minimum of 300 mm and apply wood
boards over laps to prevent sheet from displacing. Apply additional wood boards or other
form of ballast in field of sheet as required to prevent wind and other forms of
displacement. Remove polyethylene sheet in sections to execute required sawcutting of
slabs, then replace as specified herein. Upon completion of curing period, remove and
dispose of polyethylene sheet cover, boards and ballast from the Site.

JOINT FILLER
Refer to Section 03 30 00 Cast-in-place Concrete

End of Section
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Unit Masonry
Page 1

1
1.1
A
1.2
A
13
A
2
3

General

SUMMARY

Section Includes

A

Labour, Products, equipment and services necessary to complete the Work of

this section.

REFERENCES

Conform to the latest edition of the following:

A CAN/ULC-S102
2 CSA A82.1-M
3 CSA A165 Series
A4 CSA A179

5 CSA A370

.6 CSA S304.1

7 CSA A371

.8 CSAW47.1

.9 CSA W48.1-M
.10 CSA W59-M
A1 CSA W117.2
12 AODA
SUBMITTALS

Standard Method of Test for Surface Burning
Characteristics of Building Materials and Assemblies

Burned Clay Brick

CSA Standards on Concrete Masonry Units
Mortar and Grout for Unit Masonry
Connectors for Masonry

Design of Masonry Structures

Masonry Construction for Buildings

Certification of Companies for Fusion Welding of Steel
Structures

Carbon Steel Covered Electrodes for Shielded Metal
Arc Welding

Welded Steel Construction (Metal Arc Welding)
Safety in Welding, Cutting, and Allied Processes

Accessibility for Ontarians with Disabilities Act

Submit the following in accordance with Section 01 33 00:

A

Product data: Submit as Shop Drawings, manufacturer's specifications and other
technical data for masonry.

Scaled masonry wall elevations with the following information:

1
2
3
4
5
6

Block arrangement, wall thickness

Core fills

Rebar, rebar designation, laps, dowels, and anchors

Openings and lintels

Bond beam and horizontal reinforcement

Control joint location and extent

Submit EPD (Environmental Product Declaration) for concrete masonry units.
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A EPD to be prepared in accordance with ISO 14025 and 1ISO 21930.
2 EPD to report GEP (Global Warming Potential) in units of kg CO2 equivalent per
cubic meter of concrete masonry product
14 PRODUCT DELIVERY, STORAGE AND HANDLING
A Check materials for damage and carefully unload. Remove unsatisfactory materials from

the Site and replace with new materials to satisfaction of Consultant at no increase in
Contract Price.

2 Store materials on Site in a manner to prevent damage thereto. Stockpile for easy
heating if required. Protect from the weather. Do not concentrate storage on any part of
the structure so as not to set up any strain beyond the designed load of any portion
thereof.

3 Take particular care so as not to overload unsupported portions of the structure which
have not attained their full strength.

4 Comply with CSA A371.
5 Protect the following:

A1 Masonry materials during storage and construction from wetting by rain, snow or
ground water, or inter-mixture with earth or other materials.

2 Metal reinforcing or ties against corrosion or contamination, including ice, which
will reduce or destroy bond.

3 Other Work from damage resulting from this Work.
4 Sills, ledges and projections from droppings of mortar.

.6 Cover tops of masonry walls not enclosed or sheltered during rain, at the end of each
day's construction and at times when Work is not in progress, with waterproof covers
temporarily secured against displacement, until flashings are completed. Drape cover
over wall and extend 600 mm down both sides. Anchor securely in position. Protect
exposed corners against droppings or damage from other trades, by boarding or other

means.
7 Prevent grout or mortar from staining the face of masonry to be left exposed or painted.
Immediately remove grout or mortar in contact with such masonry.
.8 Cold weather protection: Do not lay masonry at air temperatures below 5°C (41°F)
without prior review by Consultant of proposed protective measures. Comply with CSA
A371.
9 Repair or replace damaged Work to satisfaction of Consultant at no increase in Contract
Price.
15 JOB MOCK UP
A Prior to commencing masonry Work, erect a sample wall panel mock-up consisting of

specified materials, and illustrating bond, joint tooling, control joint, insulation, air/vapour
barrier, ties, brick tint, etc. required for final Work. Coordinate with Section 07 21 00 for
the provision of insulation and air/vapour barrier for mock-up purposes.

2 Build mock-up at Site, where directed, in full thickness and approximately 1200 mm x
1200 mm including also, the proposed range of colour, texture and workmanship to be
expected in the completed Work.
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3 Obtain Consultant's acceptance of visual qualities of the mock-up before start of Work.

1.6

1.7

1.8

Retain mock-up during construction as a standard for judging completed Work; do not
alter, move or destroy until Work is completed. Use sample panels to test proposed
cleaning procedures.

Provide separate mock-up panel for brick veneer, glaze block, cavity wall conforming to
the same foregoing requirements.

SCAFFOLDING

Erect, maintain and remove on completion, scaffolding adequate for the proper execution
of the Work.

Conform to "Occupational Health and Safety Act". Lay masonry from scaffolds erected on
same side as face Work. Do not support scaffolding from finished building surfaces.

WELDING

Retain a firm certified in accordance with CSA W47.1 Division 1 or 2.1 to perform welding
of anchor clips.

Employ welding operators licensed per CSA WA47.1 for types of welding required by the
Work.

TEMPORARY BRACING

Temporarily brace masonry Work during erection to prevent damage due to winds or
other lateral loads until permanent structure provides adequate bracing.

Products
MATERIALS

Source (each type of) masonry unit from one manufacturer. Units to be of uniform texture
and colour for each kind required.

Brick Veneer (BR-1):

A Metric modular, hard burned clay brick masonry units, conforming to CSA A82.

2 Finish exposed ends of brick at external corners, headers, control joints,
expansion joints and openings same as the face.

3 To match existing brick in all respects, modular size, with special shapes and
sizes as detailed.

4 Where brick veneer masonry type is not specified, provide Type X, exterior
grade.

5 Colour: Solstice Matt

.6 Size as indicated on Drawings

v Manufacturer:
A Contemporary Series by Brampton Brick
2 Or accepted equal

.8 Sills: in accordance with Contract Drawings. Colours to match existing or as

selected by Consultant.
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3 Concrete Blocks:

A Normal weight, metric modular, moisture-controlled units conforming to CSA

A165.1, Type H/15/A/M (and Type S/15/A/M).

A Exposed surfaces: Free of cracks, chips or other blemishes, and broken
corners. Use sash blocks at control joints, solid block around openings
for rolling steel doors or shutters and where noted, and concrete block
lintels over openings in concrete block walls unless steel lintels are
shown.

2 Units on external corners of exposed interior block and block at door
jambs: Bullnosed type.

3 Special shapes: Manufacture to shape shown; do not field cut stretcher
units to make special shapes.

2 Lightweight, metric modular moisture-controlled units conforming to CSA A165.1,
Type H/15/C/M and Type S/15/C/M. Do not use for walls in contact with earth or
where exposed to the weather. For the purpose of fire-resistance rating, conform
to the requirements of L220S as specified in the National Building Code.

A Exposed surfaces: Free of cracks, chips or other blemishes and broken
corners. Include required sash blocks for control joints, solid block
around openings for rolling steel doors or shutters where noted, and
concrete block lintels over openings in concrete block walls unless steel
lintels are shown.

2 Units on external corners of exposed interior block and block at door
jambs: Bullnosed type.

.3 Special shapes: Manufacture to shape shown; do not field cut stretcher
units to make special shapes.

A4 Cure concrete blocks using carbon capturing technology with a minimum
sequestration rate of 225 grams per 190 x 190 x 390 mm concrete block.
Adjust this rate on a volumetric basis for other block sizes.

4 Mortar: Conforming to CSA A179-M, Type "S".

5 Mortar (exterior wythe blocks in cavity wall): Conforming to CSA A179-M, Type "N", 1:1:6
ready mixed, as supplied by Maxi Mix or Daubois Inc. Use pre-mixed/pre-bagged/pre-
gauged cement-lime requiring water to be added in the mixer per mortar manufacturer's
directions. No loose sand allowed on site. Mix colour pigment manufactured by Harcros
Pigment Canada or Solomon Colours, Inc. to produce coloured mortar colour; colour as
selected by the Consultant.

.6 Mortar (rendering, patching or leveling): Quick-setting, polymer-modified, fiber-reinforced
cementitious rendering mortar for interior and exterior concrete wall and floors. Minimum
3 mm thickness and requiring water to be added in the mixer per mortar manufacturer's
directions. “Planitop 330 Fast” by Mapei or approved equal.

v Grout: Conforming to CSA A179-M, coarse.

.8 Horizontal masonry reinforcement (for single wythe masonry block walls): Welded wire,
galvanized units in heavy duty truss or ladder two-side rod design by Dur-O-Wal,
Blok-Lok, or Hohmann and Barnard, prefabricated in straight lengths of not less than 3 m
with matching corner "L" and intersection "T" units. Overall width shall be such that side
rods are positioned at the centreline of both face shells of the concrete block. Reinforcing
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gauge and finish to meet requirements of the Ontario Building Code and referenced CSA

Standards.
9 Ties from outer wythe to inner wythe: Hot-dip galvanized of types as specified below
complete with insulation support and V-tie by Fero Corporation as distributed by Stuart &

Associates:
A For tying brick, concrete block and masonry unit veneers to concrete block: use

Fero Block Shear Tie in combination with two-wire ladder horizontal reinforcing
3.66 mm diameter wire side and cross rods.

A Block shear length: to suit concrete block (inner wythe) width and
thickness of insulation.

2 V-tie length: as required to provide placement of V-tie legs at centreline
of veneer (outer wythe). Provide block shear ties at 800 mm horizontal x
600 mm vertical spacing and 300 mm maximum spacing around wall
openings, top, base and corners or as noted on Drawings.

2 For tying brick, concrete block and masonry unit veneers to cast in place
concrete and structural steel: Use Fero RAP ties fastened to backup with U-CAN
fasteners.

A RAP plate length: To suit thickness of insulation.

2 V-ties: Of length to provide placement of V-tie legs at the centreline of
veneer (outer wythe). Provide ties at 600 mm x 600 mm spacing and
300 mm maximum spacing around wall openings, top, base and corners
or as noted on Drawings.

.3 For tying brick, concrete block and masonry units to structural columns and
beams: Use Fero CAT tie attached with UCAN fasteners.

A V-ties: Of length to provide placement at the centreline of veneer (outer
wythe). Provide CAT ties.

4 For tying brick, concrete block and masonry unit veneers to metal studs: Use
Fero side mounting RAP ties attached to side of stud with U-CAN fasteners.

A1 Side mounting RAP plate length: To suit width of metal stud and
thickness of sheathing/insulation.

2 V-ties: Of length to provide placement of V-tie legs at the centreline of
veneer. Provide side mounting RAP ties at 400 mm x 600 mm vertical
spacing and 300 mm maximum spacing around wall openings, top, base
and corners or as noted on Drawings.

5 For tying brick, concrete block and masonry unit veneers to wood studs: Use
Fero Adjustable BVTS attached to stud with UCAN fasteners as supplied by
Stuart & Associates. The Fero Adjustable BVTS length to suit width of
insulation/sheathing.

.6 The Fero V-ties shall be of length to provide placement of V-tie legs at the
centreline of veneer (outer wythe). Provide adjustable BVTS at 400 mm
horizontal x 600 mm vertical spacing and 300 mm maximum spacing around wall
openings, top, base and corners or as noted on Drawing.

.10 Masonry anchors: 6 mm thick steel plate anchors and clips to laterally support masonry
walls from other walls or structural elements. For interior or dry locations, clean to SSPC-

Tender



City of Toronto 04 22 00
Accessibility Upgrades (AODA) - G05 Unit Masonry
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 6

A1
A2

13
14

15

.16

A7

.18

19

.20

21

22

SP3 and prime with CISC/CPMA solvent reducible primer. For exterior or humid
conditions, hot-dip galvanize to CSA G164. For non-structural anchorage, Blok-Lok
"Flex-O-Lok" may be used.

Vertical reinforcement: Conforming to CAN/CSA G30.18-M, Grade 400.

Insulation adhesive: Synthetic rubber based compatible with insulation as recommended
by insulation manufacturer.

Concrete block cell insulation: "Zonolite" granular vermiculite by W.R. Grace.

Compressible filler atop non-fire rated masonry walls: Where ceiling is used as a return
air plenum use:

A "Zero Draft Z2-600" by Can-Am Building Envelope Systems, a foamed-in-place
material with a flame spread rating of 25 or less in accordance with CAN/ULC-
S102, or

2 Fibreglass or mineral wool sealed with a firestop spray meeting the maximum

flame spread and smoke ratings as above, as manufactured by 3M, Tremco or
Johns Manwville.

Compressible filler atop non-fire-rated masonry walls: Where ceiling space is not used as
a return air plenum, use soft grade closed cell foam joint filler strips by CPD.

Premoulded control joint gasket: Dur-O-Wal "Rapid Control Joint" in "Wide-Flange"
design of type to suit wall thickness. (Use "Regular" design for control joints at pilasters
or columns.) For fire-rated control joint gaskets, use fire-rated closed cell neoprene
conforming to ASTM D1056 or ASTM D2056.

Brick Control Joints Material:

A1 Neoprene Sponge by Blok-Lok Limited.
2 NS - Closed Cell Neoprene Sponge by Hohmann & Barnard Company

Expansion joint flashings: Insulated Lexsuco "Lexpand" wall expansion joint with rigid
polyvinyl nailing strips, of type to suit joint width shown. Adhesive to be as supplied by
flashing manufacturer, and 0.6 mm thick x 25 mm (24 gauge x 1") wide metal batten
strips with oval head galvanized "Confas" masonry anchors for securement of expansion
joint flashing nailing strips to masonry substrate.

Dampproof course and through-wall flashings: "Blueskin SA" by Monsey Bakor, or
"Sopraseal Stick" by Soprema, self-adhesive grade.

Cavity wall ventilation inserts: Dur-O-Wal "Cell Vent Weep-Hole Ventilator". Colour as
selected by the Consultant.

Cavity wall drainage net: High density polyethylene or nylon woven mesh type mortar
dropping control devices with trapezoidal zigzag-shaped top edge, design to allow
moisture/water to flow/drain downward in cavity to weep holes, 25 mm thick x 250 mm
high x manufacturer's standard lengths "Mortar Net” with insect barrier or “Mortar Trap”
by Hohmann and Barnard Inc.

Precast concrete sills and wall caps: Of sizes and profiles shown complete with slopes
and drips, 35 MPa concrete poured in rigid forms, high frequency vibrated, colour
pigments added to match finish of the wall face in which they occur. Pigments as
manufactured by Harcros Pigment Canada. Use same mortar specified for brick veneer,
for setting sills and caps.
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.23 Brick and block vents: Titus "Model OXL-77" complete with duct extension and
birdscreen; exposed surfaces clear anodize finished.

.24 Anchor bolts: Minimum 9 mm diameter steel, in length shown on Drawings, hot-dip
galvanized to CAN/CSA G164-M.

.25 Foamed-in-place air seals: Class 1, single component polyurethane foam conforming to
CAN/ULC-S710.1, with flame spread rating of 20 or less and smoke developed of 25 or
less. Density of 20.8 to 28.8 kg/ms3, “Zerodraft Foam Sealant” by Canam Building
Envelope Specialists Inc., or “Great Stuff Pro” by Dow Chemical Company, or “LEF” by
Tremco.

.26 Parging: "Gem Foundation Coating" by Gemite Products Inc.

3 Execution
3.1 MORTAR MIXING

A Mix mortar with the maximum amount of water consistent with workability to provide
maximum tensile bond strength within the capacity of the mortar. Use a mechanical
mixer. No hand mixing permitted.

2 Do not use mortar which has begun to set or if more than 2% hours has elapsed since
initial mixing. Retemper mortar during the 2% hour period only as required to restore
workability.

3.2 GENERAL MASONRY CONSTRUCTION

A Carefully and neatly lay masonry, truly vertical and horizontal, with joints of uniform size
as required to suit requirements for design coursing and bonding.

2 Tooth intersections of walls with alternating units, except as otherwise shown or where
control joints and expansion joints occur.

.3 Lay blocks in running bond except where shown otherwise. Lay in full mortar beds with
face shell vertical joints filled. Align block webs vertically and with thicker ends of face
shells up.

A4 When thumbprint hard, tool exposed joints shallow concave with non-staining round
jointer. Tool joints flush where shown and where gypsum wallboard, ceramic tile and
resilient base are to be applied as finish.

5 Lay prefaced block in running bond, in full mortar beds and with vertical joints filled with
mortar. Neatly tool joints shallow concave with non-staining tools.

.6 Lay ledge blocks in running bond in full mortar beds and with vertical joints filled with
mortar. Tool joints flush.

7 Keep masonry walls 25 mm clear of underside of steel building frame, roof or floor and
deck over. For non-fire rated masonry walls used as air plenum, pack the clear space
with the specified material of either fibrous filler and spray seal combination, or foam-in-
place. For non-fire rated masonry walls that are not used as air plenum, fill the clear
space with specified foam strips. Compress to 50% of original thickness.

.8 Lay brick in such a way that vertical joints in alternate brick courses are plumb from the

top course to the bottom course.
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9 Cut masonry units using a motor-driven table saw designed to cut masonry with clean,

3.3

.10

A1

A2

A3

14

15
.16

sharp, unchipped edges. Cut units as required to provide pattern shown and to fit
adjoining work neatly. Use full-size units without cutting wherever possible.

Match coursing, bonding (colour and texture) of new masonry work with existing Work
where indicated.

Build control joints in masonry walls at 9000 mm unless shown otherwise. Provide joints
using sash block units. Fill chase and joint with premoulded gasket full height of control
joints. Leave a depth of 12 mm for caulking. Locate control joints in modular dimensions.

Coordinate building-in of anchors as required for the proper installation of the Work of
other trades.

Provide solid block or Provide metal lath under block and fill block cells solid for lintel
bearing and as required to secure built-in anchor bolts and/or anchors.

Build-in door frames, borrowed light and glazed screen frames, anchors, inserts, loose
lintels, shelf angles, conduits and other items required to be built into masonry. Set
anchors between frames and masonry and fill voids between metal frames and masonry
walls with mortar.

Build recesses to receive items recessed in masonry.

Build-in anchor bolts for wood copings on tops of masonry walls and other locations.
Install anchor bolts in a staggered arrangement to prevent wood blocking from "cupping".

REINFORCING, TIES AND ANCHORS

Build-in continuous masonry reinforcement in horizontal courses terminating at vertical
terminations such as control and expansion joints, full height of walls and partitions, at
every second block course. Install reinforcing in first and second courses over door and
window openings.

- AND/OR -

Build-in continuous masonry reinforcement in horizontal inner wythe courses of cavity
wall, terminating at vertical terminations such as control and expansion joints, full height
of walls, at specified spacing. Install reinforcing in first and second courses over door and
window openings.

Maintain continuity at corners and wall intersections by use of prefabricated "L" and "T"
sections. Cut, bend and lap reinforcing units as per printed directions of manufacturer for
continuity at returns, offsets, column fireproofing, pipe enclosures and other special
conditions.

Where a new masonry wall is superimposed on an existing masonry wall, tie same to the
existing masonry wall in accordance with the code.

Build-in dovetail anchors.

Weld masonry anchor clips to structural steel in accordance with the following standards:

A CSA W48.1-M: For electrodes. If rods are used, only coated rods are allowed.
2 CSA W59-M: For design of connections and workmanship.
3 CSA-W117.2: For safety.

Thoroughly clean welded joints and expose steel for a sufficient space to perform welding
operations. Touch-up disturbed primer paint with matching primer.
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.8 Where shown, install vertical steel reinforcing and fill block cells with grout. At lintels,

3.4

3.5

install reinforcing per schedule and fill with grout. Allow 200 mm minimum bearing on
each lintel end up to 1200 mm span; 400 mm minimum bearing on each end for spans
exceeding 1200 mm. Temporarily support lintels until concrete has cured.

MODIFICATIONS TO EXISTING MASONRY
Match existing bond and coursing height of adjacent masonry to remain.

Tooth new masonry into existing masonry in run of wall and at intersections with existing
partitions.

At new openings in masonry walls, remove units, clean and re-install rotated to conceal
cut and expose finish surface.

Clean bond areas of adjacent masonry to remain, remove loose material and prepare
masonry to receive new masonry toothed in.

Install reinforcement as necessary to provide continuity of reinforcing and stability
between existing and new masonry work.

Provide repair anchors as necessary to stabilize existing masonry adjacent to and
affected by the Work.

CAVITY WALL CONSTRUCTION
Lay block as specified under "General Masonry Construction”.

Tie exterior wythe to interior wythe using shear connectors spaced 600 mm vertically and
800 mm horizontally.

Lay damp course and through-wall flashings. Lap joints 50 mm minimum. Roll with steel
hand roller to ensure proper contact at laps. Carry through-wall-flashings continuous past
exterior steel columns.

Extend flashing membrane one block course up the back wall and return into mortar joint
a minimum 25 mm.

Install cavity wall ventilator inserts in vertical brick or block joints immediately over
dampproof courses and through-wall flashings, at 600 mm o.c. Set 3 mm from the face of
masonry unit. Ensure inserts are not plugged with mortar or debris. Slope flashings
towards the exterior in order that any water that penetrates the exterior wythe and drains
to the bottom, is directed back to the exterior through the inserts.

Install through-wall flashings at any interruption of the air space behind the face veneer
such as:

A Bottom of cavity walls
2 Over shelf angles and lintels in exterior walls
3 At other locations shown

Flashing above windows and doors that is discontinuous shall be turned up at ends to
form a dam.

Place continuous run of drainage net on top of through-wall flashing.

Keep exterior wall cavities free from mortar droppings. Strike mortar joints facing cavity
flush.
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.10 Coordinate masonry Work with the application of sheet membrane air/vapour barrier on
cavity side of inner masonry wythe.
3.6 CAVITY WALL INSULATION

A Place insulation in horizontal parallel courses in full bed of adhesive, tightly fitted between
masonry reinforcement and in firm contact with adhesive. Apply adhesive in accordance
with manufacturer’s directions.

2 Cut and fit insulation to provide complete unbroken installation with minimum joints. Fit
insulation tightly around ties. Butter insulation joints with adhesive.

3 Progressively install insulation, retaining wedges at maximum spacing of 400 mm
horizontally at each masonry reinforcing course. Ensure that wedge presses insulation in
tight and firm contact with adhesive. Wherever possible have wedge occur at junction of
vertical and horizontal joint.

3.7 COMPOSITE WALL CONSTRUCTION

A1 Lay face brick on exposed face in running bond (with full headers every sixth course as
shown) (with split headers every sixth course).

2 Wet bricks before using in dry weather; keep dry and cover in freezing weather. Wet tops
of walls where Work is left off before Work is resumed.

3 Parge back of face brick wythe and face of masonry block back-up with setting mortar to
ensure void is filled. Lay face brick with shove joint in full mortar bed and with vertical
joints filled solid.

4 Provide brick joints 10 mm wide horizontally and vertically, finished to a shallow concave
finish.

5 Lay block and brick as specified under "General Masonry Construction”.

.6 Block cell insulation: As block masonry is being built, pour vermiculite insulation in block
cells. Do not lay more than six block courses between pours. Rod insulation into cells to
ensure that no voids or air pockets are left unfilled.

v Wall expansion joint flashings: Secure flashing flaps to substrate with a full coat of
adhesive and mechanically fasten every 300 mm through metal strips. Extend flashing as
required to provide proper connection with roof expansion joint.

3.8 PARGING

A Parge predampened masonry walls with type S mortar applied in two uniform coats to a
total thickness of 19 mm. Scarify first parging coat to ensure full bond to subsequent
coat.

2 Use a steel-trowel finish to produce a smooth, flat, dense surface with a maximum
surface variation of 3 mm per m.

.3 Damp cure parging for at least twenty-four hours and protect until cured.

3.9 FIELD QUALITY CONTROL
A The Owner may engage an inspection and testing company to observe workmanship and

to conduct block, mortar and grout strength tests in accordance with CSA A165.1, CSA
A179, and CSA S304, and will pay all costs thereto.
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3.10 REPAIR, POINTING AND CLEANING

3.11

Remove and replace masonry units which are loose, chipped, broken, stained or
otherwise damaged, or if units do not match adjoining units as intended. Provide new
units to match adjoining units and install in fresh mortar or grout; point to eliminate
evidence of replacement.

Pointing: During the tooling of joints, enlarge any voids or holes, except weep holes, and
completely fill with mortar.

Point-up joints including corners, openings and adjacent Work to provide a neat, uniform
appearance, properly prepared for application of sealant compounds.

Rake out to 12 mm depth, joints between sills and between ends of sills and masonry.
Point to full 12 mm depth with pointing material specified. Tool pointing to a slightly
concave smooth condition.

FINAL CLEANING

After mortar is thoroughly set and cured, clean one-half of sample wall panel. Obtain
Consultant's acceptance of sample wall panel cleaning before proceeding to clean
building masonry Work.

A1 Dry clean to remove large particles of mortar using wood paddles and scrapers.
Use chisel or wire brush if required.

2 Scrub down wall with stiff fibre brush.
Acid cleaning of masonry is not permitted.

End of Section
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1 General
1.1 SUMMARY
A Section Includes
A Labour, Products, equipment and services necessary to complete the Work of
this section.
1.2 REFERENCES
A Conform to the latest edition of the following:
A ASTM A325M - Standard Specification for High-Strength Bolts for
Structural Steel Joints [Metric]
2 ASTM A563M - Standard Specification for Carbon and Alloy Steel
Nuts [Metric]
.3 ASTM A570 - Specification for Steel, Sheet and Strip, Carbon,
Hot-Rolled, Structural Quality
A4 ASTM B695 - Specification for Coatings of Zinc Mechanically
Deposited on Iron and Steel
5 ASTM F959 - Standard Specification for Compressible-Washer-
Type Direct Tension Indicators for Use With
Structural Fasteners
.6 ASTM F1554 - Standard Specification for Carbon Steel Bolts and
Studs, 60 000 psi Tensile Strength
7 CSA-G40.20/G40.21-M -  General Requirements for Rolled or Welded
Structural Quality Steel/Structural Quality Steel
.8 CAN/CSA S16.1 - Limit States Design of Steel Structures
9 CSA S136 - Cold-Formed Structural Steel Members
.10 CAN/CGSB 1.181 - Ready-Mixed Organic Zinc-Rich Coating
A1 CGSB 85-GP-16M - Painting Galvanized Steel
A2 CiIsC - Canadian Institute of Steel Construction, "Code of
Standard Practice"
13 CISC/CPMA 2.75 - Canadian Institute of Steel Construction/Canadian
Paint Manufacturers Association “A Quick-Drying
Primer for Use on Structural Steel”
14 CMAA No. 70 - Crane Manufacturers Association of America,
Specification #70
.15 CSAW47.1 - Certification of Companies for Fusion Welding of
Steel Structures
.16 CSA W48 Series - Electrodes
17 CSA W48.1-M - Carbon Steel Covered Electrodes for Shielded

Metal Arc Welding
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.18 CSA W59-M - Welded Steel Construction (Metal Arc Welding)

19 CSA-W117.2 - Safety in Welding, Cutting, and Allied Processes

.20 CSAW178.1 - Certification of Welding Inspection Organizations

21 CSA W178.2 - Certification of Welding Inspectors

.22 SSPC - The Society for Protective Coatings, "Steel

Structures Painting Manual, Vol. 2"
.23 AODA - Accessibility for Ontarians with Disabilities Act
1.3 DESIGN CRITERIA
A1 Framing Design

A Building has been designed on the basis of steel sections shown and it is the
intent of Contract that designated shapes, thicknesses, arrangements and
grades of material be used.

2 If for any reason sections shown are not available, substitute sections may be
proposed for use and must be accepted in writing by Consultant prior to use.
Consultant may consider such substitutions only if proposed members provide
equal or greater strength with deflection compatible with adjacent construction,
and do not interfere in any way with the architectural construction or the
installation of mechanical, process and electrical utilities. No increase in payment
will be made because of substitutions. Proposed substitutions to Class IV
sections must be accompanied by calculations which are to be sealed and
signed by a Professional Engineer licensed to practice in the province of Ontario.

2 Design Requirements

A Obtain written acceptance from Consultant before fabricating members with
randomly located butt welded splices.

2 Obtain location of maximum stresses in members where randomly located butt
welded splices will occur.

3 If members with randomly located butt welded splices are used, have visual and
non-destructive inspection/testing executed by an independent inspection/testing
company, qualified in accordance with the Specifications, and pay all costs
thereto. Refer to "Source Quality Control" herein for testing required. Identify unit
costs for such testing as an attachment to the Tender. Submit test results to
Consultant.

14 SUBMITTALS
A Shop Drawings

A In advance of preparation of detail Shop Drawings, submit for review, typical
details of connections, special connections, and connections which do not meet
requirements of "Beam Connections" article specified herein.

2 Submit Shop Drawings for fabrication and erection of structural steel in
accordance with Section 01 33 00.

3 Clearly show and describe in detail, steel members, dimensions and

connections, etc.
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4 In the case of trusses, show complete elevations of members and welded
connection details on the same Drawing. Multiple letter-size detail sheets for
connection welds will not be accepted.

5 Steel data: In addition, submit mill test reports, equivalent test data or
manufacturer's certification, that steel provided conforms to Specifications.

.6 Test results and certifications: Submit test reports, procedure Specifications and
certifications as required to substantiate welded connection design, and welder
gualifications

2 Diagrams/templates: Submit to installing trade, anchor bolt diagrams and/or templates for

15

anchor bolt locations, in accordance with installing trade's schedule requirements.

3 Maintenance: Submit six 4 litre cans of primer-finish paint in the same colour and type as

shop-applied primer, in accordance with Section 01 10 00 — General Requirements.
Provide labels on each can identifying contents, manufacturer and trade name, colour,
date, generic paint type and intended use (touch-up of structural steel).

QUALITY ASSURANCE

A

A
2

A1 Welding Qualifications

Welding: Executed by an organization certified in accordance with CSA W47.1
Division 1 or 2.1.

Operators employed on the Work: Qualified "Class O" per CSA WA47.1 for work
as required by Contract.

Inspection/testing company, and welding inspector and supervisors: Meeting
qualifications per CSA W178.1 and CSA W178.2 and are certified by the
Canadian Welding Bureau in Category (a), Buildings.

Have welding undertaken by companies and welders fully approved to CSA
WA47.1 and CSA W59-M.

2 Testing and Inspection

Refer to “Quality Control” in Section 01 10 00 — General Requirements.

Except for inspection/testing of splices introduced by fabricator in steel sections
at random locations as specified herein, Owner will employ an inspection/testing
company to perform other shop and field inspection/testing as specified herein,
and will pay costs for same.

Inspection/testing company's representative will visit fabrication plant and submit
reports of each visit, with copies to Contractor and Consultant. Reports will show
tonnage fabricated and inspected, with comments on conformity to
Specifications, workmanship and listing of defects or inaccuracies encountered.
Reports will also be submitted for inspection of field erection per CAN/CSA
S16.1.

Mill inspection: Inspection will determine that materials conform to Specifications.
Mill test reports, properly correlated to materials, will be accepted in lieu of
physical tests.

Shop inspection: Inspection will establish that structural steel is fabricated within
specified tolerances and in accordance with reviewed Shop Drawings and in
conformance with specified fabrication and welding procedures; surface
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1.6

preparation and prime painting as specified herein. Steel will also be inspected in
the shop prior to shipment to Site.

.6 Extent of inspection/testing during fabrication and erection will be as specifically
detailed to inspection/testing company by Consultant. Cooperate with
inspection/testing company personnel and allow access and facilities for
inspection and testing.

v Inspection and testing does not relieve Contractor of its responsibility for quality
control but is a precaution against errors. Defective materials and/or
workmanship may be rejected, regardless of previous inspection, whenever
found.

Welded joints: Inspection/testing company will perform non-destructive testing of 25% of
welded connections chosen at random as follows:

A1 Moment connections involving use of fillet welds: 100% magnetic particle
inspection for fillet welds.

2 Moment connections involving use of full penetration groove welds: 100%
ultrasonic testing for groove welds.

3 Where moments are transferred by either fillet welds or groove welds into end
plates in "T" joint configurations, base metal is to be examined by Ultrasonics for
lamellar tearing or cracking.

Prime Painting

A Inspection/testing company will inspect cleaning and prime painting in fabricator's
shop.
2 Inspection/testing of surfaces will generally take place after preparation and

cleaning of surfaces but prior to application of primer paint. Notify inspection/
testing company in advance of surface preparation and primer paint application.
Preparation of substrate will be inspected and evaluated for conformance with
the referenced SSPC specifications, in particular, peak profile.

.3 Primer paint system will be tested for dry film thickness using non-destructive
method; it will be inspected for cure and film imperfections such as runs, sags
and embedded foreign matter; inspection/testing company will also inspect field
touch-up and preparation of surfaces to receive same.

4 Correct deficiencies and have such corrected Work approved by inspection/
testing company before resumption of Work.

PRODUCT DELIVERY, STORAGE AND HANDLING

Handle and store materials in shop and at site in a manner to prevent damage to primer
finish. Repair or replace damaged materials due to improper storage or handling at no
cost to Owner.

Deliver anchor bolts, base, bearing and leveling plates, cast-in hardware and other
material that is supplied only under Work of this section to section responsible for
installation, to location directed at time required by construction schedule.

Handle and store structural steel and cold-formed elements to prevent damage or
corrosion to stored or erected Work, or to other property.

Verify paint delivery dates with paint supplier to ensure primer paint is supplied to
coincide with schedule of Work.
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1.7

1.8

Exercise care in handling shop-primed materials. Do not handle steel until primer paint
has cured sufficiently to handle without damage to same.

Use nylon slings for handling and a combination of wood and/or polystyrene blocking
between units, in stockpile and in transit. Schedule and sequence the Work so a
minimum of handling occurs prior to erection.

Prevent the formation of wet storage stain on galvanized articles by complying with the
following measures:

A Stack articles or bundle to allow air between the galvanized surfaces during
transport from supplier. Load materials in such a manner that continuous
drainage can occur.

2 Raise articles from the ground and separate with strip spacers to provide free
access of air to most parts of the surface. Incline in a manner which will allow
continuous drainage. Do not lay galvanized steel on cinders, clinkers, wet soil or
decaying vegetation.

3 Handle galvanized articles in such a manner as to avoid any mechanical damage
and to prevent distortion.

PROJECT CONDITIONS

Environmental requirements: Maintain ambient temperature and humidity conditions
compatible to proper workability of primer paint material as specified by manufacturer and
to a successfully completed installation. Keep a daily log of ambient temperature and
humidity conditions during primer application. Have log made available for examination
by the inspection/testing company.

Existing conditions: Field verify existing Site conditions and measurements which could
have affect on the Work.

WARRANTY

Submit a written warranty in a form approved by Owner, warranting primer-finish paint
system against chipping, cracking, flaking, blistering, peeling on delamination from
substrate for a period of two years, commencing from date of Substantial Performance.

Products
MATERIALS

Structural shapes, plates, etc.: New material conforming to CSA-G40.20/G40.21-M,
Grade 350W for W and H shapes, and Grade 300W for other shapes, and plates.

Hollow structural sections: New material conforming to CSA-G40.20/G40.21-M Grade
350w, Class C.

Checker plate: To CSA G40.21, Grade 300W, with rolled in embossments to provide non-
slip surface.

High strength bolts, nuts and washers: Conforming to ASTM A325M, with each type and
size of bolt and nut of same manufacture and of same lot.

A Bolts: Heavy, hexagon head high strength structural bolts, of standard size, of
lengths required for thickness of members joined and for type of connection.

2 Nuts: Heavy hexagon semi-finished nuts per ASTM A563M.
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.5

.10

A1
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3 Washers: Flat and smooth hardened washers, quenched and tempered.

Machine bolts and anchor rods: As specified below, complete with hexagon heads and
nuts:

A Common bolts: Conforming to ASTM A307, Grade A, of lengths required to suit
thickness of material being joined, but not projecting more than 6 mm beyond
nut, without the use of washers.

2 Anchor rods: Conforming to ASTM F1554, grade 55, of lengths noted, but
projecting not less than 13 mm beyond nut unless otherwise noted.

3 Nuts: Per ASTM A563M.

Expansion bolts: Stud/wedge type; Carbon Steel Hilti Kwik Bolts, medium duty or Rawl-
stud (threaded version) by Rawlplug Canada Ltd. Galvanize bolts per ASTM B695. Refer
to Drawing for bolt diameter and length.

Anchor bolt sleeves: High impact, high density polyethylene plastic sleeves; "Wilson" by
Acrow Richmond, or "Contec D-I-S" by Dayton Superior.

Welding electrodes: To meet CSA W48 series on welding electrodes. Any process which
produces deposited weld metal meeting requirements of applicable CSA W48 series
standard for any grade of arc welding electrodes shall be accepted as equivalent to use
of such electrodes.

Primer paint: Solvent-reducible alkyd, light grey, in fast drying, lead and zinc-chromate
free formulation conforming to CISC/CPMA 2.75. Use one brand of primer paint
throughout the Work, in any of the following, tinted to the specified colour:

A1 "97-680" by PPG Canada Inc.

2 Selectone "MR-05-3" by Selectone Paints Ltd.
3 ICI Devoe "Rustguard 4140-6120"

4 "Kem Bond HS-B50WZ4" by Sherwin-Williams

Primer paint: Solvent reducible alkyd, white, in fast drying, lead and zinc-chromate free
formulation conforming to CISC/CPMA 2.75. Use one brand of primer paint throughout
the Work, in any of the following:

A1 "97-680" by PPG Canada Inc.

2 Selectone "MR-05-5" by Selectone Paints Ltd.
3 ICI Devoe "Rustguard 4140"

A4 "Kem Bond HS-B50WZ4" by Sherwin-Williams

Galvanizing: Hot-dip galvanizing with minimum zinc coating of 600 g/m? to CAN/CSA
G164-M.

Galvanized primer: Zinc rich conforming to CGSB 1-GP-181M for new galvanized metal
in compliance with CGSB 85-GP-16M. For galvanized fabrications touchup to remain
unpainted in finished Work, use W.R. Meadows of Canada Ltd. "Galvafroid" or Kerry
Industries "Z.R.C." or Niagara Paint Inc. "PL052898" zinc rich coating.

WORKMANSHIP AND FABRICATION

Design details and execute Work in accordance with CAN/CSA S16.1.
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2 Shop weld per welding requirements specified herein.
3 Carefully make and fit details and take special care so finished Work presents a neat and
workmanlike appearance.
4 Assemble members true and without twists or open joints.
5 Properly cut and size holes for connecting Work of other trades where such can be
determined prior to fabrication. Where possible, show such holes on Shop Drawings.
.6 Beam Connections

A Of type to adequately resist reactions produced by framing or load conditions.

2 Beam and girder to column connections to be of type which applies vertical
reaction with negligible eccentricity at connecting face of column, such as double
angle web connections or unstiffened seats, unless otherwise shown.

3 Comply with requirements of CISC Handbook of Steel Construction, except that
length of beam or girder web angles shall not be less than half the depth of beam
or girder, and single angles shall not be used for beams or girders except as
otherwise shown on the Drawings.

4 Use direct connections to flanges of spandrel beams to restrain twisting.

5 Do not use fish plate or shear plate connections.

7 Holes

A1 Cut holes and reinforce openings only where shown. Cutting of holes in structural
members in the field will not be permitted except with written approval of
Consultant.

2 Prevent accumulation of water in tubular members by providing drainage holes.

.8 Columns and base plates: Sawcut bottom of columns and weld to flattened base plates.

Size holes in base plates to allow for slight field adjustment to bring columns into line.

A1 Follow suggested anchor rod hole sizes by CISC Handbook of Steel
Construction, latest edition.

2 Provide washers with standard size holes, added beneath the nuts and sized to
cover entire hole when anchor rod is located at the edge of the hole. Washer
thickness must be adequate to prevent pulling through the hole and not less than
1/3 the anchor rod diameter.

3 Weld washers appropriately to base plates of columns which belong to the
braced bays and/or the moment frame.

9 Beams, Girders, Purlins, Girts and Sag Rods

A Beams, purlins, girts and sag rods are as shown and as required to complete the
Work. Machine bolts may be used for girts, and door frames not connecting to
columns if they are not in a braced bay, and therefore not part of bracing system.

.10 Trusses and sway frames: Welded construction, with lines of truss members intersecting

at panel points, and with connections to withstand stresses shown. Place welded spacers
in double members in accordance with the Ontario Building Code. Camber trusses as
shown on Drawings.
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2.3

2.4

Door Frames

A Select frames for trueness of web and flange. Straighten sections as required so
finished frames are uniform, square and true.

2 Provide door frames with plates, extensions, stops, lintels, including required
expansion bolts and anchors for field installation.

3 Fabricate and assemble frames by welding. Join built-up members by plug
welding. Continuously weld exposed joints, with welds ground smooth.

4 Tack weld temporary steel spreaders to prevent frames from springing out of
shape. Grind welds smooth following removal of spreaders.

SURFACE PREPARATION AND PRIME PAINTING
Clean structural steel to SSPC SP3 - Power Tool Cleaning.

Prepare paint material in accordance with paint manufacturer's written directions. Material
may be thinned if required, using materials recommended by paint manufacturer, using
minimum amounts, but not exceeding paint manufacturer's maximum allowable mixing
ratio. Provide for paint manufacturer representation in shop for application instructions.
Comply with paint manufacturer's recommendations relative to equipment and application
techniques.

Prime Painting

A1 Shop prime steel with one coat of primer paint to a dry film thickness of
0.051 mm to 0.064 mm.

2 Clean but do not paint surfaces to be field welded or buried in concrete or
masonry (or surfaces to receive sprayed fireproofing).

3 Paint on dry surfaces, free from rust, scale, grease. Do not paint when
temperature is lower than 7°C (45°F).

4 Paint surfaces which will be inaccessible after assembly with two coats of primer
paint before assembly. Paint surfaces inaccessible during general painting of the
building with two shop coats before erection.

5 Paint materials under cover and leave under cover until paint is thoroughly dry.
Thoroughly work paint into joints and open surfaces. Follow paint manufacturer's
recommendations regarding application methods, equipment, temperature and
humidity conditions.

.6 Use one brand of paint throughout the Work.
HOT-DIP GALVANIZING
Galvanize specified steel members.

Perform hot-dip galvanizing after fabrication. Provide relief and drain holes. After
galvanizing, ream holes to proper size and re-tap threads. Straighten shapes and
assemblies true to line and plane after galvanizing. Repair damaged galvanized surfaces
with galvanize primer in accordance with manufacturer's printed directions.

Wet storage stain: Remove wet storage stain that may have developed in the coating
before installation so that premature failure of the coating does not occur. Remove wet
storage stain in accordance with galvanizer's recommendations.
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4 Repair of galvanized items: Repair coatings damaged by welding, cutting, or during
handling, transport or erection using cold galvanizing compound specified, and as
follows:
A Ensure surface is clean, dry, and free of oil, grease and corrosion.
2 Power clean surface to near white metal condition, extending into undamaged

galvanized coating.

3 Apply touch up material to a dry film thickness of 0.203 mm minimum. If touched
up Work is to remain exposed in the finished Work, apply a finish coat of
aluminum paint to provide a colour blend with the surrounding galvanizing.

4 Coating shall be continuous, adherent, smooth and evenly distributed.
25 SOURCE QUALITY CONTROL
A1 Non-destructive testing of randomly located butt welded splices: Using ultrasonic,

radiographic or other non-destructive test method acceptable to Consultant, test butt
welded splices which are composed of random lengths of structural sections as follows:

A 100% of splices in beams, beam columns, girts or any other member in the zone
where tensile bending stresses are greater than 0.90 times the design maximum
bending stress. For simply spanning members this may be taken to be any splice
within the central third of span.

2 10% of splices located elsewhere, chosen at random.
3 Execution
3.1 REMOVALS
A Take precautions to protect the existing structure from damage.
2 Dismantle and cut existing structural steel as required. Provide temporary shoring and

bracing required for these operations. Retain a Professional Engineer to design the
temporary shoring and to review this Work on site.

.3 Remove and dispose of off site, existing steel which is dismantled but not designated for
reuse. It shall become the property of the Contractor.
3.2 EXAMINATION
A Verify that location of concrete piers, foundations and anchor bolts are correct and at

proper elevations to allow for subsequent grouting of structural steel base plates.

2 Check location of anchor bolts in sufficient time to allow any required corrective Work to
be performed by Contractor responsible before commencement of structural steel
erection, to assure that schedule of steel erection is maintained.

3.3 ERECTION
A Erect structural steel Work conforming to CAN/CSA S16.1.
2 Set steel accurately to lines and elevations shown. Set column bases and shim to proper

elevations, ready for grouting.

3 Obtain Consultant's written permission prior to any field cutting or altering of structural
members.
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4 Only light drifting to draw parts together will be permitted; any enlargement of holes to

.8

.9

execute bolted connections shall be done by reaming with a twist drill. Burning is not
permitted for forming of holes, enlarging of holes, or matching of unfair holes.

Guying and bracing: Structure has been designed to resist loads shown only in its
completed, fully-clad state. Review the structure for loads, including wind and
temperature effects, acting on frames under various stages of erection until completion of
structure. Make provision for horizontal and vertical erection loads and for temporary
guying and bracing to keep structural frame safe, plumb and in true alignment per
CAN/CSA S16.1.

Tolerance: Plumb and level individual pieces of structural steel frame in accordance with
CAN/CSA S16.1.

General Connections

A1 Weld or otherwise bolt main member connections with high tensile-strength bolts
using CISC double angle header connections, except where specifically noted or
shown otherwise. Provide high tensile-strength bolted connections per "Bolted
Connection" paragraph specified herein using minimum 19 mm diameter bolts
conforming to ASTM A325M.

2 Do not permit connections to encroach on clearance lines required for the
installation of Work of other contracts and subcontracts.

3 Support the dead load of the steel structure plus the weight of the metal deck and
siding on steel (shims) or (double-nuts) until grouting is completed.

Bolted Connections

A1 Perform high tensile-strength bolted connections in accordance with CAN/CSA
S16.1. Accurately space holes of size 2.0 mm larger than nominal diameter of
bolt.

2 Furnish compressors or electrical equipment capable of supplying and

maintaining required pressure at wrench. Make connections without the use of
erection bolts, some high tensile-strength bolts will serve that purpose. Nuts on
bolts, except high tensile-strength bolts, shall be prevented from becoming loose
by burring bolt thread or by lock washers or lock nuts. In the case of sag rods,
connect each end with double nuts; in other words, one nut above and one nut
below the web of the girt.

Welded Connections

A1 Perform welding without causing damage or distortion to the Work. Should there
be, in opinion of Consultant, inspection/testing company will test such welds for
efficiency. Remove any Work not meeting CSA standards and replace with new
Work satisfactory to Consultant. Execute welding in accordance with the
following standards:

A CSA W48.1-M - for electrodes. If rods are used, only coated rods are
allowed.
2 CSA W59-M - for design of connections and workmanship
3 CAN/CSA-W117.2-M - for safety
2 Take necessary safety precautions in accordance with CSA standards when

welding is carried out in cold weather.
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34 FIELD QUALITY CONTROL

3.5

Field inspection by an inspection/testing company will be performed to meet
requirements as specified under "Inspection/Testing" specified herein, and include:

A Inspection of erection and fit-up, including placing, plumbing, leveling and
temporary and permanent bracing.

Inspection of bolted connections.
Inspection of welded joints.

General inspection of field cutting and alterations.

o h w N

General inspection of preparation, prime painting and field touch up of prime
painting.

CLEANING AND TOUCH-UP

As steel is erected, clean bolt heads, washers and nuts, previously unprimed
connections, surfaces damaged during erection, welds and burned or scratched surfaces,
with power wire brush to SSPC-SP3, then touch-up with same primer used in the shop,
and to shop paint dry film thickness. Coverage of touch-up paint to a given area shall be
concentrated to disturbed, damaged or unpainted portion, and extend to limits as
required to maintain continuity and integrity of paint film and appearance.

As steel is erected, thoroughly wash down with clean water, or other means as approved
by paint manufacturer, to remove mud, erection marks and other foreign matter from
steel.

End of Section

Tender



City of Toronto 051200
Accessibility Upgrades (AODA) - G05 Structural Steel Framing
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 12

(THIS PAGE INTENTIONALLY LEFT BLANK)

Tender



City of Toronto 0520 00
Accessibility Upgrades (AODA) - G05 Metal Joists
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 1
1 General
1.1 SUMMARY
A Section Includes
A Labour, Products, equipment and services necessary to complete the Work of
this section.
1.2 REFERENCES
A Conform to the latest edition of the following:
A ASTM A307 - Standard Specification for Carbon Steel Bolts and
Studs, 60 000 psi Tensile Strength
2 ASTM A325M - Standard Specification for High-Strength Bolts for
Structural Steel Joints [Metric]
.3 ASTM A563M - Standard Specification for Carbon and Alloy Steel
Nuts [Metric]
A4 CSA-G40.20/G40.21-M -  General Requirements for Rolled or Welded
Structural Quality Steel/Structural Quality Steel
5 CAN/CSA-S16.1 - Limit States Design of Steel Structures
.6 CISC - Canadian Institute of Steel Construction, "Code of
Standard Practice”
7 CISC/CPMA 1-73a - Canadian Institute of Steel Construction/Canadian
Paint Manufacturers' Association, A Quick-Drying
One-Coat Paint for use on Structural Steel
.8 CSAW47.1 - Certification of Companies for Fusion Welding of
Steel Structures
9 CSA W48.1-M - Carbon Steel Covered Arc Electrodes for Shielded
Metal Arc Welding
.10 CSA W59-M - Welded Steel Construction (Metal Arc Welding)
A1 CSAW117.2 - Safety in Welding, Cutting, and Allied Processes
A2 CSAW178.1 - Certification of Welding Inspection Organizations
.13 CSA W178.2 - Certification of Welding Inspectors
14 SSPC - The Society for Protective Coatings, "Steel
Structures Painting Manual, Vol. 2"
1.3 SUBMITTALS
A Shop Drawings
A Submit in accordance with Section 01 33 00. Submit in one uniform size.
2 Submit joist manufacturer's Shop Drawings and information per CAN/CSA-S16.1.

Clearly show and describe in detail, steel members, dimensions, connections,
etc., as required. Upon request of Consultant, submit calculations and such
further proof necessary to show proposed joist design conforms to requirements
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1.4
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shown and specified herein. Where joist manufacturer does not have published
standards and where additional stresses will result from point loads, submit
sufficient design data and calculations for proposed joist designs.

Design calculations shall clearly show properties of joists, top and bottom chords,
web member sizes, thicknesses, profiles, member properties such as moment of
inertia, section modulus, etc.

Shop Drawings and design calculations must bear the seal of a Professional
Engineer licenced in the province of Ontario.

QUALITY ASSURANCE

Welding Qualifications

A

Welding: Executed by organizations certified in accordance with CSA W47.1
Division 1 or 2.1.

Welding operators: Qualified "Class O" per CSA W47.1 for Work as required by
Contract.

Inspection/testing company, welding inspector and supervisors: To meet
gualifications per CSA W178.1 and CSA W178.2 and are certified by the
Canadian Welding Bureau in Category (a), Buildings.

Have welding undertaken by companies and welders fully approved to CSA
WA47.1 and CSA W59-M.

Joist design: Performed by a Professional Engineer licensed to practice in the province of
Ontario, to the parameters and loads noted on Drawings.

Testing and Inspection

A
2

Refer to “Quality Control” in Section 01 10 00 — General Requirements.

Submit mill test reports, equivalent test data or manufacturer's certification, that
steel used in the Work conforms to the Specification herein.

Owner will employ an inspection/testing company, prior to commencement of
fabrication, to perform complete shop and field inspection, and will pay costs in
connection therewith.

Inspection/testing company's representative will visit mill and fabricating plants
regularly and submit reports of each visit, with copies to Contractor and
Consultant. Reports will show tonnage fabricated and inspected, with comments
on conformity to Specifications, workmanship and listing of defects or
inaccuracies encountered. Similar reports will be submitted for inspection of field
erection, which covers identification of materials, connections, welding and
bolting, plumbing and levelling, etc.

Extent of inspection/testing during fabrication and erection will be as specifically
detailed to inspection/testing company by Consultant. Cooperate fully to allow
access and facilities for inspection/testing, including special tests as required.

PRODUCT DELIVERY, STORAGE AND HANDLING

Arrange schedule of delivery and erection to conform to building schedule and to avoid
delays and interference.
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2 Cover joists to limit rusting and bleeding after joists are prime painted and during storage,
transportation to Site and prior to erection.

3 Handle and store materials at the Site in a manner to prevent damage. Repair or replace
damaged materials due to faulty storage or handling without expense to Owner and to
approval of Consultant.

2 Products
2.1 MATERIALS

A Structural shapes, plates, etc.: New material conforming to CSA-G40.20/G40.21-M,
Grade 350W for W and H shapes, and Grade 300W for other shapes, and plates.

2 Hollow structural sections: New material conforming to CSA-G40.20/G40.21-M, Grade
350w, Class C.

3 Welding electrodes: To meet CSA W48 series on welding electrodes. Any process which
produces deposited weld metal meeting requirements of applicable CSA W48 series
standard for any grade of arc welding electrodes shall be accepted as equivalent to use
of such electrodes.

4 High-strength bolts, nuts and washers: Conforming to ASTM A325M, with each type and
size of bolt and nut of same manufacture and of same lot.

A1 Bolts: Heavy, hexagon head high-strength structural bolts, of standard size, of
lengths required for thickness of members joined and for type of connection.

2 Nuts: Heavy hexagon semi-finished nuts per ASTM A563M.

.3 Washers: Flat and smooth hardened washers, quenched and tempered.

5 Primer paint: Quick-drying alkyd conforming to CISC/CPMA 1-73a, same colour as
structural steel primer paint.

2.2 WORKMANSHIP AND FABRICATION

A1 Design details and fabricate Work in accordance with CAN/CSA-S16.1.

2 Execute shop welding to welding requirements specified under "Quality Assurance" and
"Welding" specified herein.

.3 Carefully make and fit details and take special care so finished Work presents a neat and
workmanlike appearance.

4 Assemble members without twists or open joints.

5 Cut holes to proper size for connecting Work of other trades where such holes can be
determined prior to fabrication. Where possible, show such holes on Shop Drawings.

.6 Place holes in such a way as not to cause an appreciable reduction in the strength of
member.

7 Furnish baseplates and anchor bolts to other trades for building in.

.8 Joists and Bridging

A Of type shown, conforming to design, fabrication, inspection and erection
requirements of CAN/CSA-S16.1, with joist top and bottom chords of high
strength steel. Upon request of Consultant, submit calculations and such further
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2.3

3.2

proof as may be necessary to show that proposed joist construction conforms to
the Specifications. Where manufacturer does not publish standards and where
additional stresses will result from point loads, submit sufficient design data and
calculations for the joists proposed for Consultant's review.

2 Include horizontal and diagonal bridging as required to conform to the latest
edition of the Ontario Building Code and CAN/CSA-S16.1.

SURFACE PREPARATION AND PRIME PAINTING

Clean joists to SSPC SP3 requirements. Wire brush and clean welds free of flux and
contamination.

Prime Painting

A1 Clean joists and apply one shop coat of primer paint specified, to minimum dry
film thickness of 0.038 mm to 0.051 mm.

2 Paint materials under cover and leave under cover until paint is thoroughly dry.
Work paint into joints and open surfaces.

Execution

ERECTION

Erect joists and associated Work in accordance with CAN/CSA-S16.1.
Set steel accurately to the lines and elevations shown.

Obtain written permission of Consultant if cutting or alteration of structural members is
necessary.

Assume full responsibility for correct alignment and setting of joists; guys, braces, etc.,
necessary to maintain the Work secure during erection.

Setting and Anchoring

A Set joists accurately and true to line. Anchor joists securely to supports with a
minimum of 38 mm welds at each side of joist shoe and/or bolt to supporting
members.

2 Tie joists on column lines.

3 Erect bridging and secure in place in accordance with CAN/CSA-S16.1 and as
shown.

4 Set and secure in place, extensions from joists to adjacent structure.

Bracing: Structure as shown is not necessarily adequate for all erection purposes. Be
solely responsible for providing and removing upon completion, supplementary or
temporary bracing required to maintain the steel plumb and in true alignment. Provide
protection against wind and other natural forces during fabrication and erection.

Tolerance: Plumb and level individual pieces of joists to a tolerance not exceeding one to
five hundred.

CONNECTIONS

Welded connections: Perform welding in such a way as to preclude damage or distortion
to the Work. Provide continuous welds on exterior Work to provide proper weathering.
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3.3

Should there be, in opinion of Consultant or inspection/testing company, reasonable
doubt as to adequacy of welds, inspection/testing company will test such welds for
efficiency. Replace Work not meeting standards with new Work satisfactory to
Consultant. Execute welding in accordance with the following standards:

A CSA W48.1-M: For electrodes (If rods are used, only coated rods are allowed)

2 CSA W59-M: For design of connections and workmanship

3 CSA-W117.2-M: For safety

4 Take necessary safety precautions in accordance with CSA standards when

welding is carried out in cold weather.

Bolted connections: Execute high tensile-strength bolted connections in accordance with
CAN/CSA-S16.1. Accurately space holes of size 2.0 mm larger than nominal diameter of
bolt. Provide compressor or electrical equipment capable of supplying and maintaining
required pressure at wrench. Make connections without use of erection bolts, some high
tensile bolts will serve that purpose. Nuts on bolts, except high-strength tensile bolts,
shall be prevented from becoming loose by burring bolt thread, or by lock washers or lock
nuts.

FIELD TOUCH-UP

Touch-up bolt heads, washers and nuts, previously unpainted connections, surfaces
damaged during erection, welds and burned or scratched surfaces, with primer to match
shop primer. Remove mud, dirt, and other foreign matter from joists by washing as the
Work progresses.

End of Section
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1 General
1.1 SUMMARY
A Section Includes
A Labour, Products, equipment and services necessary to complete the Work of
this section.
1.2 REFERENCES
A Conform to the latest edition of the following:
A ASTM A123/A123M - Standard Specification for Zinc  (Hot-Dip
Galvanized) Coatings on Iron and Steel Products
2 ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip)
on Iron and Steel Hardware
.3 ASTM A653/A653M - Specification for Steel Sheet, Zinc Coated,
(Galvanized) or Zinc-lron Coated Alloy Coated
(Galvannealed) by the Hot-Dip Process
A4 CSA-G40.20/G40.21-M -  General Requirements for Rolled or Welded
Structural Quality Steel/Structural Quality Steels
5 CSA S136 - Cold-Formed Steel Structural Members
.6 CSAW47.1 - Certification of Companies for Fusion Welding of
Steel Structures
7 CSA W48 Series - Electrodes
.8 CSA W59-M - Welded Steel Construction (Metal Arc Welding)
9 CSAW178.1 - Certification of Welding Inspection Organizations
.10 CSA W178.2 - Certification of Welding Inspectors
A1 CISC/CPMA 2.75 - Canadian Institute of Steel Construction/Canadian
Paint Manufacturers Association, A Quick-Drying
Primer for Use on Structural Steel
A2 AODA - Accessibility for Ontarians with Disabilities Act
1.3 DESIGN CRITERIA

A Base design on CSA S136.

Unit stress under full live and dead loads not to exceed 138 MPa (20,000 psi) and live

load deflection (of metal roof deck) not to exceed L/240th of the span. Refer to structural
Drawings for loadings, and related data. Minimum base steel thickness of all deck is as

shown on Drawings.

Roof deck to conform with Factory Mutual "Loss Prevention Data Sheets 1-28, Wind

Design; 1-28R, Roofing Systems and 1-29, Roof Deck Securement and Above-Deck
Roofing Components” for Zone 1 uplift pressures.

Comply with roof deck requirements of the Ontario Building Code.
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5 Design metal deck to generally span over four or more supports (three or more spans).

1.4

15

1.6

3

For one-span or two-span conditions, heavier gauge deck may be required.
SUBMITTALS

Shop Drawings: Submit in accordance with Section 01 33 00. Show the following:

A Design loads

2 Materials, gauges and dimensions

3 Layout and installation details

4 General notes indicating material and installation compliance with the

Specifications

The design and Shop Drawings shall bear the seal of a qualified Professional Engineer
licensed to practice in the Province of Ontario. .

QUALITY ASSURANCE

Metal deck installer: Manufacturer's construction forces, or by an installer accredited by
deck manufacturer.

Welding Qualifications

A Welding: Executed by organizations certified in accordance with CSA WA47.1
Division 1 or 2.1.

2 Operators employed on the Work: Qualified "Class 0" per CSA W47.1 for Work
as required by Contract.

.3 Inspection/testing company, welding inspector, and supervisors: Meeting
qualifications per CSA W178.1 and CSA W178.2 and are certified by the
Canadian Welding Bureau in Category (a), Buildings.

4 Welding undertaken by companies and welders approved to CSA W47.1 and
CSA W59-M.

Testing/Inspection
A Refer to “Quality Control” in Section 01 10 00 — General Requirements.

2 The Owner may appoint and pay for an independent inspection/testing company
to perform field inspection and testing.

3 The inspector will inspect welded joints and will perform visual inspection of 25%
of welded connections chosen at random. The inspector will also inspect button
clinching, cutting, screws used, and to observe workmanship in general.

PRODUCT DELIVERY, STORAGE AND HANDLING
Comply with CSSBI guidelines, and the requirements specified herein.

Protect the Work of this section from damage. Protect other Work from damage resulting
from this Work. Replace damaged Work that cannot be satisfactorily repaired.

Store materials on Site in a manner to prevent damage thereto, or deterioration of finish.
Materials which show evidence of "white rust" will not be accepted.
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4 Stockpile panels tilted to provide water run-off, free from ground contact on firm, level,

non-staining supports extending full width of sheet and spaced not more than 900 mm
apart. Where possible, pile individual sheets or panel length and types separately. Cover
components with non-plastic sheet coverings to protect from direct sunlight and moisture
penetration. Tie coverings to prevent blow-off. Vent to allow air movement.

Store panels away from chemically corrosive substances (e.g. salt, cement), away from
materials that could contaminate the surface (e.g. diesel oil, paint, grease), and away
from construction traffic.

Transport materials to Site in a manner to prevent in-transit damage. These measures
include, but are not limited to crating, polyethylene wrapping system, etc.

Products
METAL DECK
General: Source deck from one manufacturer.

Sheet metal for metal deck and accessories: Conforming to ASTM A653/A653M, having
zinc coating in the following designations:

A1 ZF75 zinc coating: Where deck is designated to be painted in the field
2 Z275 zinc coating: Where deck is to be left exposed.

Roof deck profile: 38 mm depth, in any one of the following:

A VicWest "RD-938"

2 Agway “RD 36”

.3 The Roll Form Group "S-15"

A4 Canam Steel Works "P3615"

Floor deck profile: 38 mm depth, composite, (inverted type,) in any of the following:
A VicWest "HB 938"

2 Agway “CD 36”

.3 The Roll Form Group "S-15-K"

A4 Canam Steel Works "P3615 Composite"

Floor deck profile: 38 mm depth, non-composite type, in any of the following:

A VicWest "FD-938"

2 Agway “RD-36"

3 The Roll Form Group "S-15"
4 Canam Steel Works “P-3615"

Roof deck profile: 76 mm depth, in any one of the following:
A VicWest "RD-308"

2 Agway “RD-75-200"
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3 The Roll Form Group "S-30-8"

2.2

2.3

24

25

Floor deck profile: 76 mm depth, non-composite type, in any one of the following:
A VicWest "FD-306"
2 Agway “CD-75-150”

Smoke curtains: Same as metal deck complete with (specify gauge) angle (tee) trim,
reinforcing, stiffeners, etc.

SHEET STEEL ACCESSORIES

Closure plates, flute closures: Sheet steel in base thickness of 0.914 mm (20 ga). Notch
flute closures to fit flute profile.

Roof sump pans at roof drains: Sheet steel in base thickness of 1.9 mm (14 ga) in overall
size as shown, of slope design to fit roof slope, formed with depressed level and flat
bottom 38 mm below adjacent roof deck surface at low side. Form 75 mm flanged edges
to fit flat on top of adjacent roof deck.

Ridge and valley plates: Fabricate from single width sheet steel in base thickness of 1.2
mm (18 ga), in sections as long as possible. Fabricate to form transition slopes required,
not less than 115 mm effective width per side, with 75 mm flange for securing to roof
deck.

Metal cants: Sheet steel in base thickness of 1.9 mm (14 ga).

Curbs around roof openings: Sheet steel in base thickness of 1.6 mm (16 ga). For curb
openings in excess of 1200 mm, use 1.9 mm thick (14 ga).

Mechanical equipment curbs: By mechanical division.

Deck edge supports: Steel sheet in base thickness and zinc coating same as deck,
complete with welded anchor straps.

Inverted floor deck lock plates: Sheet steel in base thickness of 1.6 mm (16 ga).
COATING SYSTEM

Coating system for underside of prepainted deck: Silicone modified polyester (SMP)
system, coil coated, using US Steel Supply “WeatherX” or ArcelorMittal “Perspectra
Series”. Coil coated surface pretreated and primed prior to application of coating.
Unexposed surface primed and wash coat finished. Colour: to later selection by
Consultant from manufacturer's full colour range.

DECK SECUREMENT

Welding electrodes: To meet CSA W48 series on welding electrodes. Any process which
produces deposited weld metal meeting requirements of applicable CSA W48 series
standard for any grade or arc welding electrodes shall be accepted as equivalent to use
of such electrodes.

Mechanical fasteners: Hilti or Construction Fasteners Limited, FM-approved fasteners for
Class 1-60 (1-90) Windstorm Resistance.

MISCELLANEOUS ACCESSORIES

Mechanical fasteners (for sheet metal to sheet metal connections): Self drilling, self-
drilling sheet metal screws not less than No. 14.
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2 Stud shear connectors: Size and pattern as indicated on Drawings.

3 Zinc rich primer: For touch-up of galvanized metal, use W.R. Meadows "Galvafroid" or
Kerry Industries "Z.R.C.".

4 Compressible flute closures: Closed cell neoprene, moulded to fit flute profile.

5 Waterproof tape, caulking: Self adhesive waterproof tape, and Tremco "Butyl Sealant".

.6 Acoustic deck insulation: Custom cut in a square cross section to fill entire width,
thickness and length of deck flute, Owens Corning Canada "AF 100", Fibrex Insulation
"Sound Attenuation Batt", or Roxul "RXL20". Supply to roofer for installation.

7 Structural shapes and plates, etc.: Structural quality conforming to CSA-G40.20-M/
G40.21-M, primer to match that of structural steel and conforming to CISC/CPMA 2.75
(others).

.8 Structural shapes and plates: Structural quality steel conforming to CSA-G40.20-M/
G40.21-M, hot-dip galvanized to ASTM A123. For nuts, bolts and other hardware, hot-dip
galvanize in accordance with ASTM A153.

3 Execution
3.1 INSTALLATION

A1 Install deck in accordance with reviewed Shop Drawings.

2 Roof deck and floor deck to generally span over four or more supports. For one or two
span conditions, a heavier gauge metal deck may be required.

3 Roof deck and connections to steel framing shall be capable of resisting direct uplift due
to wind immediately upon erection. (Wind uplift forces as shown on Drawings). Roof deck
and connections to steel framing shall also be capable of resisting diaphragm action, if
required.

A4 Roof deck acts as a diaphragm structurally. Mechanically fasten or weld decking to steel
and button clinch interlocking rib joints in accordance with the structural steel Drawings.
End joints between deck sections shall be on supports.

5 Patching or replacement of less than full sheets of metal decking will not be permitted.

.6 Damaged, bent or dished sheets shall be rejected and removed from the Site.

7 Place metal decking on supporting steel members so a continuous bearing is obtained.
Minimum end bearing of any decking unit shall be 50 mm. Make end joints over supports.
Where 50 mm bearing is not achievable, place metal deck supports as required. These
deck supports shall be designed by a Professional Engineer licensed to practice in the
province of Ontario, and shall be shown on Shop Drawings.

.8 Provide deck edge supports as required to support high deck flutes where deck runs
parallel to structural steel at building perimeter, roof and floor openings, and at interface
with walls.

9 Align metal deck units end to end to provide accurate fit with corresponding units, with
sections parallel, level and straight.

.10 Place closures and closure plates on ends of decks, around openings and along deck
edges where walls and flute direction are parallel.

A1 Screw vertical closure plates to steel deck.
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12 Properly secure all deck sheets on the roof prior to leaving the jobsite at the end of each

3.2

3.3

Working Day. Remove from the roof and lower to the ground, all steel deck cuttings,
strapping, packaging material and other debris resulting from decking Work at the
completion of each Working Day.

DECK SECUREMENT
Secure deck to structural steel by mechanical fastening or by welding.
Welding

A Thoroughly and securely weld decking to supporting steel by means of 19 mm
effective diameter fusion welds at 300 mm on centre maximum or as noted or
shown otherwise. End joints between deck sections shall be on supports.

2 Conform to CSA Welding Standards W59-M, W48 Series and W117.2.

.3 Button clinch interlocking rib joints at 900 mm on centres or as noted or shown
otherwise. Screw interlapping side joints at 900 mm o.c. or as noted or shown
otherwise. To ensure that joints are fully engaged, stand on high flute of deck
while clinching.

A4 Hold deck in contact with adjoining member while welding.

Mechanical Fastening

A1 Install prepainted deck using mechanical fasteners only. Secure decking to
structural steel framing with mechanical fasteners.

2 Type and frequency of fasteners shall be as specified by the deck manufacturer’s
Design Engineer.

.3 All end joints between deck sections shall be over structural steel support
framing.

4 Button clinch interlocking rib joints at maximum 900 mm on centres or as noted

or shown otherwise. To ensure joints are fully engaged, stand on high flutes of
deck while clinching.

CUTTING AND FITTING

Field cut metal decking to fit around columns, supports, passage of mechanical or
process equipment and other projections where indicated and/or required. Ensure that
information on size and location of openings is obtained before fabrication commences.
Have respective trades mark the location of cuts prior to cutting.

Perform cutting using power operated devices without the use of torches. Accuracy of the
opening shall be to within 3 mm of the opening size shown. Remove sharp burrs caused
by cutting process and touch up with zinc rich primer.

Cut circular openings for roof drains as coordinated with mechanical trade or roofing
trade.

Coordinate location and size of openings with mechanical trades (Contract) to permit the
hoisting of roofing materials. Cut openings and reinforce opening perimeter to suit.
Provide safeguards and weather protection for each opening as required by the Work.
Close openings with roof deck material to match existing installed as progress of roofing
Work dictates.

Provide protection around deck openings to meet Ministry of Labour requirements.

Tender



City of Toronto 05 30 00

Accessibility Upgrades (AODA) - G05 Metal Decking
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 7
34 REINFORCING DECK OPENINGS

3.5

3.6

3.7

Reinforce roof openings up to maximum 450 mm in either dimension square or diameter

A For roof deck openings up to 150 mm across the flutes, no reinforcement is
necessary provided that not more than two vertical deck webs are removed.

2 For roof deck openings over 150 mm to 300 mm across the flutes, reinforce with
not less than a 51 x 51 x 6 mm steel angle across each side of the opening in a
direction perpendicular to the flutes. Weld angles to at least two flutes on each
side of the opening. Alternatively, provide reinforcing of design based on a
structural analysis of the loads involved. Show this reinforcing on Shop Drawings.

3 For roof deck openings over 300 mm to 450 mm across the flutes, Provide
suitable reinforcement of design based on a structural analysis of the loads
involved. Show this reinforcing on Shop Drawings.

Reinforce floor openings up to 300 mm in either dimension
A1 Provide reinforcing in accordance with structural Drawings.
PLACEMENT AND FASTENING OF ACCESSORIES

Install equipment and roof penetration curbs. Fasten to metal deck at maximum 300 mm
on centres with mechanical fasteners.

Set roof sump pans in locations for roof drains, with bottom level. Screw fasten to roof
deck at 150 mm centres around perimeter of pan.

TAPING AND CAULKING

Tape and caulk around columns, openings and at edges of deck for concrete slab as
required to prevent leakage of concrete and/or water. Tape all end joints; caulk all side
joints.

FIELD TOUCH-UP

Touch up marred galvanized surfaces and welds after installation, with zinc rich primer, to
the satisfaction of Consultant. Touch up welds at top surface of metal deck.

Repair welding burn holes in metal deck that miss structural supports to the satisfaction
of the Consultant.

Touch-up surfaces of prepainted material marred due to welding or otherwise, with
matching prepaint material.

Remove and replace any deck panels with excessive welding burn holes at the discretion
of the Consultant.

End of Section
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1.1

1.2

General

SUMMARY

Section Includes

A

Labour, Products, equipment and services necessary to complete the Work of

this section.

REFERENCES

Conform to the latest edition of the following:

A

10

11

A2

A3

14
15

16

ASTM A53

ASTM F1554

ASTM A325M

ASTM A500

ASTM A653/A653M

ASTM B209M

ASTM B210M

ASTM B221M

ASTM B241/B241M

ASTM B308/B308M

ASTM D635

ASTM E84

ASTM F436

CAN3-S157-M

CSA-G40.20/G40.21-M

CAN/CSA-S16.1

Pipe, Steel, Black and Hot-Dipped, Zinc-Coated
Welded and Seamless

Standard Specifications for Carbon Steel Bolts and
Studs, 60,000 psi Tensile Strength

High-Strength Bolts for Structural Steel Joints
[Metric]

Cold Formed Welded and Seamless Carbon Steel
Structural Tubing in Rounds and Shapes

Zinc-Coated
Coated

Specification for Steel Sheet,
(Galvanized) or  Zinc-lron Alloy
(Galvannealed) by the Hot-Dip Process

Specification for Aluminum and Aluminum-Alloy
Sheet and Plate

Specification for Aluminum and Aluminum-Alloy
Drawn Seamless Tubes

Specification for Aluminum-Alloy Extruded Bars,
Rods, Profiles and Tubes

Specification for Aluminum and Aluminum-Alloy
Seamless Pipe and Seamless Extruded Tube

Specification for Aluminum-Alloy 6061-T6 Standard
Structural Profiles

Test Method for Rate of Burning and/or Extent and
Time of Burning of Self-Supporting Plastics in a
Horizontal Position

Test Method for Surface Burning Characteristics of
Building Materials

Hardened Steel Washers (for Use with High
Strength Bolts)

Strength Design in Aluminum

General Requirements for Rolled or Welded
Structural Quality Steel/Structural Quality Steel

Limit States Design of Steel Structures

Tender



City of Toronto 055000
Accessibility Upgrades (AODA) - G05 Metal Fabrications
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 2

1.3

1.4

1.5

A7 CAN/CGSB-1.181 Ready Mixed Organic Zinc Rich Coating

18 CGSB 85-GP-16M

Painting Galvanized Steel

19 CAN/CSA G164-M - Hot-Dip Galvanizing of Irregularly Shaped Articles
.20 CSA W47.1 - Certification of Companies for Fusion Welding of
Steel Structures
.21 CSA W47.2 - Certification of Companies for Fusion Welding of

Aluminum
22 CSA W48 Series - Electrodes
.23 CSA W59-M - Welded Steel Construction (Metal Arc Welding)
24 CSA-W117.2 - Safety in Welding, Cutting and Allied Processes
.25 CISC/CPMA 2.75 - Canadian Institute of Steel Construction/Canadian

Paint Manufacturers Association “A Quick-Drying
Primer for Use on Structural Steel”

.26 CISC - Canadian Institute of Steel Construction, "Code of
Standard Practice"

27 OPSS - Ontario Provincial Standard Specifications

.28 SSPC Steel Structures Painting Council, "Steel Structures

Painting Manual, Vol. 2"
SUBMITTALS
Shop Drawings

A Submit Shop Drawings for fabrication and erection of miscellaneous metals in
accordance with Section 01 33 00.

2 Clearly show and describe all items; sections, dimensions, erection details,
anchors and fastenings, connection and jointing details.

3 Shop Drawings for stairs and handrails and support members shall bear the seal
and signature of a licenced Ontario Professional Structural Engineer responsible
for their design.

QUALITY ASSURANCE

Retain a firm certified in accordance with CSA W47.1 Division 1 or 2.1 to perform
welding. For aluminum Work, retain a firm certified in accordance with CSA W47.2-M to
perform welding.

Employ welding operators licensed per CSA W47.1 for types of welding required by the
Work.

PRODUCT DELIVERY, STORAGE AND HANDLING

Coordinate deliveries to comply with construction schedule and arrange ahead for
strategic off-the-ground, covered storage locations. Do not load areas beyond the
designed limits.

Handle and store metal materials at job Site in a manner to prevent damage to other
materials, (to existing buildings) or property.

Tender



City of Toronto 055000

Accessibility Upgrades (AODA) - G05 Metal Fabrications
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 3
3 Handle components with care, and Provide protection for surfaces against marring or

1.6

1.7

other damage. Ship and store members with cardboard or other resilient spacers
between surfaces. Use lifting chokers of material which will not damage surface of steel
members.

Use strippable coatings or wrappings to protect exposed surfaces of prefinished metal
Work which does not receive Site finishing. Use materials recommended by finishers or
manufacturers of metals, to ensure that method is sufficiently protective, easily removed,
and harmless to the finish.

Prevent the formation of wet storage stain on galvanized articles by complying with the
following measures:

A Stack articles or bundle to allow air between the galvanized surfaces during
transport from Supplier. Load materials in such a manner that continuous
drainage could occur.

2 Raise articles from the ground and separate with strip spacers to provide free
access of air to most parts of the surface. Incline in a manner which will allow
continuous drainage. Do not lay galvanized steel on cinders, clinkers, wet soil or
decaying vegetation.

3 Handle galvanized articles in such a manner as to avoid any mechanical damage
and to prevent distortion.

Tag metal fabrications, including associated anchor bolts, sleeves, and bases, or
otherwise mark for ease of identification at Project site.

COORDINATION

Supply to concrete, masonry and/or other sections, materials requiring setting and/or
building-in in concrete, masonry or other trades. This includes inserts, anchors, frames,
sleeves, etc. Verify locations of said materials.

PROJECT CONDITIONS

Field measurements: Take measurements at the building to assure proper fitting,
fabrication, and erection of the Work. Check dimensions in the field, whether or not
shown, upon which the accurate fitting together and building-in of the metal fabrication
Work may depend or which affects the proper installation of the Work of others.

Products
MATERIALS

General: Metals shall be free from defects which impair strength or durability, or which
are visible. Metals shall be new, of best quality and free from rust, waves or buckles, and
clean, straight throughout entire length, sharply defined profiles and true in web and
flange.

Structural shapes, plates, etc.: New material conforming to CSA-G40.20/G40.21-M,
Grade 350W for W and H shapes, and Grade 300W for other shapes, and plates.

Hollow structural sections (HSS): New material conforming to CSA-G40.20/G40.21-M
Grade 350W, Class H.

Welding materials: Conforming to CSA W48.1-M and CSA W59-M.
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5

10

11

A2

A3

14

15

Galvanized sheet steel: 0.0897 mm (13 ga) core thickness commercial quality to ASTM
AB653/A653M, Grade A, with Z275 zinc coating designation.

Steel pipe: Conforming to ASTM A53/A53M, Type "S", Grade B steel pipe.

Steel pipe bumpers: Conforming to ASTM A500, cold rolled, bare, seamless steel pipe of
sizes shown.

Checkered plate: galvanized steel plate, 3/8” thickness or as indicated on Drawings, but
not less than 6 mm thick, with raised diamond floor surface pattern.

Stainless steel pipe: To ASTM A312, Type 304, 180-grit finish.

Galvanizing: Hot-dip galvanizing with minimum zinc coating of 600 g/m? to CAN/CSA
G164-M.

Galvanized primer: Zinc rich conforming to CAN/CGSB-1.181 for new galvanized metal in
compliance with CGSB 85-GP-16M. For galvanized fabrications touchup to remain
unpainted in finished Work, use W.R. Meadows of Canada Ltd. "Galvafroid" or Kerry
Industries "Z.R.C." or Niagara Paint Inc. "PL052898" zinc rich coating.

Powder coated surfaces: electrostatic spray-applied polymer powder coating, minimum
0.05 dry film thickness.

Handrails

A Steel pipe handrails: Conforming to ASTM A53, Type "S", Grade B steel pipe.
Secure handrail to bracket with 2#10 FHMS through two countersunk holes in
bracket.

A Finish: Powder coat finish. Colour to be selected by Consultant from
manufacturer’s standard colour range.

2 Handrail brackets: Julius Blum cast steel model 378 (377), powder coat finish,
and with flanges tapped for bolting. Colour to match steel pipe handrails. Secure
bracket to post with 2#10 FHMS through countersunk holes into threaded insets
in the post.

Access Ladder:

A Conforming to authorities having jurisdiction, mounted 150 mm clear of wall
surface, complete with vertical lifeline mounted to ladder rungs on roof access
ladder. Shop primed for interior applications.

A Stringers: 10 x 65 mm steel bars, spaced 400 mm apart.
2 Rungs: 20 mm OD steel bars, welded to stringers, spaced 300 mm OC.

3 Bracket: 6 mm thick steel angles, welded to stringers, for bolted
connections using expansion type fasteners to wall substrate.

Steel access ladder for elevator pits:

A Complete with steel rungs, side rails, bent plate brackets, detailed in accordance
with ASME A17.1/CSA B44, and Drawings.

2 Anchorage: Use stainless steel Grade 304 mechanical anchors. Size of anchors
as required by design but not less than indicated on Contract Drawings. Connect
to elevator pit wall only.
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3 Finish: Hot-dip galvanized, with slip-resistant dimpled finish.

.16 Pass Through Trays / Metal Liner:

A minimum 18 gauge stainless steel sheet to ASTM A167, type 304 to AISI No. 4
finish. Sheet to be levelled, free of buckles, warps and imperfections. Sizes as
indicated on Drawings.

A7 General Support Brackets:

A Design frame and anchorage to support assembly dead, live, and lateral loads
attributable to normal operation, and to allow for additional dynamic load factor
for misuse and vandalism.

2 Hot-dip galvanized steel, form rolled and continuously welded and securely
anchored to structure. Buff welds smooth and flush to same finish as metal.
3 Size and shape: As required by design and in accordance with Drawings.
18 Bollards
A Interior Steel Pipe Bollards
A Surface mounted, bolted down bollards with base plate, conforming to

ASTM A500, Schedule 40 standard weight steel pipe cleaned to SSPC
SP3 and shop primed with primer conforming to CISC/CPMA 2.75 (hot
dip galvanized to CAN/CSA G164 M).

2 Dimensions of bollard as indicated on Drawings.
3 Base plate: 200 mm x 200 mm x 12.5 mm thick and 4 corner holes.
4 For Plastic Bollard Covers:
A Cover with reflective stripe, plastic cover, safety yellow, 6 mm
thick.
2 Finish: Schedule 40, safety yellow powder coat finish.
2 Exterior Pipe Bollards
A Concrete filled, hot dipped galvanized steel bollards. Fabricated in HSS

in accordance with CSA G40.20/G40.21, Grade 350W, Class H or
Schedule 40 steel pipe, grade B, in accordance with ASTM A53/53M

2 Sizes of bollard as indicated on Drawings.

3 Pipe Finish: ICI Devoe 201 or approved equivalent two-part polyamide
epoxy tie coat, and exterior alkyd enamel topcoat conforming to
CAN/CGSB-1.59-M.

19 Steel Metal backing:

A Minimum 18 gauge, hollow structural steel, stud, angle and steel plate sections,
and galvanized steel for reinforcement all backing.

.20 Millwork Supports and Brackets:

A Design, fabricate, and supply metal framing and connections in accordance with
Drawings for support of the following: Millwork, washroom vanities, counters,
and similar items.
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2 Provide stainless steel mounting hardware, brackets, bolts, sleeves, and the like

2.2

2.3

.21
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for metal supports as required.

3 Size of members and hardware: As required by design but not less than
indicated on Drawings.

4 Finish: Prime coat for steel, mill finish for stainless steel

Mechanical Equipment Fabricated Supports:

A Design, fabricate, and Provide supplementary steel framing to support
mechanical equipment at locations and elevations in accordance with Contract
Drawings.

2 Coordinate Work with appropriate mechanical technical Sections. Obtain
dimensions and weights of equipment from reviewed Shop Drawings.

3 Material and Finish: Hot-dip galvanized steel finish.

4 Ensure support reactions do not exceed values indicated on structural Drawings.

BASIC MATERIALS - ALUMINUM

Aluminum rolled or extruded shapes: Structural quality to ASTM B308/B308M, Alloy
6061-T6.

Aluminum bar, rod, wire: To ASTM B221M.

Aluminum sheet or plate: To ASTM B209M.

Aluminum checkered plate: To ASTM B209M, Alloy 5086.
Aluminum drawn tubes: To ASTM B210M.

Aluminum pipe: To ASTM B241/B241M, Schedule 40, 6061 alloy.

Stainless steel bolts: Expansion bolts using high strength stainless steel conforming to
ASTM A193, Grade B8, Type 316.

Aluminum finish: (plain mill finish) (clear anodic finish, designation AA-M12C22A41)
Accessories

A Steel bolts: To (ASTM F1554 grade 36) (ASTM A325M), hot-dip galvanized to
CAN/CSA-G164-M, minimum zinc coating of 600 g/mZ.

2 Bituminous paint: Henry "410-02" Bituminous paint or accepted equal
BASIC MATERIALS - STAINLESS STEEL

Stainless steel sheet: To ASTM A167, type 304 to AlISI No. 4 (2B) finish.
Stainless steel plate: To ASTM A167, type 304 to AlISI No. 4 (2B) finish.
Stainless steel shapes: To ASTM A276, type 304 to AlSI No. 4 (2B) finish.
Stainless steel fasteners: Type 304, (316).

Stainless steel pipe: To ASTM 312, type 316, 180 grit finish.

Stainless steel bolts: Expansion bolts using high strength stainless steel conforming to
ASTM A193, Grade B8, Type 316.
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24 ACCESSORIES

2.5

High strength bolts, nuts and washers: Conforming to ASTM A325M, with each type and
size of bolt and nut of same manufacture and of same lot.

A Bolts: Heavy, hexagon head high strength structural bolts, of standard size, of
lengths required for thickness of members joined and for type of connection.

2 Nuts: Heavy hexagon semi-finished nuts per ASTM A563M.

3 Washers: Flat and smooth hardened washers, quenched and tempered.

Machine bolts and anchor rods: As specified below, complete with hexagon heads and
nuts:

A Common bolts: Conforming to ASTM A307, Grade A, of lengths required to suit
thickness of material being joined, but not projecting more than 6 mm beyond
nut, without the use of washers.

2 Anchor rods: Conforming to ASTM F1554, Grade 36, of lengths noted, but
projecting not less than 13 mm beyond nut unless otherwise noted.

3 Nuts: per ASTM A563M.

Drilled inserts: Ramset "Mega" or Hilti "HSL" heavy-duty anchors installed in accordance
with manufacturer's directions, to sizes shown. Load capacity when embedded in 25 MPa
concrete shall not be less than:

Diameter Pullout kN Shear kN
8 mm 30.0 36.0

10 mm 43.6 57.2

12 mm 53.6 82.8

16 mm 83.6 149.6

20 mm 119.6 205.6

Primer paint: Solvent reducible alkyd, light grey, in fast drying, lead and zinc-chromate
free formulation conforming to CISC/CPMA 2.75. Use one brand of primer paint
throughout the Work, in any of the following, tinted to the specified colour:

A "97-680" by PPG Canada Inc.
2 Selectone "MR-05-3" by Selectone Paints Ltd.
3 "Kem Bond HS-B50WZ4" by Sherwin-Williams

Epoxy capsule type anchors: Hilti “HVA Adhesive Anchor”, two-part, threaded steel stud
and epoxy adhesive filled capsule anchoring system. Install per manufacturer’s
recommendations.

SHOP FABRICATION

Fabricate items that are to be built into masonry or concrete and deliver to Project site for
setting; furnish items complete with bolts, anchors, clips, etc., ready to set. Furnish,
completely install and connect other items. Erect items to proper lines and levels, plumb
and true, and in correct relation to adjoining Work. Secure parts in a rigid and substantial
manner using concealed connections where practicable.
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2 Where necessary to secure Work to the structure by means of expansion bolts, cinch

10
1

A2

A3

anchors, and similar connections, lay out the Work and install such connections, install
the Work and bolt up, unless otherwise noted.

Provide bolts, shims, blocks, nuts, washers, wedging pieces, etc., required for complete
installation, unless otherwise noted.

Drill field holes for bolts or rivets. Do not burn holes.

Furnish fitting-up bolts, drift pins, other tools and equipment and do necessary reaming of
unfair holes found in field connections. New holes or enlargement of unfair holes by use
of cutting torch is cause for rejection of the entire member. Replacement shall be made
at Contractor’s expense.

Mill joints to a tight, hairline fit; cope or miter corners. Form joints exposed to weather to
exclude water.

Remove burrs from all exposed cut edges.

Execute shop welding conforming with welding requirements specified under "Quality
Assurance" and "Welding" herein. (Fabricate structural aluminum in accordance with
CAN3-S157 and in accordance with reviewed Shop Drawings).

Accurately cut, machine and fit joints so that finished Work presents a neat appearance.
Assemble members without twists or open joints.

Drill properly sized holes for connecting the Work of other trades where such can be
determined prior to fabrication. Where possible, show such holes on Shop Drawings.
Place holes so not to cause an appreciable reduction in strength of member.

Certain miscellaneous metal elements are listed with a corresponding description below.
Such listing is intended to provide clarity or to specify requirements for the given
elements, and not to represent the scope of metal fabrications work.

Stairs — General

A Fabricate stairs with necessary components and in sizes and manner to enable
installation directly to structure. Provide cast-in anchor assemblies supporting
pickets, balustrades and other stair railing members. Provide bracing and
hangers including necessary adjustment capability. Where possible, fit and shop
assemble various sections of Work and deliver to Site in largest practicable
sections.

2 Forming and bending of exposed materials for treads shall be crisp, smooth, and
of smallest possible radii.

3 Fabricate items that are to be built into masonry or concrete and deliver to
Project site for setting; furnish items complete with bolts, anchors, clips, etc.,
ready to set. Furnish, completely install and connect other items. Erect items to
proper lines and levels, plumb and true, and in correct relation to adjoining Work.
Parts shall be secured in a rigid and substantial manner using concealed
connections where practicable.

4 Where necessary to secure Work to the structure by means of expansion bolts,
cinch anchors, and similar connections, do the Work of laying out and installing
such connections, installing the Work and bolting up, unless otherwise noted.
Drill or core holes in concrete and masonry Work.
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14 Metal Pan Stairs

15

16

A7

18

A

3

Steel channel stringer: Of size, construction and attachment to structure as
shown. Close exposed ends of stringers with 3 mm thick steel closure plates
welded to edges of exposed flange edges and ground smooth.

Sub-treads, risers and landing permanent metal forms: Steel sheet formed as
shown; treads to be concrete filled, with bare metal riser incorporating 19 mm
dust cove.

Supports: As detailed on Drawings.

Steel Pipe Handrails

A

Close open ends of steel pipe handrail with 1.9 mm (14 gauge) closure neatly
welded and ground smooth.

2 Pipe railing to consist of top rail and intermediate rail, and with matching vertical
standards.

3 Form changes in direction of railing members by mitering or inserting
prefabricated flush elbow fittings.

A Form curves by bending in jigs to produce uniform curvature without
buckling, flattening, twisting, cracking, or otherwise deforming exposed
surfaces.

4 Perform all welding and joining in shop prior to finishing.

5 Assemble end-to-end connections and splice joints by using internal sleeves,
bonded by epoxy adhesive or by field welding. Do not field weld.

Pipe Railings

A Fabricate the same as steel pipe handrails.

2 Where railings are permanently inserted into concrete floors, Provide steel pipe
sleeve of adequate size to be cast into concrete with a 3 mm thick steel plate
welded to bottom and required anchor rods to ensure a securely set sleeve.

3 Fabricate removable railings in sections to permit for easy removal. Provide steel

sleeves into which railing uprights will be inserted. Fabricate sleeves to sliding fit
over uprights and to provide adequate support.

Stainless Steel Pipe

A

Thoroughly clean welds and surrounding substrate area of weld spatter, flux or
scale by wire brushing, grinding and polishing.

Remove excess weld by grinding to provide for continuous weld line. Grind,
polish, and buff welds exposed to view to match finish of parent material.

Flat Bar Handrails, Pickets

A
2
3

Handrails: Continuous top and bottom flat bars supporting both ends of pickets.
Pickets: Welded to top and bottom flat bar handrails.

Connection to stairs: Weld both sides of bottom rail continuously to top flange of
stringer.
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4 Wall brackets: Provide for railings supported from walls.
5 Handrail cap: Cover top flat bar full length with extruded plastic handrail cover.

2.6

19

.20

.21

22

.23

24

.25

.26

Weld all joints in vinyl.
Channel Door Frames

A Structural channel sections, selected for trueness of web and flange, with joints
welded and ground smooth. Furnish (bar stop) and bent bar anchors for
anchorage to masonry or concrete as required.

2 Fit frames with temporary spreaders to prevent frame from springing out of
shape.

Steel Frames for Miscellaneous Openings

A Connections: Connect built-up members of frames by means of plug welding.
Miter or cope and join members with continuous welding beads.

2 Top of frames embedded in concrete: Fabricate frames so top of frames are flush
with finish floor elevation.

Lintels

A Weld pairs of members back to back together and in no case shall lintels be
more than 25 mm less in width than wall they support.

2 Extend lengths to allow 150 mm minimum end bearing on masonry. Unless
otherwise shown, lintels in block walls shall be of steel furnished under this
section.

Toilet Partition Support Framing

A Fabricate for ceiling-hung toilet partitions in washrooms with suspended ceilings.
Align steel framing member with, and directly above the ceiling, over the pilasters
of partitions to provide a fastening point for the pilaster. Hang the framing
member from building framing above and brace the assembly against movement.
Provide supplementary, concealed steel framing as required to secure the
hangers and bracing in place.

Lateral Supports For Masonry Walls

A Minimum size 100 x 100 x 150 x 6 mm thick, steel angles along top of concrete
block walls as shown. Fasten angles to structure above and space at not over
1800 mm o.c. on both sides of the walls, staggering the angles, that when
combined, angles are not over 900 mm o.c.

Checkered plate: Diamond shaped raised pattern, of nominal thickness shown exclusive
of raised pattern.

Floor plate: Shearing, cutting, or punching shall leave clean, true lines and surfaces. Dirill
countersunk holes in plate where it will be bolted in place.

Kickplates: Continuous, 150 mm high x 6 mm thick.
WELDING

Execute welding to avoid damage or distortion to the Work. Should there be, in the
opinion of Consultant or inspection and testing company, doubt as to adequacy of welds,
such welds shall be tested for efficiency and any Work not meeting specified standards
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2.7

2.8
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shall be removed and replaced with new Work satisfactory to Consultant. Execute
welding in accordance with the following standards:

A CSA W48-M: For electrodes. If rods are used, only coated rods are allowed.
2 CSA W59-M: For design of connections and workmanship.
3 CAN/CSA-W117.2-M: For safety.

Thoroughly clean welded joints and expose steel for a sufficient space to perform welding
operations. Neatly finish welds. Where exposed to view and finish painted, apply weld
continuously and grind to a uniformly smooth finish.

CLEANING, SHOP PRIMING

Omit prime painting of miscellaneous metals that will be painted with epoxy as specified
in Division 9.

Clean steel to SSPC SP3 (SP6) and remove loose mill scale, weld flux and splatter.

Shop prime with one coat of primer paint to dry film thickness of 0.025 mm. Paint on dry
surfaces, free from rust, scale, grease. Do not paint when temperature is lower than 7°C
(45°F). Paint items under cover and leave under cover until primer is dry. Follow paint
manufacturer's recommendations regarding application methods, equipment,
temperature, and humidity conditions.

Clean but do not paint surfaces being welded in field.
Do not paint surfaces embedded in concrete.
Do not paint surfaces in friction connections.

Treat surface of aluminum in contact with or embedded in dissimilar materials in
accordance with CAN3-S157-M. Treat as if material is installed in the presence of
moisture.

HOT-DIP GALVANIZING

Galvanize members exposed to exterior elements when in final location; members
embedded on the exterior side of exterior walls; members embedded in concrete;
members specified in this section or noted on Drawings.

Perform hot-dip galvanizing after fabrication. Plug relief vents air tight. After galvanizing,
remove plugs, ream holes to proper size and re-tap threads. Straighten shapes and
assemblies true to line and plane after galvanizing. Repair damaged galvanized surfaces
with galvanize primer in accordance with manufacturer's printed directions.

Wet storage stain: Remove wet storage stain that may have developed in the coating
before installation so that premature failure of the coating does not occur. Remove wet
storage stain in accordance with galvanizer's recommendations.

Repair of galvanized items: Repair coatings damaged by welding, cutting, or during
handling, transport or erection using cold galvanizing compound specified, and as
follows:

A Ensure surface is clean, dry, and free of oil, grease and corrosion.

2 Power clean surface to near white metal condition, extending into undamaged
galvanized coating.
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3 Apply touch up material to a dry film thickness of 0.203 mm (8 mils) minimum. If

3.2

touched up Work is to remain exposed in the finished Work, apply a finish coat of
aluminum paint to provide a colour blend with the surrounding galvanizing.

4 Coating shall be continuous, adherent, smooth and evenly distributed.

Execution
ERECTION

Fit joints and intersecting members accurately. Make Work in true planes with adequate
fastenings. Build and erect Work plumb, true, square, straight, level and accurate to sizes
detailed, free from distortion or defects detrimental to appearance or performance.

Stairs, Rails and Handrails

A Erect rigid and free from whip.

2 Continuously weld connections for railings attached directly to steel stringers.
Where rails return to wall Provide end returns and wall brackets.

3 Provide temporary supports and bracing required to position stairs and landings.

4 Adjust railings prior to securing in place to ensure proper matching at butting
joints and correct alignment throughout their length.

5 Continuously weld connections between handrails and balusters and in lengths
of handrails.

.6 Secure wall brackets to walls with through bolts and plate where these can be

concealed, otherwise use bolts and expansion shields to achieve maximum
rigidity of rail. Wood plugs for fixing to walls will not be permitted. Use metal
anchoring devices.

Fit door frames and jambs with temporary steel spreaders to prevent springing frames
and jambs out of shape.

Weld as specified herein.
Take adequate care to prevent damage to any material such as weld burns, etc.

Include all cutting and patching of masonry walls where necessary. Obtain Contractor's
approval of cutouts in advance.

Insulate where necessary to prevent electrolysis due to dissimilar metal to metal contact,
or metal to masonry and concrete. Use bituminous paint, butyl tape, building paper or
other approved means.

Install materials in a good and workmanlike manner, cleaning and grinding all welding
laitance and touching up primer where necessary.

CONNECTIONS

Weld or high strength bolt main member connections. Use CISC double angle header
connections wherever possible. High strength bolted connections shall be bearing type
using 19 mm diameter bolts conforming to ASTM A325M. Secondary members may be
bolted with machine bolts.

Perform high tensile bolted connections in accordance with CSA-S16.1. Accurately space
holes of size 1.6 mm larger than the nominal diameter of the bolt. Install bearing type
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3.3

high tensile bolted connections unless shown otherwise on Drawings. Provide
compressor or electrical equipment capable of supplying and maintaining required
pressure at the wrench. Make connections without the use of erection bolts; some high
tensile bolts will serve that purpose. Prevent nuts on bolts, except high tensile bolts, from
becoming loose by burring bolt thread, by welding or by lock washers or lock nuts.

Execute welding as specified under shop welding in Part 2 and as follows:
A Provide continuous welds on exterior Work to provide proper weathering.

2 Take necessary safety precautions in accordance with CSA standards when
welding is carried out in cold weather.

FIELD TOUCH-UP

Paint bolt heads, washers, nuts, field welds and previously unprimed items. Touch up
shop primer and galvanizing damaged during transit and installation with material to
match shop primer or galvanize coating.

Clean off dirt on installed miscellaneous metal surfaces.
Touch up all damaged surfaces of aluminum Work with one coat of zinc chromate primer.

End of Section
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1 General
11 SUMMARY

1.2

1.3

1.4

15

Section Includes

A Labour, Products, equipment and services necessary to complete the Work of
this section.
REFERENCES

Conform to the latest edition of the following:

A CAN/CSA 080 Series - Wood Preservation

2 CAN/ULC-S102 - Standard Method of Test for Surface Burning
Characteristics of Building Materials and Assemblies

3 CSA 0121-M - Douglas Fir Plywood

4 NLGA - National Lumber Grades Authority

5 AODA - Accessibility for Ontarians with Disabilities Act

QUALITY ASSURANCE

Each piece of pressure treated lumber and fire retardant treated lumber supplied to the
job Site shall be shop marked with the pressure treatment brand, and ULC monogram
respectively, in accordance with CAN/CSA O80-M.

PRODUCT DELIVERY, STORAGE AND HANDLING

Store lumber in a dry area. Stack 150 mm clear of floor and with 6 mm spacers 1200 mm
apart across each layer.

Cover materials with tarpaulins or polyethylene sheets to prevent moisture absorption
and impairment of structural and aesthetic properties. Vent to allow air movement. Tie
covering to keep in place.

ROOF LUMBER PROTECTION

During transit, storage, and immediately following installation, protect roof lumber from
rainwater and condensation to prevent decay. Likewise, Provide protection whenever
work is interrupted for whatever reason.

Use waterproof tarpaulins tied down to prevent wind blow-off. Moisture control must be
properly practiced to prevent the occurrence of lumber decay. Pressure treated lumber is
not used in this Project.

Products
MATERIALS

Dimension lumber: Grade stamped, dressed, kiln dried lumber having a maximum
moisture content at time of installation, of 15% for 50 mm or less in thickness, and 19%
for stock over 50 mm thick in accordance with NLGA.

A Interior blocking, furring, nailers: NLGA, 122c - Standard Light Framing Grade
Spruce, Pine or Fir (S-P-F), S4S.

Tender



City of Toronto 06 10 00

Accessibility Upgrades (AODA) - G05 Rough Carpentry
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 2
2 Roof lumber: NLGA, 122b - Construction Light Framing Grade Spruce, Pine or

2.2

Fir (S-P-F), S4S.

3 Roof lumber (for PVC/EPDM roofing): NLGA (202c), ""C" Cedar Industrial Clear",
Western Red Cedar, surfaced, kiln dried. Pressure treated wood is unacceptable.

4 Lumber exposed to the exterior elements: Jack Pine, Grade No. 2 or better,
pressure treated with CCA salt preservative in accordance with CAN/CSA 080
Series, or ""C” Cedar Industrial Clear", Western Red Cedar, surfaced, kiln dried.

Fire retardant treatment of lumber and plywood: "Dricon" fire retardant treatment by J.A.
Biewer or equivalent, conforming to CAN/CSA-080.20 and CAN/CSA-080.27
respectively, to provide a flame spread rating of 25 or less in accordance with ULC test
method CAN/ULC-S102.

Plywood: 19 mm thick (others), waterproof, grade stamped exterior grade Douglas fir
plywood, select unsanded for concealed uses or good one side-sanded for use with
single ply roofing in accordance with CSA O121-M.

Insulation within curbs and parapets: E'ENRG’Y 3 AGF as supplied by Johns Manwville,
“Ikotherm [II” by IKO Industries Ltd. Or “ACFoam III” by Atlas, polyisocyanurate
insulation, fully adhered with mastic adhesive. Cover with plywood mechanically fastened
through insulation to steel curb.

Loose insulation: Refer to Section 07 21 00.

Rough hardware: Bolts, anchors, nails, screws, expansion shields and other fastenings
required to frame and fix rough carpentry as follows:

A Hardware for lumber to lumber in exterior locations: Steel screws or spiral nails
hot-dip galvanized to ASTM A-153. Wood screws shall be countersunk head, full
thread type.

2 Hardware for lumber to metal in exterior locations: Self-drilling with fluoropolymer
type barrier coating.

.3 Hardware for lumber to masonry or concrete in exterior locations: Drilled-in
expansion shields or drilled in self-drilling masonry concrete screws with
fluoropolymer type barrier coating.

4 Hardware in interior locations: As specified above, but with electrogalvanized
coating.

SELECTION OF LUMBER PIECES

Carefully select all members; select individual pieces so that knots and obvious defects
will not interfere with placing bolts or proper nailing or making proper connections.

Discard wood members with defects which will render a piece unable to serve its
intended function; lumber may be rejected by Consultant whether or not it has been
installed, for excessive warp, twist, bow, crook, mildew, fungus, or mould, as well as for
improper cutting and fitting.

Execution

ROOF LUMBER

Construct rough carpentry from wood pieces of longest available length.
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2 After cutting treated lumber, apply two liberal coats of preservative on cut surfaces of
lumber.

3 Fasten plywood, wood nailers and blocking at maximum 400 mm o.c. in staggered
pattern unless noted otherwise, and in accordance with FM 1-49.

4 Install vapour barrier under curb insulation and wood nailers, and in accordance with FM
1-90. Seal as required to provide vapour tight condition.

5 Unless held in place by plywood, mechanically fasten insulation to vertical surfaces using
screw and plate method. Substrate to receive insulation shall be completely dry.

3.2 MISCELLANEOUS WOODWORK

A Install miscellaneous wood blocking, strapping and nailers required for attachment of
Work of all trades, in addition to roof woodwork. Set accurately so that they will be
completely concealed.

2 Except where steel supports are specifically shown, Provide wood blocking and supports
in metal stud partitions for fastening of items such as casework and other wall mounted
accessories. Have respective trades approve the location of such wood blocking.

3 Use fire retardant lumber for blocking/framing in ceiling spaces, partitions and bulkheads.

A4 Install and secure 50 mm x 250 mm full length temporary spruce, pine or fir treads and
landings on steel stairs shown to receive concrete fill.

5 Install temporary wood protection strips at door jambs in high traffic areas.

End of Section
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1 General
1.1 SUMMARY

Section Includes

A Labour, Products, equipment and services necessary to complete the Work of
this section.

1.2 REFERENCES
Conform to the latest edition of the following:
A AWI/AWMAC - American Woodwork Institute/Architectural Woodwork
Manufacturers Association of Canada

2 CAN3-0188.1-M - Interior Mat-Formed Wood Particleboard

3 CSA 080 Series - Wood Preservation

4 CSA O115-M - Hardwood and Decorative Plywood

5 CSA 0121-M - Douglas Fir Plywood

.6 CAN/ULC-S102 - Standard Method of Test for Surface Burning

Characteristics of Building Materials and Assemblies
7 NEMA LD3 - National Electrical Manufacturers Association, High
Pressure Decorative Laminates
.8 AODA - Accessibility for Ontarians with Disabilities Act
1.3 SUBMITTALS

Shop Drawings

A Submit in accordance with Section 01 33 00. Show on Shop Drawings, vanities,
counters, cupboards, and other casework.

2 Show fabrication details, including exact sizes and description of anchorage and
hardware, nature of the materials which are to be used as component parts, and
installation and interface conditions.

Samples: Submit 300 mm long sample of custom mouldings complete with stain from

Fabricator for acceptance by the Consultant. Provide sample of existing and new

moulding for comparison.

14 QUALITY ASSURANCE

Special Experience Requirements

A Manufacturer/fabricator: Architectural woodwork shall be manufactured by a
current member firm of AWI/AWMAC, and having a minimum of five years
experience on Work of similar size and quality to that indicated and specified.

2 Installer qualifications: Engage an installer who is a current member firm of
AWI/AWMAC, and who has successfully completed two architectural woodwork
projects similar in scope, materials and design to that indicated and specified
within the last five years.

Execute plastic laminate Work to CAN3-A172-M, except as specified otherwise.
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15 PRODUCT DELIVERY, STORAGE AND HANDLING

1.6

1.7

Deliver units to meet installation schedule. Arrange for strategic, off-the-ground, covered
storage locations with constant minimum temperature of 16°C (61°F) and maximum
moisture content of 12% when measured with moisture meter.

Cover plastic laminate faced surfaces and varnished surfaces at the factory with
480 kg/m3 kraft paper. Protect all surfaces with corrugated cardboard.

Provide adequate protection until finally accepted.
WARRANTY

Warrant Work of this section against defects and deficiencies for a period of two years
from date Work is certified as substantially performed in accordance with the general
conditions of the Contract.

Promptly make good defects and deficiencies which become apparent within the
Warranty Period by replacing defective plastic laminate Work satisfactory to the
Consultant and at no expense to the Owner.

Defects shall include, but not be limited to, warping and delamination.
COORDINATION

Coordinate with the frame Suppliers as to the time at which such items will be required
for installation. Receive and store such items.

Products
MATERIALS
Wood Materials

A Restriction of source of supply: 50% of wood Products used in Work of this
section must be Forest Stewardship Council (FSC) Certified, with chain of
custody verification.

2 Provide materials that comply with requirements of the AWI/AWMAC Manual for
each type of woodwork and quality grade indicated and, where Products are part
of woodwork, with requirements of the referenced Product standards that apply
to Product characteristics indicated.

.3 Lumber: To AWI/AWMAC manual with the following requirements:

A Hardwood for concealed blocking and framing: Economy grade, any
species that, when painted, will not show any defects.

2 Moisture content: Provide kiln-dried (KD) lumber with an average
moisture content range of 6% to 11% for interior Work. Maintain
temperature and relative humidity during fabrication, storage and
finishing operations so that moisture content values for woodwork at time
of installation do not exceed 5% to 10%.

3 Solid hardwood for transparent finish grade: to Architectural Woodwork
Standards, Edition 1-2009, Grade |I. Wood species and cut: To later
selection by Consultant.

A4 Architectural lumber: Clear, straight, kiln dried, select yellow birch for
urethane or varnish finished fitments and door jambs. Lumber shall be
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kiln dried to 5% moisture content and free from blemishes that would be
apparent after finish is applied.

A Stainless Steel Trim / Edge:
A Fabricate stainless steel trim to sizes, shapes and profiles as indicated on
Drawings.
2 Standard commercial tempers and hardness, as required for fabrication, strength

and durability from Type 304 alloy. Miter exposed corner joints and machine fit to
hairline joint. Stainless steel finish: No. 4 (bright directional polish); No. 8 (non-
directional mirror polish).

2 Custom Wood Moulding: 125 Moatfield Drive

A1 Existing historic moulding, trims and paneling shall be carefully removed and
stored for reinstallation. If repair is not possible, provide new moulding, trims and
paneling to match existing profile.

2 Replacement wood items

A Custom-fabricate replacement wood components. Provide samples of
existing moulding and trim to fabricator for replication.

A Fabricator: Brenlo, Contact Saleeha Rathore at
srathore@brenlo.ca, 416-706-9664 or accepted equal.

2 Wood Species: Red or White Oak or match existing
3 Profile: match profiles and detail of existing
4 Finish: Stained and varnished to match existing.
3 Plastic laminate face sheets: Refer to Section 06 47 00 Plastic Laminates.
4 Countertops: Refer to Section 12 36 00 Countertops.
2.2 SHEET MATERIALS

A Melamine surfaced boards: 720 kg/m3 density particleboard core with thermally fused low
pressure laminate finish by Domtar, Arborite or Uniboard. Colour as selected by the
Consultant.

2 Plywood: Douglas fir conforming to CSA 0121-M, G2S, sanded, and stain grade birch
conforming to CSA O115-M, G1S and G2S, depending on exposure.

.3 Softwood Plywood: CSA-0121; Graded to NAAWS; Custom installation; veneer core;
Douglas Fir face species, rotary cut.

A4 Medium Density Fibreboard (MDF): NPA A208.2 moisture resistant; composed of wood
particles reduced to fibres, made with high waterproof resin binders; of grade to suit
application; sanded faces.

5 Hardboard: CAN/CGSB-11.3 AHA A135.4; Pressed wood fibre with resin binder,
standard tempered grade, 6 mm (1/4 inch) thick, smooth one sides.

.6 Casework hardware: As follows:
A Adjustable shelf hardware (janitors' shelves): Extra heavy duty; Knape and Vogt

No. 87 ANO standards, No. 187LL ANO shelf brackets and matching shelf rests
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2.3

.10

or Richelieu equivalent, all in anochrome finish. Locate standards at 600 mm o.c.
maximum,.

2 Adjustable shelf hardware (cupboard shelves): Knape & Vogt No. 255 standards
and No. 256 shelf brackets, or Richelieu equivalent, nickel plated (brass) (epoxy
coated white) (epoxy coated almond), mortised into cabinet sides.

3 Door and drawer pulls: Canadian Builders Hardware CBH 220, 88 mm long
aluminum (bronze) (brass) (stainless steel) or Hafele 116.05.922.

4 Hinges: Blum "Clip 170" or Hettich "Euromat Topsafe 4955", 170 degree opening
angle, concealed, self-closing, nickel plated.

5 Drawer slides: Full extension, rated 100 Ib. load, Knape & Vogt 1400 or Accuride
3832.

.6 Cabinet door and drawer lock: Knape & Vogt 986, nickel plated.

7 Vanity brackets: Hebco table brackets.

Rough hardware: Supply all rough hardware to frame and fix finish carpentry. This
includes bolts, anchors, nails, expansion shields and other fastenings required. Ensure
bolts and screws are galvanized or non-ferrous material. Wood screws shall be full thread
screws.

Wood veneer for natural finish: Species: Straight grain, to match approved sample,
minimum 0.8 mm thick, architectural quality, premium grade selected for uniformity of
colour, figure and grain. Piece veneers shall be parallel chipped, jointed by tapeless
splicer and edge glued. Face veneers shall not contain open joints, face depressions,
glue stain, patches, plastic repair or any other manufacturing irregularities or defects.

Fire retardant treated plywood: Pressure-impregnated fire retardant treated plywood
conforming to CSA 080.27, to provide a flame spread rating of 25 or less, in accordance
with CAN/ULC-S102.

Insulation: Unfaced fibreglass batt insulation, Roxul or Partec.
FABRICATION

Obtain and verify dimensions at the building before fabrication of casework takes place,
and in ample time to prevent unnecessary delays in the Work.

Make Work plumb, level and true, in as long lengths as practicable with joints arranged to
be as inconspicuous as possible, and with proper provision for shrinkage.

Machine sand wood surfaces to an even, smooth surface, ready for finish. Hand clean
Work and securely fix. Accurately fit joints of shop assembled Work. Dovetail and glue
drawer slides to fronts and backs. Groove drawer bottoms 6 mm deep into drawer fronts,
sides and back. Connect other joints by means of mortise and tenons, dowels, stub
tenons, dovetails, dadoes or lock joints, as applicable for the jointing condition. Ensure
end grain on finished surfaces, unless part of the design, are not exposed. Nails shall
have concealed heads and with all screw and bolt heads countersunk and covered with
matching wood plugs in exposed surfaces.

Tool marks on exposed surfaces is deemed sufficient cause for rejection.

Neatly and accurately scribe, mitre and joint Work. Carefully mitre all exposed corners.
Neatly cope intersecting moulds at inside corners; do not mitre.
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3.2

.6

.10

Rout or groove back of flat trim; kerf backs of wide flat members, except for members
with backs exposed in finished Work.

Assemble Work at the shop, unless impractical, and deliver ready for installation, with
ample allowance for cutting, fitting and scribing.

Ensure that mill assembled units are of sizes that can be transported through the building
to their final location.

Construct Work as shown or noted on the Drawings and Shop Drawings. Adequately
frame as required to provide a firm and rigid installation complete with all gables,
divisions and other members. Conceal all fastenings.

Veneered Panels

A1 Apply hardwood veneers on (fire retardant) wood particleboard core, in minimum
thickness indicated, with solid edge strips.

2 Finished panels are required to have a flame spread rating of not more than 150
in accordance with the Ontario Building Code. Finish for veneered panels is
supplied and applied under Section 09 91 00. However the responsibility for
ensuring that this requirement is met rests with this section. Submit to the
Consultant two 300 mm x 600 mm representative sample panels illustrating finish
for approval.

.3 Provide backing sheet of sufficient thickness to compensate stresses caused by
facing sheet. Apply uniform coating of sealer on exposed veneered edges. Finish
panel edges with self-edge straight-line edging, 1 mm standard material. Apply
with same adhesive as facing sheet.

4 Provide cut-outs as required for inserts, fixtures and fittings. Use radius corner
and chamfer edges around cut-outs to avoid chipping laminated.

5 Use specified exposed mechanical fasteners to attach wood panels to strapping
in walls.

Execution
EXAMINATION

Inspect existing conditions upon which Work of this section is dependent. Report to the
Consultant in writing any defects or discrepancies. Commencement of Work implies
acceptance of existing conditions.

INSTALLATION

Set and secure materials and components in place, rigid, plumb and square, and in
accordance with reviewed Shop Drawings. Be responsible for a rigid and secure
attachment.

Casework: Install level plumb and true and complete in all respects. Rigidly and securely
fasten to retaining structures using heavy duty hardware. Fit and scribe as required to
achieve neat junctures with retaining structure and to conceal voids at such points. Install
finish hardware for casework in accordance with manufacturers' directions. Adjust as
required for a perfect fit and for ease of operation.

Custom Moulding

Tender



City of Toronto

06 20 00

Accessibility Upgrades (AODA) - G05 Finish Carpentry
Arcadis Project No. 9119-19-0162 / IBI 122260 Page 6
A Protect adjacent surfaces from damage prior to undertaking dismantling, in-situ

o 1 »x W N

repairs and refinishing.

Fill surface voids with compounds formulated for wood.

Avoid damaging materials and finishes adjacent to the surface being dismantled.
Avoid marring, crushing or splitting components.

Protect dismantled historic components from weather.

Splice in new materials with same wood species as existing wood component, if
possible. Grain orientation shall match existing wood component and match
profile of existing wood section.

4 Wood Handrails

A

Secure wood stair handrails, level, square and true to the required lines, slopes
or curves.

Bolt balcony handrails to retaining angle welded atop balcony edge steel framing.
Likewise, secure handrail to retaining angle at stairs and landings. Let bolt heads
in finished Work and cap with edge grain wood caps, dress and finish flush.

Finish woodwork in maximum possible lengths. Scarf, glue and properly fasten
joints between lengths. Match material being jointed reasonably well for grain
and colour.

Accurately cut, mitre, fit and joint Work together to produce tight hairline joints,
rigidly 