

**Site Notes:**

- Expected Spring time start
- Structural steel will have long wait time
- Office inside building to remain operational
- Laneway at side of building to access road & back of building must be maintained to allow vehicles in and out
- Roughly 10 other GCs present at meeting.