

## Addendum 3

Issued May 28, 2025

The following information changes the competitive process documents issued on May 7, 2025.

### GENERAL INFORMATION

Item 1: Refer to RFT Document, Instructions to Bidders  
REMOVE and REPLACE Section 1.5 Project Schedule with below:

#### 1.5 PROJECT SCHEDULE

- .1 The Successful Bidder will adhere to section GC 3.4 in regard to milestone dates set below.
- .2 The following are Project milestone dates:
  - a. Tender Issued Wednesday, May 7, 2025
  - b. Site Walkthrough at 12:30 PM Wednesday, May 14, 2025
  - c. **Closing for Questions** **Thursday, May 29, 2025**
  - d. Tender Closing at 2:00:00 PM Wednesday, June 4, 2025
  - e. Anticipated Construction Commencement Monday, June 30, 2025
  - f. Anticipated Delivery Period for Dust Collectors Week of July 14, 2025
  - g. Substantial Performance of the Work Friday, August 22, 2025
  - h. Ready-for-Takeover Tuesday, September 2, 2025
- .3 Any Work remaining after the Substantial Performance of the Work date will need to be completed after-hours and weekends and cannot be disruptive to the school and operations of the school in any way.

---

**End of Addendum 3**