

The following information changes the competitive process documents issued on April 10, 2026.

GENERAL INFORMATION

Item 1: Refer to RFT Document, Instructions to Bidders
REMOVE and REPLACE Section 1.5 Project Schedule with below:

1.5 PROJECT SCHEDULE

- .1 The Successful Bidder will adhere to section GC 3.4 in regard to milestone dates set below.
- .2 The following are Project milestone dates:

a. Tender Issued	Friday, April 10, 2026
b. Site Walkthrough at 3:00 PM	Monday, April 20, 2026
c. Closing for Questions	Friday, April 24, 2026
d. Tender Closing at 2:00:00 PM	Wednesday, May 6, 2026
e. Anticipated Construction Commencement	Monday, June 29, 2026
f. Substantial Performance of the Work	Monday, November 16, 2026
g. Ready-for-Takeover	Monday, November 30, 2026
- .3 Any Work remaining after the Substantial Performance of the Work date will need to be completed after-hours and weekends and cannot be disruptive to the school and operations of the school in any way.
- .4 The Successful Bidder shall allocate sufficient labour, supervision, equipment, and Work hours (including daytime, evening, weekend, and shift Work as required) to achieve Ready-for-Takeover within the Project Schedule of the Contract. Failure to provide adequate manpower or scheduling contingency does not entitle the Successful Bidder to an extension.
- .5 Failure to achieve Substantial Performance by milestone dates identified in this Project Schedule, except where permitted under SGC 6.5 (Delays), shall constitute the Successful Bidder to be in default under the Contract and may result in the issuance of a Notice of Default.

QUESTIONS AND RESPONSES

- Q1 Would it be possible to change the time of site visit at 4:30 PM or other day as we have mandatory site visit of Sir Allan MacNab Secondary School Program Renovations in same time. Please advise.
- R1 Refer to General Information Item 1.

End of Addendum 1