0 ToronTo

REQUEST FOR TENDER

Toronto Paramedic Services would like to issue a Tender Call for the General Interior
Alterations of a building located at 330 Bering Ave in Etobicoke. Design & Engineering
drawings c/w specifications are included in the attached document.

CLOSING DATE: January 14, 2025 CLOSING TIME: 12:00 PM local time

ISSUED DATE: December 11, 2024 RFSQ Reference NO.: Doc3512316731
Category: 01-Renovation
WORK ASSIGNMENT NO.: CREM-PM0O-24-022

DIVISION CONTACT: PHONE NO.: 416-397-5558

Malake Abou Hmaid
Corporate Real Estate Management
Project Management Office

BID RECEIPT - Return your Bid by the following submission method:

E-mail: Malake Abou Hmaid, Project Management Office at Malake.AbouHmaid@toronto.ca

Mandatory Site Meeting:
YES X

Please email Vic Cabral, A/Project Manager to
RSVP for the site visit by
Mon Dec. 16" 2024: Victor.Cabral@toronto.ca

Failure to attend will result in your
submission being found to be non-
compliant.

Location: 330 Bering Ave
Date: Dec.20,2024

Time: 10:00 am

Deadline for Questions:

Bidders shall submit questions to Project
Management Office by:
Date / Time: Jan. 8, 2025, 12:00 PM

Deadline to Issue Addendum:

Date / Time: Jan. 9" 2025 4pm.

Agreement Terms and Conditions:

The work/services shall be performed in
accordance with all of the terms and conditions
set out in this Request for Quotation and in
accordance with the terms and conditions set out
in the

Agreement Signed: February 8, 2023

RFSQ No. Doc3512316731

Process Terms and Conditions:

As per RFSQ No. Doc3512316731 and
Appendices per call.
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REQUEST FOR TENDER FOR:

Toronto Paramedic Services would like to issue a Tender Call for the General Interior
Alterations of a building located at 330 Bering Ave in Etobicoke. Design & Engineering
drawings c/w specifications are included in the attached document.

RFSQ Reference NO.: Doc3512316731, WORK ASSIGNMENT NO.: CREM-PMO-24-022
Category: 01- Renovation

Company Name:

Address:

Contact Name/Title:

Telephone No.’s: Bus. No.: Cell No.: Fax No.:

E-Mail Address:

COST

SUB-TOTAL $

Total Cost for all that is required as specified herein HS.T.(13% of | ¢

(HST to be included for all construction projects) - Suh.Tatal

TOTAL $
Invoice to be sent to:
City of Toronto NO BID
Accounting Services Division
Corporate Accounts Payable Reason:

55 John Street

14Floor, Metro Hall
Toronto, ON

M5V 3C6

Any discounts for prompt payment will be considered provided that the discount prompt
payment is not earlier than 15 days from the receipt of invoice by the City, Accounts
Payable Division.

State Discount terms:

Bidders are expected to acknowledge receipt of Addendum/Addenda as indicated below.
Failure to do so shall result in the bid being declared non-compliant.

I/We acknowledge receipt of addendum to dated
to

I/We the undersigned offer to supply the above at the price and conditions hereon
offered:
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Authorized Signature — | have authority to bind the Corporation.

THIS FORM SHALL BE COMPLETED, PROPERLY SIGNED AND RECEIVED ON OR
BEFORE THE DATE AND TIME SPECIFIED, OR YOUR BID WILL BE DECLARED NON-
COMPLIANT

The following documents form part of the RFT and are included or attached:

o Appendix A — Scope of Work & Requirements

e Appendix B — Base Bid Pricing Form

o Appendix C — Drawings & Specifications

e Appendix D — Project Schedule

o Appendix E — Schedule A to Work Assignment Agreement
e Appendix F — Bid Bond
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APPENDIX A — SCOPE OF WORK & REQUIREMENTS

General: A summary of the design brief includes but is not limited to the following:

* Replacement of existing North overhead garage door with new fixed window & masonry.

« Existing masonry wall separating recently upgraded office space & north garage:

- Remove exist. interior door/frame, door lintel, & infill with concrete block/masonry (to match
existing).

- Remove concrete block below existing +/-8'L lintel to create new finished opening. Lintel to
remain.

* Construct new full height insulated furred out gwb partitions along the interior perimeter of
north garage to create new staff office area.

+ Construct new ‘Utility Room’ c/w door, frame, hardware to enclose existing hot water tank, wall
mounted security devices/equipment.

* Provide new suspended T-bar ceiling, lighting, controls, HVAC as per design/Eng. dwgs. &
specs.

* Modify existing small washroom:

- relocate existing toilet & accessories

- Provide new custom glass shower stall c/w hardware, shower curb, sloped floor, accessories,

& plumbing fixtures

- Patch & repair partitions & wall tiles to suit

* Modify existing Electrical, Plumbing, HVAC services as noted in design/Eng. dwgs. & specs.

« Patch / repair flooring as specified, provide new floor tiles in shower & provide new epoxy finish
in new office area (north garage) to match existing epoxy floor finish in south garage.

* Provide new electrical & data as specified

* Relocate (2) existing ceiling mounted electrical cord reels in south garage as per dwgs.

« Patch, repair, and make good all existing wall/ceiling penetrations, imperfections, and/or due to

demolition

1. General Specifications

The following list of documents (drawings and technical specifications) have been provided as
email attachments when this Roster Work Assignment Request for Tender was issued, forming
part of the Contract Document.

e Technical Specifications - Issued for Tender November 2024

e Drawings — Issued for Tender November 2024
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2.

Specific Requirements and Supplementary Conditions

2.1.

2.2.

2.3.

2.4.

2.5.

2.6.

2.7.

2.8.

The General Contractor (GC) must furnish all labor, materials, equipment and full time
supervision for the Project site located at 330 Bering Ave, Etobicoke, in accordance with
the tender documents including any addenda issued during the time of bidding.

The GC must be or have subcontractors who are licensed with the TSSA fuels
division. Failure to meet this mandatory requirement shall result in the bid being
declared non-compliant.

The facility will not be in operation during the duration of construction work. Regular
business hours of operation is 8:00 a.m. to 5:00 p.m., five (5) days a week (Monday -
Friday). The client group has agreed to vacate the property for the duration of
construction work.

Commencement and Completion Dates: The start date of this Contract is immediately
upon receipt of a purchase order, issued by the CoT Purchasing & Materials
Management Division (PMMD). Award is conditional upon all approvals, bonding and
insurance being in place. Continuous and progressive operation shall be carried out until
work is completed. The Supplier is responsible to provide all the forces necessary to
complete the entire contract work within the specified timeframe. Should any work be
delayed for any reason other than what is permitted within the CoT Construction
Agreement Contract then the GC shall not be entitled to any claims and will be subject
to penalty via liquidated damages clauses noted within contract documents.

All construction work undertaken shall not contravene the requirements of local noise
and pollution by-laws and all other regulatory requirements. Any construction work that
requires drilling, cutting, coring or hammering, can be undertaken during daytime hours
(7am — 4:30pm) and/or weekends. No additional or overtime charges will be paid for the
work performed after-hours and/or weekends.

Ongoing Operations at Occupant Facility: All construction work undertaken shall
comply and fulfill all OH&S requirements and coordination to perform the work during an
ongoing operations at occupant facility, that include but not limited to phasing the
construction scope and hording areas to satisfy all requirements for Excites, Signage,
Tarps and dust protections and isolations, fume, emission, smoke protections and all
related labor, materials and any associated time, and Phasing the project scope,
construction areas as required to accommodate the occupants' operations
requirements. The Successful Bidder shall fulfill these requirements at no additional
costs, nor claims against the City.

Phased Construction: The Supplier must prepare a detailed and realistic sequencing
and phasing work plan and approach based upon a comprehensive review of the entire
site, CoT feedback and Consultant's recommendations. The Supplier must submit a plan
electronically with a written description and coordinated drawings / site plan illustrating
the areas impacted by the work during each phase. The plan must be revised and
updated as changes occur and provided to the CoT PM and consultant as changes
occur. The construction phasing approach must minimize the disruption and impact to
the public and utilize after working hours where possible.

The CoT reserves the right to stop any disruptive work undertaken by the Supplier and
request to have this work completed at a different time at no cost to the project. The
Supplier will not be entitled to a claim for work deemed too disruptive to stakeholders
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2.9.

2.10.

2.11.

2.12.

2.13.

2.14.

2.15.

2.16.

during regular operating hours. The GC will be responsible to co-ordinate this work at a
time suitable to the CoT.

There is ample space on the site to store materials, bins or equipment. The GC must
coordinate a plan for delivery of materials and equipment in conjunction with the
construction work activities and provide a logical sequence of implementation that will
not impact the entire site and overall project delivery.

Should any of the adjacent properties object to noisy / odorous work between during
regular work hours, then the Supplier must stop the work immediately and only continue
at such time as not to cause any such disturbance.

The Successful Bidder shall assign a project manager to the construction project in
addition to site supervisor and support staff. The project manager will be the main point
of contact for the City and for the consultant on this project, shall maintain complete
involvement, coordinate with all stakeholders (internal and external to the City) and
attend regular construction progress on-site Weekly or bi-weekly meetings as required.

The Successful Bidder shall coordinate with all government departments & agencies,
authorities having jurisdictions and utilities such as the City's Building Department, ESA,
TSSA, Toronto Hydro, Enbridge Gas, but not limited to, and organize all required
inspections and approvals for the completion of construction work. It will be full
responsibility of the Successful Bidders to ensure that all conditions of permits and
approvals are met during construction work and all permits are closed.

The Successful Bidder is responsible to coordinate with other contractors at the facility
and arrange for delineation in time and space as required for the completion of
construction work. There could be multiple contractors performing work at the facility. No
additional/overtime charges will be paid if the construction work is delayed because of
coordination with other contractors performing work at the facility.

Where applicable, The Successful Bidder shall develop Construction Delineation Plan
and implement to ensure that delineation in both time and space is established and
maintained among two or more contractors. Additionally, ensure site coordination during
construction work activities performed at the facility and that there is only one constructor
(contractor) at the facility at any point in time in the construction work area.

Winter Work: The Supplier must continue work without any delay throughout the winter
months until the work is completed and accepted. Extra work, material costs or labor
costs incurred as a result of inclement weather shall not be considered as a valid reason
for additional payment(s) or delay claims by the GC for their sub-trades. The Supplier
must provide the necessary provisions to complete the required work within conformance
of the specifications during the winter months. The CoT will not incur additional costs for
labor and materials for protection, heating or thawing equipment.

Substantial Performance: in compliance with the applicable Construction Act, the
Successful Bidder shall not submit nor grant a substantial performance unless all close-
out documents submitted, reviewed and approved by the consultant & the City in
electronic and printed copy formats as required in order to issue the substantial
certificate. Provide electronic copies of all close-out documents to the consultant for prior
review.
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2.17.

2.18.

2.19.

Close-out: Close-out documents submission includes, but not limited to, table of
contents, as-built record drawings in pdf & AutoCAD format, shop drawings in pdf format,
new asset & equipment list with detailed information as per City Template, test &
commissioning reports, operation & maintenance manuals, warranty information,
permits & approvals closure, final completion letter by engineers, spare parts list, final
testing and acceptance reports, combined of all site review reports, contacts of general
contractor, contacts of local distributors/suppliers, other specific documents and picture,
construction submittals logs, RFI's, CO's, etc., site review reports, test & commissioning,
**Note all the indicated info stated can be submitted in digital format. Hard copies
are not required.

The Successful Bidder shall provide warranty for all equipment, materials &
workmanship for a period of two years from the date of substantial performance of the
contract and correct all defects reported/observed within reasonable timeline without any
cost to the City. Attend a site visit and record any defects observed/reported ninety (90)
days prior to the expiry of warranty period.

Additional Safety Measurements as implemented by Governmental Authorities:
The Successful Bidder shall be subject to comply with all applicable safety requirements
and measurements as implemented by Governmental Authorities, such as COVID-19
protections procedure and all associated safety requirements at no additional cost to the
City.
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APPENDIX B - BASE BID - PRICING FORM

Toronto Paramedic Services would like to issue a Tender Call for the General Interior
Alterations of a building located at 330 Bering Ave in Etobicoke. Design drawings &
specifications are included in the attached document.

NAME OF CONTRACTOR:

The Bidder must provide the rate and the amount for each Tender item, the total for each part /
subsection, the grand total, HST amount and the total amount of Tender on the forms in the
ensuing pages. Bidders that do not fully complete these forms (such as leaving lines blank), or
have unclear answers (such as "n/a", "-", "tba" or "included" etc.) will be declared non-compliant.
Prices that are intended to be zero cost/no charge to the city are to be submitted in the space
provided in the price schedule as "$0.00" or "zero".

All spaces for the aforementioned information must be completed in ink ensuring the printing is
clear and legible.

Where included, the Alternative Prices, and Supplementary List of Prices Required for Extra
Work Forms must also be completed.

The lowest Bidder will be determined solely from the Total Base Bid, subject to the City's
reserved rights not to award to any Bidder.

Please note: When any additional work to the contract is required, and agreed upon, a Change
order will be issued for the additional cost, to be paid through the Contingency Allowance.

The following itemized prices shall be INCLUDED in the Tender Price (all H.S.T. excluded).
Please Note: When any additional work to the contract is required, and agreed upon, a Change

Order will be issued for the additional cost. The Contractor may only add as their markup of 10%
overhead and 5% profit margin.
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A.) BASE BID - PRICE BREAKDOWN TENDER WORK ASSIGNMENT NO.: CREM-PMO-24-

022
ltem Description Total Price
P Unit Quantity Unit Rate (Quantity x Unit Rate)
Construction Items
General Requirements
1 1.1 General Conditions / L.S. 1 $
Contractor
2 Demolition L.S. 1 $
3 Partitions & T-bar ceilings L.S. 1 $
4 Door, frame, & hardware L.S. 1 $
5 Window L.S. 1 $
6 Masonry, trenching, & metals L.S. 1 $
7 Glass shower, hardware, & film L.S. 1 $
8 Floor finishes & wall tiles L.S. 1 $
9 Wall finishes - paint L.S. 1 $
10 | Electrical L.S. 1 $
11 | Communications L.S. 1 $
12 | Mechanical - HVAC L.S. 1 $
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ltem Description Total Price
P Unit Quantity Unit Rate (Quantity x Unit Rate)
13 | Mechanical - Plumbing Ls 1 $ $
14 | Misc. - Signage L.S. 2 $ $
D) Total Base Bid Price $
(Sum of Items 1 to 14) Exclusive of HST) ..uiiiiiiiiii i e e e e
E) HST Amount (13% of above item D.) $
F) Total Amount of Tender Call (Sum of D + E)
(* Copy Total Amount to front tender cover page.) *$

B.) SEPARATE PRICE ITEMS OR ALTERNATE PRICE ITEMS- PRICE BREAKDOWN

TENDER ASSIGNMENT NO.: CREM-PMO-24-022

Item Description Total Price
Unit Quantity Unit Rate (Quantity x Unit
Rate)
Construction ltems
Re/re Elec.Panel - Replace
1 F.R.board L.S. 1 $ $
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APPENDIX C - LIST OF SUBCONTRACTORS FORM

The Supplier shall provide each Subcontractor for the Work types listed in the table below or
indicate “OWN FORCES?” in the “Subcontractor Name” column if a Subcontractor will not be used
for the Work type indicated. The names of all Subcontractors to be used for each Work type
indicated must be provided. Suppliers shall not indicate “TBD” (To Be Determined) or similar
wording. If Suppliers are provided a pre-approved list of mandatory Subcontractors for a work
type; i.e. "Electrical", they must provide a subcontractor from that pre-approved list.

The list of Subcontractors is based on information available at time of Tender close. In the event
Subcontractor information changes prior to notification of recommendation of award the Supplier
must inform the Procurement Contact of the change in writing. Where a pre-approved list of
mandatory Subcontractors was provided, the Subcontractor being replaced and the replacement
Subcontractor must both be from the pre-approved list of mandatory Subcontracts included in the
solicitation.

Approx. %
Subcontractor Name Work Type Contact name Contact of contract
yp Phone # value to be
performed
Demolition

Drywall and ceiling

Painting and
finishes

Flooring

Electrical

Mechanical

Structural
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APPENDIX D - DRAWINGS & SPECIFICATIONS

Attached to the RFT:
e Technical Specifications - Issued for Tender November 2024

o Drawings — Issued for Tender November 2024
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APPENDIX E - SCHEDULE A to WORK ASSIGNMENT AGREEMENT

INFORMATION SHEET — WORK ASSIGNMENT AGREEMENT

The following table provides information cross-referenced in the provisions and schedules of the
Master Roster Agreement. All reference to GCs are located in Schedule D — General Conditions
of the Master Roster Agreement.

Row | Input Information Reference | Description
A. Names and Information
A1 Project Sch. C, Paramedic Services General Interior
Definition | Alterations of an Existing Building
83 & GC
3.8.2.3(1)
A2 | sSite Definition | 330 Bering Ave, Etobicoke, Ont. M8Z 3A7
99
A3 Notice information | GC To be provided after award
1.6.1.2,
GC1.6.1.3
&
GC1.6.14
A4 Identity of Contract | Sch. C, Corporate Real Estate Management, Project
Administrator Definition | Management Office
24 Vic Cabral, A/ Project Manager
Email: Victor.Cabral@toronto.ca
Phone number: 416-392-9556
A5 Identity of Owner Sch. C, Corporate Real Estate Management, Project
Representative Definition | Management Office
72 Vic Cabral, A/ Project Manager
Email: Victor.Cabral@toronto.ca
Phone number: 416-392-9556
A.6 | Approved GC 3.8.3, | Refer to:
Subcontractors GC 3.8.3.1 | Appendix A - Scope of work and
& Requirements, and
GC 3.8.3.2 | Appendix C - List of Subcontractors
B. Pricing, Markups and Liquidated Damages
B.1 Contractor’s Markup | Sch. E, Refer to Information Sheet in Master Roster
for negotiated fixed | s.2.2.3.1 Agreement.
price and negotiated
unit price changes
in the Work
performed by
Contractor
B.2 Total Cumulative Sch. E, Refer to Information Sheet in Master Roster
Markup allowed for | s.2.2.32 | Agreement.

Contractor,
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Row

Input Information

Reference

Description

Subcontractors,
Suppliers and Sub-
subcontractors on
negotiated fixed
price and negotiated
unit price changes
in the Work
performed by
Subcontractors,
Suppliers or Sub-
subcontractors (and
not performed by
the Contractor)

B.3

T&M Percentage
Markup for changes
in the Work
performed by
Contractor

Sch. E,
s. 3.3.1

Refer to Information Sheet in Master Roster
Agreement.

B.4

Total Cumulative
T&M Percentage
Markup allowed for
Contractor,
Subcontractors,
Suppliers and Sub-
subcontractors on
changes in the
Work performed by
Subcontractors,
Suppliers or Sub-
subcontractors (and
not performed by
the Contractor)

Sch. E,
s.3.3.2

Refer to Information Sheet in Master Roster
Agreement.

B.5

Markup for Cash
Allowance overages

GC6.14

Refer to Information Sheet in Master Roster
Agreement.

B.6

Amounts of Delay
Liquidated
Damages

GC 7.6.1

$2,000 per Calendar Day that is a weekday

B.7

Changes in the
Work on a Time &
Material Basis

Sch. E, s.
3

Refer to Information Sheet in Master Roster
Agreement.

B.8

Schedule B2
Schedule of Prices
for Changes in the
Work

Pricing
Form

N/A

B.9

Invoice Period

Sch. C,
Definition
54

Refer to Information Sheet in Master Roster
Agreement.
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Row | Input Information Reference | Description

B.10 | Giving of a GC 5.3.1 | Refer to Information Sheet in Master Roster
Proper Invoice Agreement.
C. Dates, Time Periods and Deadlines
C.1 Effective Date Sch. C, To be finalized after award
Definition
40
C.2 Commencement Sch. C, Commence immediately upon award of PO or
Date Definition written instructions to proceed and expect
17 & GC project duration to last for approximately 12
3.1.6 weeks
C3 Key Work Sch. C, e Construction Commencement
Milestones ?gﬂnltlon e Furniture Delivery & Installation

e Substantial Completion
e Occupancy
¢ Deficiency Completion

e Close-Out
C.4 | Scheduled Date for | Sch. C, 10 weeks from commencement
Substantial Definition
Performance of the | 94
Work
C.5 Scheduled Date for | Sch. C, 12 weeks from commencement
Total Performance Definition
of the Work 95
C.6 Warranty Period Sch. C, Refer to Information Sheet in Master Roster
Definition | Agreement.
124
C.7 Working Days Sch. C, Refer to Information Sheet in Master Roster
Definition | Agreement.
129
C.3 Number of Days for | GC 5.4.1.2 | Refer to Information Sheet in Master Roster
Contract Agreement.
Administrator to
Issue a Certificate
for Payment
C.9 Deadline to GC7.21 Refer to Information Sheet in Master Roster
acknowledge a Agreement.

Contemplated
Change Order

C.10 | Deadline to respond | GC 7.3.5 | Refer to Information Sheet in Master Roster
to a Change Agreement.
Directive
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Row | Input Information Reference | Description
C.11 | Suspension Period | GC 11.2.1 | Refer to Information Sheet in Master Roster
for Stop Work Agreement.
Orders
D. Insurance, Contract Security, Bonds and Contractual Holdback
D.1 Insurance GC Refer to Information Sheet in Master Roster
Coverages 8.1.11, Agreement.
GC
8.1.1.2, &
GC 8.1.3
D.2 Additional Contract | GC 8.2.1 Refer to Information Sheet in Master Roster
Security Agreement.
D.3 Amount of the GC 8.4.1 Refer to Information Sheet in Master Roster
Contractual Agreement.
Holdback
D.4 Percentage by GC8.4.3 Refer to Information Sheet in Master Roster
which Contractual Agreement.
Holdback is
Reduced after Total
Performance of the
Work
D.5 | Surety Bonds GC 8.3.1 | Refer to Information Sheet in Master Roster
Agreement.
E. Miscellaneous
E.1. | Alternate order of GC 1.1.7.1 | Refer to Information Sheet in Master Roster
priority of the Agreement.
Agreement
Documents
E.2. | Allowable Portion of | GC 3.8.1
the Work for
Subcontracting
E.3. Accuracy of Utilities | GC 4.1.4.1 | N/A
and Structures
E.4. | Fair Wage Schedule | Sch. F,if | N/A
applicable
E.5. | workforce Workforce | N/A
Development Plan Developm
ent Plan, if
included
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Appendix F — Bid Bond

BOND NO:

THE FOLLOWING PARTIES:
[
herein called the “Principal”
-and —
()
herein called the “Surety”

are jointly and severally held and firmly bound unto the City of Toronto, hereinafter called the
“City”, each, in the penal sum of

10% of the Bid amount

of lawful money of Canada, to be paid to the City or to its successors or assigns for which payment
well and truly to be made, we jointly and severally bind ourselves, our and each of our several
and respective executors, administrators, successors and assigns and every of them forever
firmly by these presents.

SEALED with our several and respective seals.
DATED this day of 20
WHEREAS the said Principal is submitting to the City its bid (the “Bid”) for

REQUEST FOR TENDERS NO. CREM-PMO-24-022 (the “RFT”)
CONTRACT NO. Doc3512316731

and the said Bid provides that it is to continue open to acceptance and to be irrevocable until the
formal contract is executed by the successful Supplier.

The condition of this obligation is such that if, on acceptance of the Bid of the aforesaid Principal
in accordance with the terms and conditions of the RFT documents within the time period
prescribed by the RFT documents for said Bid to be open for acceptance and irrevocable (the
“Bid Validity Period”), the said Principal shall, within the time required, enter into a formal contract
and give good and sufficient bonds required by said RFT documents to secure

(i) the performance of the terms and conditions of the contract, and
(i) payment for certain labour and materials,

both in the forms required by the City then this obligation shall be void; otherwise the Principal
and Surety will pay unto the City the difference in money between the total amount of the Bid of
the said Principal and the sums of the amount for which the City legally contracts with another
party to perform the work and for which the City of Toronto may expend or for which it may become
liable by reason of such default or failure, including the cost of any advertisement for new bids if
the latter sums of the amount be in excess of the former; but in no event shall the Surety’s liability
exceed the penal sum hereof.
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It is a condition of this Bond that it will remain valid for a period of an additional 90 days beyond
the Bid Validity Period.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal and
that nothing of any kind or matter whatsoever that will not discharge the Principal shall operate
as a discharge or release of liability of the Surety, any law or usage relating to the liability of
Sureties to the contrary notwithstanding.

SEALED AND DELIVERED

in the presence of

Principal

~— N~ ~— ~—

Surety
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