OWEN SOUND LAB - EQUIPMENT LIST

Staging Area . . .
Phase Connection Yes/No Equipment Tag No. Move by Lab / Contractor IT Plumbing Electrical (Power receptacle) NOTES

GABLE END TO BE REMOVED. DUPLEX RECEPTACLE. WS TO BE
Phase 1A - Histology Bench - Cytology speciment processing 1 Lab NO NO NO REMOVED & CUBE
Phase 1A - Histology Fume Hood 2 N/A STAYS
Phase 1A - Histology Cytospin on desk 3 Lab NO NO PLUG WS TO BE REMOVED & CUBE
Phase 1A - Histology Biological Safety Cabinet 4 N/A NO NO NO RAISE TO SLIDE FLOORING UNDER FEET?

SUPPLY AND

Phase 1A - Histology Sakura Film coverslipper 5 Lab & Contractor NO DRAIN PLUG CONNECTED WITH TAG NO. 6

JACK TABLE UP AND WHEEL ELSEWHERE? CAN USE SPARE STAINER IN
Phase 1A - Histology H&E Stainer 6 Lab & Contractor NO YES PLUG PHASE 1B WHILE THIS IS NOT HOOKED UP?
Phase 1A - Histology Bench - Walkway - for specimen sorting 21 Lab IT NO YES PRINTER ON BENCH. 2 WS & 1 CUBE
Phase 1A - Histology Bench - Walkway - for specimen sorting & computer 22 Lab IT NO YES 2 WS, COMPUTER
Phase 1A - Histology Bench - Walkway - Slide labelling & computer/printer 24 Lab IT NO YES 3 WS & 2 CUBES. REMOVAL OF 1 GABLE END
Phase 1A - Histology Sink 83 NO YES NO LEAVE HERE
Phase 1A - Histology Sanyo Fridge 23 Contractor NO NO PLUG
Phase 1A - Histology Lab Coat Rack on wheels (x2) 78 Lab NO NO NO
Phase 1A - Histology Dry Ice Gas 79 Lab NO NO NO NEED TO SECURE TANKS TO WALL
Phase 1A, 1B, 1D - Histology Sink 7 Lab NO YES NO Stays in place
Phase 1B - Histology Microtome on Bench 8 Lab NO NO PLUG WS TO BE REMOVED & CUBE
Phase 1B - Histology Bench Slide Sorting 9 Lab NO NO NO 2 WS & 1 CUBE. GABLE END?

Backup. Stored under 9. To be connected during Phase 1A in front of #9.
Phase 1B - Histology Thermo Shandon Histocentre embedder 80 Lab NO YES PILUG Plumbing supply and drain to be connected at #6.
Phase 1 - Histology Sakura Diversified Stainer DRS-601 YES
Phase 1 - Histology TT Prisma Expanded Slide Stainer/Special Stains YES
Phase 1B - Histology Tissue Tek Film Coverslipper 8l Lab NO NO PLUG
Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 10 Lab NO NO PLUG 1Ws
Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 11 Lab NO NO PLUG 1WS & CUBE
Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 12 Lab NO NO PLUG 1WS
Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 13 Lab NO NO PLUG 1WS &CUBE
Phase 1B, 1D - Histology Sink 14 Lab NO YES NO STAYING
Phase 1B - Histology Fume Hood 15 N/A NO YES NO SINK UNDER FUME HOOD STAYS. 1 WS & 1 CUBE, GABLE END
Phase 1B - Histology Fisher Tissue Prep Floatation Bath Lab
Phase 1B - Histology Fisher Scientific Tissue Float Bath Lab
Phase 1B - Histology Fisher Scientific Tissue Float Bath Lab
Phase 1B - Histology Fisher Scientific Tissue Float Bath Lab
Phase 1B - Histology Fisher Tissuemat Waterbath - Float Lab
Phase 1B - Histology Fisher Waterbath - Versa Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab
Phase 1B - Histology Leica Cryostat CM 1900 UV 37 Lab NO NO PLUG

1 GABLE END
10,12

1 GABLE END
FOR 11,13

Phase Notes for Lab

Move to counter by huddle board beside Piccolos
Hematoxylin moved to formalin fumehood

Micro okay with Heme using theirs for the duration of
phase for fluids. Store in core for phase. Let DI know
hood and centrifuge not available for phase (if they
need it maybe set up in micro)

Let DI know hood not available for phase

move table to huddle area and use spare stainer and
coverslipper (as long as we can get access to drain and
water). This requires spare slides to be moved to have
room for stainer (rolling storage)

Move to counters by huddle board. Label printer need
connected to network
Computer moved to huddle area, not connected

shift computer and labeller down to the end of the
counter. Put slides and OR log in sheet on rolling cart
beside sink

Move to huddle area. Not hooked to alarm

Move to core. Shouldn't have to be set up (this is a 6th
station)
Move to rolling storage for Phase 1B

Move under H&E stainer (tag 6) for Phase 1B

Place on benchtop and hook up to drain and water and
power. Will need to be programmed for staining prior
to use. Use for Phase 1A and then move H&E Prisma
stainer/coverslipper table back for use for Phase 1B
and place Sakura stainer under ?biological safety
cabinet

Place on benchtop and plugged in

Move to store in huddle area for Phase 1B

Move and setup on low bench near huddle board

Move and setup on low bench near huddle board
Move and setup on low bench near huddle board
(Tom's bench?)

Move and setup on low table near huddle board (need
power bar for electrical)

Tell OR frozens not available for Phase 1B

Move 4 waterbaths beside the microtomes to create 2
workstations in core by huddle board (other
waterbaths can be stored on rolling storage)

Move to core/washup room/by rolling storage for
Phase, but not plugged in



Phase 1B - Histology Tissue Tek Cryo3 Flex Cryostat 36 Lab NO NO PLUG Is currently alarmed, but will not need to be alarmed in temp location
Phase 1B - Histology Chemical Storage Cabinet 34 Lab NO NO NO CURRENTLY VENTED TO EXTERIOR Vent can be capped during relocation
Phase 1B - Histology Chemical Storage Cabinet 35 Contractor NO NO NO

Phase 1C - Histology DOUBLE DOOR FRIDGE - SANYO 20 Contractor NO NO YES

Phase 1C - Histology Tissue Tek VIP 6 Al Tissue Processor 16 Lab YES NO PLUG PLUGGED INTO UPS

Phase 1C - Histology Tissue Tek VIP 6 Tissue Processor 17 Lab YES NO PLUG PLUGGED INTO UPS

Phase 1C - Histology ThermoFisher Histostar Embedding Center 18 Lab IT NO YES DESK TO BE RELOCATED

Phase 1C - Histology Bench wax removal & computer 19 Lab IT NO YES 2WS

Phase 1D - Histology Lab Oven 38 Lab NO NO PLUG 2 CUBES

Phase 1D - Histology Bench - Walkway - with chemicals on top 25 Lab NO NO NO WS WITH 2 CUBES BELOW

Phase 1D - Histology Bench with COMPUTER 33 Lab IT NO YES RELOCATE BENCH & FILING CABINET

Phase 1E - Histology Leica RM 2125 RTS - Microtome on Bench 28 Lab NO NO YES 1WS

Phase 1E - Histology Computer 28A IT IT NO YES 1WS

Phase 1E - Histology Compact Refrigerator - desk & computer on top 39 Lab YES NO PLUG MOVED BY VENDOR

Phase 1E - Histology Chemical Bench 82 Lab NO NO PLUG 3 CUBES

Phase 1E - Histology Bench & Cupboards & Shelves 27 Contractor NO NO PLUG 2 MICROSCOPES & STAINER. 3 WS, 1 CUBE. SINK TO STAY
Phase 1E - Histology Speciment verification bench 29 Lab YES NO YES 2 COMPUTERS, 2 WS, 2 CUBES, MICROSCOPE
Phase 1E - Histology Bench Mark XT 30 Vendor - in contract, no fee YES YES MOVED BY VENDOR

Phase 1E - Histology BenchMark Special Stainer 31 Vendor - in contract, no fee YES YES MOVED BY VENDOR

Phase 1E - Histology Ventana/Roche BenchMark Ultra Stainer 32 Vendor - in contract, no fee YES YES MOVED BY VENDOR

Phase 1E - Histology BenchMark Special Stainer 86 Vendor - in contract, no fee YES YES MOVED BY VENDOR

Phase 1C - Histology Surgipath Trimease 9000 YES

Phase 1A - Histology Thermo IEC Centra CL3 NO

Phase 1 - Histology Olympus microscope YES

Phase 1 - Histology Pathologist Microscope (Arwini) N/A

Phase 1 - Histology Pathologist Microscope (Pacheco) N/A

Phase 2 - Hematology Fume Hood 26 N/A NO NO NO STAYING

Phase 2 - Hematology Olympus Dual Head/Pointer - microscope 40 lab NO YES

Phase 2 - Hematology Hematat Stat-Il (Immucor) 41 lab NO YES

Phase 2 - Hematology Hettich Universal 32R (centrifuge) 42 lab NO NO YES

Phase 2 - Hematology Diffcount (cell counter) 43 lab NO YES

Phase 2 - Hematology Diffcount (cell counter) 44 lab NO YES

Phase 2 - Hematology Diffcount (cell counter) 45 lab NO YES

Phase 2 - Hematology Diffcount (cell counter) 46 lab NO YES

Phase 2 - Hematology Hematek 3000 slide stainer 47 lab NO YES

Phase 2 - Hematology Stat Spin 2 Centrifuge 48 lab NO NO YES

Phase 2 - Hematology XN-R 49 Lab/Contractor YES NO YES

Move to core/washup room/by rolling storage for
Phase, but not plugged in (tell OR frozens not
available). Can be plugged in for use if needed but
would have to be by fume hood for specimen

Is there a way to cap the vent area? If, after Phase 1A, we
don't move back the Cyto fridge - could this cabinet be
moved there for Phase 1B and then afterwards we replace
Cyto fridge?

If, after Phase 1A, we don't move back the WS beside the
Cyto fridge - could this cabinet be moved there for Phase 1B
and then afterwards we replace the WS benchtop?

Move to huddle area and plug in

Move underneath the fumehood of PHASE 1B. This is
connected to UPS and has an alarm that sounds at
Switchboard. What happens with this alarm?

Move underneath the fumehood of PHASE 1B. This is
connected to UPS and has an alarm that sounds at
Switchboard. What happens with this alarm?

Move the desk with the embedding station next to the
processors (by the chemical safety cabinet)

Move computer to huddle area (may not need if we can use
Charge Tech computers)

Move to huddle area. Need to be plugged in and at temp for
Monday morning

Move chemicals to huddle area for weekend

Move chemicals to huddle area or rolling storage. Move
computer around corner to benchtop for weekend (computer
is connected to IHC stainers on other side of utility divider
and needs to stay connected and powered on)

Move to huddle area for Phase 1E (will have to set up
microtome station with waterbath etc)

Move to huddle area for Phase 1E (will have to set up
microtome station with waterbath etc)

Roche to move - needs to be connected to UPS and
emergency power for Phase 1E

Acid cupboard will need moved to core and the chemicals
from the cubes moved to Phase 1B area

Move chemicals to benches

Move to huddle area for Phase 1C

Old equipment, for disposal

Roche to move - needs to be connected to UPS and
emergency power for Phase 1E

Roche to move - needs to be connected to UPS and
emergency power for Phase 1E

Move to bench beside cyto fridge for Phase 1C

Let DI know hood and centrifuge not available for
phase (if they need it maybe set up in micro)

During Phase IE, microscope can be moved to huddle
area



Phase 2 - Hematology XN-L 50 Lab/Contractor YES NO YES

Phase 2 - Hematology Stago Compact max 51 Lab/Contractor YES NO YES

Phase 2 - Hematology Microscope 52 lab NO YES

Phase 2 - Hematology Microscope 53 lab NO YES

Phase 2 - Hematology Start4 coag analyzer 54 lab NO YES

Phase 2 - Hematology Vari Mix Test Tube Rocker 55 lab NO YES

Phase 2 - Hematology PHCBI Freezer 56 Contractor NO YES Alarmed
Phase 2 - Hematology Alethia 57 lab NO PLUG

Phase 2 - Hematology Cellavision 58 lab NO YES

Phase 2 - Hematology Hettich Universal 320 - centrifuge 59 lab NO NO YES

Phase 2 - Hematology Helmer Fridge - double door fridge 60 Contractor NO YES Alarmed
Phase 2 - Hematology Helmer Fridge - double door fridge 60a Contractor NO YES Alarmed
Phase 2 - Hematology Bone marrow staining bench 67 lab NO NO NO 1ws, 1cube
Phase 2 - Hematology sink 68 NO YES NO

Phase 2 - Hematology Working bench with computer and printer 69 lab IT

Phase 2 - Hematology Working bench with computer 70 lab IT

Phase 2 - Hematology PHCBI Freezer 63 Contractor Alarmed
Phase 2 - Hematology PHCBI Freezer 64 Contractor Alarmed
Phase 2 - Hematology PHCBI Freezer 65 Contractor Alarmed
Phase 2 - Hematology Leitz Laborlux K (urine microscope) 73 lab NO NO NO 1WS

Phase 2 - Hematology Centrifuge 74 lab NO NO YES 1 WS, 1 CUBE, MINI FRIDGE UNDER
Phase 2 - Hematology Clinitek Advantus 72 lab YES NO YES 1 WS, 1 CUBE, 1 MINI FRIDGE UNDER
Phase 2 - Hematology Sanyo Biomedical Freezer 61 Contractor NO NO YES Alarmed
Phase 2 - Hematology Sanyo Fridge 62 Contractor NO YES Alarmed




