
Phase Staging Area 
Connection Yes/No Equipment Tag No. Move by Lab / Contractor IT Plumbing  Electrical (Power receptacle) NOTES Phase Notes for Lab 

Phase 1A - Histology Bench - Cytology speciment processing 1 Lab NO NO NO
GABLE END TO BE REMOVED. DUPLEX RECEPTACLE. WS TO BE 
REMOVED & CUBE  Move to counter by huddle board beside Piccolos

Phase 1A - Histology Fume Hood 2 N/A STAYS Hematoxylin moved to formalin fumehood 

Phase 1A - Histology Cytospin on desk 3 Lab NO NO PLUG WS TO BE REMOVED & CUBE

Micro okay with Heme using theirs for the duration of 
phase for fluids. Store in core for phase. Let DI know 
hood and centrifuge not available for phase (if they 
need it maybe set up in micro)

Phase 1A - Histology Biological Safety Cabinet 4 N/A NO NO NO RAISE TO SLIDE FLOORING UNDER FEET? Let DI know hood not available for phase 

Phase 1A - Histology Sakura Film coverslipper 5 Lab & Contractor NO
SUPPLY AND 
DRAIN PLUG CONNECTED WITH TAG NO. 6

Phase 1A - Histology H&E Stainer 6 Lab & Contractor NO YES PLUG
JACK TABLE UP AND WHEEL ELSEWHERE? CAN USE SPARE STAINER IN 
PHASE 1B WHILE THIS IS NOT HOOKED UP? 

Phase 1A - Histology Bench - Walkway - for specimen sorting 21 Lab IT NO YES PRINTER ON BENCH. 2 WS & 1 CUBE
Move to counters by huddle board. Label printer need 
connected to network

Phase 1A - Histology Bench - Walkway - for specimen sorting & computer 22 Lab IT NO YES 2 WS, COMPUTER Computer moved to huddle area, not connected 

Phase 1A - Histology Bench - Walkway - Slide labelling & computer/printer 24 Lab IT NO YES 3 WS & 2 CUBES. REMOVAL OF 1 GABLE END

shift computer and labeller down to the end of the 
counter. Put slides and OR log in sheet on rolling cart 
beside sink

Phase 1A - Histology Sink 83 NO YES NO LEAVE HERE
Phase 1A - Histology Sanyo Fridge 23 Contractor NO NO PLUG Move to huddle area. Not hooked to alarm
Phase 1A - Histology Lab Coat Rack on wheels (x2) 78 Lab NO NO NO
Phase 1A - Histology Dry Ice Gas 79 Lab NO NO NO NEED TO SECURE TANKS TO WALL
Phase 1A, 1B, 1D - Histology Sink 7 Lab NO YES NO Stays in place

Phase 1B - Histology Microtome on Bench 8 Lab NO NO PLUG WS TO BE REMOVED & CUBE
Move to core. Shouldn't have to be set up (this is a 6th 
station)

Phase 1B - Histology Bench Slide Sorting 9 Lab NO NO NO 2 WS & 1 CUBE. GABLE END? Move to rolling storage for Phase 1B

Phase 1B - Histology Thermo Shandon Histocentre embedder 80 Lab NO YES PlLUG
Backup. Stored under 9.  To be connected during Phase 1A in front of #9.  
Plumbing supply and drain to be connected at #6. Move under H&E stainer (tag 6) for Phase 1B

Phase 1 - Histology Sakura Diversified Stainer DRS-601 YES

Place on benchtop and hook up to drain and water and 
power. Will need to be programmed for staining prior 
to use. Use for Phase 1A and then move H&E Prisma 
stainer/coverslipper table back for use for Phase 1B 
and place Sakura stainer under ?biological safety 
cabinet

Phase 1 - Histology TT Prisma Expanded Slide Stainer/Special Stains YES Place on benchtop and plugged in 
Phase 1B - Histology Tissue Tek Film Coverslipper 81 Lab NO NO PLUG Move to store in huddle area for Phase 1B

Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 10 Lab NO NO PLUG 1 WS 
1 GABLE END 
10,12 Move and setup on low bench near huddle board

Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 11 Lab NO NO PLUG 1 WS & CUBE
1 GABLE END 
FOR 11, 13 Move and setup on low bench near huddle board

Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 12 Lab NO NO PLUG 1 WS 
Move and setup on low bench near huddle board 
(Tom's bench?)

Phase 1B - Histology Leica RM 2125 RT - Microtome on Bench 13 Lab NO NO PLUG 1 WS &CUBE
Move and setup on low table near huddle board (need 
power bar for electrical)

Phase 1B, 1D - Histology Sink 14 Lab NO YES NO STAYING
Phase 1B - Histology Fume Hood 15 N/A NO YES NO SINK UNDER FUME HOOD STAYS. 1 WS & 1 CUBE, GABLE END Tell OR frozens not available for Phase 1B
Phase 1B - Histology Fisher Tissue Prep Floatation Bath Lab
Phase 1B - Histology Fisher Scientific Tissue Float Bath Lab
Phase 1B - Histology Fisher Scientific Tissue Float Bath Lab
Phase 1B - Histology Fisher Scientific Tissue Float Bath Lab
Phase 1B - Histology Fisher Tissuemat Waterbath - Float Lab
Phase 1B - Histology Fisher Waterbath - Versa Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab
Phase 1B - Histology Boekel Scientific Tissue Float Bath Lab

Phase 1B - Histology Leica Cryostat CM 1900 UV 37 Lab NO NO PLUG
Move to core/washup room/by rolling storage for 
Phase, but not plugged in

OWEN SOUND LAB - EQUIPMENT LIST

move table to huddle area and use spare stainer and 
coverslipper (as long as we can get access to drain and 
water). This requires spare slides to be moved to have 

room for stainer (rolling storage) 

Move 4 waterbaths beside the microtomes to create 2 
workstations in core by huddle board (other 
waterbaths can be stored on rolling storage)



Phase 1B - Histology Tissue Tek Cryo3 Flex Cryostat 36 Lab NO NO PLUG Is currently alarmed, but will not need to be alarmed in temp location

Move to core/washup room/by rolling storage for 
Phase, but not plugged in (tell OR frozens not 
available). Can be plugged in for use if needed but 
would have to be by fume hood for specimen

Phase 1B - Histology Chemical Storage Cabinet 34 Lab NO NO NO CURRENTLY VENTED TO EXTERIOR  Vent can be capped during relocation

Is there a way to cap the vent area? If, after Phase 1A, we 
don't move back the Cyto fridge - could this cabinet be 
moved there for Phase 1B and then afterwards we replace 
Cyto fridge?

Phase 1B - Histology Chemical Storage Cabinet 35 Contractor NO NO NO

If, after Phase 1A, we don't move back the WS beside the 
Cyto fridge - could this cabinet be moved there for Phase 1B 
and then afterwards we replace the WS benchtop?

Phase 1C - Histology DOUBLE DOOR FRIDGE - SANYO 20 Contractor NO NO YES Move to huddle area and plug in 

Phase 1C - Histology Tissue Tek VIP 6 AI Tissue Processor 16 Lab YES NO PLUG PLUGGED INTO UPS

Move underneath the fumehood of PHASE 1B. This is 
connected to UPS and has an alarm that sounds at 
Switchboard.  What happens with this alarm?

Phase 1C - Histology Tissue Tek VIP 6 Tissue Processor 17 Lab YES NO PLUG PLUGGED INTO UPS

Move underneath the fumehood of PHASE 1B. This is 
connected to UPS and has an alarm that sounds at 
Switchboard.  What happens with this alarm?

Phase 1C - Histology ThermoFisher Histostar Embedding Center 18 Lab IT NO YES DESK TO BE RELOCATED
Move the desk with the embedding station next to the 
processors (by the chemical safety cabinet)

Phase 1C - Histology Bench wax removal & computer 19 Lab IT NO YES 2 WS
Move computer to huddle area (may not need if we can use 
Charge Tech computers)

Phase 1D - Histology Lab Oven 38 Lab NO NO PLUG 2 CUBES
Move to huddle area. Need to be plugged in and at temp for 
Monday morning

Phase 1D - Histology Bench - Walkway - with chemicals on top 25 Lab NO NO NO WS WITH 2 CUBES BELOW Move chemicals to huddle area for weekend

Phase 1D - Histology Bench with COMPUTER 33 Lab IT NO YES RELOCATE BENCH & FILING CABINET

Move chemicals to huddle area or rolling storage. Move 
computer around corner to benchtop for weekend (computer 
is connected to IHC stainers on other side of utility divider 
and needs to stay connected and powered on)

Phase 1E - Histology Leica RM 2125 RTS - Microtome on Bench 28 Lab NO NO YES 1 WS
Move to huddle area for Phase 1E (will have to set up 
microtome station with waterbath etc) 

Phase 1E - Histology Computer 28A IT IT NO YES 1 WS
Move to huddle area for Phase 1E (will have to set up 
microtome station with waterbath etc) 

Phase 1E - Histology Compact Refrigerator - desk & computer on top 39 Lab YES NO PLUG MOVED BY VENDOR
Roche to move - needs to be connected to UPS and 
emergency power for Phase 1E 

Phase 1E - Histology Chemical Bench 82 Lab NO NO PLUG 3 CUBES
Acid cupboard will need moved to core and the chemicals 
from the cubes moved to Phase 1B area

Phase 1E - Histology Bench & Cupboards & Shelves 27 Contractor NO NO PLUG 2 MICROSCOPES & STAINER. 3 WS, 1 CUBE. SINK TO STAY Move chemicals to benches 
Phase 1E - Histology Speciment verification bench 29 Lab YES NO YES 2 COMPUTERS, 2 WS, 2 CUBES, MICROSCOPE Move to huddle area for Phase 1C
Phase 1E - Histology Bench Mark  XT 30 Vendor - in contract, no fee YES YES MOVED BY VENDOR Old equipment, for disposal

Phase 1E - Histology BenchMark  Special Stainer 31 Vendor - in contract, no fee YES YES MOVED BY VENDOR
Roche to move - needs to be connected to UPS and 
emergency power for Phase 1E 

Phase 1E - Histology Ventana/Roche BenchMark Ultra Stainer 32 Vendor - in contract, no fee YES YES MOVED BY VENDOR
Roche to move - needs to be connected to UPS and 
emergency power for Phase 1E 

Phase 1E - Histology BenchMark  Special Stainer 86 Vendor - in contract, no fee YES YES MOVED BY VENDOR
Phase 1C - Histology Surgipath Trimease 9000 YES Move to bench beside cyto fridge for Phase 1C

Phase 1A - Histology Thermo IEC Centra CL3 NO
Let DI know hood and centrifuge not available for 
phase (if they need it maybe set up in micro)

Phase 1 - Histology Olympus microscope YES
During Phase IE, microscope can be moved to huddle 
area

Phase 1 - Histology Pathologist Microscope (Arwini) N/A
Phase 1 - Histology Pathologist Microscope (Pacheco) N/A
Phase 2 - Hematology Fume Hood 26 N/A NO NO NO STAYING
Phase 2 - Hematology Olympus Dual Head/Pointer - microscope 40 lab NO YES

Phase 2 - Hematology Hematat Stat-II (Immucor) 41 lab NO YES
Phase 2 - Hematology Hettich Universal 32R (centrifuge) 42 lab NO NO YES
Phase 2 - Hematology Diffcount (cell counter) 43 lab NO YES
Phase 2 - Hematology Diffcount (cell counter) 44 lab NO YES
Phase 2 - Hematology Diffcount (cell counter) 45 lab NO YES
Phase 2 - Hematology Diffcount (cell counter) 46 lab NO YES
Phase 2 - Hematology Hematek 3000 slide stainer 47 lab NO YES
Phase 2 - Hematology Stat Spin 2 Centrifuge 48 lab NO NO YES
Phase 2 - Hematology XN - R 49 Lab/Contractor YES NO YES



Phase 2 - Hematology XN - L 50 Lab/Contractor YES NO YES
Phase 2 - Hematology Stago Compact max 51 Lab/Contractor YES NO YES
Phase 2 - Hematology Microscope 52 lab NO YES
Phase 2 - Hematology Microscope 53 lab NO YES
Phase 2 - Hematology Start4 coag analyzer 54 lab NO YES
Phase 2 - Hematology Vari Mix Test Tube Rocker 55 lab NO YES
Phase 2 - Hematology PHCBI Freezer 56 Contractor NO YES Alarmed
Phase 2 - Hematology Alethia 57 lab NO PLUG
Phase 2 - Hematology Cellavision 58 lab NO YES
Phase 2 - Hematology Hettich Universal 320 - centrifuge 59 lab NO NO YES
Phase 2 - Hematology Helmer Fridge - double door fridge 60 Contractor NO YES Alarmed
Phase 2 - Hematology Helmer Fridge - double door fridge 60a Contractor NO YES Alarmed
Phase 2 - Hematology Bone marrow staining bench 67 lab NO NO NO 1 ws, 1 cube
Phase 2 - Hematology sink 68 NO YES NO
Phase 2 - Hematology Working bench with computer and printer 69 lab IT
Phase 2 - Hematology Working bench with computer 70 lab IT
Phase 2 - Hematology PHCBI Freezer 63 Contractor Alarmed
Phase 2 - Hematology PHCBI Freezer 64 Contractor Alarmed
Phase 2 - Hematology PHCBI Freezer 65 Contractor Alarmed
Phase 2 - Hematology Leitz Laborlux K (urine microscope) 73 lab NO NO NO 1 WS
Phase 2 - Hematology Centrifuge 74 lab NO NO YES 1 WS, 1 CUBE, MINI FRIDGE UNDER
Phase 2 - Hematology Clinitek Advantus 72 lab YES NO YES 1 WS, 1 CUBE, 1 MINI FRIDGE UNDER
Phase 2 - Hematology Sanyo Biomedical Freezer 61 Contractor NO NO YES Alarmed
Phase 2 - Hematology Sanyo Fridge 62 Contractor NO YES Alarmed


