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the Copyright of the Architect.
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DESCRIPTION OF LAND:

PART OF LOT 8, CONCESSION 13

(GEOGRAPHIC TOWNSHIP OF TECUMSETH)

TOWN OF NEW TECUMSETH, COUNTY OF SIMCOE

BEING PART 1, 51R—26287, PART 1, 51R—26286 EXCEPT
PART 2, 51R—32886. PIN 58145—0356 (LT)
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PHASE 3:

1. G.C. MAINTAINS TEMPORARY COMPOUND / TRAILER &
EXTENDS CONSTRUCTION FENCE & GATES AROUND
ENTIRETY OF FIRE STATION SITE

2. T&W USE NEW PERMANENT DRIVEWAY TO YARD

3. PUBLIC USES NEW TEMPORARY ACCESS ROAD

TOWARD SOCCER FIELDS

4. PUBLIC USES NEW PERMANENT ACCESS ROAD TO
SOCCER FIELDS

5. G.C. MAINTAINS AS OF NEWLY CONSTRUCTED ACCESS
ROAD

6.  G.C. CONSTRUCTS FIRE STATION INTERNAL ACCESS
ROADS & FIRE STATION BUILDING
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G.C. CONTROL / WORK PERFORMED ON THIS SECTION
DURING THIS PHASE

T & W & PUBLIC ACCESS ROUTE
DURING THIS PHASE

——— CONSTRUCTION FENCING & GATE

>

Chain Link FﬁuE Taof Slope

—

'09_10

% Top of Conc. 221.1
y »*

Mﬁf .10 pT 0.1Dzz‘ ]

M

DASHED LINE DENOTES

90U04 U UBYY

Chain Link Fence

PHASE 4: FINAL CONDITION

AND FIRE STATION ACCESS DRIVEWAYS
3.
CONDITION, ALL SITE FENCING REMOVED,
COMPLETION
4.
5.
GATE TO FINAL CONDITION
LEGEND:

T & W DEDICATED ACCESS ROAD
SHARED DRIVEWAY FOR PUBLIC ACCESS TO SOCCER
FIELDS, T & W GATE ACCESS MAINTAINED AT EAST END,

TEMPORARY G.C. COMPOUND & TEMPORARY ACCESS
ROAD REMOVED & REGRADED & SODDED TO ORIGINAL

CONSTRUCTION TRAILER REMOVED FROM SITE,
REMAINING CONSTRUCTION MATERIALS STORED IN
APPARATUS BAY, TRAINING ROOM USED AS TEMP.
OFFICE FOR G.C. FOR DURATION UNTIL PROJECT

G.C. REMOVES TEMPORARY ACCESS ROAD, THAN
REGRADES AND SODS TO ORIGINAL CONDITION
G.C. REMOVES TEMPORARY ACCESS ROAD &
RE-CONSTRUCTS PORTION IN FRONT OF EX. T & W
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3 ACCESS ROADS - PHASE 3
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CONTRACTOR NOTES

THE CONTRACTOR WILL BE REQUIRED TO RELOCATE THE EXISTING BERM ALONG 14TH LINE ON-SITE

TO BEGIN THE FORMATION OF THE PROPOSED BERM EAST AND SOUTH OF THE PUBLIC WORKS DEPOT,

THE BERM IS TO BE RELOCATED IN THE EARLY PHASES OF CONSTRUCTION IN ORDER TO BUILD THE

NEW BERM AS MUCH AS POSSIBLE WITH THE MATERIAL AVAILABLE. THE EXCAVATED MATERIAL FROM

THE FIRE HALL WILL THEN BE ADDED TO THE EAST/SOUTH BERM WITH BOTH MATERIAL
DISTINGUISHABLE AND UNMIXED.
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@ CONTRACTOR NOTES

@ ACCESS ROADS - PHASE 4 FINAL CONDITION
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No. Issued For Date
1 |RE-ISSUED FOR SPA 2022.09.26
2 |ISSUED FOR BUILDING PERMIT  |2023.03.27
3 |RE-ISSUED FOR SPA 2023.06.30
4 |RE-ISSUED FOR SPA 2023.07.24
5 |ISSUED FOR CLIENT REVIEW 2023.08.02
6 |ISSUED FOR CLIENT REVIEW 2023.08.29
7 |ISSUED FOR SPA 2023.09.14
8 |ISSUED FOR SPA 2023.09.21
9 |RE-ISSUED FOR BP 2024.02.06
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